
 

 

 

 

COUNTY GOVERNMENT OF KIAMBU  
 

 

 

 

 

 

 

PROPOSED UPGRADING OF GWAKAIRU ï 

MATANGINI ROAD TO BITUMINOUS STANDARD   

TENDER NO. CGK/RTPW&U/093 /2018/19 

CLOSING DATE 19TH NOVEMBER 2018  
 

        TENDER OPENING DATE 20TH NOVEMBER  2018 

                           OPENING TIME: 10:00AM  

 

 

 

 

 

BID DOCUMENT  
 

OCTOBER 2018 
 

  

CECM - 

ROADS, TRANSPORT, PUBLIC WORKS 

& UTILITIES  

CHIEF OFFICER  - 

ROADS, TRANSPORT, PUBLIC WORKS 

& UTILITIES  

COUNTY GOVERNMENT OF KIAMBU  COUNTY GOVERNMENT OF KIAMBU  

P.O Box 2344-00900 P.O Box 2344-00900 

KIAMBU, KENYA.  KIAMBU, KENYA.  



Table of Contents: 

 

SECTION 1: FORM OF BID .................................................................................................. 1 

SECTION 2: APPENDIX TO FORM OF BID  ..................................................................... 4 

SECTION 3: FORM OF BID SECURITY.  ........................................................................... 8 

FORM OF BID SECURITY  ................................................................................................... 9 

SECTION 4:  INSTRUCTIONS TO BIDDERS ................................................................. 11 

SECTION 5: QUALIFICATION CRITERIA  .................................................................... 26 

SECTION 5: QUALIFICATION CRITERIA  .................................................................... 27 

SECTION 6: CONDITIONS OF CONTRACT  .................................................................. 39 

SECTION 6A  CONDITIONS OF CONTRACT PART I: GENERAL 

CONDITIONS OF CONTRACT ................................................................ 40 

SECTION 6B: CONDITIONS OF CONTRACT PART II: (CONDITIONS OF 

PARTICULAR APPLICATION)  ............................................................... 41 

SECTION 7: SCHEDULES OF SUPPLEMENTARY INFORMATION  ........................ 62 

SECTION 8: FORM OF AGREEMENT  ............................................................................ 78 

SECTION 9:  FORMS OF PERFORMANCE BANK GUARANTEE AND 

ADVANCE PAYMENT GUARANTEE (UNCONDITIONAL)  ............. 81 

SECTION 10: STANDARD SPECIFICATIONS  ............................................................... 85 

SECTION 11: SPECIAL SPECIFICATIONS  .................................................................... 87 

SECTION 12: BILLS OF QUANTITIES  

 

 

 

 

 

 

 

 

 

 

 

 

file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940353
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940354
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940355
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940356
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940357
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940358
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940359
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940360
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940361
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940361
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940362
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940362
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940363
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940364
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940365
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940365
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940366
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940367
file:///C:/Users/Sibhora/Desktop/Kimende%20Town%20Tender%20Document.docx.doc%23_Toc261940367


 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

. 

SECTION 1: FORM OF BID  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



FORM OF BID  

 

(NOTE:  The Appendix forms part of the Bid.  Bidders are required to fill all the blank spaces in this 

form of Bid and Appendix)   

 

NAME OF CONTRACT: Proposed Gwa Kairu ï Matangini Road to Bituminous 

Standards 

 

TENDER NO. CGK/RTPW&U/039/2017/18 

 

TO: Chief Officer - 

Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA.  
 

Sir, 

 

Having examined the Conditions of Contract, Specifications, Bills of Quantities, and Drawings 

for the execution of the above-named works we, the undersigned, offer to construct and install 

such works and remedy any defects therein in conformity with the said Bills of Quantities, 

Conditions of Contract, Specifications and Drawings for the sum of  

 

(Insert amount in words)   

ééééééééééééééééééééééééééééééééééééééé  

  

ééééééééééééééééééééééééééééééééééééééé  

 

(Insert amount in 

figures)ééééééééééééééééééééééééééééééé..............é. 

 

as specified in the Appendix to Bid or such other sums as may be ascertained in accordance with 

the said Conditions. 

 

We undertake, if our bid is accepted, to commence the works within twenty-eight (28) days of 

receipt of the Engineerôs order to commence, and to complete and deliver the whole of the 

works comprised in the contract within the time stated in the Appendix to Bid. 

 

If our bid is accepted we will, when required, obtain the guarantee of a Bank or other sureties (to 

be approved by you) to be jointly and severally bound with us in a sum not exceeding 5% of 

the above named sum for the due performance of the contract under the terms of a Bond to be 

approved by you. 

 

We agree to abide by this bid for the period of one hundred and twenty (120) days from the date 

fixed for receiving the same and it shall remain binding upon us and may be accepted at any 

time before the expiration of that period. 

 

We understand that you are not bound to accept the lowest or any bid you may receive. 

 

On the basis of our previous experience we are fully experienced and competent in the type of 

work included in this BID and we have adequate financial resources to carry out the works 

described within the period for completion.  We are in a position to fulfil the contract for 

which we have Bided. 



 

Dated this éééééééééé.. Day of ééééééééé 20 ééééé.. 

 
 
Signatureéééééééééééin the capacity of ééééééééé.ééééé.. 

 

 

Duly authorized to sign bids on behalf of (Name of Bidder) ééééééééééééé. 

 

ééééééééééééééééééééééé..éééééééééééééé 

 

 

(Address of Bidder)éééééééééé.éééééééééééééééé. 

 

 

(Name of Witness)ééééééééééééééééééééééééééé 

 

 

(Signature of Witness)ééééééééé..éééééééééééééééé 

 

 

(Address of Witness)éééééééééééééééééééééééééé. 

 

 

(Occupation of Witness)éééééééé.éééééééééééééééé.. 

 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 2: APPENDIX TO FORM OF BID  

 



APPENDIX TO FORM OF BID  

(This appendix forms part of the bid) 

 

CONDITIONS OF CONTRACT  CLAUSE AMOUNT  

Bid Security (Bank Guarantee Only)  Kshs 2,000,000 

Amount of Performance Security (Unconditional 

Bank Guarantee) 

10.1 

 

2 per cent of BID Sum in the form of 

Unconditional Bank Guarantee or cash 

retentions 

Program to be submitted 14.1 Not later than 21 (twenty one) days after 

issuance of Order to Commence 

Cash flow estimate to be submitted 14.3 Not later than 21 (twenty one) days after 

issuance of Order to Commence 

Minimum amount of Third-Party Insurance 23.2 

 

KShs. 3,000,000.00 

Period for commencement, from Engineerôs order 

to commence 

 

41.1 14 days 

Time for completion  

 

43.1 18 (Eighteen) months 

Amount of liquidated damages 

 

47.1 KShs. 90,000.00 per day 

Limit of liquidated damages 

 

47.1 10% of Contract Value 

Defects Liability period 

 

49.1 12 (twelve) months 

Percentage of Retention 

 

60.3 10% of Interim Payment Certificate 

Limit of Retention Money 

 

60. 3 5% of Contract Price 

Minimum amount of interim payment certificates 

 

60.2 Kshs.15,000,000.00 

Time within which payment to be made after 

Interim Payment Certificate signed by Engineer 

 

60.10 90 days 

Time within which payment to be made after 

Final Payment Certificate signed by Engineer 

60.10 90 days 

Amount of Advance  60.12 10% of BID sum  

Advance Payment Security 60.12 10% of BID sum in the form of 

Unconditional Bank Guarantee 

Appointer of Arbitrator/Adjudicator 67.3 

 

The Chartered Institute of Arbitrators 

(Kenya) 



Notice to Employer and Engineer 68.2 The Employers address is: 

The Chief Officer - 

Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA.  

 

The Engineerôs address is: 

The Director roads 

(Design and Construction) 

Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA.  

 

 

CONDITIONS OF 

CONTRACT  

AMOUNT/DESCRIPTION  CONDITIONS OF 

CONTRACT CLAUSE  

Approximate Weightings 

for Price Adjustment 

Formula 

See Table A below 70.3 

Weightings and Indices Where necessary, in the table B below, 

bidders shall (a) indicate their amounts of 

local currency payment, (b) indicate their 

proposed source and base values of indices 

for the different foreign currency elements of 

cost, (c) derive their proposed weightings for 

local and foreign currency payment as 

indicated in table B below, and (d) list the 

exchange rates used in the currency 

conversion  

70.3 and 70.4 

 

 

Table A Approximate Weightings for Price Adjustment 

 

Description of Index % Range of Weightinga 

Fixed (ñAò) 

Labour 

Fuels and Lubricants 

Equipment and Spares 

Cement  

Reinforcement and Steel products 

Explosives 

Bitumen and Bituminous products 

 

8 

8 ï 12 

12 ï 22 

35 ï 40 

8 ï 12 

1 ï 3 

1 ï 5 

15 - 25 

Total 100 

 

NOTE: aDenotes that this should be used as guidance to bidders and for purpose of checking their 

submissions, the Employer has estimated and provided a range of acceptable weightings for related 

major construction inputs in accordance with the potential range of construction methodologies, based 

on estimated cost in a common currency. 



Table B: Local Currency 

 

Index Code Index Description Source of 

Index 

Base value and 

date 

Bidderôs 

related 

currency 

amount 

Bidderôs 

proposed 

weighting 

 Non adjustable Kenya 

National 

Bureau of 

Statistics  

 _________   _________  A:_______ 

b: _______ 

c: _______ 

d: _______ 

e: _______ 

 

   Total  1.00 

 

 

Signature of Bidderéééééééééééééé.ééDate éééééééé 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 3: FORM OF BID SECURITY.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



FORM OF BID SECURITY  

 

BID BANK GUARANTEE  
 

(Note: The bidder shall complete only this form of Bank guarantee. No other Form of Bid Bond or 

any other forms of security will be accepted. Bidders who fail to comply with this requirement will be 

disqualified). 

 

WHEREAS [Name of bidder].  

 

éééééééééééééééééééééééééééééééééé....................... 

 

éééééééééééééééééééééééééééééééééééééééé 

 

(herein after called ñthe Bidderò) has submitted his bid dated ééééééé.éééééééé 

 

for the Proposed Gwa Kairu ï Matangini Road to Bituminous  

Standards 

 

, hereinafter called ñThe Bidò 

 

KNOW ALL MEN by these presents that we [Name of Bank] 
 
ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦΦ 
 
 

éééééééééééééééééééééééééééééééééééééééé... 

 

 of [Name of Country]  

 
ééééééééééééééééééééééééééééééééééé....................... 

 

having our registered offices at  

 

éééééééééééééééééééééééééééééééééééé 

 

(hereinafter called the Bank) are bound unto the Chief Officer - Roads, Transport, Public works 

&Utilities,  County Government of Kiambu, (hereinafter called ñthe Employerò) in the sum of  

 

(in words) KShséééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééééééééé 

 

(In figures) KShsééééééééééééééééééééééééééé. é... 

 

for which payment will be well and truly made to the said Employer the Bank binds itself, its 

successors and assigns by these presents. 

 

 

 

Signed for the said Bank this éééééday of éééééé.20éééééé. 



THE CONDITIONS of this obligation are: 

 

1. If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on the Bid 

Form; or 

 

2. If the Bidder refuses to accept the correction of errors in his bid; or 

 

3. If the Bidder having been notified of the acceptance of his bid by the Employer during the period of 

Bid Validity 

(i) fails or refuses to execute the Form of Agreement in accordance with the Instructions 

 to Bidders when required or 

 

(ii)  fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders. 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of any of the above 

conditions, specifying the occurred condition or conditions. 

 

This guarantee will remain in force up to and including twenty-eight (28) days after the date of 

expiration of the bid validity, as stated in the Instructions to Bidders.  

 

At the request of the Employer the Bid validity period may be extended by mutual agreement between 

the Employer and the Bidder and we undertake to extend the validity of this surety accordingly 

without you having to inform us of such an extension of the Bid validity period if within this period 

the Bidder has been notified of the acceptance of his Bid. This Surety shall remain valid up to the time 

the Contract Agreement has been executed. 

 

 

AUTHORIZED SIGNATURE OF THE BANK  

 

ééééééééééééééééééééé  DATE éééééééééé 

 

NAME OF SIGNATORY  

 

ééééééééééééééééééééééééééééééééééééé 

 

TITLE OF SIGNATORY éééééééééééééééééééééééééé. 

 

 

NAME OF THE WITNESS ééééééééééééééééééééééééé.. 

 

 

SIGNATURE OF THE WITNESS éééééééééééé  DATE ééééééé. 

 

 

ADDRESS OF THE WITNESS ééééééééééééééééééééééé... 
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CONDITIONS OF BID AND INSTRUCTIONS TO BIDDERS  

GENERAL  

SCOPE OF BID 

The Employer, as defined in the Conditions of Contract Part II hereinafter ñthe Employerò wishes to 

receive bids for the construction of works as described in Section 1, clause 102 of the Special 

Specifications ïñLocation and extent of the Worksò 

The successful bidder will be expected to complete the Works within the period stated in the 

Appendix to Bid from the date of commencement of the Works. 

Throughout these bidding documents, the terms bid and BID and their derivatives (bidder/Bidder, 

bid/Bided, bidding/Bidding etc) are synonymous, and day means calendar day. Singular also 

means plural. 

SOURCE OF FUNDS 

The source of funding is the Government of Kenya (Development Vote) 

CORRUPT PRACTICES 

The Government requires that the bidders, suppliers, sub-contractors and supervisors observe the 

highest standard of ethics during the procurement and execution of such contracts. in this 

pursuit of this policy, the government; 

Defines for the purposes of this provision, the terms set forth below as follows: 

(i) ñcorrupt practiceò means the offering, giving, receiving, or soliciting of anything 

of value to influence the action of a public official in the procurement process or 

in the execution, and 

(ii)  ñfraudulent practiceò means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the 

Employer, and includes collusive practices among bidders ( prior to or after bid 

submission) designed to establish bid prices at artificial, non-competitive levels 

and to deprive the Employer of the benefits of free and open competition 

Will reject a proposal for award if it determines that the Bidder recommended for award has 

engaged in corrupt or fraudulent practices in competing for the Contract, and 

Will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a 

government contract if it at any times determines that the firm has engaged in corrupt or 

fraudulent practices in competing for, or in executing, a Government financed contract.   

ELIGIBLE BIDDERS  

This invitation to bid is open to all Bidders who are legally registered or incorporated in the Republic 

of Kenya as of the time of bid submission. Registration with NCA is Mandatory. 

Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of interest, if 

they participated as a consultant in the preparation of the design, documentation or technical 

specifications of the works that are the subject of this bidding other than as far as required by 

the Employer.   

A firm that is under a declaration of ineligibility by the Employer in accordance with clause 3, at the 

date of submission of the bid or thereafter, shall be disqualified. 



Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, as the 

Employer shall reasonably request. 

QUALIFICATION OF THE  BIDDER 

Bidders shall as part of their bid: 

Submit a written power of attorney authorizing the signatory of the bid to commit the bidder; 

and 

Update any information submitted with their bids and update in any case the information 

indicated in the schedules and continue to meet the minimum threshold criteria set out 

in the bid documents. 

As a minimum, Bidders shall provide latest information set out below: 

evidence of access to lines of credit and availability of other financial resources 

financial predictions for the current year and the two subsequent years, including the effect of 

known commitments 

work commitments  

current litigation information; and 

availability of critical equipment 

 

Bidders shall also submit proposals of work methods and schedule in sufficient detail to demonstrate 

the adequacy of the biddersô proposals to meet the technical specifications and the completion 

time referred to in Clause 0 above. 

ONE BID PER BIDDER 

Each bidder shall submit only one bid. A bidder who submits or participates in more than one bid will 

be disqualified. 

COST OF BIDDING 

The bidder shall bear all costs associated with the preparation and submission of his bid and the 

Employer will in no case be responsible or liable for those costs, regardless of the conduct or 

outcome of the bidding process. 

SITE VISIT  

The bidder is informed that pre-BID site visit is mandatory and he/she shall examine the Site of 

Works and its surroundings and obtain for himself all information that may be necessary for 

preparing the bid and entering into a contract for construction of the Works. The costs of 

visiting the site shall be at the bidderôs own expense. 

The bidder and any of his personnel or agents will be granted permission by the Employer to enter its 

premises and lands for the purpose of such inspection, but only on the express condition that 

the bidder, its personnel and agents, will release and indemnify the Employer and its personnel 

and agents from and against all liability in respect thereof, and will be responsible for personal 

injury (whether fatal or otherwise), loss of or damage to property and any other loss, damage, 

costs and expenses however caused, which but for the exercise of such permission would not 

have arisen. 



The Employer will conduct a Site Visit concurrently with the pre-bid meeting referred to in Clause 0, 

attendance for which is mandatory for all bidders. Failure to attend the site visit by any bidder 

will lead to disqualification of his /her bid. 



BIDDING DOCUMENTS  

CONTENTS OF BIDDING DOCUMENTS 

The set of documents comprising the BID includes the following together with any addenda issued in 

accordance with Clause 0: 

Invitation to Bid 

Instructions to bidders 

Qualification Criteria 

Conditions of Contract  - Part II 

Conditions of Contract  - Part I 

Standard Specifications  

Special Specifications 

Form of Bid, Appendix to Form of Bid and Bid Security 

Bills of Quantities 

Schedules of Supplementary information  

Form of Contract Agreement 

Form of Performance Security 

Drawings  

BID addenda (BID notices)  

 

The bidder is expected to examine carefully all instructions, conditions, forms, terms, specifications 

and drawings in the bidding documents.  Failure to comply with the requirements of bid 

submission will be at the bidderôs own risk. Bids that are not substantially responsive to the 

requirements of the bidding documents will be rejected. 

CLARIFICATION OF BID DING DOCUMENTS  

The prospective bidder requiring any clarification of the bidding documents may notify the Employer 

in writing or by cable (hereinafter the term cable is deemed to include telex and facsimile) at 

the Employerôs mailing address indicated in the Bidding Data. 

The Employer will respond in writing to any request for clarification that he receives earlier than 7 

days prior to the deadline for the submission of bids.  Copies of the Employerôs response to 

queries raised by bidders (including an explanation of the query but without identifying the 

sources of the inquiry) will be sent to all prospective bidders who will have purchased the 

bidding documents. 

AMENDMENT OF BIDDING  DOCUMENTS 

At any time prior to the deadline for submission of bids, the Employer may, for any reason, whether at 

his own initiative or in response to a clarification requested by a prospective bidder, modify the 

bidding documents by issuing subsequent Addenda. 

The Addendum thus issued shall be part of the bidding documents pursuant to Sub-Clause 0and shall 

be communicated in writing or cable to all purchasers of the bidding documents. Prospective 

bidders shall promptly acknowledge receipt of each Addendum in writing or by cable to the 

Employer.  



In order to afford prospective bidders reasonable time in which to take an Addendum into account in 

preparing their bids, the Employer may, at his discretion, extend the deadline for the 

submission of bids in accordance with Clause 0.  

PREPARATION OF BIDS 

LANGUA GE OF BID 

The bid prepared by the bidder and all correspondences and documents relating to the bid exchanged 

by the bidder and the Employer shall be written in the English Language. Supporting 

documents and printed literature furnished by the bidder may be in another language provided 

they are accompanied by an appropriate translation of pertinent passages in the above stated 

language. For the purpose of interpretation of the bid, the English language shall prevail. 

DOCUMENTS COMPRISING  THE BID  

The bid to be prepared by the bidder shall comprise:  

Duly filled-in the Form of Bid and Appendix to form of bid;  

Bid security;  

Priced Bills of Quantities; 

Schedules of information 

Qualification Criteria 

Any other materials required to be completed and submitted in accordance with the Instructions to 

Bidders embodied in these bidding documents.   

These Forms, Bills of Quantities and Schedules provided in these bidding documents shall be used 

without exception (subject to extensions of the Schedules in the same format). 

BID PRICES 

Unless explicitly stated otherwise in the bidding documents, the contract shall be for the whole works 

as described in Sub-Clause 0, based on the basic unit rates and prices in the Bill of Quantities 

submitted by the bidder. 

The bidder shall fill in rates and prices for all items of Works described in the Bills of Quantities, 

whether quantities are stated or not.  

All duties, taxes (excluding VAT) and other levies payable by the Contractor under the Contract, or 

for any other cause as of the date 28 days prior to the deadline for submission of bids, shall be 

included in the rates and prices and the total Bid Price submitted by the bidder. 

Unless otherwise provided in the Bidding Data and Conditions of Particular Application, the rates and 

prices quoted by the bidder are subject to adjustment during the performance of the contract in 

accordance with the provisions of Clause 70 of the Conditions of Contract. 

CURRENCIES OF BID AND PAYMENT  

Bids shall be priced in Kenya Shillings. 

BID VALIDITY  

The bid shall remain valid and open for acceptance for a period of 120 days from the specified date of 

bid opening specified in Clause 0. 

In exceptional circumstances prior to expiry of the original bid validity period, the Employer may 

request that the bidders extend the period of validity for a specified additional period. The 



request and the responses thereto shall be made in writing or by cable.  A bidder may refuse the 

request without forfeiting his bid security. A bidder agreeing to the request will not be required 

nor permitted to modify his bid, but will be required to extend the validity of his bid security 

for the period of the extension, and in compliance with Clause 0 in all respects. 

BID SECURITY  

The bidder shall furnish, as part of his bid, a bid security in the amount shown in the Appendix to 

Form of Bid. 

The bid security shall be in the form of unconditional bank guarantee from a reputable bank selected 

by the bidder and located in Kenya. The format of the bank guarantee shall be in accordance 

with bid security included in Section 1. The bid security shall remain valid for a period of 28 

days beyond the original validity period for the bid, and beyond any period of extension 

subsequently requested under Sub-Clause 0. 

 Any bid not accompanied by an acceptable bid security will be rejected by the Employer as non-

responsive.  

The bid securities of unsuccessful bidders will be discharged/ returned as promptly as possible but not 

later than 28 days after the expiration of the period of bid security validity. 

The bid security of the successful bidder will be discharged upon the bidder signing the Contract 

Agreement and furnishing the required performance security. 

The bid security may be forfeited: 

if a bidder withdraws his bid, except as provided in Sub-Clause 0. 

if  the bidder does not accept the correction  of any errors, pursuant to Sub-Clause 28.2 or 

in the case of a successful bidder, if he fails within the specified time limit to: 

(i) sign the Contract Agreement or 

(ii)  furnish the necessary performance security 

 

NO ALTE RNATIVE OFFERS 

The bidder shall submit one offer, which complies fully with the requirements of the bidding 

documents. 

The bid submitted shall be solely on behalf of the bidder. A bidder who submits or participates in 

more than one bid will be disqualified.  

A price or rate shall be entered in indelible ink against every item in the Bills of Quantities with the 

exception of items which already have Prime Cost or Provisional sums affixed thereto. The 

bidders are reminded that no ñnilò or ñincludedò rates or ñlump-sumò discounts will be 

accepted. The rates for various items should include discounts if any. Bidders who fail to 

comply will be disqualified. 

PRE-BID MEETING  

The bidders designated representative and who must be one of the technical persons listed as a key 

staff in the Schedule No 6 is invited to attend a pre-bid meeting, which will take place at the 

venue and time indicated in the invitation to Bid. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may be raised at that stage. 



The bidder is requested as far as possible to submit any questions in writing or by cable, to reach the 

Employer not later than one week before the meeting. It may not be practicable at the meeting 

to answer questions received late, but questions and responses will be transmitted in accordance 

with the Minutes of the meeting, including the text of the questions raised and the responses 

given together with any responses prepared after the meeting, will be transmitted without delay 

to all purchasers of the bidding documents.  Any modification of the bidding documents listed 

in Sub-Clause 8.1, which may become necessary as a result of the pre-bid meeting shall be 

made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 or 

through the minutes of the pre-bid meeting. 

Non-attendance at the pre-bid meeting by a Bidder will be a cause for disqualification of his BID. 

FORMAT  AND SIGNING OF BIDS 

The bidder shall prepare one original of the documents comprising the bid as described in Clause 0 of 

these Instructions to Bidders, bound with the section containing the Form of Bid and Appendix 

to Bid, and clearly marked ñORIGINALò. In addition, the bidder shall submit two copies of the 

bid clearly marked ñCOPIESò. In the event of discrepancy between them, the original shall 

prevail. 

The original and copies of the bid shall be typed or written in indelible ink (in the case of copies, 

photocopies are also acceptable) and shall be signed by a person or persons duly authorized to 

sign on behalf of the bidder pursuant to Sub-Clause 0. The person or persons signing the bid 

shall initial all pages of the bid where entries or amendments have been made. 

The bid shall be without alterations, omissions or conditions except as necessary to correct errors 

made by the bidder, in which case such corrections shall be initialled by the person or persons 

signing the bid. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SUBMISSION OF BIDS 

 SEALING AND MARKING  OF BIDS 

The bidder shall seal the original and each copy of the bid in separate envelopes duly marking the 

envelopes ñORIGINALò and ñCOPYò. The envelopes shall then be sealed in an outer separate 

envelope. 

 The inner and outer envelopes shall: 

 

(a)  be addressed to the Employer at the address provided in the Appendix to Form of Bid. 

 

(b) bear the name and identification number of the contract. In addition to the identification 

required in sub-Clause 21.1, the inner envelopes shall indicate the name and address of 

the bidder to enable the bid to be returned unopened in case it is declared ñlateò pursuant 

to Clause 0, and for matching purposes under Clause 0. 

 

(c) Provide a warning not to open before the time and date for bid opening, as specified in the 

Bidding Data. 

If the outer envelope is not sealed and marked as instructed above, the Employer will assume no 

responsibility for the misplacement or premature opening of the bid.  If the outer envelope 

discloses the bidder's identity the Employer will not guarantee the anonymity of the bid 

submission, but this shall not constitute grounds for rejection of the bid.  

DEADLINE FOR SUBMISSION OF BIDS 

Bids must be received by the Employer at the address specified in Sub Clause 0 not later than the 

time and date indicated in the invitation to bid. 

The Employer may, at his discretion, extend the deadline for the submission of bids through the issue 

of an Addendum in accordance with Clause 0 in which case all rights and obligations of the 

Employer and the bidders previously subject to the original deadline shall thereafter be subject 

to the new deadline as extended. 

LATE BIDS  

Any bid received by the Employer after the deadline for submission of bids prescribed in Clause 0 

will be returned unopened to the bidder. 

MODIFICATION, SUBSTI TUTION AND WITHDRAWA L OF BIDS 

The bidder may modify, substitute or withdraw his bid after bid submission, provided that written 

notice of modification or withdrawal is received by the Employer prior to the prescribed 

deadline for submission of bids. 

The bidderôs modification, substitution or withdrawal notice shall be prepared, sealed, marked and 

delivered in accordance with the provisions of Clause 0, with the outer and inner envelopes 

additionally marked ñMODIFICATIONò or ñWITHDRAWALò as appropriate. 

No bid may be modified subsequent to the deadline for submission of bids, except in accordance with 

Sub-Clause 28.1. 

Any withdrawal of a bid during the interval between the deadline for submission of bids and 

expiration of the period of bid validity specified in Clause 0 may result in the forfeiture of the 

bid security pursuant to Sub-Clause 0.  

 



BID OPENING AND EVALUATION  

BID OPENING 

The Employer will open the bids, including withdrawals and modifications made pursuant to Clause 

24, in the presence of bidders' designated representatives who choose to attend, at the time, 

date and location indicated in the Invitation to Bid. The bidders' representatives who are 

present shall sign a register evidencing their attendance. 

Envelopes marked "WITHDRAWAL"  and ñSUBSTITUTIONò shall be opened first and the name of 

the bidder shall be read out. Bids for which an acceptable notice of withdrawal has been 

submitted pursuant to Clause 0 shall not be opened.  

The bidder's name, the Bid Prices, including any bid modifications and withdrawals, the presence (or 

absence) of bid security, and any such details as the Employer may consider appropriate, will 

be announced by the Employer at the opening. Subsequently, all envelopes marked 

ñMODIFICATIONò shall be opened and the submissions therein read out in appropriate detail.  

No bid shall be rejected at bid opening except for late bids pursuant to Clause 23. 

The Employer shall prepare minutes of the bid opening, including the information disclosed to those 

present in accordance with Sub-Clause 25.3. 

Bids not opened and read out at bid opening shall not be considered further for evaluation, 

irrespective of the circumstances. 

PROCESS TO BE CONFIDENTIAL  

Information relating to the examination, evaluation and comparison of bids, and recommendations for 

the award of contract shall not be disclosed to bidders or any other persons not officially 

concerned with such process until the award to the successful bidder has been announced.  Any 

effort by a bidder to influence the Employer's processing of bids or award decisions may result 

in the rejection of the bidder's bid. 

CLARIFICATION OF BID S AND CONTACTING OF THE EMPLOYER  

To assist in the examination, evaluation, and comparison of bids, the Employer may, at its discretion, 

ask any bidder for clarification of its bid, including breakdowns of unit rates. The request for 

clarification and the response shall be in writing or by cable, but no change in the price or 

substance of the bid shall be sought, offered, or permitted except as required to confirm the 

correction of arithmetic errors discovered by the Employer in the evaluation of the bids in 

accordance with Clause 28. 

Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating to its bid 

from the time of the bid opening to the time the contract is awarded. If the bidder wishes to 

bring additional information to the notice of the Employer, it should do so in writing. 

Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid comparison 

or contract award decisions may result in the rejection of the bidder's bid. 

EXAMINATION OF BIDS AND DETERMINATION OF  RESPONSIVENESS 

Prior to the detailed evaluation of bids, the Employer will determine whether each bid 

(a) has been properly signed;  

(b) is accompanied by the required securities; 

(c) is substantially responsive to the requirements of the bidding documents; and  



(d) provides any clarification and/or substantiation that the Employer may require to determine 

responsiveness pursuant to Sub-Clause 28.2.     

A substantially responsive bid is one that conforms to all the terms, conditions, and specifications of 

the bidding documents without material deviation or reservation and has a valid BID bank 

guarantee. A material deviation or reservation is one  

(a) which affects in any substantial way the scope, quality, or performance of the works;  

(b) which limits in any substantial way, inconsistent with the bidding documents, the Employer's 

rights or the bidder's obligations under the contract; or  

(c) whose rectification would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids. 

If a bid is not substantially responsive, it will be rejected by the Employer and may not subsequently 

be made responsive by correction or withdrawal of the nonconforming deviation or reservation.  

CORRECTION OF ERRORS 

Bids determined to be substantially responsive will be checked by the Employer for any arithmetic 

errors. Errors will be corrected by the Employer as follows: 

Where there is a discrepancy between the amounts in figures and in words, the amount in words as 

indicated in the Form of Bid will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the line item total will govern and the unit rate will be 

adjusted accordingly in such a way that the BID Sum remains unaltered. 

Any error by the Bidder in pricing or extending the Bills of Quantities or carrying forward to the 

summary or BID Sum, shall be corrected in such a way that the BID Sum remains unaltered 

and the Bidder shall within seven (7) days after issuance of the written notice by the Engineer, 

or such further time as the Engineer may allow, correct his BID in such a manner as may be 

agreed or directed by the Engineer failing which the BID may be absolutely rejected and the 

Bid Security forfeited in accordance with Sub-Clause 17.6 . 

EVALUATION AND COMPA RISON OF BIDS 

The Employer will then evaluate and compare only the bids determined to be substantially responsive 

in accordance with Clauses 27 and 28. Any variation, deviation and alternative offers will be 

rejected and shall not be taken into account in bid evaluation. 

If the bid, which results in the lowest Evaluated Bid Price is seriously unbalanced or front loaded in 

relation to the Engineer's estimate of the items of work to be performed under the contract, the 

Employer may require the bidder to produce detailed price analyses for any or all items of the 

Bills of Quantities, to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analyses, taking into 

consideration the schedule of estimated contract payments, the Employer may require that the 

amount of the Performance Security set forth in Clause 35 be increased at the expense of the 

bidder to a level sufficient to protect the Employer against financial loss in the event of default 

of the successful bidder under the contract. 

30 PREFERENCE FOR DOMESTIC BIDDERS 

This will not be applicable for this bid. 



 

AWARD OF CONTRACT  

AWARD  

Subject to Clause 32, the Employer will award the contract to the bidder whose bid has been 

determined to be substantially responsive to the bidding documents and who has offered the 

lowest Evaluated Bid Price pursuant to Clause 29, provided that such bidder has been 

determined to be (a) eligible in accordance with the provisions of Sub-Clause 4.1, and (b) 

qualified in accordance with the provisions of Clause 5. 

EMPLOYER'S RIGHT TO ACCEPT ANY  BID AND TO REJECT A NY OR ALL BIDS  

The Employer reserves the right to accept or reject any bid, and to annul the bidding process and 

reject all bids, at any time prior to award of contract, without thereby incurring any liability to 

the affected bidder or bidders or any obligation to inform the affected bidder or bidders of the 

grounds for the Employer's action. 

NOTIFICATION OF AWAR D 

Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will notify 

the successful bidder in writing or by cable confirmed by registered letter that its bid has been 

accepted.  This letter (hereinafter and in the Conditions of Contract called "Letter of 

Acceptance") shall specify the sum, which the Employer will pay the Contractor in 

consideration of the execution and completion of the works and the remedying of any defects 

therein by the Contractor as prescribed by the contract (hereinafter and in the Conditions of 

Contract called "the Contract Price"). 

At the same time that the Employer notifies the successful bidder that his bid has been accepted, the 

Employer shall notify the other bidders that their bids have been unsuccessful and that their bid 

securities will be returned as promptly as possible, in accordance with subclause 17.4. 

SIGNING OF AGREEMENT  

 

At the same time that the Employer notifies the successful bidder that its bid has been accepted, the 

Employer will send the bidder the Agreement in the form provided in the bidding documents, 

incorporating all agreements between the parties. 

After 21 days of receipt of the Agreement, the successful bidder shall sign the Form of 

Agreement and return it to the Employer, together with the required performance security. 

PERFORMANCE SECURITY  

 

After 21 days of receipt of the Letter of Acceptance from the Employer, the successful bidder shall 

furnish to the Employer a performance security in the form stipulated in the Conditions of 

contract. The form of performance security provided in Section 8 of the bidding documents 

shall be used. 

The successful bidder shall provide a performance security in the form of an Unconditional Bank 

Guarantee from a reputable bank located in Kenya. 

Failure by the successful Bidder to lodge the required Performance Guarantee within 60 days of the 

receipt of the Letter of Acceptance shall constitute sufficient grounds for the annulment of the 



Award and forfeiture of the Bid Surety; in which event the Employer may make the award to 

another bidder or call for new bids. 

CONTRACT EFFECTIVENE SS 

 

The Contract will be effective only upon signature of the Agreement between the Contractor and the 

Employer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



BID QUESTIONNAIRE  

 

Please fill in block letters 

 

 

Name of Contract: Proposed Gwa Kairu ï Matangini Road to Bituminous  

Standards 

 

TENDER NO. CGK/RTPW&U/039/2016/17 

 

Full name of Bidder 

 

.......................................................ééééééééééééééééé 

 

Full address of Bidder to which BID correspondence is to be sent (unless an agent has been 

appointed below). 

 

..................................................éééééééééééééééééé 

 

 

Telephone number(s) of Bidder ééééééééééééééééééééééé.. 

 

 

Fax number(s) of Bidder éééééééééééééééééééééééééé. 

 

 

 

Name of Bidderôs representative to be contacted on the matter of the BID during the BID period. 

 

..................................................éééééééééééééééééé 

 

 

Detail of Bidderôs nominated agent (if any) to receive BID Notices. This is essential if Bidder 

does not have his registered address in Kenya (name, address, telephone and telex). 

 

..................................................éééééééééééééééééé 

 

..................................................éééééééééééééééééé 

 

..................................................éééééééééééééééééé 

 

......................................    ééééééééééééé... 

 Date     Signature of Bidder 

 

 

 

Make copy and deliver to: 

 

 

COUNTY GOVERNMENT OF KIAMBU 

P.O Box 2344-00900 

KIAMBU, KENYA . 

 

 



 

 

 

 

 

 

 

 

 

 

 

SECTION 5: QUALIFICATION CRITERIA  

 



SECTION 5: QUALIFICATION CRITERIA  

 

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate 

applications. The information to be provided in relation to each factor and the definitions of the 

corresponding terms are included in the respective Application Forms. 

 

Contents 
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2. Historical Contract Non-Performance ...........................................................................................30 
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7 Schedule Of The Major Items Of Plant To Be Used On The Proposed Contract. ......................36 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

1. Eligibility 

1.1 Eligibility  Nationality in accordance 

with  Sub-Clause 4.1. 

Must meet 

requirement 

Existing or 

intended 

JV must 

meet 

requiremen

t 

Must meet 

requirement 

N / A Section 7, Schedule 1 

1.2 Conflict of 

Interest 

No conflicts of interest in 

Sub-Clause 4.2. 

Must meet 

requirement 

Existing or 

intended 

JV must 

meet 

requiremen

t 

Must meet 

requirement 

N / A Section 7, Schedule 1 

1.3 Employer 

Ineligibility  

Not having been declared 

ineligible by the 

Employer, as described in 

Sub-Clause 4.3. 

Must meet 

requirement 

Existing JV 

must meet 

requiremen

t 

Must meet 

requirement 

N / A Section 7, Schedule 1 

1.4 Incorporation & 

Registration 

Pursuant to subclause 4.1 

the following shall be 

provided; 

- Certified Copy of 

Certificate of 

incorporation to show that 

the applicant is a 

registered company and 

legally authorised to do 

business in Kenya  

 

Must meet 

requirement 

Must meet 

requiremen

t 

Must meet 

requirement 

N/A Section 7, Schedule 1 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

- Proof of registration with 

the NCA category NCA4 

and above. 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

2. Historical Contract Non-Performance 

2.1 History of Non-

Performing 

Contracts 

Non performance of a 

contract did not occur 

within the last five (5) 

years prior to the deadline 

for application submission 

based on all information 

on fully settled disputes or 

litigation.  A fully settled 

dispute or litigation is one 

that has been resolved in 

accordance with the 

Dispute Resolution 

Mechanism under the 

respective contract, and 

where all appeal instances 

available to the applicant 

have been exhausted.  

Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A Must meet 

requirement 

by itself or 

as party to 

past or 

existing JV 

N / A Section 7, Schedule 7 

2.2 Pending 

Litigation 

All pending litigation shall 

in total not represent more 

than fifty percent (50%)] 

of the Applicant's net 

worth and shall be treated 

as resolved against the 

Applicant.  

Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A Must meet 

requirement 

by itself or 

as party to 

past or 

existing JV 

N / A  

Section 7, Schedule 

10 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

3. Financial Situation 

3.1 Financial 

Performance 

Submission of audited 

balance sheets or if not 

required by the law of the 

applicant's country, other 

financial statements 

acceptable to the 

Employer, for the last five 

[5] years to demonstrate: 

(a) the current soundness 

of the applicants financial 

position and its 

prospective long term 

profitability, and  

(b) capacity to have a cash 

flow amount of min KShs 

50 Million equivalent 

working capital 

Must meet 

requirement 

 

 

 

 

 

 

(a) Must meet 

requirement 

 

(b) Must meet 

requirement 

N / A 

 

 

 

 

 

 

 

(a) N / A 

 

 

(b) Must 

meet 

requiremen

t 

Must meet 

requirement 

 

 

 

 

 

 

(a) Must 

meet 

requirement 

 

(b) N / A 

N / A 

 

 

 

 

 

 

 

(a)N / A 

 

 

(b) N / A 

Section 7, Schedule 9 

3.2 Average Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover of 

KShs. 500 Million [Five 

hundred million], 

calculated as total certified 

payments received for 

contracts in progress or 

completed, within the last 

three [(3)] years 

Must meet 

requirement 

Must meet 

requiremen

t 

Must meet 

((100-

50)/(n-1))% 

of the 

requirement 

where n= 

number of 

joint venture 

members 

Must meet 

fifty (50%) 

percent of 

the of the 

requirement 

Section 7, Schedule 9 

4. Experience 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

4.1 General 

Construction 

Experience  

Experience under 

construction contracts in 

the role of contractor, 

subcontractor, or 

management contractor for 

at least the last Seven [7] 

years prior to the 

applications submission 

deadline 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Section 7, Schedule 7 

4.2 

(a) 

Specific 

Construction 

Experience 

Participation as contractor, 

management contractor or 

subcontractor, in at least 

two (2) contracts within 

the last five (5) years, each 

with a value of at least 

KShs. 500 Million (Five 

hundred million), that have 

been successfully and 

substantially completed 

and that are similar to the 

proposed works. The 

similarity shall be based 

on the physical size, 

complexity, 

methods/technology or 

other characteristics as 

described in Section 6, 

Scope of Works 

Must meet 

requirement 

Must meet 

requiremen

t 

N / A Must meet 

requirement 

for one 

contract  

Section 7, Schedule 7 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

4.2 

(b) 

  b) For the above or other 

contracts executed during 

the period stipulated in 

4.2(a) above, a minimum 

construction experience in 

at least one (1) of: 

- Repair & Re-seal 

Projects 

- Repair & 

rehabilitation of 

bitumen roads. 

- New Construction 

to bitumen 

standards.  

Must meet 

requirements 

Must meet 

requiremen

t 

N / A Must meet 

requirement 

Section 7, Schedule 7 

4.3 Work 

Methodology 

Submission of a brief 

work methodology in 

accordance with subclause 

5.3 

Should demonstrate 

understanding of 

the scope of works 

and other general 

requirements 

Should 

demonstrat

e 

understandi

ng of the 

scope of 

works and 

other 

general 

requiremen

ts 

 

 

N/A N/A Section 7, Schedule 

11 

5. Current Commitments 

5.1 On-going The total value of Must meet Must meet Must meet N/A Section 7, Schedule 7 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

contracts outstanding works on the 

on-going contracts must 

not exceed KShs. 2 billion 

requirements requiremen

ts 

((100-

50)/(n-1))% 

of the 

requirement 

where n= 

number of 

joint venture 

members 

 

 

 

 

 

 

6. Site Staff 

  

 

 

Site Agent 

 

 

 

 

 

 

 

Dep. Site Agent/ 

Site Engineer 

 

The site staff shall posses 

minimum levels set below; 

 

Qualification = BSc. Civil 

Eng 

 Reg. Eng 

General Experience = 10 

yrs 

Specific Experience  = 8 

Yrs 

 

Qualification = BSc. Civil 

Eng 

General Experience = 8 

Must meet 

requirements 

Must meet 

requiremen

ts 

N/A N/A Section 7, Schedule 5 



      

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture 

Submission 

Requirements All Parties 

Combined 
Each Party One Party 

 

 

Senior Foreman 

 

 

 

 

 

 

 

 

Site Surveyor 

 

 

 

 

 

 

Foremen 

yrs 

 

Specific Experience  = 5 

Yrs 

Qualification = H.N.D. 

Civil Eng 

General Experience = 7 

yrs 

Specific Experience  = 5 

Yrs 

 

Qualification = 

H.N.D.Survey 

General Experience = 7 

yrs 

Specific Experience  = 5 

Yrs 

 

Qualification = Dip. Civil 

Eng 

General Experience = 6 

yrs 

Specific Experience  = 4 

Yrs 

 



7 Schedules of the Major Items of Plant to be used on the Proposed Contract 

 

The Bidder must indicate the core plant and equipment considered by the company to be necessary 

for undertaking the project together with proof of ownership. (* Mandatory minimum number of 

equipment required by the Employer for the execution of the project that the bidder must make 

available for the Contract). 

 

Item 

No. 

 

 

 

 

Equipment Details 

Minimum 

Number 

Required 

for the 

Contract 

Execution 

No of 

Equipment 

Owned by 

the Bidder 

No. of 

equipment to be 

hired/purchased 

by the Bidder 

No. of 

equipment to 

be  made 

available  for 

the Contract 

by the Bidder 

 

1 

 

 

 

 

 

 

 

 

 

 

 

 

2 

 

 

 

 

 

3 

 

 

 

 

 

 

 

4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5 

 

 

General Plants 

 

Primary/Secondary Crusher 

Unit/Power Screen Min 

capacity ï 60t/hr. 

 

Concrete batching plant Min 

Cap 20 m3/hr 

 

Asphalt Concrete batching 

plant 

 

 

Bituminous Plants 

 

Bitumen Pressure distributor 

 

Asphalt concrete paver 

 

Compactors 

 

Vibrating compaction plate 

300 mm wide 

 

Vibrating compaction plate 

600 mm wide 

 

Mobile Compressors 

 

Single tool (1.8 m3/min) 

 

Two tool (2.8 ï 7.3 m3/min) 

 

Four tool (11.3 ï 25.3 m3/min) 

 

Medium rock drill (1.5 

m3/min) 

 

Heavy rock drill (2.4 m3/min) 

 

 

 

 

 

 

Concrete Equipment 

 

 

 

1 

 

 

 

1 

 

1 

 

 

 

 

 

 

2 

 

1 

 

 

 

1 

 

 

1 

 

 

 

 

1 

 

1 

 

 

 

1 

 

1 

 

 

 

 

 

 

 

 

   



Item 

No. 

 

 

 

 

Equipment Details 

Minimum 

Number 

Required 

for the 

Contract 

Execution 

No of 

Equipment 

Owned by 

the Bidder 

No. of 

equipment to be 

hired/purchased 

by the Bidder 

No. of 

equipment to 

be  made 

available  for 

the Contract 

by the Bidder 

 

 

 

 

 

 

6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8 

 

 

 

 

9 

 

Mobile concrete mixers 

 

Truck mounted mixers 

 

Concrete vibrators 

 

Transport (Tippers, 

dumpers, water tankers) 

 

4X2 tippers payload 7 ï 12 

tonnes 

 

6X4 tippers payload 16 ï 20 

tonnes 

 

8X4 tippers payload 16 ï 20 

tonnes 

 

Articulated trailers 

 

Dump trucks 

 

Flat bed lorries 

 

Water tankers (18,000 ï 

20,000 lts. capacity) 

 

Earth ï Moving Equipment 

 

Tractor dozers with dozer 

attachment (D6-D9 equivalent) 

 

Tractor loaders 

 

Wheeled loaders 

 

Motor scrappers 

 

Motor graders (93 - 205kW) 

 

Trench excavator 

 

 

 

 

 

 

 

 

Diesel Generators 

 

Diesel generators (15 ï 

200Kva) 

 

2 

 

Optional 

 

2 

 

 

 

 

5 

 

 

3 

 

 

4 

 

 

2 

 

5 

 

1 

 

3 

 

 

 

 

2 

 

 

2 

 

3 

 

Optional 

 

4 

 

2 

 

 

 

 

 

 

 

 

 

 

1 

 

 

 



Item 

No. 

 

 

 

 

Equipment Details 

Minimum 

Number 

Required 

for the 

Contract 

Execution 

No of 

Equipment 

Owned by 

the Bidder 

No. of 

equipment to be 

hired/purchased 

by the Bidder 

No. of 

equipment to 

be  made 

available  for 

the Contract 

by the Bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

10 

Excavators 

 

 Hydraulic crawler mounted (7 

ï 10 tonnes) ï 0.25 ï 0.4 m3 

SAE bucket. 

 

Hydraulic crawler mounted 

(10 ï 16 tonnes) ï 0.40 ï 0.60 

m3 SAE bucket. 

 

 Hydraulic wheel mounted (7 ï 

10 tonnes) ï 0.25 ï 0.4 m3 

SAE bucket. 

 

 Hydraulic wheel mounted (10 

ï 16 tonnes) ï 0.40 ï 0.6 m3 

SAE bucket. 

 

Hydraulic wheel mounted 

backloader (7 ï 10 tonnes) ï 

0.25 ï 0.4 m3 SAE bucket. 

 

Rollers 
 

Self propelled single drum 

vibrating (various types) 

 

Pneumatic rubber tyre (1-2 

tonnes/wheel) 

 

Sheepôs foot roller 

 

Double drum vibrating 

pedestrian rollers 

 

 

 

 

1 

 

 

 

1 

 

 

 

1 

 

 

 

1 

 

 

 

1 

 

 

 

 

2 

 

 

4 

 

 

1 

 

3 

 

 

We hereby certify that not withstanding the list of plant detailed above, we will provide sufficient, 

suitable and adequate plant in good working order for the successful completion of works. 

 

 

ééééééééééééé   éééééééééééé. 

(Signature of Contractor)     (Date) 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 6: CONDITIONS OF CONTRACT  

 

 

 

 

 

 

 

 

 

  



SECTION 6A  CONDITIONS OF CONTRACT PART I: GENERAL CONDITIONS OF 

CONTRACT  

 

The Conditions Of Contract Part 1 ï General Conditions, shall be those forming Part 1 of the Conditions of 

Contract for works of Civil Engineering Construction Fourth Edition 1987, reprinted in 1992 with further 

amendments, prepared by the Federation Internationale des Ingenieurs Conseils (FIDIC) 

 

Copies of the FIDIC Conditions of Contract can be obtained from: 

 

FIDIC Secretariat 

P.O.Box 86 

1000 Lausanne 12 

Switzerland 

Fax:   41 21 653 5432 

Telephone:  41 21 653 5003 

  



SECTION 6B: CONDITIONS OF CONTRACT PART II: (CONDITIONS OF PARTICULAR 

APPLICATION)  

The following Conditions of Particular Application shall supplement the General Conditions of Contract.  

Whenever there is a conflict, the provisions herein shall prevail over those in the General Conditions of 

Contract.  The Particular Condition is preceded by the corresponding clause number of the General 

Conditions to which it relates. 
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CONDITIONS OF CONTRA CT PART II (CONDITIO NS OF PARTICULAR APPLICATION)  

SUBCLAUSE 1.1 ï DEFINITIONS  

Amend this sub-clause as follows: 

(a)  (i)    The ñEmployerò is the County Government of Kiambu represented by the Chief Officer -Roads, Transport, 

Public Works & Utilities.  

       (iv)   The ñEngineerò is the Director Roads -Roads, Transport, Public Works & Utilities.  

(b)  (i) Insert in line 2 after the ñBills Of Quantitiesò, the following, ñthe rates entered by the Contractor 

(whether or not such rate be employed in computation of the Contract Price),ò 

Amend subparagraph (b) (v) of SubClause 1.1 by adding the following words at the end: 

The word ñBIDò is synonymous with ñbidò and the word ñAppendix to BIDò with ñAppendix to Bidò and 

the word ñBID documentsò with ñbidding documentsò. 

Add the following at the end of this subclause: 

(h) (i) ñMaterialsò means materials and other things intended to form or forming part of the Permanent 

Works. 

SUBCLAUSE 2.1  - ENGINEERôS DUTIES AND AUTHORITY.  

With reference to Sub Clause 2.1 (b), the following shall also apply: The Engineer shall obtain the specific 

approval of the Employer before taking any of the following actions specified in Part 1: 

 (a) Consenting to the subletting of any part of the works under Clause 4; 

(b) Certifying additional cost determined under Clause 12; 

(c) Determining an extension of time under Clause 44; 

(d) Issuing a variation under Clause 51; 

 (e) Fixing rates or prices under Clause 52 

SUBCLAUSE 5.1 - LANG UAGE AND LAW  

The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication between the 

Contractor and the Engineerôs Representative shall be in this given language. 

The Laws applicable to this Contract shall be the Laws of the Republic of Kenya. 

SUBCLAUSE 5.2 ï PRIORITY OF CONTRACT DOC UMENTS 

Delete the documents listed 1-6 and substitute: 

(1) The Contract Agreement (if completed) 

(2) The Letter Of Acceptance; 

(3) The Bid and Appendix to Bid; 

(4) The Conditions of Contract Part II; 

(5) The Conditions of Contract Part I; 

(6) The Special Specifications; 

(7) The Standard Specification for Road and Bridge Construction, 1986; 

(8) The Drawings; 

(9) The priced Bills of Quantities 

(10)  Other documents as listed in the Appendix to form of Bid 

SUB-CLAUSE 6.3 DISRUPTION OF PROGRESS 

Add to Sub-Clause 6.3, the following: 



ñThe Contractor shall give 2 weeks' notice in writing to the Engineer or the Engineer's Representative of any 

further drawings or specifications that may be required for the execution of the Works or otherwise under the 

Contract.ò 

SUB-CLAUSE 6.6 AS BUILT DRAWINGS  

On Completion of the works, the Contractor shall arrange to furnish to the Employer at his own cost two (2) 

bound sets of all óAs Constructed ódrawings (in scale of 1:2000 Horizontal to 1: 200 Vertical) for every 

component of the Work, such copies being on polyester film and a digitized copy of the drawings in a 

compact disc of format to be approved by the Engineer or his Representative. The Taking-Over Certificate of 

the works, whole or parts, as per the provisions of Clause 48.1 and 48.2 hereof shall not be issued by the 

Engineer in the event of the Contractorôs failure to furnish the aforesaid drawings for the entire Works. 

SUB-CLAUSE 6.7 INTENT OF DRAWINGS AND SPECIFICATIONS  

The intent of Drawings and Specifications is to describe the details for the complete construction and 

maintenance of the Works, which the Contractor undertakes to perform in accordance with the terms of the 

Contract. 

There the Drawings or Specifications describe portions of the Works in general terms, but not in complete 

detail, it is understood that only materials and workmanship of the first quality are to be used. 

Unless otherwise specified, the Contractor shall furnish all labour, materials, tools, equipment and 

incidentals, and do all the work involved in executing the Contract in a satisfactory and workmanlike 

manner. 

SUB-CLAUSE 6.8 SUFFICIENCY OF DRAWINGS A ND SPECIFICATIONS  

The Drawings and Specifications included in the Contract are believed to be full and sufficient to enable the 

Contractor to carry out the work required by the Contract. Should the Contractor discover any error, 

omission, fault and other defect or deficiency in the Drawings and Specifications he shall promptly notify the 

Engineer's Representative of the same and the error, omission, fault, defect or deficiency will be rectified by 

the Engineer.  

No payment will be made to the Contractor for undertaking any kind of design work other than that 

specifically required by the terms of the Contract.  Payment for design work specifically required by the 

terms of the Contract shall be deemed to be included in the Rates and Lump Sums entered in the Bill of 

Quantities 

SUB-CLAUSE 7.4 APPROVAL OF DRAWINGS NOT TO ABSOLVE THE CONTRACTO R 

Non examination by the Engineer of any document submitted by the Contractor of the Temporary Works nor 

the approval expressed by the Engineer in regard thereto either with or without modifications SHALL NOT 

absolve the Contractor from any liability imposed upon him by any provision of the Contract. 

SUB-CLAUSE 7.5 APPROVED DRAWINGS TO BE M ODIFIED  

Should it be found at any time after approval has been given by the Engineer to any drawings submitted by 

the Contractor that the said drawings do not comply with the terms and conditions of the Contract, or that the 

details do not agree with any drawings submitted previously, such alterations and additions as may be 

deemed necessary by the Engineer shall be made therein by the Contractor and the work carried out 

accordingly without extra payment to the Contractor thereof. 

SUB-CLAUSE 7.6 SIZE OF DRAWINGS 

All drawings submitted by the Contractor shall for convenience in filing be as far as possible of a uniform 

size being not more than 101 cm x 68 cm overall (A1-size).  All drawings shall be numbered and dated. 

SUB-CLAUSE 8.1 CONTRACTORôS GENERAL RESPONSIBILITIES  

Add to Sub-Clause 8.1, the following: 

(a) Within 28 days after receipt of the Engineer's order to commence the works, the Contractor shall 

establish an office at the site duly equipped for the Contractor's Representative and his supervisory 

personnel. The Contractor shall maintain this office throughout the Contract period.  All 



correspondence sent to this office shall be deemed to have been sent to the Contractor's legal 

domicile. 

(b) A foreign Contractor or a Kenyan-foreign joint venture, if not registered in Kenya under the 

applicable laws of Kenya, shall undertake registration upon receipt of the Letter of Acceptance and 

prior to signing of the Contract. 

SUBCLAUSE 10.1 - PERFORMANCE SECURITY  

Replace the text of Subclause 10.1 with the following: 

ñThe Contractor shall provide security for his proper performance of the Contract within 60 days after 

receipt of the Letter of Acceptance. The Performance Security shall be in the form of a bank guarantee as 

stipulated by the Employer in the Appendix to Bid. The Performance Security shall be issued by a bank 

incorporated in Kenya. The Contractor shall notify the Engineer when providing the Performance Security to 

the Employer. 

Without limitation to the provisions of the preceding paragraph, whenever the Engineer determines an 

addition to the Contract Price as a result of a change in cost, the Contractor, at the Engineers written request, 

shall promptly increase the value of the Performance Security by an equal percentage.ò  

SUBCLAUSE 10.2 - VAL IDITY OF PERF ORMANCE SECURITY  

The Performance Security shall be valid until a date 28 days after the date of issue of the Substantial 

Completion Certificate. The security shall be returned to the Contractor within 14 days of expiration. 

SUBCLAUSE 10. 3- CLA IMS UNDER PERFORMANCE SECURITY  

Delete the entire sub-clause 10.3. 

SUBCLAUSE 10. 4- COST OF PERFORMANCE SECURITY  

The cost of complying with the requirements of this clause shall be borne by the Contractor. 

SUBCLAUSE 11. 1- INSPECTION OF SITE 

In line 17 after ñaffect his BIDò add 

ñand the Contractor shall be deemed to have based his BID on all the aforementionedò 

Delete the last paragraph completely and replace with the following: 

ñThe Employer in no way guarantees completeness nor accuracy of the soil, materials, subsurface and 

hydrological information made available to the Contractor at the time of biding or at any other time during 

the period of the Contract, and the Contractor shall be responsible for ascertaining for himself all information 

as aforesaid for the execution of works and his BID shall be deemed to have been priced accordingly. 

SUBCLAUSE 11.2  - ACCESS TO DATA 

Data made available by the Employer in accordance with Clause 11.1 shall be deemed to include data listed 

elsewhere in the Contract as open for inspection at the address stipulated in the Appendix to Bid. 

SUBCLAUSE 14.1 PROGRAM TO BE SUBMITTED  

The time within which the program shall be submitted shall be as specified in the Appendix to the Form of 

Bid. 

This detailed program shall be based upon the program submitted by the Contractor as part of his BID, 

where this was required, and shall in no material manner deviate from the said program. 

The program shall be in the form of a Critical Path Method Network (CPM Network) showing the order of 

procedure and a description of the construction methods and arrangements by which the Contractor proposes 

to carry out the works .It should also be supplemented by a time ïbar chart of the same program. The 

program shall be coordinated with climatic, groundwater and other conditions to provide for completion of 

the works in the order and by the time specified. The program shall be revised at three-month intervals and 

should include a chart of the principle quantities of work forecast for execution monthly. 



The Contractor shall submit to the Engineer not later than the day or date mentioned in the Appendix to the 

Form of Bid, a general description of his proposed arrangements and methods for the execution of the 

Works, including temporary offices, buildings, access roads, construction plant and its intended production 

output, working shift arrangements, labour strength, skilled and unskilled, supervision arrangements, power 

supply arrangements, supply of materials including a materials utilization program, stone crushing, aggregate 

production and storage, cement handling, concrete mixing and handling, methods of excavation, dealing with 

water, testing methods and facilities. 

During the execution of the works, the Contractor shall submit to the Engineer full and detailed particulars of 

any proposed amendments to the arrangements and methods submitted in accordance with the foregoing.  

If details of the Contractors proposals for Temporary Works are required by the Engineer for his own 

information the Contractor shall submit such details within fourteen days of being requested to do so. 

The various operations pertaining to the works shall be carried out in such a progressive sequence as will 

achieve a continuous and consecutive output of fully completed roadworks inclusive of all bridge works and 

culverts within the time limits specified in the Contract. Generally the Contractor shall start at one end of the 

road and progress continuously towards the other without leaving any isolated section or sections of 

uncompleted road provided always that the site of the works has been acquired in its entirety and the 

encumbrances and services thereon removed. 

The Contractor shall allow in his programme for the following public holidays per calendar year during 

which the Contractor shall not be permitted to work. 

¶ New Years Day (1st January) 

¶ Good Friday 

¶ Easter Monday 

¶ Labour day (1st May) 

¶ Madaraka Day (1st June) 

¶ Idd Ul Fitr 

¶ Moi Day (10th October) 

¶ Kenyatta Day (20th October) 

¶ Jamhuri day (12th December) 

¶ Christmas Day (25th December) 

¶ Boxing day (26th December) 

The Contractor shall also allow per calendar year for a further two unspecified public holidays which may be 

announced by the Government of Kenya with no prior notification upon which he shall not be permitted to 

work. 

SUBCLAUSE 14.3- CASH FLOW ESTIMATE  

The time within which the detailed cash flow estimate shall be submitted shall be as specified in the 

Appendix to the Form of Bid. 

SUBCLAUSE 15.1- CONTRACTORôS SUPERINTENDENCE 

Add the following at the end of the first paragraph of subclause 15.1: 

ñThe Contractor shall, within seven (7) days of receipt of the Engineerôs order to commence the works 

inform the Engineer in writing the name of the Contractorôs Representative and the anticipated date of his 

arrival on site.ò 

Add the following Sub-clause 15.2 

SUBCLAUSE 15.2 - LAN GUAGE ABILITY AND QU ALIFICATIONS OF CONT RACTORôS 

AUTHORISED AGENT  

The Contractorôs Agent or Representative on the site shall be a Registered Engineer as registered by the 

Engineerôs Registration Board of Kenya in accordance with the Laws of Kenya Cap 530 or have equivalent 

status approved by the Engineer and shall be able to read and write English fluently. 

The Contractorôs Agent or Representative shall have at least 10 years relevant experience as an Engineer. 



SUBCLAUSE 16.2- ENGINEER AT LIBERTY TO OBJECT 

At the end of this Clause add 

ñby a competent substitute approved by the Engineer and at the Contractors own expense.ò 

Add the following Sub-Clauses 16.3 and 16.4: 

SUBCLAUSE 16.3- QUAL IFICATION AND LANGUA GE ABILITY OF SUPERINTENDING 

STAFF 

The Contractorôs superintending staff shall meet the following minimum qualifications: 

(a). Should have a working knowledge of English or Kiswahili. Should any of the superintending staff not be 

able to meet this condition, the Contractor shall propose to the Engineer arrangements for provision of a 

sufficient number of interpreters of approved qualifications. The Engineer, at his discretion, may amend, 

approve or reject such arrangements or reject deployment of superintending staff not meeting the 

language requirements. The Engineer may at any time during the duration of the Contract amend any 

approved arrangements made for interpreters, which shall be implemented at the Contractors expense. 

(b) The key staff listed below must have academic qualifications from Government recognised institutions 

or equivalent institutions of the levels set out in Section 5, Part 6 and as below. 

¶ Site Agent:   Bsc. Civil Eng. and Registered with Kenya Engineers Registration Board 

¶ Deputy Site Agent:  Bsc. Civil Eng 

¶ Site Engineer:   Bsc. Civil Eng 

¶ Senior Foreman:  Higher National Diploma ï Civil Engineering 

¶ Site Surveyor :  Higher National Diploma ï Surveying 

¶ Foremen :  Ordinary National Diploma ï Civil Engineering 

(c) The key staff listed below must have minimum experience set out in Section 5, Part 6 and as below: 

¶ Site Agent:   10 years 

¶ Deputy Site Agent: 8 years 

¶ Site Engineer:  8 years 

¶ Senior Foreman: 7 years 

¶ Site Surveyor:   7 years 

¶ Foremen:  6 years 

(d) Qualifications as above shall be subject to verification and approval on site by the Engineer or his 

representative on site before commencement of the said works. 

SUBCLAUSE 16.4 ï EMPLOYMENT OF LOCAL PER SONNEL 

The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labour with 

appropriate qualifications and experience who are Kenya citizens. 

SUBCLAUSE 19.1- SAFETY, SECURITY AND PROTECTION OF THE ENVIR ONMENT  

Add Sub-Clause-paragraph (d) of Sub-Clause 19 as follows: 

Notwithstanding the Contractorôs obligation under Sub-Clause-paragraph (a), (b) and 9(c) of Sub-Clause 

19.1 of the Conditions of Contract, the Contractor shall observe the following measures with a view to 

reducing or elimination of adverse environmental effects by the site works: 

(i) All quarries and borrow pits shall be filled and landscaped after extraction of construction material to the 

satisfaction of the Engineer and the National Environmental Management Authority 

(ii)  Soil erosion due to surface runoff or water from culverts or other drainage structures should be avoided 

by putting in place proper erosion control measures that shall include, but are not limited to grassing and 

planting of trees 

(iii)  Long traffic diversion roads shall be avoided so as to minimize the effect of dust on the surrounding 

environment. In any case all diversions shall be kept damp and dust free 

(iv) Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall be collected and disposed off in 

such a way as not to adversely affect the environment 

(v) Rock blasting near settlement areas shall be properly coordinated with the relevant officers of the 

Government so as to minimize noise pollution and community interference. 



SUBCLAUSE 20.4 ï EMPLOYERôS RISKS 

The Employer's risks are: - 

(a) Insofar as they directly affect the execution of the Works in the country where the Permanent Works 
are to be executed: 

(i) war and hostilities (whether war be declared or not), invasion, act of foreign enemies; 

(ii)  rebellion, revolution, insurrection, military or usurped power, or civil war, 

(iii)  ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from any nuclear 

waste from the combustion of nuclear fuel, radioactive toxic explosive, or other hazardous properties 

of any explosive nuclear assembly or nuclear component thereof; 

(iv) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds; 

(v) riot, commotion, or disorder, unless solely restricted to the employees of the Contractor or of his 

Subcontractors and arising from the conduct of the Works; 

(b) Loss or damage due to the use or occupation by the Employer of any Section or part of the Permanent 

Works, except as may be provided for in the Contract; 

(b) loss or damage to the extent that it is due to the design of the Works, other than any part of the design 
provided by  the Contractor or for which the  Contractor is responsible; and 

(c) any operation of the forces of nature (insofar as it occurs on the Site) that an experienced contractor: 
(i) could not have reasonably foreseen, or 

(ii)  could reasonably have foreseen, but against which he could not reasonably have taken at least one of 

the following measures: 

A. Pevent loss or damage to physical property from occurring by taking appropriate measures, or 

B. Insure against such loss or damage. 

SUBCLAUSE 21.1 - INSURANCE OF WORKS AND CONTRACTOR óS EQUIPMENT 

Add the following words at the end of Sub-paragraph (a) and immediately before the last word of Sub-

paragraph (b) of Sub-Clause 21.1: 

ñIt being understood that such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurredò 

Delete the first sentence of this Clause and replace with the following: 

ñprior to commencement of the Works the Contractor shall, without limiting his or the Employerôs 

obligations and responsibilities under Clause 20, insure to the satisfaction of the Employer:ò 

SUBCLAUSE 21.2 ï SCOPE OF COVER 

Amend sub-paragraph (a) of Sub-Clause 21.2 as follows: 

Delete words ñfrom the start of work at the siteò and substitute the words ñfrom the first working day after 

the Commencement Dateò 

Add the following as Sub-Clause (c) under Sub-Clause-Clause 21.2 

(c) It shall be the responsibility of the Contractor to notify the insurance company of any change in the 

nature and extent of the Works and to ensure the adequacy of the insurance coverage at all times during the 

period of the Contract. 

SUBCLAUSE 21.4 - EXCLUSIONS 

Amend Sub-Clause 21.4 to read as follows: 

ñThere shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or damage caused by the 

risks listed under Sub-Clause 20.4 sub-paragraph (a) (i) to(iv) of the Conditions of Particular Application.ò 

SUBCLAUSE 23.2 ï MIN IMUM AMOUNT OF INSUR ANCE 

Add the following at the end of this Clause: 



ñ.. with no limits to the number of occurrencesò. 

SUBCLAUSE 25.1 ï EVI DENCE AND TERMS 

Amend Sub-Clause OF INSURANCE 25.1 as follows: 

Insert the words ñas soon as practicable after the respective insurances have been taken out but in any caseò 

before the words ñprior to the start of work at the siteò 

Add the following Sub-Clauses 25.6, 25.7 

SUBCLAUSE 25.6 ï INSURANCE NOTICES 

Each policy of insurance effected by the Contractor for purposes of the Contract shall include a provision to 

the effect that the Insurer shall have a duty to give notice in writing to the Contractor and Employer of the 

date when a premium becomes payable. This shall not be more than thirty (30) days before that date and the 

policy shall remain in force until thirty (30) days after the giving of such notice. 

SUBCLAUSE 25.7 ï NOTIFICATION  TO INSURERS 

It shall be the responsibility of the Contractor to notify insurers under any of the insurance referred to in the 

preceding clauses 21, 23 and 24 on any matter or event, which by the terms of such insurance are required to 

be so notified. The Contractor shall indemnify and keep indemnified the Employer against all losses, claims, 

demands, proceedings, costs, charges and expenses whatsoever arising out of or in consequence of any 

default by the Contractor in complying with the requirements of this Sub-Clause whether as a result of 

avoidance of such insurance or otherwise. 

SUBCLAUSE 28.2 ï ROYALTIES  

Add at the end of this Sub-Clause the following sentence: 

ñThe Contractor shall also be liable for all payments or compensation if any that are levied in connection 

with the dumping of part or all of any such material.ò 

SUBCLAUSE 29.1 ï INT ERFERENCE WITH TRAFF IC 

Supplement Sub-Clause 29.1 by adding the following sentence at the end: 

ñThe Contractor will be permitted to use existing public roads for access to the site. The Contractor shall pay 

vehicle license tax and road maintenance duty in accordance with relevant regulations and shall obtain any 

necessary permits or licenses from relevant authorities for transporting his equipment.ò 

Add the following subclause 29.2: 

SUBCLAUSE 29.2 ï REINSTATEMENT AND COMPE NSATION FOR DAMAGES TO PERSONS 

AND PROPERTY 

The Contractor shall reinstate all properties whether public or private which are damaged in consequence of 

the construction and, maintenance of the works to a condition as specified and at least equal to that 

prevailing before his first entry on them. 

If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt action to 

discharge his obligations in the matter of reinstatement, the Engineer will inform the Contractor in writing of 

his opinion, in which circumstances the Employer reserves the right to employ others to do the necessary 

work of reinstatement and to deduct the cost thereof from any money due or which shall become due to the 

Contractor. 

The Contractor shall refer to the Employer without delay all claims which may be considered to fall within 

the provisions of Clause 22.1. 

Add the following Sub-Clause 34.2 to 34.15 



SUBCLAUSE 34.2 ï CONDITIONS OF EMPLOYMEN T OF LABOU R 

The Contractor shall be responsible for making all arrangements for and shall bear all costs relating to 

recruitment, obtaining of all necessary visas, permits or other official permission for movements of staff and 

labour. 

SUBCLAUSE 34.3 ï FAI R WAGES 

The Contractor shall, in respect of all persons employed anywhere by him in the execution of the Contract, 

and further in respect of all persons employed by him otherwise than in the execution of the Contract in 

every factory, Workshop or place occupied or used by him for the execution of the Contract, observe and 

fulfil the following conditions: 

(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions of labour, 

housing, amenities and facilities not less favourable than those required by the latest Regulation of 

Wages (Building and Construction Industry) Order as at the time of bid submission, and subsequent 

amendments thereto, or in any wage scales, hours of work or conditions agreed by the Ministry of 

Labour or other Government Departments in consultation with the appropriate wage fixing authority and 

generally recognized by other employees in the district whose general circumstances in the trade or 

industry in which the Contractor is engaged are similar.  

(b) In the absence of any rates of wages, hours or conditions of labour so established the Contractor shall pay 

rates of wages and observe hours and conditions of labour which are not less favourable than the general 

level of wages, hours and conditions observed by other Employers whose general circumstances in the 

trade or industry in which the Contractor is engaged are similar. 

(c) Where the absence of established rates of wages, hours and conditions of labour or the dissimilarity of 

the general circumstances in the trade of industry in which the Contractor is engaged prevent the 

Contractor from observing rates of wages, hours and conditions of labour ascertained under sub-

paragraph (a) and (b) above the Contractor in fixing the rates of wages, hours and conditions of labour of 

his employees shall be guided by the advice of the Labour Department. 

(d) The Contractor shall recognize the freedom of his employees to be members of trade unions. 

(e) The Contractor shall maintain records in English of the time worked by, and the wages paid to, his 

employees. The Contractor shall furnish to the Engineer or Employer, if called upon to do so, such 

particulars of the rates, wages and conditions of labour as the Employer or Engineer may direct.  

(f) The Contractor shall at all times during the continuance of the contract display, for the information of his 

employees in every factory, workshop or place occupied or used by him for the execution of the 

Contract, a copy of this clause together with a notice setting out the general rates of wages, hours and 

conditions of labour of his employees. 

(g) The Contractor shall be responsible for the observance of this clause by sub-Contractors employed in the 

execution of the works. 

SUBCLAUSE 34.4 ï BREACH OF FAIR WAGES CL AUSE 

Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall cease to be 

approved as a Contractor or Sub-Contractor for such period as the Permanent Secretary for the Ministry of 

Roads may determine. 

Should a claim be made to the Employer alleging the Contractorôs default in payment of Fair Wages of any 

workman employed on the Contract and if proof thereof satisfactory to the Employer is furnished by the 

Labour Authority, the Employer may, failing payment by the Contractor, pay the claims out of any monies 

due or which may become due to the Contractor under the Contract. 

SUBCLAUSE 34.5 ï RECRUITMENT OF UNSKILLE D LAB OUR 

Any additional unskilled labour which is required by the Contractor for the works and which is not in his 

employment at the time of the acceptance of the BID shall be recruited by the Contractor from the Labour 

Exchange or Exchanges nearest to the site or sites of the work. 

SUBCLAUSE 34.6 ï COMPENSATION FOR INJURY  

The Contractor shall in accordance with the Workmenôs Compensation Act of the Laws of Kenya and any 

other regulations in force from time to time pay compensation for loss or damage suffered in consequence of 

any accident or injury or disease resulting from his work to any workman or other person in the employment 

of the Contractor or any Subcontractor. 



SUBCLAUSE 34.7 ï LAB OUR STANDARDS 

(a) the Contractor shall comply with the existing local labour laws, regulations and labour standards 

(b) the Contractor shall formulate and enforce an adequate safety program with respect to all work under his 

contract, whether performed by the Contractor or subcontractor. The Contractor has assurance from the 

Employer of cooperation where the implementation of these safety measures requires joint cooperation. 

(c) Upon written request of the Employer the Contractor shall remove or replace any of his employees 

employed under this Contract. 

SUB-CLAUSE 34.8 HIV/AIDS AND GENDER ISSUES 

The Contractor shall, in respect of all persons employed anywhere by him in the execution of the Contract, 

and further in respect of all persons employed by him otherwise than in the execution of the Contract in 

every factory, workshop or place occupied or used by him for the execution of the Contract, be responsible 

for making all arrangements for and shall bear all costs relating to the following for the duration of the 

contract: 

1) Instituting an HIV/Aids and Gender Issues awareness campaign amongst his workers; 

2) Instituting an HIV/Aids prevention campaign amongst his workers; and 

3) Instituting an HIV/Aids training programme including employing and designating a qualified HIV/Aids 

expert. 

SUB-CLAUSE 34.9 REPATRIATION OF LABOR  

The Contractor shall be responsible for the return to the place where they were recruited or to their domicile 

of all such persons as he recruited and employed for the purposes of or in connection with the Contract and 

shall maintain such persons as are to be so returned in a suitable manner until they shall have left the site or, 

in the case of persons who are not nationals of and have been recruited outside Kenya shall have left Kenya. 

SUB-CLAUSE 34.10 ACCIDENT PREVENTION OFF ICER; ACCIDENTS  

The Contractor shall have on his staff on Site an officer dealing only with questions regarding the safety and 

protection against accidents of all staff and labor.  This officer shall be qualified for this work and shall have 

the authority to issue instructions and shall take protective measures to prevent accidents 

SUB-CLAUSE 34.11 HEALTH AND SAFETY  

Due precautions shall be taken by the Contractor, and at his own cost, to ensure the safety of his staff and 

labor and, in collaboration with and to the requirements of the local health authorities, to ensure that medical 

staff, first aid equipment and stores, sick bay and suitable ambulance service are available at the camps, 

housing, and on the Site at all times throughout the period of the Contract and that suitable arrangements are 

made for the prevention of epidemics and for all necessary welfare and hygiene requirements. 

SUB-CLAUSE 34.12 MEASURES AGAINST INSECT AND PEST NUISANCE 

The Contractor shall at all times take the necessary precautions to protect all staff and labor employed on the 

Site from insect nuisance, rats, and other pests and reduce the dangers to health and the general nuisance 

caused by the same.  The Contractor shall provide his staff and labor with suitable prophylactics for the 

prevention of malaria and shall take steps to prevent the formation of stagnant pools of water.  He shall 

comply with all the regulations of the local health authorities in these respects and shall in particular arrange 

to spray thoroughly with approved insecticide all buildings erected on the Site.  Such treatment shall be 

carried out at least once a year or as instructed by the Engineer.  The Contractor shall warn his staff and labor 

of the dangers of bilharzia and wild animals. 

SUB-CLAUSE 34.13 EPIDEMICS 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with and carry out 

such regulations, orders, and requirements as may be made by the government or the local medical or 

sanitary authorities for the purpose of dealing with and overcoming the same 

SUB-CLAUSE 34.14 FESTIVALS AND RELIGIOUS  CUSTOMS 

The Contractor shall, in all dealings with his staff and labor, have due regard to all recognized festivals, days 

of rest, and religious and other customs. 



SUB-CLAUSE 34.15 DISORDERLY CONDUCT  

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous, or 

disorderly conduct by or among his staff and labor and take all reasonable precautions for the preservation of 

peace and protection of persons and property in the neighborhood of the Works against the same. 

Add the following Sub-Clause 35.2 and 35.3. 

SUBCLAUSE 35.2 ï RECORDS OF SAFETY AND HEALTH  

The Contractor shall maintain such records and make such reports concerning safety, health and welfare of 

persons and damage to property as the Engineer may from time to time prescribe. 

SUBCLAUSE 35.3 ï REPORTING OF ACCIDENTS  

The Contractor shall report to the Engineer details of any accident as soon as possible after its occurrence. In 

the case of any fatality or serious accident, the Contractor shall, in addition, notify the Engineer immediately 

by the quickest available means. The Contractor shall also notify the relevant authority whenever the Laws 

of Kenya require such a report. 

SUBCLAUSE 41.1 ï COMMENCEMENT OF WORKS  

Amend Sub-Clause 41.1 as follows: 

Delete the words ñas soon as is reasonably possibleò in the first sentence and replace with ñwithin the period 

stated in the Appendix to Bidò. 

SUBCLAUSE 43.1 ï TIM E FOR COMPLETION  

Amend Sub-Clause 43.1 as follows: 

Delete the words ñwithin the timeò to ñsuch extended timeò and substitute ñby the date or dates stated or 

implied in Clause 14 of these Conditions of Particular Application. 

SUBCLAUSE 44.1 ï EXTENSION OF TIME FOR C OMPLETION  

Add at the end of Sub-Clause 44.1 the following: 

ñNeither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such rains shall be 

deemed exceptional weather conditions such as may fairly entitle the Contractor to an extension of time for 

the completion of the work.ò 

SUBCLAUSE 45.1 ï RESTRICTIO N ON WORKING HOURS 

Add at the end of Sub-Clause 45.1 the following: 

ñIf the Contractor requests permission to work by night as well as by day, then if the Engineer shall grant 

such permission the Contractor shall not be entitled to any additional payments for so doing. All such work 

at night shall be carried out without unreasonable noise or other disturbance and the Contractor shall 

indemnify the Employer from and against any liability for damages on account of noise or other disturbance 

created while or in carrying out night work and from and against all claims, demands, proceedings, costs, 

charges and expenses whatsoever in regard or in relation to such liability. 

ñIn addition the Contractor will be required to provide, for any work carried out at night or recognized days 

of rest, adequate lighting and other facilities so that the work is carried out safely and properly. 

ñIn the event of the Engineer granting permission to the Contractor to work double or rotary shifts or on 

Sundays, the Contractor shall be required to meet any additional costs to the Employer in the administration 

and supervision of the Contract arising from the granting of this permission.ò 

SUBCLAUSE 47.2 ï REDUCTION OF LIQUIDATED  DAMAGES 

Add the following paragraphs at the end of this Sub-Clause: 

ñThere shall be no reduction in the amount of liquidated damages in the event that a part or a section of the 

Works within the Contract is certified as completed before the whole of the Works comprising that Contract. 



The Employer shall pay no bonus for early completion of the Works to the Contractor. 

The sum stated in the Appendix to Bid as liquidated damages shall be increased by a sum equivalent to any 

additional amount payable by the Employer to the Contractor under clause 70.1 in respect of an increase in 

costs in such a period that would not have been incurred by the Contractor if the works had been completed 

by the due date for completion prescribed by Clause 43.ò 

SUBCLAUSE 52.1 ï VAL UATION OF VARIATIONS  

Add new Clause 52.2(c) 

No change in the unit rates or prices quoted shall be considered for items included in the schedule of 

Dayworks rates, or Provisional Sums and items, or for any item in the BOQ.  

SUBCLAUSE 52.4 ï DAYWORKS 

Add the following at the end of Sub-Clause 52.4: 

The work so ordered shall immediately become part of the works under the contract. The Contractor shall, as 

soon as practicable after receiving the Dayworks order from the Engineer undertake the necessary steps for 

due execution of such work. Prior to commencement of any work to be done on a Dayworks basis, the 

Contractor shall give an advance notice to the Engineer stating the exact time of such commencement. 

SUBCLAUSE 54.1 ï CONTRACTORS EQUIPMENT, TEMPORARY WORKS AND MATERIALS: 

EXCLUSIVE USE FOR TH E WORKS 

Amend Sub-Clause 54.1 as follows: 

Line 5:add ñwrittenò between ñtheò and ñconsentò. 

For the purpose of these Clauses, the term ñEquipmentò shall be read as ñContractorôs equipmentò where the 

context so requires 

Delete Sub-Clauses 54.2 and 54.5 entirely. 

Add the following  Sub-Clauses 54.9 to 54.11 

SUB-CLAUSE 54.9 EQUIPMENT AND PLANT  

Only equipment suitable to produce the quality of work and materials required will be permitted to operate 

on the contract. 

The Contractor shall provide adequate and suitable equipment and plant to meet the above requirements and 

when ordered by the Engineer shall remove unsuitable equipment from the Site and discontinue the 

operation of unsatisfactory plant. 

In transporting equipment to and from the Site and in using it on the Site, the Contractor shall comply with 

the country applicable laws. 

SUB-CLAUSE 54.10 WATER, FUEL, LIGHT AND POWER 

The Contractor shall at his own expense, make all his own arrangements for the supply and distribution of 

water, fuel, light and power to all points where they are required for all the operations under the Contract and 

for this purpose, he shall provide and use all the necessary construction equipment, Temporary Works, 

Transport, Materials and things of every kind necessary to supply and distribute the supplies to the various 

parts of the works. 

In the event of the Contractor obtaining water, fuel, light or power from any existing controlled supply, he 

shall comply with any regulations laid down by the Authority concerned and shall pay for rent and all other 

charges as required.. 

The cost of all the foregoing shall be included in the Rates and Lump Sums as entered in the Bill of 

Quantities 



SUB-CLAUSE 54.11 EXISTING SERVICES 

The Contractor shall acquaint himself with the position of all existing services such as drains, telephone and 

electricity lines and poles, water mains and the like, before commencing any excavation or other which is 

likely to affect the existing services. 

The Contractor will be held liable for all damage to roads, irrigation ditches, main pipes, electric cables, lines 

or services of any kind caused by him or his Sub-Contractors in the execution of the Works.  The Contractor 

must make good any damage without delay and, if necessary, carry out any further work ordered by the 

Engineer's Representative. 

The Contractor will be required to make all necessary arrangements with local authorities, corporations and 

owners before executing relocation of existing services.  The Contractor shall pay the costs of such works on 

behalf of the Employer and shall be reimbursed thereafter by the Employer. 

SUBCLAUSE 55.2 ï OMM ISIONS OF QUANTITIES  

Items of Works described in the Bills of Quantities for which no rate or price has been entered in the 

Contract shall be considered as included in other rates and prices in the Contract and will not be paid for 

separately by the Employer. 

Add the following Sub-Clause 58.4: 

SUBCLAUSE 58.4 ï PROVISIONAL ITEMS  

Provisional items shall be read as Provisional Sums and shall be operated as such in accordance with Sub-

Clauses 58.1 to 58.3. 

CLAUSE 60: ï CERTIFI CATES AND PAYMENTS 

Clause 60 of the General Conditions is deleted and substituted with the following:- 

SUBCLAUSE 60.1 ï MONTHLY STATEMENT  

The Contractor shall submit a statement to the Engineer at the end of each month, in a tabulated form 

approved by the Engineer, showing the amounts to which the Contractor considers himself to be entitled. 

The statement shall include the following items, as applicable;  

¶ the  value of the Permanent Work executed up to the end of previous month  

¶ such an amount (not exceeding 75 percent of the value) as the Engineer may consider proper on account 

of materials for permanent work delivered by the Contractor in the site  

¶ such amount as the Engineer may consider fair and reasonable for any Temporary Works for which 

separate amounts are provided in the Bill of Quantities  

¶ adjustments under Clause 70 

¶ any amount to be withheld under retention provisions of Subclause 60.3 

¶ any other sum to which the Contractor may be entitled under the Contract 

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall submit such 

further information as the Engineer may reasonably require and shall make such changes and corrections in 

the statement as may be directed by the Engineer. In cases where there is difference in opinion as to the 

value of any item, the Engineerôs view shall prevail. 

SUBCLAUSE 60.2 - INT ERIM PAYMENT CERTIFI CATE 

The Contractor shall forward to the Engineer an Interim Payment Certificate based on the statement as 

corrected above and, should it be necessary in the Engineers opinion, shall promptly make any further 

amendments and corrections to the Interim Payment Certificate. 

The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in case of likely 

delay in establishing the value of an item, such item may be set aside and the remainder certified for 

payment.  

Within 30 days after receipt of the Interim Payment Certificate and subject to the Contractor having made 

such further amendments and corrections as the Engineer may require, the Engineer will forward to the 

Employer the certified Interim Payment Certificate. 



Provided that the Engineer shall not be bound to certify any payment under this Clause if the net amount 

thereof, after all retentions and deductions, would be less than the minimum amount of Interim Payment 

Certificateôs stated in the Appendix to Form of Bid. However, in such a case, the uncertified amount will be 

added to the next interim payment, and the cumulative unpaid certified amount will be compared to the 

minimum amount of interim payment. 

SUBCLAUSE 60.3 ï PAYMENT OF RETENTION MO NEY 

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the Engineer in 

the first and following Interim Payment Certificates until the amount retained shall reach the "Limit of 

Retention Money" named in the Appendix to Form of BID. 

Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half of the 

retention money shall become due and shall be paid to the Contractor when the Engineer shall certify in 

writing that the last section of the whole works has been substantially completed. 

Upon expiration of the Defects Liability Period for the works, the other half of the Retention Money shall be 

certified by the Engineer for payment to the Contractor. 

Provided that in the event of different Defects Liability Periods being applicable to different Sections of the 

Permanent Works pursuant to Clause 48, the expression ñexpiration of the Defects Liability Period ñ shall, 

for the purpose of this subclause, be deemed to mean the expiration of the latest of such periods. 

Provided also that if at such time, there remain to be executed by the Contractor any work instructed, 

pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled to withhold certification 

until completion of any such work or so much of the balance of the Retention money as shall in the opinion 

of the Engineer, represents the cost of the remaining work to be executed. 

Bank Retention Guarantees shall be accepted in lieu of cash retentions 

SUBCLAUSE 60.4ï CORRECTION OF CERTIFICAT ES 

The Engineer may in any Interim Payment Certificate make any correction or modification to any previous 

Interim Payment Certificate signed by him and shall have authority, if any work is not being carried out to 

his satisfaction to omit or reduce the value of such work in any Interim Payment Certificate. 

SUBCLAUSE 60.5ï STATEMENT AT COMPLETION  

Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of the works, the 

Contractor shall submit to the Engineer a statement at completion showing in detail, in a form approved by 

the Engineer; 

The final value of all work done in accordance with the Contract up to the date stated in such Taking-Over 

Certificate. 

a) Any further sums which the Contractor considers to be due; and 

b) An estimate of amounts that the Contractor considers will become due to him under the Contract. 

Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall amend and 

correct the Statement as directed by the Engineer and submit a Certificate at Completion to be processed as 

in SubClause 60.2. 

SUBCLAUSE 60.6 ï FINAL STATEMENT  

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause 62.1, the 

Contractor shall submit to the Engineer for consideration a draft final statement with supporting documents 

showing in detail, in the form approved by the Engineer; 

a) The final value of all work done in accordance with the Contract 

b) Any further sums which the Contractor considers to be due to him. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Engineer may reasonable require and shall make such changes in the 

draft as may be required. 



SUBCLAUSE 60.7ï DISCHARGE 

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy to the 

Engineer, a written discharge confirming that the total of the Final statement represents full and final 

settlement of all monies due to the Contractor arising out of or in respect of the Contract. Provided that such 

discharge shall become effective only after payment under the Final Payment Certificate issued pursuant to 

Sub-Clause 60.8 has been made and the Performance Security referred to in Sub-Clause 10.1 has been 

returned to the Contractor. 

SUBCLAUSE 60.8 ï FINAL PAYMENT CERTIFICA TE 

Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare a Final 

Payment Certificate which shall be delivered to the Contractor's authorized agent or representative for his 

signature. The Final Payment Certificate shall state: 

 The final value of all work done in accordance with the Contract; 

a) After giving credit to the Employer for all amounts previously paid by the Employer, the balance, if any, 

due from the Employer to the Contractor or the Contractor to the Employer. 

b) Final Certificate shall be issued for any sum due to the Contractor even if such is less than the sum 

named in the Appendix to the Form of BID. 

SUBCLAUSE 60.9ï CESSATION OF EMPLOYERS L IABILITY  

Unless the Contractor notifies the Engineer of his objection to the Final Certificate within fourteen days of 

delivery thereof he shall be deemed to have agreed that he accepts the total Contract Price as set out in the 

Final Certificate as full settlement for all work done under the Contract including any variations and 

omissions thereof but excluding any variations and claims previously made in writing. 

SUBCLAUSE 60.10 ï TI ME FOR PAYMENT  

The amount due to the Contractor under any Interim Payment Certificate or Final Payment Certificate issued 

pursuant to this Clause or to any other term of the Contract, shall, subject to Clause 47, be paid by the 

Employer to the Contractor as follows: 

a) In the case of Interim Payment Certificate, within the time stated in the Appendix to Form of Bid, after 

the Engineer has signed the Interim Payment Certificate. 

b) In the case of the Final Payment Certificate pursuant to Subclause 60.8, within the time stated in the 

Appendix to Form of Bid, after the Engineer has signed the Final Payment Certificate. 

c) In the event of the failure of the Employer to make payment within the times stated, the Employer shall 

make payment to the Contractor of simple interest at a rate equal to two percentage points above the 

average bank lending rates obtained from Central Bank of Kenya. The provisions of this subclause are 

without prejudice to the Contractorôs entitlements under Clause 69 or otherwise. 

SUBCLAUSE 60.11 ï CURRENCY OF PAYMENT  

The Contract Price shall be designated in Kenyan Currency. 

All work performed by the Contractor under the Contract shall be valued in Kenya Shillings using the rates 

and prices entered in the Bills of Quantities together with such other increases to the Contract Price, except 

for variation of price payments in accordance with Clause 70.1. 

SUBCLAUSE 60.12 ï ADVANCE PAYMENT  

ñThe Employer will make an interest free advance payment to the contractor for the cost of mobilization in 

respect of the Works, in a lump sum of equivalent to a maximum of ten (10) percent of the Contract Price 

named in the Letter of Acceptance. Payment of such advance amount will be due under a separate 

certification by the Engineer after: 

(i) Provision by the Contractor of the Performance Security in accordance with Clause 10 of the Conditions 

of Contract, and 

(ii)  Provision by the Contractor of a Bank Guarantee shall remain effective until the advance payment has 

been completely repaid by the Contractor out of current earnings under the Contract and certified 

accordingly by the Engineer. 



A form of Bank guarantee acceptable to the Employer is included in the Tender Documents. The advance 

payment shall be used by the Contractor exclusively for mobilization expenditures, in connection with the 

works. The advance payment shall not be subject to retention money. 

The advance payment shall be repaid with percentage reductions from the monthly interim payments 

certified by the Engineer. The reimbursement of the lump sum advance payment shall be made by 

deductions from the interim payments and where applicable from the balance owing to the contractor. 

Reimbursement shall begin when the amount of the sums due under the Contract reaches 20% of the original 

amount of the contract. It shall have been completed by the time 80% of this amount is reached. 

The amount to be repaid by way of successive deductions shall be calculated by the means of the formula: 

 RI =  A(x-X) 

   80-20 

 Where: 

 RI = the amount to be reimbursed. 

 A = the amount of the advance which has been granted. 

x = the amount of proposed cumulative payments as a percentage of the original amount of the 

contract. This figure will exceed 20% but not 80%. 

X = the amount of the previous cumulative payments as a percentage of the original amount of the 

Contract. This figure will be below 80% but not less than 20%. 

With each reimbursement the guarantee will be reduced accordingly. 

SUBCLAUSE 60.13 MATERIALS FOR PERMANENT WORKS 

With respect to materials brought by the Contractor to the site for incorporation into the permanent works, 

the Contractor shall,  

-Receive a credit in the month, in which these materials are brought to site, 

-Be charged a debit in the month in which these materials are incorporated in the permanent works.  

Both such credit and debit to be determined by the Engineer in accordance with the following provisions. 

a) No credit shall be given unless the following conditions shall have been met to the Engineerôs 
satisfaction 

(i) The materials are in accordance with the specifications for the works; 

(ii)  The materials have been delivered to site and are properly stored and protected against loss, damage 

or deterioration; 

(iii)  The Contractors record of the requirements, orders receipts and use of materials are kept in a form 

approved by the Engineer, and such records are available for inspection by the Engineer; 

(iv) The Contractor has submitted a statement of his cost of acquiring and delivering the materials and 

plant to the Site, together with such documents as may be required for the purpose of evidencing 

such cost; 

(v) The materials are to be used within a reasonable time. 

b) The amount to be credited to the Contractor shall not be more than 75% of the Contractorôs reasonable 

cost of the materials delivered to site, as determined by the Engineer after review of the documents listed 

in subparagraphs (a)  (iv) above; 

c) The amount to be debited to the Contractor for any materials incorporated into the works shall be 

equivalent to the credit previously granted to the Contractor for such materials pursuant to Clause (b) 

above as determined by the Engineer. 

SUBCLAUSE 67.1 ï ENGINEERôS DECISION 

Delete the entire subclause 67.1 and insert the following; 

ñIf a dispute of any kind whatsoever arises between the Employer and the Contractor in any connection with, 

or arising out of, the Contract or the execution of the works, whether during the execution of the works or 

after their completion and whether before or after repudiation or other termination of the Contract including 



any dispute as to any opinion, instruction, determination, certificate or valuation of the Engineer, the matter 

in dispute shall, in the first place, be referred in writing to the Engineer, with a copy to the other party. Such 

reference shall state it is made pursuant to this clause. No later than 28 (twenty eight) day after the day on 

which he received such reference the Engineer shall give notice of his decision to the Employer and the 

Contractor. Such decision shall state it is made pursuant to this clause. 

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every case, continue 

to proceed with the works with all due diligence and the Contractor and the Employer shall give effect 

forthwith to every such decision of the Engineer unless and until the same shall be revised, as hereinafter 

provided, in an Amicable Settlement, Adjudicatorôs or Arbitratorôs award. 

If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or if the 

Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after the day on which he 

received the reference, then either the Employer or the Contractor may, on or before the 28th (twenty eighth) 

day after the day on which he received notice of such decision, or on or before the 28th (twenty eighth) day 

after the day on which the said period of 28 days expired, as the case may be, give notice to the other party, 

with a copy for information to the Engineer, of his intention to commence Adjudication, as hereinafter 

provided, as to the matter in dispute. Such notice shall establish the entitlement of the party giving the same 

to commence Adjudication, as hereinafter provided, as to such dispute; no adjudication in respect thereof 

may be commenced unless such notice is given. 

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the Contractor 

and no notice of intention to commence adjudication as to such dispute has been given by either the 

Employer or the Contractor on or before the twenty eighth day after the day on which the parties received 

notice as to such decision from the Engineer, the said decision shall become final and binding upon the 

Employer and the Contractor. ñ 

SUBCLAUSE 67.2 ï AMI CABLE SETTLEMENT  

Delete the entire subclause 67.2 and add the following; 

ñWhere notice to of intention to commence adjudication as to a dispute has been given in accordance with 

subclause 67.1, the parties shall attempt to settle such dispute amicably before the commencement of 

Adjudication; provided that, unless the parties otherwise agree, Adjudication may be commenced on or after 

the 14th (fourteenth) day after the day on which notice of intention to commence adjudication of such 

dispute was given, even if an attempt at amicable settlement thereto has been made.ò 

SUBCLAUSE 67.3 ï ARBITRATION  

Delete all the words from line 6 onwards beginning with the words "unless otherwise" up to line 8 ending 

with the words "é under such rules", and substitute with the following: 

"by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on the 

application of either party by the appointee designated in the Appendix to Form of Bid for the purpose and 

any such referee shall be deemed to be a submission to arbitration within the meaning of the Arbitration 

Laws of the Republic of Kenya. 

SUBCLAUSE 68.2 ï NOTICES TO EMPLOYER AND  ENGINEER 

Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these conditions" and insert; 

a) The Employerôs address is: 

Chief Officer - Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA.  

 
b) The Engineerôs address is: 



Director Roads, Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900 

KIAMBU, KENYA.  

SUBCLAUSE 68.4 ï CORRESPONDENCES 

All letters and notices from the Contractor to the Employer and/Engineer must be signed by the Managing 

Director or the person given written power of Attorney. 

CLAUSE 69 ï DEFAULT OF EMPLOYER  

Delete in Sub-Clause 69.1 (a) the words ("28 days") and insert the words "ninety (90) days". 

Delete Sub-Clause 69.1 (c) 

Delete in Sub-Clause 69.4 line 4 the words ñ(28 days)ò and insert the words ñsixty (60) daysò. 

In Sub-Clause 69.4 add at the end of first paragraph the following ñthe period of such suspension shall be as 

agreed upon by both parties and in any case not more than six (6) monthsò. 

In Subclause 69.4 of General Conditions of Contract Part I, insert at the end -----ñThe amounts of such costs 

which shall be added to the Contract Price shall exclude any cost due to idle time for equipment, plant and 

labour.ò 

CLAUSE 70 ï CHANGES IN COST AND LEGISLATION  

Delete Clause 70 in its entirety, and substitute: 

SUB-CLAUSE 70.1- PRICE ADJUSTMENT  

The amounts payable to the Contractor, in various currencies pursuant to Sub-Clause 60.1, shall be adjusted 

in respect of the rise or fall in the cost of labour, Contractorôs Equipment, Plant, materials, and other inputs 

to the Works, by applying to such amounts the formulae prescribed in this clause. 

SUB-CLAUSE 70.2- OTHER CHANGES IN COST 

To the extent that full compensation for any rise or fall in costs to the Contractor is not covered by the 

provisions of this or other clauses in the Contract, the unit rates and prices included in the Contract shall be 

deemed to include amounts to cover the contingency of such other rise or fall of costs. 

SUB-CLAUSE 70.3-ADJUSTMENT FORMULAE  

The adjustment to the Interim Payment Certificates in respect of changes in cost and legislation shall be 

determined from separate formulae for each of the currencies of payment and each of the types of 

construction work to be performed and Plant to be supplied.  The formulae will be of the following general 

type: 

 

Where: 

pn is a price adjustment factor to be applied to the amount in each specific currency for the payment of the 

work carried out in the subject month, determined in accordance with Paragraph 60.1 (d), and with 

Paragraphs 60.1 (e) and (f), where such variations and daywork are not otherwise subject to adjustment; 

A is a constant, specified in the Appendix to Bid, representing the nonadjustable portion in contractual 

payments; 

b, c, d, etc., are weightings or coefficients representing the estimated proportion of each cost element (labor, 

materials, equipment usage, etc.) in the Works or sections thereof, net of Provisional Sums, as specified in 

the Appendix to Bid; the sum of A, b, c, d, etc., shall be one; 

.etc
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Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements in the specific currency 

of origin for month ñn,ò determined pursuant to Sub-Clause 70.5, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the above cost elements at the 

date specified in Sub-Clause 70.5. 

If a price adjustment factor is applied to payments made in a currency other than the currency of the source 

of the index for a particular indexed input, a correction factor Zo/Zn will be applied to the respective 

component factor of pn for the formula of the relevant currency.  Zo is the number of units of currency of 

the country of the index, equivalent to one unit of the currency of payment on the date of the base index, and 

Zn is the corresponding number of such currency units on the date of the current index. 

SUB-CLAUSE 70.4 - SOURCES OF INDICES AND WEIGHTINGS  

The sources of indices shall be those listed in the Appendix to form of Bid, as approved by the Engineer.  

Indices shall be appropriate for their purpose and shall relate to the Contractorôs proposed source of supply 

of inputs on the basis of which his Contract Price and expected foreign currency requirements shall have 

been computed.  As the proposed basis for price adjustment, the Contractor shall have submitted with his bid 

the tabulation of Weightings and Source of Indices in the Appendix to Bid, which shall be subject to 

approval by the Engineer. 

SUB-CLAUSE 70.5 - BASE, CURRENT, AND PROVISIONAL INDICES  

The base cost indices or prices shall be those prevailing on the day 28 days prior to the latest date for 

submission of bids.  Current indices or prices shall be those prevailing on the day 28 days prior to the last 

day of the period to which a particular Interim Payment Certificate is related.  If at any time the current 

indices are not available, provisional indices as determined by the Engineer will be used, subject to 

subsequent correction of the amounts paid to the Contractor when the current indices become available. 

SUB-CLAUSE 70.6 - ADJUSTMENT AFTER COMPL ETION  

If the Contractor fails to complete the Works within the time for completion prescribed under Clause 43, 

adjustment of prices thereafter until the date of completion of the Works shall be made using either the 

indices or prices relating to the prescribed time for completion, or the current indices or prices, whichever is 

more favorable to the Employer, provided that if an extension of time is granted pursuant to Clause 44, the 

above provision shall apply only to adjustments made after the expiry of such extension of time. 

SUB-CLAUSE 70.7 - WEIGHTINGS  

The weightings for each of the factors of cost given in the Appendix to Bid shall be adjusted if, in the 

opinion of the Engineer, they have been rendered unreasonable, unbalanced, or inapplicable as a result of 

varied or additional work already executed or instructed under Clause 51 or for any other reason. 

SUB-CLAUSE 70.8 - SUBSEQUENT LEGISLATION  

If, after the date 28 days prior to the latest date for submission of bids for the Contract, there occur in the 

country in which the Works are being or are to be executed changes to any National or State Statute, 

Ordinance, Decree, or other Law or any regulation or by-law of any local or other duly constituted authority, 

or the introduction of any such State Statute, Ordinance, Decree, Law, regulation, or by-law that causes 

additional or reduced cost to the Contractor, other than under the preceding sub-clauses of this clause, in the 

execution of the Contract, such additional or reduced cost shall, after due consultation with the Employer and 

the Contractor, be determined by the Engineer and shall be added to or deducted from the Contract Price and 

the Engineer shall notify the Contractor accordingly, with a copy to the Employer.  Notwithstanding the 

foregoing, such additional or reduced cost shall not be separately paid or credited if the same shall already 

have taken into account in the indexing of any inputs to the Price Adjustment Formulae in accordance with 

the provisions of Sub-Clauses 70.1 to 70.7. 

CLAUSE 72 ï RATES OF EXCHANGE COST 

Delete clause 72 in its entirety and substitute the following: 

The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not applicable. 



CLAUSE 73 ï BRIBERY AND COLLUSION  

Add new Clause 73.1: 

ñThe Contractor shall not: 

a) Offer or give or agree to give to any person in the service of the Government of Kenya any gift or 

consideration or any kind as an inducement or reward for doing or forbearing to do or for having done or 

forborne to do any act in relation to the obtaining or execution of this or any other contract to which the 

Government of Kenya is a party or for showing or forbearing to show favour or disfavour to any person 

in relation to this or any other contract for the Government of Kenya. 

b) Enter into this or any other contract with the Government of Kenya in connection with which 

commission has been paid or agreed to be paid by or on his behalf or to his knowledge, unless before the 

contract is made particulars of any such commission and of the terms and conditions of any agreement 

for the payment thereof have been disclosed in writing to the Employer. 

Any breach of this condition by the Contractor or by anyone employed by him or acting on his behalf 

(whether with or without the knowledge of the Contractor) or the commission of any offence by the 

Contractor or by anyone employed by him or acting on his behalf in relation to this or any other contract to 

which the Government of Kenya is a party shall entitle the Employer to determine the Contract (See 

Condition 63 hereof) and/ or to recover from the Contractor the amount or value of any such gift, 

consideration or commission. 

Any dispute or difference of opinion arising in respect of either the interpretation, effect or application of this 

condition or of the amount recoverable hereunder by the Employer from the Contractor shall be decided by 

the Employer, whose decision shall be final and conclusive. 

CLAUSE 74: - CONTRACT TO BE CONF IDENTIAL  

Add new Clause 74.1: 

The Contractor shall treat the details of this Contract as Private and Confidential and shall not publish or 

disclose the same or any particulars thereof in any trade or technical paper or elsewhere (save in so far as 

may be necessary for the purpose thereof) without the previous consent in writing of the Government.  If any 

dispute arises as to the necessity of any publication or disclosures for the purposes of this Contract the same 

shall be referred to the decision of the Engineer mentioned in the said Conditions of Contract whose award 

shall be final. 
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE  

 

This Confidential Business Questionnaire of the Government of Kenya shall be completed by the Bidder. 

  



REPUBLIC OF KENYA 
  

CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 
You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c) whichever 
applies to your type of business. 
You are advised that it is a serious offence to give false information on this Form. 
 
Part 1 - General: 
 
Business name 
.......................................................................................................................................... 

 

Location of business premises 
 
.......................................................................................................................................... 

 

Plot No. .....................................Street/Road ................................................................... 
 

Postal Address............................Tel No. ......................................................................... 
 
Nature of business............................................................................................................. 
 
........................................................................................................................................... 

 

Current Trade Licence No. .....................................Expiring date .................................... 
 
Maximum value of business which you can handle at any one time: 
 
Kshs................................................................................................................................... 
 
Name of your bankers ......................................................................................................  

 

Branch................................................................................................................................ 

 

Are you an agent of the Kenya National Trading Corporation? YES/NO 
 

Part 2(a) - Sole Proprietor: 
 

Your name in full 
.........................................................................................................................................  

 

Age.................................................................................................................................... 
 

Nationality ..........................................Country of origin ................................................ 
 

*Citizenship details .......................................................................................................... 
 

 

 



Part 2(b) - Partnership: 
 

Give details of partners as follows: 
 

Name                               Nationality                       Citizenship Details*  Shares 
 
1................................................................................................................................................ 
 
2............................................................................................................................................................. 
 
3............................................................................................................................................................. 
 
4............................................................................................................................................................. 
 
5............................................................................................................................................................. 
 
Part 2(c) - Registered Company: 
 

tǊƛǾŀǘŜ ƻǊ ǇǳōƭƛŎ όŀǘǘŀŎƘ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ   LƴŎƻǊǇƻǊŀǘƛƻƴύ ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΦ 
 

State the nominal and issued capital of the company- 
 

Nominal Kshs. ......................................................................................................................... 
 

Issued Kshs. ............................................................................................................................. 
 

Give details of all directors as follows: 
 

Name                 Nationality                         Citizenship Details*  Shares 
1............................................................................................................................................... 
 
2............................................................................................................................................................ 
 
3............................................................................................................................................................ 
 
4............................................................................................................................................................ 
 
5............................................................................................................................................................ 
 

Part 2(d)- Interest in the Firm: 
Is there any person / persons in the  COUNTY GOVERNMENT OF KIAMBU who has interest in this firm? Yes 
/No**  
 
.............................  .............................................................. 
Date    Signature of Bidder 

 

* Attach proof of citizenship 

  (Compulsory) 

                                                                                                ** Delete as necessary  



SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY  

 

The Bidder shall state here below the name(s) and address of his representative(s) who is/are authorized to 
receive on his behalf correspondence in connection with the Bid. 
 

 

ééééééééééééééééééééééééééééééé.. 

(Name and Designation of Bidder's Representative in block letters) 
 

 

ééééééééééééééééééééééééééééééé.. 

(Address of Bidder's Representative) 
 

ééééééééééééééééééééééééééééééé.. 

(Signature of Bidder's Representative) 
 

 

Alternate: 
 

 

ééééééééééééééééééééééééééééééé.. 

(Name and Designation of Bidder's Representative in block letters) 
 

 

ééééééééééééééééééééééééééééééé.. 

(Address of Bidder's Representative) 
 

 

ééééééééééééééééééééééééééééééé.. 

(Signature of Bidder's Representative) 
 

 

*To be filled by all Bidders. 
  



SCHEDULE 3: CERTIFICATE OF BIDDERôS VISIT TO SITE 

This is to certify that 
 
[Name/sϐΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦ 
 

éééééééééééééééééééééééééééééééééééééééé 

 

Being the authorized representative/Agent of [Name of bidder] 
 
ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 
 

éééééééééééééééééééééééééééééééééééééééé 

 

participated in the organised inspection visit of the site of the works for the  
Proposed Gwa Kairu ï Matangini Road to Bituminous Standards 

 
held on 
 

ΧΧΧΧΧΧΧΧΧΦΦŘŀȅ ƻŦΧΧΧΧΧΧΧΧΧΧΧнлΧΧΧΧΧΧΦ 
 

 

{ƛƎƴŜŘΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
ό9ƳǇƭƻȅŜǊΩǎ wŜǇǊŜǎŜƴǘŀǘƛǾŜύ 
 
 

ééééééééééééééééé...   ééééééééééééé.. 

όbŀƳŜ ƻŦ 9ƳǇƭƻȅŜǊΩǎ Representative)   (Designation) 
 

 

NOTE: This form is to be completed at the time of the organized site visit. 



SCHEDULE 4: SCHEDULE OF BASIC RATES OF MATERIALS  

 

Bidders shall complete the blank section of this schedule only, and shall make no alterations to any item 
nor insert any additional materials. The prices inserted shall be those prevailing 30 days before submission 
of Bids and shall be quoted in Kenya shillings. The prices shall be supported by bona fide quotations. 
 

ITEM 

NO 

DESCRIPTION COUNTRY 

OF ORIGIN 

NAME OF 

SUPPLIER 

UNIT RATE 

KSHS.                         

CTS 

1 

 

Cut-back Bitumen MC 30in 

bulk 

  Litre   

2. 

 

Cut-back Bitumen MC 30in 

drums 

  Litre   

3. 

 

Cut-back Bitumen MC 3000 in 

bulk 

  Litre   

4. 

 

Cut-back Bitumen MC 3000 in 

drums 

  Litre   

5. 

 

Bitumen 80/100 in bulk   Kg   

6. 

 

Bitumen 80/100 in drums    Kg   

7 

 

Bitumen Emulsion K1-60 in 

bulk 

  Litre   

8. 

 

Bitumen Emulsion K1-60 in 

drums 

  Litre   

9. 

 

Petrol, Regular Grade   Litre   

10. 

 

Petrol, Premium/ super Grade   Litre   

11 

 

Automotive Diesel Fuel   Litre   

12. 

 

Industrial Diesel Oil   Litre   

13. 

 

Industrial Fuel  Oil   Litre   

14. 

 

Kerosene Fuel   Litre   

15. Oils 

 

  Litre   

16. Lubricants 

 

  Kg   

17. 

 

Ordinary Portland Cement   Tonne   

18. 

 

Flex beam Guardrail   Metre   

19. 

 

Gabion Mesh   M2   

20. 

 

Reinforcing Steel   Tonne    

21. 

 

Lime   Tonne   

 
 
I certify that the above information is correct. 
 

éééééééééé     ééééééééé 

(Signature of Bidder)         (Date)  

 

SCHEDULE 5: MAJOR ITEMS OF CONSTRUCTION EQUIPMENT  
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The Bidder shall enter in this schedule all major items of equipment, which he proposes to bring to site. Only 

reliable plant in good working order and suitable for the work required of it shall be shown on this Schedule. 

 

I certify that the above information is correct. 
 

éééééééééé     ééééééééé 

(Signature of Bidder)         (Date)  



SCHEDULE 6: KEY PERSONNEL 

 

DESIGNATION 

 

 

NAME NATIONALITY  SUMMARY OF QUALIFICATIONS 

AND EXPERIENCE 

Qualificatio

ns 

General 

Experienc

e (Yrs) 

Relevant 

Experience 

(Yrs) 

Headquarters 

 

Partner/Director or 

other key staff (give 

designation) 

     

Site Office 

 

Site Agent 

 

Deputy Site Agent/Site 

Engineer. 

 

Senior Foreman  

 

Construction 

supervisors 

 

Site Surveyor 

 

Other Key Staff 

 

Foremen 

(i) Earthworks 

 

(ii)  Bituminous 

works 

 

(iii)  Concrete 

 

(iv) Pavement 

 

(v) Drainage 

 

     

 

Note: ¢ƘŜ .ƛŘŘŜǊ ǎƘŀƭƭ ƭƛǎǘ ƛƴ ǘƘƛǎ ǎŎƘŜŘǳƭŜ ǘƘŜ ƪŜȅ ǇŜǊǎƻƴƴŜƭ ƘŜ ǿƛƭƭ ŜƳǇƭƻȅ ŦǊƻƳ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ 
ƘŜŀŘǉǳŀǊǘŜǊǎ ŀƴŘ ŦǊƻƳ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǎƛǘŜ ƻŦŦƛŎŜ ǘƻ ŘƛǊŜŎǘ ŀƴŘ ŜȄŜŎǳǘŜ ǘƘŜ ǿƻǊƪ ǘƻƎŜǘƘŜǊ ǿƛǘƘ ǘƘŜƛǊ 
qualifications, experience, position held and nationality in accordance with Clause 15.2 and 16.3 of the 
Conditions of Contract Part II (where required, use  separate sheets to add extra data for column 4). 
Bidders shall  attach signed and certified CVs of all key staff. 
 

I certify that the above information is correct. 
 
éééééééééé     ééééééééé 

(Signature of Bidder)      (Date)      
  



SCHEDULE 7: SCHEDULE OF ROADWORKS CARRIED OUT BY THE BIDDER IN THELAST 

FIVE YEARS  

 

DESCRIPTION OF WORKS NAME AND 

ADDRESS OF 

CLIENT 

VALUE OF WORKS (KSHS) * YEAR 

COMPLETED

/REMARKS 

 

A) Non-completed Works 

 

 

 

 

 

 

 

 

 

 

 

 

B) Completed Works 

 

 

 

 

 

 

 

 

 

C) Specific Construction 

Experience 

 

 

 

 

 

 

 

 

   

 

I certify that the above works were successfully carried out by me (the bidder). 
 

ééééééééééé..     ééééééééé 

(Signature of Bidder)      (Date)      
 

*Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days before date of 

BID opening. 



SCHEDULE 8: SCHEDULE OF ONGOING PROJECTS 

 

DESCRIPTI

ON OF 

WORKS 

NAME AND 

ADDRESS 

OF CLIENT 

DATE OF 

COMMENCEME

NT 

DATE OF 

COMPLETI

ON 

VALUE 

OF  

WORKS  

(KSHS) 

VALUE 

COMPLETE

D UP TO 

DATE % 

PHYSICALL

Y 

COMPLETE

D UP TO 

DATE % 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

I certify that the above works are being carried out by me and that the above information is correct. 
 

 

éééééééééé     ééééééééé 

(Signature of Bidder)      (Date)      
 
 
 
 
 
 



SCHEDULE 9: SCHEDULE OF LOCAL LABOUR BASIC RATES  

 

 
 
LABOUR CATEGORY MONTH/SHIFT/HOUR UNIT RATE SHS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

NOTE: Categories to be generally in accordance with those used by the Kenya Building Construction 
Engineering and Allied Trade Workers Union 
 

I certify that the above information is correct. 
 

 

ééééééééééé.  éééééééééééééé.. 

Date      Signature of Bidder 

  



SCHEDULE 10: FINANCIAL STANDING  

 

1 Submit copies of audited profit and loss statements and balance sheet for the last five calendar years 

and estimated projection for the next two years with certified English translation where appropriate. 

2 Give turnover figures for each of the last five (5) financial years. Quote in millions and decimal 

thereof. 

 

 Year Year Year Year Year 

Ksh. Ksh. Ksh. Ksh. Ksh. 

Roadworks      

Other civil Engineering works      

Other (specify)      

Total      

 

 

SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL STATEMENTS OF 

THE LAST THREE (3) FINANCIAL YEARS  

 

 Year  Year Year 

KShs. KShs. KShs. 

1. Total Assets    

2. Current Assets    

3. Bank Credit Line Value    

4. Total Liabilities    

5. Current Liabilities    

6. Net Worth (1-4)    

7. Working capital (2+3-5)    

 

(a) Name/Address of Commercial Bank providing credit line 

 

éééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééé 

 

(b) Total amount of credit line KShsééééééééééééééé 

 

Attach certified copies of financial bank statements of the last three years. 

 

Attach a certified copy of Undertaking of the Bank to providing the credit. 

 

  



SCHEDULE 11: OTHER SUPPLEMENTARY INFORMATION  

 

1. Financial reports for the last three years, balance sheets, profit and loss statements, auditorsô reports etc. 
List them below and attach certified copies. 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

2. Evidence of access to financial resources to meet the qualification requirements. Cash in hand, lines of 

credit etc. List below and attach copies of supporting documents 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

3. Name, address, telephone, telex, fax numbers of the Bidderôs Bankers who may provide reference if 

contacted by the Contracting Authority. 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééé 

 

4. Information on current litigation in which the Bidder is involved. 

 

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED (KSHS) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

I certify that the above information is correct. 
 

 

ééééééééééé.   éééééééééééééé.. 

Date      Signature of Bidder 

  



SCHEDULE 11: WORK METHODOLOGY  

 

Give a brief description of how you intend to carry out the work including traffic management, quality 

assurance of works and any designs to be carried out by the Bidder, in not less than five (5) pages and not 

more than fifteen  (15) pages. 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 8: FORM OF AGREEMENT  



SECTION 8: FORM OF AGREEMENT 
 

THIS AGREEMENT ƛǎ ƳŀŘŜ ƻƴ ǘƘŜ ΧΧΧΧΧΧ Řŀȅ ƻŦ ΧΧΧΧΧΦ нл ΧΧΧΧΧ ōŜǘǿŜŜƴ  the   

County Government of Kiambu,Roads, Transport, Public Works & Utilities. P.O Box 2344-00900, KIAMBU, 

KENYA. hereinafter called "the Employer" of the one ǇŀǊǘ ŀƴŘ ΧΧΧΧΧ ΧΧΧΧ ΧΧΧΧΧΧΧΧ ΧΧΧΧ ΧΦΧΧΧ 

ΧΧΧΧΧΧΧΧΧ ΧΧΦΦΦΧΧΦΦ ƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ άǘƘŜ /ƻƴǘǊŀŎǘƻǊϦ ƻŦ ǘƘŜ ƻǘƘŜǊ ǇŀǊǘΦ 

 

WHEREAS the Employer is desirous that certain works should be executed, viz.Proposed Gwa Kairu ï 

Matangini Road to Bituminous Standards 

 

and has accepted a Bid by the Contractor for the execution completion and maintenance of such works 

 

NOW THIS AGREEMENT WITNESSETH as follows: 

 

In this agreement words and expressions shall have the same meanings as are respectively assigned to 

them in the Conditions of Contract hereinafter referred to. 

 

The following documents shall be deemed to form and be read and construed as part of this Agreement, 

viz.: 

- ¢ƘŜ ǎŀƛŘ .L5 ŘŀǘŜŘ ΧΧΧΧΧΧΧΧΧΧΦΦΦ 

-The Conditions of Contract 

- The Standard and Special Specifications 

- The Priced Bill of Quantities 

- The Letter of Acceptance 

- Schedules of Supplementary Information 

-The Drawings 

-Other documents as may be agreed and listed 

All aforesaid documents are hereinafter referred to as "The Contract". 

 

In consideration of the payment to be made by the Employer to the Contractor, the Contractor hereby 

covenants with the Employer to execute, complete and maintain the works in conformity in all respects 

with the provisions of The Contract. 

 

The Employer hereby covenants to pay the Contractor in consideration of the execution, completion and 

maintenance of the works the Contract Price at the times and in the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties hereto have caused their respective common seals to be hereto affixed 

(or have hereunto set their respective hands and seals) on the day and year first above written. 

 

 
SIGNED AND DELIVERED 
 



By the said Employer:  ééééééééééééééééééééé.. 

   Chief Officer - 

Roads, Transport, Public Works & Utilities 

For and on behalf of the said Employer. 

 

In the presence of:  ééééééééééééééééééééé.. 

    (Name and Designation of Witness) 

 

ééééééééééééééééééééé.. 

     (Signature of Witness) 

 

    ééééééééééééééééééééé.. 

    (Address of witness) 

 

 

By the said Contractor: ééé.éééééééééééééééééé. 

 

 

In the presence of:  ééééééééééééééééééééé.. 

     (Name and Designation of Witness) 

 

ééééééééééééééééééééé.. 

    (Signature of Witness) 

 

    ééééééééééééééééééééé.. 

    (Address of witness) 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 9:  FORMS OF PERFORMANCE BANK GUARANTEE AND ADVANCE 

PAYMENT GUARANTEE (UNCONDITIONAL)  

 



PERFORMANCE BANK GUARANTEE 
 
To 
Chief Officer - 

Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA  

 

 

WHEREAS ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ άǘƘŜ /ƻƴǘǊŀŎǘƻǊέύ 
has undertaken in pursuance of TENDER NO. CGK/RTPW&U/039/2016/17.  

5ŀǘŜŘ ΧΧΧΧΦΧΧǘƻ ŜȄŜŎǳǘŜ ǘƘŜ Proposed Gwa Kairu ï Matangini Road to Bituminous  

Standards 

, (hereinafter called the ά/ƻƴǘǊŀŎǘέύ 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with  
a Bank Guarantee by a recognized bank for the sum specified in the Appendix to Form of Bid as security for 
compliance with his obligations in accordance with the Contract; 
 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the 
Contractor, up to a total of 
 

YǎƘǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧόŀƳƻǳƴǘ ƛƴ ŦƛƎǳǊŜǎύ 
 

YǎƘǎΦΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧΧΧΧΧΧΧΧ 
 
ΧΦΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧόŀƳƻǳƴǘ ƛƴ ǿƻǊŘǎύ 
 

and we undertake to make payment to you, upon your first written demand and without cavil or argument, 

any sum or sums within and up to the limits as aforesaid without your needing to prove or show grounds or 

reasons for the sum specified therein. 

 

We hereby waive the necessity of you demanding the said debt from the Contractor before presenting us 
with the demand. 
 

We further agree that no change or addition to or other modification of the terms of the Contract or of the 
Works to be performed thereunder or of any of the Contract Documents which may be made between you 
and the Contractor shall in any way release us from any liability under this Guarantee and we hereby waive 
notice of any such change, addition or modification. 
 
This Guarantee shall be valid until 28 days after issuing of the Taking Over Certificate. 
 

SIGNATURE AND SEAL OF  BANK ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 
 
bŀƳŜ ƻŦ {ƛƎƴŀǘƻǊȅΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
        

bŀƳŜ ƻŦ ōŀƴƪΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
 

!ŘŘǊŜǎǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦ5ŀǘŜΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ  



BANK GUARANTEE FOR ADVANCE PAYMENT 
 

To:   

Chief Officer - 

Roads, Transport, Public Works & Utilities 

County Government of Kiambu 

P.O Box 2344-00900  

KIAMBU, KENYA  

 

Proposed Gwa Kairu ï Matangini Road to Bituminous Standards 

 

TENDER NO. CGK/RTPW&U/039/2016/17.  

 

Gentlemen: 

 

In accordance with the provision of the Conditions of Contract, subclause 60.12 (ñAdvance  

 

Paymentò) of the above mentioned contract, é..éééééééééééééé ééééé 

 

éééééééééééééééééééééééééééééééééééééé.. 

 

(hereinafter called the ñContractorò) shall deposit with the Chief Officer -Roads, Transport, Public Works & 

Utilities, County Government of Kiambu a Bank Guarantee to guarantee his proper and faithful performance 

under the said Clause of the contract in an amount equal to ten percent (10%) of the contract price, i.e.  

 

YǎƘǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧΧΦόŀƳƻǳƴǘ ƛƴ ŦƛƎǳǊŜǎύ 
 

YǎƘǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧΧΧΧΧΧΧΧΧ 
 
ΧΦΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ ΧΧΧΧΧΧΧΧόŀƳƻǳƴǘ ƛƴ ǿƻǊŘǎύ 
 

We, ééééééééééééééééééééééééééééééé as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 

merely, the payment to the Chief Officer -Roads, Transport, Public Works & Utilities, County Government 

of Kiambu, on his first demand without whatsoever right of objection on our part and without his first claim 

to the contractor, in the amount not exceeding, 

 

YǎƘǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧόŀƳƻǳƴǘ ƛƴ ŦƛƎǳǊŜǎύ 
 

YǎƘǎΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧΧΧΧΧΧΧΧΧ 
 
ΧΦΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧόŀƳƻǳƴǘ ƛƴ ǿƻǊŘǎύ 
 

We further agree that no additions to or other modification of the terms of the Contract or of the Works to be 

performed there under or of the Contract documents which may be made between the Chief Officer -Roads, 

Transport, Public Works & Utilities, County Government of Kiambu, and the Contractor, shall in any way 

release us from any liability under this guarantee, and we hereby waive notice of any change or modification. 

 

This guarantee shall remain valid and in full effect from the date of the advance payment under the contract 

until the Chief Officer -Roads, Transport, Public Works & Utilities, County Government of Kiambu, Kenya 

receives full payment of the same amount from the Contractor. 

This guarantee shall be reduced pro rata with the deductions from the down payment made on the Interim 

Certificates in Accordance with Sub ï Clause 60.2 of the Conditions of Contract. 

 

Any dispute over the interpretation of the conditions of this letter of Guarantee shall be subject to the Laws 

of the Republic of Kenya. 

 

After expiry, this document shall be returned to us for cancellation. 

 

 



{LDb!¢¦w9 !b5 {9![ hC .!bY ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 
 
bŀƳŜ ƻŦ {ƛƎƴŀǘƻǊȅΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
 

bŀƳŜ ƻŦ .ŀƴƪΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
 

Addressééééééééééééééééé.Dateééééééééééééééé 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 10: STANDARD SPECIFICATIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

SECTION 10: STANDARD SPECIFICATIONS  
 

The Standard Specifications referred to in this document is the Standard Specifications for Road and Bridge 

Construction, 1986 Edition published by the Ministry of Transport and Communications. This document 

shall form part of The Contract 

 

Work shall be carried out in accordance with the Standard Specification except as supplemented or revised in 

the Special Specification. 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 11: SPECIAL SPECIFICATIONS  

 

 

 

 

 



SECTION 11: SPECIAL SPECIFICATIONS 
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SECTION 1 - GENERAL  

 

100 SPECIAL SPECIFICATIONS.  

 

Special specification is supplementary to the Standard Specifications and the two must be read in 

conjunction.  In any case where there appears to be conflict between the two then the Special 

Specifications will take precedence 

 

When the term ñPeriod of Maintenanceò has been used in the Standard Specifications, it shall be 

changed to ñDefects Liability Periodò. 

 

101 LOCATION AND EXTENT OF THE CONTRACT.  

 

The site of the works shall be the area within the road reserve and any other places as may be 

designated in the Contract. The works involve re-construction to bitumen standard of the project 

road including junctions, and also installation of drainage facilities such as pipe culverts etc. all as 

per drawings and relevant documentation issued for the works. Any other works shall be as directed 

by the Engineer. 

 

102 EXTENT OF CONTRACT.  

 

The major works to be executed under the Contract comprise mainly of but are not limited to the 

following: 

 

1. Site clearance and top soil removal. 

2. Earthworks and laying of improved subgrade to receive the pavement layers as per the 

design and specifications. 

3. Construction of a 200mm thick layer of cement improved natural material as subbase for the 

carriageway and shoulders. 

4. Construction of a 150mm thick layer of cement improved natural material as base for the 

carriageway and shoulders. 

5. Apply a 50mm asphaltic concrete wearing course plus a single seal surface dressing of 

10/14mm chippings on the carriageway, and a double seal surface dressing on the shoulders 

comprising 14/20mm and 6/10mm chippings on the shoulders. 

6. Construction of a box culvert, standard pipe culverts, and other drainage works 

7. Construction of junctions 

8. Installation of road furniture including guardrails and road marking 

9. Works auxiliary to the main works. 

10. Maintenance of passage of traffic through and around the works. 

11. Maintenance of the works during construction. The defects liability period shall be 24 

months. 

 

The road carriageway shall be 6.5m wide with shoulders of 1.5m width. The side ditch shall be 

trapezoidal with its invert level being at least 0.7m below the road formation level. 

 

103 CONTRACT DRAWINGS  

 

Contract drawings have been bound in a book of drawings accompanying these Contract Documents 

as a separate volume. Additional copies of these drawings that may be required by the Contractor 

can be obtained from the Engineer, in which case the Contractor will be required to reimburse the 

cost of producing such additional copies. 

 

The Engineer may from time to time, in order to enable the satisfactory completion of the works, 

revise, amend or supersede any of these drawings. It shall be the Contractorôs responsibility to 

construct all works in conformity with the latest revision, amendment or superseding drawings, 

provided that the Engineer has given to the Contractor in writing such reasonable prior notices of 



intention to revise, amend or supersede as the nature of the intended change requires, and the 

relevant drawings have been issued to the Contractor. 

 

The changed drawings shall entitle the Contractor such reasonable additional payments as provided 

for in the Contract, including any abortive work carried out by the Contractor prior to notice of intent 

to undertake changes having been given. The Contractor may be required to demolish, alter and/or 

correctly rebuild at his own expense any part of the Works not in conformity with the current 

drawings issued to him within a reasonable prior notice. 

 

Documents 

 

The following manuals that are important and relevant to the contract, will not be issued with the 

tender documents but will be available for inspection during normal working hours at the offices of 

the Director Roads -Roads, Transport, Public Works & Utilities, County Government of 

Kiambu,P.O Box 2344-00900, Kiambu 

 

Road Design Manual: 

Part 1: Geometric Design of Rural Roads 

Part 3: Materials and Pavement Design for New Roads 

 

Manual for Traffic Signs: 

Part 1: Road Markings 

Part 2: Traffic Signs. 

 

104 PROGRAMME OF EXECUTION OF THE WORKS  

 

The contractor shall provide the works programme, required under clause 14 of the Conditions of 

Contract, within 21 days of receipt of the Engineer's Order to commence work.  

 

The programme shall be co-ordinated with climatic and other conditions to provide for the 

completion of the works in the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed with the 

Engineer, but he shall in no manner be relieved by the Engineer's approval of the programme, of his 

obligation to complete the works in the prescribed order and by the prescribed completion date and 

he shall from time to time review his progress and make such amendments to his rate of execution of 

the works as may be necessary to fulfil his obligations. 

 

The Contractor shall allow in his programme for construction of trial sections and carrying out tests 

upon them as directed by the Engineer in accordance with the provisions of Clause 129 of the 

Standard Specification.  The time for completion of the Contract shall not be extended because of 

the time taken to carry out tests and evaluate trial sections. 

 

 

105 ORDER OF EXECUTION OF WORKS   

 

In addition to Clause 105 of the Standard Specification the Contractor shall carry out the Works such 

that a continuous and consecutive output of fully completed work is achieved. 

 

107 TAKING OVER CERTIFICATE  

 

The minimum length of the road for which a certificate will be issued is the whole length of the 

project road when substantially completed. 

 

109  NOTICE OF OPERATIONS  

 

 Add the following sub- Clause. 

 

Notification Terms 

 



It shall be the Contractorôs responsibility to notify the Engineer when any item of works scheduled 

are completed and ready for approval, and the contractor shall give sufficient notice to allow control 

test to be performed. 

 
Explosive and Blasting 

 

a) The requirements of the Laws of Kenya governing explosives and other requirements and 

regulations of Government of Kenya and other authorities shall be complied with. 

b) No explosives of any kind shall be used without prior written consent of the Engineer. 

c) The Contractor shall be solely responsible for the provision, handling, storage and transporting 

of all explosives, ancillary materials and all other items of related kind whatsoever required for 

blasting.  

 

111 NATIONAL SPECIFICATIONS  

Add the following at the end of this clause 

 

ñThe Contractor shall provide all such specifications not more than 60 days after commencement of 

contract and at least 14 days before the execution of work to which the specification is applicable.ò 

 

117 HEALTH, SAFETY AND ACCIDENTS  

 

Add the following: 

 

In addition to providing, equipping and maintaining adequate first aid stations throughout the works 

in accordance with the laws of Kenya, the contractor shall provide and maintain on site during the 

duration of the Contract, a fully equipped dispensary. This shall be with a qualified Clinical Officer / 

Nurse who shall offer the necessary medical advice on HIV and related diseases to the Engineerôs 

and Contractorôs site staff. The Contractor shall allow for this in the rates and be responsible for all 

site welfare arrangements at his own cost. 

 
121 DIVERSION OF SERVICES 

 

(a) The Contractor shall acquaint himself with the location of all existing services such as telephone 

lines, electricity cables, water pipes, sewers etc., before execution of any works that may affect 

the services. The cost of determining the location of the existing services together with making 

good or repairing of any damage caused all to the satisfaction of the Engineer shall be included 

in the BID rates. 

(b)  Subject to the agreement with the Engineer, the Contractor shall be responsible for removal of 

alteration and relocation of existing services. 

 

Such work will be reimbursed at Contractorôs actual expenditure plus overhead and profit under 

a Prime Cost Sum in Bill 1. 

 

(c) The Contractor shall indemnify the Employer against claims originating from damage to existing 

services or works. 

 

123 LIAISON WITH GOVERNMENT AND POLIC E OFFICIALS  

 

The Contractor shall keep in close touch with the Police and the other Government officials of 

the area regarding their requirements in the control of traffic, or other matters, and shall provide 

all assistance or facilities, which may be required by such officials in the execution of their 

duties.  

 

124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES, 

INCLUDING TEMPORARY WORKS.  

 

Notwithstanding Clause 124 of the Standard Specification all requirements of land for 

temporary works and construction purposes shall be to the approval of the Engineer but the 

Contractor will make all necessary arrangements with the property owners concerned and pay 

all charges arising there from. On or before completion of the Contract, the Contractor shall 

remove all temporary works and shall restore all such land to the condition in which it was 



immediately prior to the occupation thereof as far as is reasonable and practicable.  No separate 

payment will be made to the Contractor on account of these items and the Contractor must make 

due allowance for them in his rates. 

 

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be required to 

appoint competent surveyors who will liaise with the Engineer on matters related to the 

demarcation of the existing road reserve, site measurements, removal and reinstatement of 

existing services. 

 

126 MATERIALS AND MANUFACTURED GOODS  

 

Notwithstanding the provisions of Clause 126 of the Standard Specification, the Contractorôs 

attention is drawn to his obligations with regard to quality and delivery schedule of materials 

and goods obtained from suppliers. 

 

Should the Engineer at any time be dissatisfied with any goods and materials intended for use 

by the Contractor upon the Works, he shall be empowered to reject the goods and materials and 

shall order that others of acceptable quality replace them. Any more work that may 

consequently have to be redone and the costs of the new supplies shall be borne by the 

Contractor. 

 

127 INFORMATION FROM EXPLORATORY BORINGS AND TEST PITS  

 

Omit the content of Clause 127 and substitute the following Sub-Clauses: - 

 

127.1 FACTUAL MATERIALS REPORT  

 

The Factual Materials Report for this Contract does not form part of the Contract Documents.  

However, the Report will be made available for the Contractor's information only, and any 

conclusions on issues such as suitability of materials, location of borrow pits, material quantities 

etc., made by the Contractor on basis of the Factual Materials Report, will be at his own risk. 

 

127.2 TRIAL SECTIONS  

 

The Contractor shall allow in his programme for constructing trial sections and carrying out 

tests upon them as directed by the Engineer. Trials would normally be required at the start of 

each pavement layer and if changes of materials, method or equipment deem it necessary as 

directed by the Engineer.  

 

The time for completion of the Contract shall not be extended because of the time needed to 

construct trial sections and evaluate the tests on them. 

 

At least fourteen days before the work of laying any pavement layer is commenced, the 

contractor shall construct trial sections of at least 100 m in length and to the full construction 

width and the specified pavement layer thickness. For each trial section, the Contractor shall use 

the materials, mix proportions, mixing, laying, compaction plants and construction procedure 

that he proposes to use for the main work. The main work of laying the pavement layer shall not 

be commenced until this trial has been tested and approved by the Engineer. 

 

No variation in the construction procedure, mix proportions, size, grading or source of any of 

the constituents shall be made without the agreement of the Engineer who may first require new 

trial sections to be carried out. 

 

Trial sections, if found satisfactory, will be paid for under the rates in the Bill of Quantities for 

the appropriate items, as if the trial sections were part of the normal work. No separate payment 

will be made for trial sections and testing and the Contractor shall be deemed to have provided 

for this in his rates. 

 



The Contractor shall make good, at his own expense, any trial sections that fail to meet the 

specified standards. The standards shall include, but not be limited to, material quality, layer 

thickness, levels and compaction. 

 

128 STORAGE OF MATERIALS  

 

All materials shall be stored on site in a manner approved by the Engineer and the Contractor 

shall carefully protect from the weather all work and materials which may be affected thereby. 

 

129 TEST CERTIFICATES  

 

When instructed by the Engineer the Contractor shall submit certificates of test from the 

suppliers of materials and goods required in connection with the works as the Engineer may 

require. 

 

Such certificates shall certify that the materials or goods concerned have been tested in 

accordance with the requirements of the specifications and shall give the results of all the tests 

carried out.  The Contractor shall provide adequate means of identifying the materials and goods 

delivered to the site with the corresponding certificates. 

 

130 PROGRESS PHOTOGRAPHS 

 

Notwithstanding the provision of Clause 130 of the Standard Specifications, the Contractor 

shall not be responsible for taking of progress photographs.  Progress Photographs shall be 

taken by the Engineerôs Representative and relevant costs charged to the Contractor who will be 

reimbursed under Miscellaneous Accounts 

 

 

131 SIGNBOARDS 

 

The Contractor shall provide and erect two (2) publicity signboards on the site as directed. The 

Engineer shall, as shown in the Drawings, direct the minimum dimensions of the boards. The 

boards shall be prepared, primed and painted cream and lettered in black. The boards shall be of 

stout construction, resistant to the effects of weather. 

 

132 HOUSING ACCOMMODATION FOR THE RESIDENT ENGINEER AND HIS STAFF, 

OFFICE AND LABORATORY INCLUDING FURNITURE  

 

Add the following sub-clauses:- 

 

132.1 HOUSING AND ACCOMMODATION FOR THE ENGINEERôS SENIOR STAFF 

 

The Contractor shall construct, equip and maintain houses (one for type I and three for type II or 

equivalent) for the Engineerôs senior staff. The Engineerôs senior staff houses shall be separate 

from that of the Contractorôs staff housing and shall be located to the satisfaction of the 

Engineer. 

 

Type I and II Houses shall be in accordance with the book of drawings and shall be constructed 

with permanent materials subject to approval of the Engineer. The Engineer shall approve the 

design and construction of the same. They shall be paid for in accordance with Clause 141 of 

the Standard Specification, under Bill items 1.01 and 1.02. 

 

The walls shall be made of masonry. All material used shall be new strong, durable and 

weatherproof. Ceilings and floor must be properly insulated against heat with approved 

insulated material. The floor shall have a level smooth finish covered with PVC tiles. The wet 

areas shall have non-slip ceramic tiles. All windows shall be glass, able to be opened, and with 

mosquito nets. The building materials shall be mosquito and termite proofed and painted inside 

and out with two coats of paint/ varnish, all to the approval of the Engineer. 

 



The ceilings of houses and verandas shall be lined with ceiling board. All doors are to be fitted 

with mortise locks, which must be heavy duty on external doors. All windows shall be fitted 

with burglar bars.  

The roof cladding shall be with G.I. corrugated sheets or equivalent material. The lounge, 

bedroom, bathroom, toilet and kitchen floor will have cement mortar finish floors. The 

workbenches in kitchen shall have approved cover. All the sanitary ware shall be vitreous China 

of approved quality. 

All houses are to be provided with a fire extinguisher. All storerooms shall be fitted with at least 

3 substantial shelves and kitchens shall be fitted with shelves, drawers and cupboards as 

instructed. 

 

The Contractor shall provide new furniture, equipment and fittings as listed in Appendix A. The 

Contractor should obtain approval of the Engineer for the type and quality of the furniture, 

fittings and equipment before ordering.  

 

All houses shall be provided with a piped supply of drinkable water, electricity, gas and 

kerosene for the consumption of the Engineer and his staff and the Contractor shall provide all 

necessary waterborne sanitation and disposal systems to the satisfaction of the Engineer. 

 

The Contractor shall pay for water, electricity, gas and kerosene consumed, and for the statutory 

charges associated therewith. 

 

The Contractor shall be responsible for rubbish disposal by providing outside bins and daily 

collection to a central area located to the satisfaction of the Engineer. 

 

Each types I and II house shall be provided with day and night watchmen and security lights, 

the cost of which shall be deemed to have been included in the rates for the houses. 

 

The compound on which the houses will be constructed shall be fenced with a 2m high chain 

linked fence and gate with padlock and chain.  

 

This senior staff will generally comprise the following: 

 

Designation  Number 

 

Resident Engineer 1 

Assistant Resident Engineer 1 

Materials Engineer 1 

Senior Surveyor 1 

 

 

132.2 HOUSING ACCOMMODATION FOR ENGINEERôS JUNIOR STAFF 

 

The Contractor shall provide, equip, furnish and maintain 5 No. Type III, 7 No. Type IV houses 

and 10 No. Type V houses for the Engineerôs Junior staff, to be located adjacent to Resident 

Engineerôs offices and laboratory (refer to the book of drawings for design details). The actual 

location of houses on site shall be subject to approval by the Engineer. 

 

This staff will generally comprise the following: 

 

Designation Number 

 

Senior Materials Technician 1 

Assistant Surveyor 1 

Assistant Materials Technician 1 

Senior Inspector 1 

Inspector 1 

Site Administrator 1 

Clerk / Typist 1 

CAD Operator 1 

Levellers  2 



Chainmen 6 

Laboratory Attendants 6 

 

132.3 LIST OF FURNITURE FOR ENGINEERôS STAFF HOUSES 

 

Each house shall be provided with new furniture, equipment and fittings as listed in the 

Appendices to this Special Specifications (see Appendix A) and all to the approval of the 

Engineer. 

 

All the Engineerôs staff houses and furniture / equipment provided as above mentioned shall 

revert to the contractor after the completion of the contract. 

 

132.4 MAIN OFFICE  

 

The Contractor shall construct and maintain for the duration of the Contract, a furnished and 

equipped main office for the Engineer of durable and weather-proof construction, provided with 

mosquito-proof and burglar-proof windows and lockable doors and suitably insulated against 

heat and cold, all to the satisfaction of the Engineer in respect of the construction, design and 

location.  

  

The office shall comply with the details shown in the drawings and shall have a clear height of 

not less than 2.6 m. The floor shall be of floated concrete, and adequately damp and termite-

proof. 

 

A telephone shall also be provided for the Resident Engineerôs office for his exclusive use. 

 

The Contractor shall be responsible for paying all the charges and fees related to the use of the 

telephone and shall be reimbursed the same on production of proof of payment. 

 

The office of the Resident Engineer shall be completely separate from that of the Contractor and 

shall be fenced with a 2m high chain linked fence and gate with padlock and chain. 

 

Latrines and washrooms graded to staff seniority, together with drinkable water supply and 

water borne sewage disposal, shall be provided for the office. The Contractor shall also provide 

24 hours a day electricity supply to the offices and shall allow for any water and electricity 

consumed and for any statutory charges associated. 

 

Unless the offices are accessible via an existing paved road the Contractor shall provide an 

access road at least 3m wide to the office.  Contractor shall also provide a 100 square meters 

covered car parking area. Both access road and car park shall be surfaced with at least 150 mm 

of consolidated gravel properly graded, cambered, drained and culverted. 

 

The offices shall be provided with day and night watchmen and security lights, the cost of 

which shall be deemed to have been included in the rates for the offices. 

 

132.5         MAIN LABORATORY  

 

The Contractor shall provide and maintain for the duration of the Contract, a main laboratory 

complying with details shown on the standard drawings or equivalent, to the satisfaction of the 

Engineer. The building shall be of durable and weatherproof constructions, provided with 

mosquito-proof and burglar proof windows and lockable doors and suitably insulated.  The 

laboratory shall be sited adjacent to the Resident Engineerôs main office. 

 

The laboratory shall have piped potable water supply and a continuous electricity supply 

adequate for lighting, heating and operating the laboratory equipment. 

 

The laboratory shall have a height from floor to ceiling of not less than 2.75 metres and all 

rooms shall be fitted with electric lighting and power points as instructed by the Engineer, and 

each door shall be fitted with a good quality mortise lock and provided with two keys. 

 



Soaking tanks for CBR specimens shall be provided at floor level in the laboratory. Concrete 

cube curing tanks of adequate size shall also be provided. Both the CBR tanks and concrete 

cube curing shall have drainage pipes built in. 

 

The following rooms and facilities shall be provided in the Laboratory: - 

 

a) Office 

 

This room shall have a total floor area of not less than 14 square metres and a total window area 

of not less than 2 square meters. The door and windows shall be fitted with fly screens covered 

with mosquito gauze. The floor shall be of concrete with a float finish. The walls shall be lined 

and ceiling provided. 

 

A display board of soft board or similar approved material, with a minimum surface area of 3 

square metres shall be provided and securely fixed to the wall. 

 

b) Main Laboratory Room 

 

This room shall have a total area of not less than 55 square meters and a total window area of 

not less than 7 square metres. The external entrance shall be a double door and single doors 

shall be provided for access to the adjacent offices. The external door and all windows shall be 

fitted with fly screens covered with mosquito gauze. 

 

The floor shall be of concrete and float finished. The room shall be fitted out as indicated by the 

Engineer with three rigidly constructed work benches each minimum 2 metres long by 1 metre 

wide by 1 metre high and with top comprising either metal lined hard wood or steel float 

finished concrete at least 75 mm thick and suitably reinforced, with a sink minimum size 600 

mm long by 450 mm wide by 300 mm deep fitted with a tap and waste pipe. Wall shelves, 450 

mm in width and having a surface area of at least 6 square metres, shall be provided and 

securely fitted. 

 

Two display boards of soft board or similar approved material, each with minimum area of 3 

square metres, shall be securely affixed to the walls as directed by the Engineer. 

 

c) Store Rooms 

 

These rooms having a total floor area of not less than 20 square metres shall be provided 

adjacent to the main laboratory building in a position to be indicated by the Engineer. 

 

d) Concrete Slab for Sample Drying 

 

A reinforced concrete slab 150 mm thick and of total area not less than 20 square metres shall 

be provided adjacent to the main laboratory building in a position to be indicated by the 

Engineer. The slab shall have a smooth finish to the satisfaction of the Engineer. 

 

The Engineerôs laboratory shall be provided with day and night watchmen and security lights, 

the cost of which shall be deemed to have been included in the rates for the laboratory. 

 

 

132.6        LABORATORY EQUIPMENT  

 

To be provided as per list provided in the Appendices to this Special Specifications (see 

Appendix C).  

 

132.7 SURVEY EQUIPMENT  

 

The survey equipment to be provided shall be as per list included in Appendix C to this Special 

Specifications. 

 



The payment to comply with this requirement is provided in the relevant item of the Bills of 

Quantities and ownership of all equipment shall revert to the Employer after the completion of 

the Works. 

 

132.8 MOBILE PHONES FOR ENGINEERôS STAFF AND OFFICE 

 

The Contractor shall, if so instructed by the Engineer provide, connect and maintain mobile 

phones for the exclusive use by the Engineer and for the duration of the contract. The 

Contractor shall provide air-time for these mobile phones as directed by the Engineer and be 

reimbursed against Engineerôs miscellaneous account. 

 

 

133  TIME FOR ERECTION OF THE ENGINE ERôS STAFF HOUSES, OFFICE AND 

LABORATORY  

 

Amend the following: - 

 

133.1         COMPLETION TERMS  

 

All houses, office and laboratory shall be available not later than ninety days after the 

Engineerôs order to commence work. 

 

The Contractorôs attention is drawn to Clause 133 of the Standard Specification which states 

that the Contractor is responsible for the cost of any temporary arrangement for 

accommodation, transport etc., if he should fail to provide the same within this period. 

 

133.2 TEMPORARY ACCOMMODATION AND OFFICE FOR THE ENGINEERôS STAFF 

 

During the period between the Engineerôs order to commence and the time at which the 

Contractor becomes responsible for the Engineerôs accommodation, the Contractor will be 

instructed to pay the cost of temporary accommodation and office for the Engineerôs staff. 

Reimbursement of these costs will be made under a separate item in Bill No. 1 of the Bills of 

Quantities. 

 

134  INSURANCE AND OWNERSHIP OF THE ENGINEERôS STAFF HOUSES, OFFICES, 

LABORATORIES, FURNIT URE AND EQUIPMENT  

 

Amend the following:- 

 

134.1        INSURANCE 

 

All buildings, furniture and equipment provided by the Contractor for the Engineerôs staff 

houses, offices and laboratory shall be insured by the Contractor against any loss or damage by 

accident, fire and theft for the duration of the Contract Works, until the buildings revert to the 

Contractor.  Theft insurance shall include all furniture and personal effects of the occupants of 

the houses as well as the items in office and laboratory.  No separate payment will be made for 

this provision and all costs for complying with the above will be deemed to have been included 

in the Contractorôs rates. 

 

134.2        OWNERSHIP 

 

Amend the following: - 

 

The office and the laboratory provided as per the foregoing details shall revert to the Contractor 

at the end of the contract. However, the equipment and furniture to be provided and as per list 

given under Appendix C to this Special Specifications shall revert to the Employer. No separate 

payment will be made for the transfer of ownership of the latter and costs in meeting this 

requirement will be deemed to have been included in the Contractorôs rates. 

 



135  MAINTENANCE OF THE ENGINEERôS STAFF HOUSES, OFFICES 

LABORATORIES, FURNITURE AND EQUIPMENT  

 

In 1st paragraph, delete ñuntil the end of the Period of Maintenanceò and substitute ñtill the 

issuance of the Taking-Over Certificate for the whole of the Works, and if required for a period 

thereafter until the Contractor has completed any outstanding work.ò 

 

Add the following at the end: - 

135.1 PROVISION OF MAINTENANCE AND SECURITY  

 

The Contractor shall maintain all furniture and equipment provided by him in a useable state of 

repair and shall replace promptly any item that becomes unserviceable or is lost. 

 

The Contractor shall provide cleaners, day and night watchmen for housing camp and offices as 

directed or instructed by the Engineer on site, the cost of which shall be included in the rates for 

providing houses, offices and laboratory. 

 

137 ATTENDANCE UPO N THE ENGINEER AND HIS STAFF  

 

The Contractor shall pay wages (including all overtime) to fulfil the requirements of Clause 137 

of the Standard Specification including all allowances for the following: - 

 

Administrative Assistant  1 No. 

Clerk / Typist  1 No. 

Chainmen    6 No.  

CAD Technician  1 No. 

Laboratory Attendants 4 No. 

Levellers   2 No. 

Labourers    6 No.  

. 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits 

under appropriate items in the Bills of Quantities. 

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD 

OF PAYMENT  

 

The Contractor shall when instructed to do so provide and maintain in good working condition 

for the exclusive use of the Engineer and his staff throughout the contract, brand new vehicles, 

right hand drive, diesel powered and fitted with air-conditioner, CD/mp3 music player, Air bags 

and power steering as described below. The Engineer will approve the type of vehicle and 

confirm the number of each type to be provided.  

 

1No. Type 2 ï new Turbo diesel propelled Toyota Hilux 4WD Twin Cab Pick-up vehicle of 

minimum engine capacity 2800cc. 

 

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall 

provide competent drivers during normal working hours and whenever required by the 

Engineer. 

 

Should any vehicle supplied not be in road worthy condition, the Contractor shall provide an 

acceptable equivalent replacement vehicle until such time as the original vehicle is repaired to 

the satisfaction of the Engineer and returned for use. 

 

Payment for the vehicles (up to 5,000Km per veh.month), shall be by vehicle months. Payment 

for mileage above 5,000Km per vehicle month, shall be made at a rate per Kilometre. These 

payments shall be inclusive of all fuels, lubricants, servicing, insurance, maintenance, drivers 

and repairs. The rate shall include any overtime the drivers might be due or any other 

allowances in addition to the normal working hours. Payment shall be made under appropriate 

items in the Bills of Quantities. 

 

The vehicles shall revert to the Employer at the end of the contract. 



 
139 MISCELLANEOUS ACCOUNTS  

 

The Contractor maybe instructed by the Engineer to make payments of general receipted 

accounts for such items as stationary, stores and equipment, or make payments for claims and 

allowances for the supervision personnel; or the Engineer may direct the Contractor to purchase 

or pay for the above. The Contractor will be paid on a prime cost basis plus a percentage for 

overheads and profits under appropriate items in the Bills of Quantities. 

 

140 PAYMENT OF OVERTIME FOR ENGINEER ôS JUNIOR STAFF 

 

In the last line delete the words ñshall be at the Contractorôs expenseò and substitute with 

ñincluding the approved percentage for administrative overheads shall be paid by the Contractor 

to the Engineerò. 

  

Add the following; 

If the Contractor wishes to execute permanent works outside the Engineerôs normal working 

hours as stated in Clause 108 of the Standard Specification, then the payment for overtime for 

the Engineerôs junior staff shall be reimbursed in full by the Contractor to the Engineer plus a 

20 percent additional amount to cover for the Engineerôs administrative overheads. 

In addition to the support staff provided by the contractor under Clause 137 above, the 

following Engineerôs staff shall also be considered inclusive with regard to implementation of 

provisions under this Clause 140;  

 

 

 

 

Designation Number 

Assistant Resident Engineer 1 

Materials Engineer 1 

Senior Surveyor 1 

Senior Materials Technician 1 

Assistant Surveyor 1 

Assistant Materials Technician 1 

Senior Inspector 1 

Inspector 1 

 

If the Contractor wishes to execute the works on regular basis outside the Engineerôs normal 

working hours as given in Clause 108, over a prolonged period, the Engineer may, if he deems 

it necessary, employ additional supervisory staff for which the required salaries, plus twenty 

(20%) percent additional amount to cover for the Engineerôs administrative overheads shall be 

reimbursed in full by the Contractor to the Engineer. In addition, the Contractor shall provide 

the required accommodation for such staff at his own cost.  The Contractor shall not be 

reimbursed any of these costs. 

 

141 MEASUREMENT AND PAYMENT  

 

Item: Preliminary Item  

Delete the contents of Sub-Clause 141 (a) entirely and substitute with:- 

 

ñNo Preliminary item has been included in this Contract. All Contractorôs mobilisation and 

general costs shall therefore be included in relevant rates in the Bill of Quantities.ò 

 

Item: Progress Photographs 



Delete this Sub-Clause 

 

142 ENVIRONMENTAL PROTECTION  

 

Further to the requirements of Clause 19.1 of the Conditions of Contract, the Contractor shall be 

responsible for the following measures to protect the environment: 

1. Compliance with national and local statutes and regulations relating to protection of the 

environment. The Contractor will be responsible for familiarizing himself with all existing 

national and local legislation in this regard. 

2. All construction activities shall be carried out using the best possible means to reduce 

environmental pollution such as noise, dust and smoke.  All vehicles and plant shall be regularly 

serviced in accordance with the manufacturerôs recommendations to ensure that they operate 

efficiently and without excessive noxious emissions.  The Engineer will have the authority to 

instruct the Contractor to temporarily cease operations and/or remove from the site vehicles or 

plant which do not comply with this requirement, until such time that he is satisfied that best 

practicable means to reduce environmental pollution to a minimum are being used. 

3. The Contractor shall at all times maintain all sites under his control in a clean and tidy condition 

and shall provide appropriate and adequate facilities for the temporary storage of all waste prior 

to proper approved disposal. 

4. The Contractor shall be responsible for the safe transportation and disposal of all waste 

generated as a result of his activities in such a manner as will not give rise to environmental 

pollution in any form, or hazard to human or animal health.  In the event of any third party 

being employed to dispose of waste, the Contractor shall be considered to have discharged his 

responsibilities under this clause from the time at which waste leaves sites under his control, 

providing that he has satisfied himself that the proposed transportation and disposal 

arrangements are such as will not give rise to pollution or health hazard. 

5. The Contractor shall be responsible for the provision of adequate sanitary facilities for his 

workforce, and that of his sub-contractors, at all construction and ancillary sites.  The 

Contractor shall not allow the discharge of any untreated sanitary waste to groundwater or any 

surface watercourse. 

Prior to the mobilization of the workforce the Contractor shall provide details of proposed 

sanitary arrangements to the Engineer for approval, such as will allow him to assess whether or 

not the proposed facilities are adequate and are unlikely to pollute water resources, and also that 

the facilities will be properly operated and maintained. 

 

6. All concrete and asphalt plants shall be operated and maintained in accordance with the original 

manufacturerôs specifications and manuals, and in such a manner as to minimize emissions of 

hydrocarbons and particulates.  If, in the opinion of the Engineer, the operation of such plant is 

causing, or is likely to cause nuisance or health problems to site staff or the general public, the 

Contractor shall carry out such work as is necessary to reduce emissions to an acceptable level 

within a time-scale agreed with the Engineer. 

7. The Contractor shall regularly dowse with water all exposed dirt surfaces to reduce dust levels. 

8. The Contractor shall take all reasonable measures, at all sites under his control, to prevent 

spillage and leakage of materials likely to cause pollution of water resources.  Such measures 

shall include, but not be limited to the provision of bunds around fuel, oil and bitumen storage 

facilities, and provision of oil and grease traps for servicing and fuelling areas.  Prior to 

construction of such facilities, the Contractor shall submit details of pollution prevention 

measures to the Engineer for his approval. 



9. The Contractor shall be responsible for ensuring that exposed surfaces are re-vegetated as 

construction progresses, all to the satisfaction of the EngineerThe removal of trees shall be kept 

to the minimum necessary to accommodate the Permanent Works. 

10. Prior to the removal of any trees the Contractor shall inform the Engineer of the intended 

operation and obtain the permission of the Engineer for the removal of the trees.  If any tree is 

removed without permission the Contractor shall replant another approved tree at no additional 

cost to the Employer. 

11. The Contractor shall ensure that fires, except for controlled fires for burning rubbish, do not 

start within the Site or in the environs thereto as a result of the works or from the actions of his 

employees.  The burning of waste, such as vehicle tyres causing noxious emissions is 

prohibited.  The Contractor shall have available at all times trained fire-fighting personnel 

provided with adequate fire-fighting equipment to deal with all fires.  The Contractor shall 

additionally at all times provide sufficient fire protection and fighting equipment local to parts 

of the Works which constitute particular fire hazards. 

 

12. The contractor shall as instructed by the Engineer carry out off ï road mitigation measures to 

the approval and satisfaction of the Engineer and to the required standards. The contractor shall 

obtain Environmental mitigation licence for the same and also comply with Environmental 

Management Coordination Act (EMCA) 1999, and Environmental Impact Assessment (EIA) 

and Environmental Audit (EA) Regulations 2003.  

No separate payment shall be made in respect of this Clause 142 and the Contractor shall be 

deemed to have allowed in his general rates and prices for the cost of complying with the 

requirements of this Clauses. 

 

143 RECTIFICATION OF TITLE DEEDS  

 

Properties acquired during construction of the road will need to have their title deeds rectified 

with the Commissioner of Lands. The Contractor shall pay, on instruction from the Engineer, 

the cost of rectification of title deeds of the affected properties.  Contractor will be reimbursed 

under the Prime Cost sum allowed for land acquisition in Bill 1. 

Contractorôs overhead shall cover his administration and liaison with the Commissioner of 

Lands. 

 

Payment will be under appropriate items in the BoQ. 

 

 

 

 

144 COPIES OF ORDERS AND REQUSITIONS 

 

The Contractor shall provide the Engineer with copies of all orders for supply of materials and 

goods required in connection with the works as the Engineer may require. 

 

 

 

 

145 SHORTAGE OF BITUMEN AND OTHER MATERIALS  

 

The Contractor shall make provisions for obtaining bitumen and other materials required for the 

Contract if they are not available locally. In particular, the Employer shall not be liable for any 

additional costs due to local lack of bitumen or any other materials. 



 

147 COMPLIANCE WITH SPECIFICATIONS  

 

All materials, plant, labour and workmanship in and connected with the execution of the works 

shall be the best of their respective kinds without regard to any trade terms and the Contractors 

shall comply in these and all other respect with the relevant clauses and shall carry out the 

contract in a proper and workmanlike manner and in strict accordance with the working 

drawings and instructions of the Engineer. 

 

148 BOREHOLE FOR CONSTRUCTION WATER  

 

The Contractor will source competitively for a drilling sub-contractor registered with the Water 

Resources Management Authority (WARMA) to undertake the following tasks; 

 

(i) Carry out a hydrogeological survey for likely ground water sites along the project road and 

produce report on the likely construction water sites for the Engineers approval and a final 

report for submission to the local water board, WARMA and NEMA. 

(ii)  Obtain the necessary water extraction and drilling permit for 1 No. borehole. 

(iii)  Drill for the borehole to the recommended depth and install 152mm diameter slotted 

blackpipe or PVC pipe casings as instructed by the Engineer. 

(iv) Install an approved óGRUNDFOSô submersible pipe with an approved control panel. 

(v) Provide a 20,000 litre plastic water tank of type óROTOô or similar on a concrete or masonry 

plinth raised at least 2.5metres above ground. 

(vi) Run and Service the borehole for the duration of the Contract. 

The Contractor will make arrangement to acquire land for the borehole and the whole borehole 

infrastructure shall revert to the Employer at the end of the contract.  

The Contractor will be paid on a prime cost basis for his expenses and a percentage to cover 

cost, profit and overheads, under relevant items in Bill No. 1. 

The Contractor will be reimbursed his expenses for Land acquisition under the relevant item in 

Bill No. 1. 

 

149 GENERAL STD AND HIV/AIDS ALLEVAITION MEASURES  

 

The Contractor shall advise all Site staff and labour (including all the Contractorôs employees, 

all Sub-Contractorsô and Consultantsô employees, and all truck drivers and crew making 

deliveries to Site) of the dangers and impact of Sexually Transmitted Diseases (STD) in general 

and HIV/AIDS in particular. To this end, the Contractor shall conduct Information, Education 

and Consultation (IEC) campaigns at least every other month, addressed both to the 

aforementioned Site staff and labour and to the immediate local communities. 

 

The Contractor shall throughout the Contract (including the Defects Liability Period) also 

provide, maintain and operate at least one STD, HIV/AIDS clinic on each Site or make 

alternative arrangements with an existing suitably qualified and equipped local clinic. Each 

clinic shall be suitably staffed and equipped for the screening, diagnosis and counselling of 

STD, HIV/AIDS cases within the Site staff and labour (as defined above). Each clinic shall also 

provide free treatment of the general STD cases, while the HIV/AIDS cases shall be put in 

touch with/referred to the local National HIV/AIDS programme coordinated by the Ministry of 

Health. 

 



The Contractor shall also make available at least 100 condoms per year for each member of the 

above-mentioned Site staff and labour. 

 

The Contractor shall, throughout the Contract, liaise with the Ministry of Health (MOH) and 

their designated local representatives or agents, to report progress. 



SECTION 2 - MATERIALS AND TESTING OF MATERIALS  

 

All materials testing shall be in accordance with Section 2 of the Standard Specifications. 

 

202 TESTING BY THE CONTRACTOR  

 

Add the following: - 

 

202.1 CONTRACTOR'S TESTING  

 

The provision of the Engineer's laboratory and testing equipment, as specified in Section 1 of 

this Special Specification, does not relieve the Contractor of his obligation to provide laboratory 

and testing equipment and execute his own testing, in conformity with the specified 

requirements in the Standard Specification. 

 

204 SIEVES 

 

Add the following: - 

 

204.1 SIEVE SIZES 

 

A standard set of sieves for general use shall consist of the following sieve sizes mm: 100-63-

50-37.5-25-20-14-10-6.3-5-4-2-1-0.6-0.5-0.425-0.300-0.150-0.075 mm.  The sieves from 0.425 

to 0.075 mm shall be suited for wet sieving. 

 

205  SOILS AND GRAVEL  

 

Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is specified, 

the CBR of the material shall be determined at the specified state of compaction; 

 

a) After four days soaking in the case of neat materials and  

b) After seven days curing plus seven days soaking in the case of cement/lime improved 

materials 

 
211 BITUMINOUS BINDERS  

 

(c)  Requirements 

 

(i) Straight run bitumen  

 

In addition to the requirements of the Standard Specification the ash content of penetration 

grade bitumen shall not exceed 5 % by weight 



SECTION 3 - SETTING OUT & TOLERANCES  

 

301 SETTING OUT  

 

a) General 

 

Add the following: 

 

 If the traverse points to be used for the setting out are close to the existing carriageway and 

interfere with construction works then the Contractor will have to relocate them to a location 

where they will not be disturbed.  The co-ordinates and heights of all traverse points so located 

shall be listed and provided to the Engineer for checking and/or approval. Contractor shall also 

monument the new centreline every 200m along straight and all salient points along curves by a 

pin in the concrete beacon before commencement of any works. 

 

The road reserve boundary posts shall have 12mm diameter steel pins embedded in concrete, 

200mm long with 25mm exposed to the air, sticking out form its top surface.  This pin shall be 

co-ordinated and heighted and result of the same shall be provided to the Engineer for approval.  

Cost of these works shall be included in the rates as no separate item has been provided. 

 

Commencement of the works shall not be permitted until this basic survey data has been 

provided and approved by the Engineer for at least 5 Kms of the road. 

 

b) Detailed Setting Out 

 

Add the following: 

 

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm firmly into 

ground and painted white above the ground. The offset from centre line shall be indicated by 

small nail 20mm to 25mm long with its head driven flush with the top of the peg. Chainages, 

offset and reference elevation shall be clearly indicated to the sides of the peg to the satisfaction 

of the Engineer. 

 

After cutting of benches and prior to commencement of earthworks or subgrade works, 

Contractor shall take cross-sections again and submit the copy of the same to Engineer for 

agreement.  These cross-sections shall then be used as basis of measurement for all subsequent 

layers, unless otherwise stated. 

 

302 TOLERANCES 

 

Add the following: 

(j) Pavement Widths 

For Pavement widths for subbase, base and wearing course, the allowable tolerances shall be 

0 to +50 mm. 

(k) Pipe Culverts 

The maximum deviation from the specified line of a drainage pipe shall be: - 

Horizontal - 25mm in 3.0 m 

Vertical - 30 mm in 10.0 m 



SECTION 4 - SITE CLEARANCE AND TOP SOIL STRIPPING  

 

401 SITE CLEARANCE  

 

 Site Clearance shall be carried out as directed by the Engineer. 

 

Add the following as the last paragraph in Sub-clause (a): 

 

Site clearance is not required over the gravelled width of existing road and shoulders. No 

measurement and payment for site clearance will be made for this width.  The remaining area 

within the road reserve including sides of existing embankments and cuttings shall be cleared as 

instructed by the Engineer.  This operation shall also include the removal of all trees, except for 

some trees as directed by the Engineer. The Contractor shall provide paint and all the assistance 

the Engineer may require to mark the trees which should not be removed during site clearance. 

 

The Contractor shall take care not to uproot or damage trees which are within the road reserve 

but outside the construction width. After the Contractor has staked out the extent of the road, the 

Engineer, with the assistance of the Contractor, shall mark out the trees to be removed. After 

removal, the trunks and branches of these trees shall be cut up into pieces not more than 2.0m in 

length, transported and neatly stored at the nearest County Government offices or otherwise in a 

position to be indicated by the Engineer. No additional payment shall be made for complying 

with this requirements and it is deemed the Contractor will have included its cost in the rates for 

site clearance. 

 

402 REMOVAL OF TO PSOIL 

  

Topsoil shall include up to 200mm depth of any unsuitable material encountered in existing or 

newly constructed drains, drainage channels, and accesses. 

  

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 

 

When instructed by the Engineer, the Contractor shall demolish or remove any structure and 

payment for this shall be made on day works basis. 

 



SECTION 5 - EARTHWORKS  

 

504 PREPARATION PRIOR TO FORMING EMBANKMENT  

 

 Add the following at the end: 

 

Where benching is required for existing pavement or embankment slope to accommodate 

earthworks, subgrade or subbase for widening the road, the rate for compaction of existing 

ground shall be deemed to cover this activity. 

 

Excavation in the existing road shall be kept dry. In the event of water penetrating the 

underlying layer, construction of the subsequent layers shall be postponed until the underlying 

layers are dry enough to accommodate the construction plant without deforming or otherwise 

showing distress. 

 

Step construction shall be carried out per layer at the joint where excavating both vertically and 

perpendicular to the direction of the travel. The step shall be 500 mm perpendicular to the 

direction of the travel and 150 mm vertical unless otherwise instructed by the Engineer. 

 

Special care shall be taken when compacting the new material at the joint ensuring that 

specified density is achieved. 

 

In cuttings, the contractor shall excavate to a level that would accommodate the 325mm 

subgrade and the existing ground below this MUST be processed and compacted in accordance 

with clause 504 of the standard specifications. 

 

505 CONSTRUCTION OF EMBANKMENTS  

Only material approved by the Engineer shall be used for fill in embankments. 

Material with high swelling characteristics or high organic matter content and any other 

undesirable material shall not be used, unless specifically directed by the Engineer. Unsuitable 

material shall include: 

(i) All material with CBR Values of less than  2% 

(ii)  All material containing more than 5% by weight of organic matter (such   as topsoil, 

material from swamps, mud, logs, stumps and other perishable material) 

(iii)  All material with a swell of more than 3% (such as black cotton soil) 

(iv) All clay of plasticity index exceeding 50. 

(v) All material having moisture content greater than 105% of optimum moisture content 

(Standard Compaction) 

Subgrade 

 

Improved Subgrade layer, 325mm thick shall be required below the formation layer and shall be 

formed as below; 

 

(i) Existing pavement layers shall be scarified and spread to required width, extra material 

added from approved borrow sites as necessary, and the whole layer processed and 

compacted as specified to a thickness of 325mm. 

(ii)  The material forming the improved subgrade shall be of Soil Class S4 minimum with CBR 

of not less than 10% and a swell of less than 1% measured after a 4-day soak. The full layer 

of 325mm shall be compacted to a 100% MDD (AASHTO T99). 

 
Payment for laying the improved subgrade as per requirements in (i) and (ii) above shall be 

done under item 5.06 of BOQ. No extra payment will be made for haulage of supplementary 

subgrade material from borrow pits and all costs shall be deemed to have been factored in the 

rate entered against item 5.06.  

 

Where the insitu material shall be deemed substandard or weak due to say wet spots, the 

Engineer may instruct that the material forming the existing pavement first be removed to 



stockpile and the resultant exposed surface be scarified, re-processed and re-compacted as 

specified under Clause 504 before laying the improved subgrade material. The removal to 

stockpile of the existing pavement material shall be paid for under item 5.03 of BOQ. 

 

Where the Engineer shall deem it necessary to protect the pavement layer from water seepage, 

subsoil drains in form of rockfill wrapped in filter fabric shall be installed at suitable depths 

below the pavement as instructed (refer to Clause 814 of the Special Specifications). The 

rockfill and the filter fabric shall be measured in terms of cubic metres and by square metres 

respectively and payments made under appropriate items of the BOQ. 

 

Embankment repair 

 

Where directed by the Engineer, any localised filling in soft or hard material shall be executed 

in accordance with Clause 505. 

 

508 COMPACTION OF EARTHWORKS  

 

At pipe culverts, all fill above ground level around the culverts shall be compacted to density of 

100% MDD (AASHTO T.99) up to the level of the top of the pipes or top of the surround(s), if 

any and for a width equal to the internal diameter of the pipe on either side of the pipe(s) or 

surround(s) as applicable. 

 

At locations adjacent to structures (up to 100m away from structure), all fill above ground level 

upto the underside of the subgrade shall be compacted to density of 105% MDD (AASHTO 

T.99). In case of fill around box culverts this should be carried out for the full width of the fill 

and for a length bounded by the vertical plane passing through the ends of the wingwalls. 

 

Notwithstanding the provision of clause 503 of the standard Specification, Compaction of 

subgrade material (i.e. material immediately below formation) in cut areas shall not be carried 

out by the contractor in areas where the formation is formed in hard material, unless specific 

instructions to the contrary are issued by the Engineer. 

 

Where improved sub-grade material shall be required, the material shall have a CBR greater 

than 14% and this shall be compacted and finished to the same standards and tolerances as those 

required for normal subgrade and clauses in the specifications applying to normal subgrade shall 

also apply. 

 

509 MASS-HAUL DIAGRAM  

 

Delete Clause 509 entirely and substitute ñNo Mass-Haul diagram has been provided with the 

Documents. The Contractor shall be responsible for locating suitable materials for constructing 

earthworks along the alignment and elsewhere and shall include in his rates for fill, spoil and for 

the cost of haulageò. 

 

511 BORROW PITS 

 

The first part of the Standard Specification is amended as follows:- 

 

Fill material which is required in addition to that provided by excavation shall be obtained from 

borrow pits to be located and provided by the Contractor but to the approval of the Engineer 

contrary to what has been stated. 

 

515 SIDE DRAINS 

 

Whenever excavation works in side drains constitutes a separate operation from the bulk 

earthworks, such excavation shall be classified as catchwater drains under Section 8 of the 

Specifications 

 

 



517 MEASUREMENT AND PAYMENT  

 

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for 

compaction of fill in soft material shall allow for the requirements of clause 508 of the special 

specification and no extra payment shall be made for compaction around pipe culverts (100% 

MDD AASHTO T.99). 

 

(h) Delete the text and replace: - 

 

 Item: Fill in soft material for improved subgrade  

 Unit: m3 

 

The rate shall include; 

 

¶ Scarifying and spreading the existing pavement material to the required 

pavement width  

¶ Provision of additional subgrade material meeting the specified quality ï where 

required ï from approved borrow sites  

¶  Trimming, shaping and compaction of the improved subrade to 100% MDD 

(AASHTO T99) in two layers as to achieve the total thickness of 325mm. 

 



SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS 

 

601 GENERAL  

 

Notwithstanding any indications to the contrary in the Standard specification the Engineer will 

not make available to the Contractor any land for quarries, borrow pits, stockpiles and spoil 

areas, except for those areas in road reserves specifically approved by him. 

 

The contractor will be entirely responsible for locating suitable sources of materials complying 

with the Standard and Special Specifications, and for the procurement, Winning, haulage to site 

of these materials and all costs involved therein. Similarly the contractor will be responsible for 

the provision and costs involved in providing suitable areas for stockpiling materials and spoil 

dumps. Should there be suitable sites for spoil dumps or stockpiles within the road reserve 

forming the site of the works the Contractor may utilise these subject to the approval of the 

Engineer. 

 

No additional payment will be made to the Contractor to cover costs arising from the 

requirements for this Clause and the Contractor must include these costs in the rates inserted 

into the Bills of Quantities. 

 

605 SAFETY AND PUBLIC HEALTH REQUIREMENT  

 

Add the following to Clause 605: 

 

When working the material sites, the Contractor shall time and arrange his works in such a way 

that at no times the public safety is endangered in any way. 

 

607 SITE CLEARANCE AND REMOVAL OF TOPSOIL AND OVERBURDEN  

 

Add the following to Clause 607: 

 

Faces of quarries or borrow pits being higher than 4 metres shall be shaped and stepped with 

benches 1.5 m wide, sloping 1:10 out of the face at an interval of 4 metres height.  All quarries 

and borrow pits shall be permanently fenced with 5-strand barbed wire which shall be located 5 

metres off the edge of the face. 



SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES  

 

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES  

 

Unless otherwise instructed by the Engineer, all excavated surfaces in material other than hard 

material, on which foundations for structures shall be placed, shall be compacted to 100% MDD 

(AASHTO T.99) immediately before structures are constructed. 

 

Paragraph 4, last line: - Replace "95%" with "100%". 

 

707 BACKFILLING FOR STRUCTURES  

 

Unless otherwise instructed by the Engineer, all backfilling material shall be compacted to a 

minimum of 100% MDD (AASHTO T.99). 

 

709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES  

 

Payments for river training and establishment of new watercourses shall only be made where 

such work constitute permanent works.  Works done for road deviation or other temporary 

works shall not qualify for payment. 

 

710 STONE PITCHING  

 

Stone pitching to drains, inlets and outlets of culverts to embankments and around structure 

shall consist of sound unweathered rock approved by the Engineer. The stone as dressed shall 

be roughly cubical in shape with minimum dimensions of 150 x 150mm for normal thickness of 

stone pitching. Cement mortar Grouting will be done for all stone pitching areas and the top line 

of the stone pitching should be grouted/sealed with concrete class 15/20. The cement shall be 

mixed with sand in the ratio of 1:3 by volume to form the grout. 

 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid, 

interlocked and rammed into the material to give an even finished surface. Soil erosion is 

rampant along the project location and this can be minimised by ensuring that proper protection 

works is carried out along the drains using stone pitching. Most of the sections shall be stone 

pitched especially areas where we have steep slopes to minimise undermining of the road by 

rain water or as may be instructed by the Engineer. 

 

In areas where stone pitching has been damaged, the Contractor shall identify such areas and 

notify the Engineer for his agreement of the extent of the Works required and his approval and 

instructions to proceed with the Works. Stone Pitching Repair and reconstruction shall be 

carried out in accordance with Clause 710 of the Standard Specifications. 

 

711 GABIONS 

 

Where instructed by the Engineer the Contractor will install gabions as protection works to 

washout areas or bridge Piers and or Abutments. Gabions shall be constructed in accordance 

with Clause 711 of the Standard Specification. 

 

In cases where existing gabions have been damaged, the Contractor shall identify them and 

notify the Engineer for his agreement of the extent of the Work required and his approval and 

instructions to proceed with the Works. 

 

The Works shall involve removal of the damaged gabions / rocks, excavation to the correct 

levels and grades as directed by the Engineer, and in accordance with Clause 711 of the 

Standard Specifications and reconstruction with new gabions and other necessary materials as 

necessary. The damaged gabions shall be recovered and transported to County Government of 

Kiambu yard. 

 

 

 



712 RIP-RAP PROTECTION WORK  

 

Quarry waste or similar approved material shall be used to backfill scoured and eroded side, 

outfall and cut-off drain. The material shall be compacted to form a flat or curved surface 

preparatory to stone pitching of drainage channels, existing and new scour checks as directed by 

the Engineer. 

  

The surface to receive the pitching shall be compacted and trimmed to slope and the stone hand 

laid, interlocked and rammed into the material to give an even finished surface. The interstices 

of the Pitching shall be rammed with insitu material. The insitu material immediately behind the 

pitching shall be compacted to minimum density of 100% MDD compaction (AASHTO T.99) 

 

714 BACKFILL BELOW STRUCTRURES  

 

Where instructed this shall be carried out in compliance with the requirements of Clause 507 

and 804 of the Standard Specification. 



SECTION 8 - CULVERTS AND DRAINAGE WORKS  

 

 

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS  

 

In the Standard Specifications, make the following amendments: - 

 

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6, delete "95%" 

and insert "100%". 

 

(b) Removal of Existing Pipe Culverts  

 

Where instructed by the Engineer, the Contractor shall excavate and remove all existing 

blocked or collapsed culvert pipes of 450mm, 600mm and 900mm diameter including 

concrete surround, bedding, inlet and outlet structures. 

 

The void left after removal of culvert pipes shall be widened as necessary to accommodate 

new concrete bedding, pipe and haunching in order to accommodate replacement 600mm or 

900mm diameter pipe culverts as shall be directed by the Engineer. The payment of this 

work shall be per linear metre of pipes removed.  

 

(c) Removal of Other Existing Drainage Structures 

 

Where instructed by the Engineer, the Contractor shall demolish or remove any other 

structure and payment for this shall be made on day work basis. 

 

(d) Excavation for Culverts and Drainage Works 

The Contractor shall carry out all excavations for new culverts and drainage works to the 

lines, levels, inclinations, and dimensions shown on the drawings or as instructed by the 

Engineer. 

 

805 EXCAVATION IN HARD MATERIAL  

 

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and insert "100%". 

 

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 

 

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and shaped" 

insert the words "to 100% MDD (AASHTO T.99)". 

 

Hard material is material that can be excavated only after blasting with explosives or boring and 

wedging or the use of a mechanical breaker fitted with a rock point in good condition and 

operated correctly. Boulders of more than 0.2m3 occurring in soft material shall be classified as 

hard material.  

 

809 BEDDING AND LAYING OF PIPE CULVERTS  

 

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/40 and the pipes shall be 

bedded on 1:3 cement: sand mortar at least 50mm thick, 150mm wide and extending the full 

length of the barrel. 

The rates inserted shall allow for compaction of the bottom of excavation to 100% MDD 

(AASHTO T.99). 

In addition to the requirements of the Standard Specification, where inflatable balloon method 

of casting culverts in-situ is used, it is essential that thorough pre-construction trials are carried 

out and necessary adjustments made to ensure that:- 

i. All concrete used for surround and bedding shall be Class 25/20.  

ii. The inner concrete barrel surface immediately in contact with the inflated balloon form 

during placing shall achieve Class F3 finish. 



Payments for the bedding, pipe culvert and surround shall be made as specified in the standard 

specifications. No additional payments shall be made for complying with this requirements 

where the balloon method is adopted. 

 

810 JOINTING CONCRETE PIPES  

 

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2 cement: 

sand mortar and provided with fillets on the outside as described in clause 810 of the Standard 

Specification. 

 

812 BACKFILLING OVER PIPE CULVERTS  

 

In the Standard Specifications, clause 812 

i. Delete paragraph 6 ñfor pipe culverts é.. depth of 150mmò, entirely. 

ii. Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" occurs delete and 

replace with "dry density of 100% MDD (AASHTO T.99)". 

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts and 

compacting to 100% MDD (AASHTO T.99) and these works shall notbe measured and paid for 

separately. 

813 PRECAST CONCRETE OPEN CHANNELS 

 

Add the following to the standard specification clause 813: - 

  

813.1 HALF ROUND OPEN CHANNELS  

 

These shall be provided as directed by the Engineer and in compliance with sections 813 and 

820 of the standard specifications. 

 

813.2 INVERT BLOCK OPEN CHANNELS  

 

These shall be provided as directed by the Engineer and in compliance with sections 813 and 

820 of the standard specifications. 

  

Where instructed, the Contractor shall excavate, compact the excavated bed to 100% MDD 

AASHTO (T.99), backfill as necessary with selected material compacted to 100% MDD 

AASHTO (T.99) and remove surplus material to spoil, provide, lay and joint invert block drains 

of 300mm diameter with two side slabs 

 

Precast concrete invert block side drains shall comply with the requirements of BS 340, and 

shall be laid in accordance with the drawings. 

 

Precast concrete invert block drains and side slabs shall be formed of concrete of the class 

specified and to the dimensions shown on the drawing. Drains shall not normally be laid to a 

radius of a curvature less than 10 times the bed width or a diameter of the drain. 

 

Invert block drains shall be constructed in the positions and to the levels and dimensions shown 

on the drawings or as directed by the Engineer. The earth sides to such channels shall be neatly 

finished to a slope of 1: 1 or such other slope as the Engineer may direct. Invert block drains 

and side slabs shall be neatly jointed with mortar consisting of 1:3 cement: sand by volume. 

 

Payment for laying invert block drains of 300 mm dia. inclusive of two side slabs shall be by 

linear metre laid as instructed. The rate shall be inclusive of provision and transport of all 

materials, excavation, bed compaction and preparation, laying, jointing and disposal of spoil. 

 

 

 



814.1 SUBSOIL DRAINS 

 

In the event of excavation for repairs exposing local seepage, springs or unacceptably high 

water table, the Engineer may instruct the provision of counter fort or French drains.  

 

These drains shall consist of a trench excavated to the alignment, width, depth and gradient 

instructed by the Engineer, and backfilled with approved compacted clean hard crushed rock 

material as specified in clause 815 of the standard specification. Where these drains lie within 

the carriageway the carriageway shall be constructed only after the subsoil drain has been 

completed and approved by the Engineer 

 

814.2 FILTER FABRIC TO SUBSOIL DRAINS  

 

A filter fabric shall be placed under, around and over rock fill of the subsoil drains. The 

provisions and placing of the fabric shall be in accordance with manufactureôs instructions and 

complying with Clause 804 and 814 of the Standard Specification. Payment shall be in metre 

square of the fabric used. 

 

818 SCOUR CHECKS 

 

Scour checks are to be constructed in mass concrete in accordance with clause 818 of the 

standard Specifications and the drawings as shall be provided. 



SECTION 9 - PASSAGE OF TRAFFIC 

 

901 SCOPE OF THE SECTION 

 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all times 

and if necessary construct and maintain an adequate diversion for traffic complete with all the 

necessary road traffic signs. 

 

The contractor shall provide to the satisfaction of the Engineer adequate warning signs, 

temporary restriction signs, advance warning signs, barriers, temporary bumps and any other 

device and personnel equipped with two way radios to ensure the safe passage of traffic through 

the works. 

   

When carrying out the Works the Contractor shall have full regard for the safety of all road 

users. 

 

The Contractor shall also provide sign posts and maintain to the satisfaction of the Engineer all 

deviations necessary to complete the works. The contractor should allow for the costs of 

complying with the requirements of this clause in his rates. 

 

The contractor will be deemed to have inspected the site and satisfied himself as to the 

adequacy of his bid for these works and no additional payments will be made to the contractor 

for any expenditure on traffic control or the provision of deviations. The employer shall not be 

liable for inadequate prior investigations of this nature by the contractor. 

 

903 MAINTENANCE OF EXISTING ROAD  

 

The Employer shall hand-over the existing road to the Contractor at the commencement of the 

Contract. The Contractor shall be responsible for all repairs and maintenance during the 

duration of the Contract. The existing road is gravel and the Contractor shall maintain it with 

suitable approved gravel of minimum CBR 20%. The Contractor shall regularly inspect the road 

and carry out such repairs and maintenance to the satisfaction of the Engineer. If at any time, the 

Engineer draws the Contractorôs attention to a road section which requires maintenance, the 

Contractor shall promptly repair the section. The Contractor shall be legally responsible for any 

accident or damage attributable to his failure to maintain the road. 

 

904  CONSTRUCTION OF DEVIATIONS  

 

a)  General 

 

In addition to requirement of this clause, the maximum length of deviation road 

shall be restricted to 5 Kms at any given time unless otherwise instructed.  The 

Contractor shall construct and complete deviations to the satisfaction of the 

Engineer before commencing any permanent work on the existing road. Also during 

these works the contractor is supposed to provide a detour of adequate pipe culverts 

for pedestrian and traffic crossing where there is bridge works. 

 

Contractor will be allowed to open further 5 Km of the deviation road only when 

80% of the permanent work has been completed on first one and he will not be 

allowed to open further 5 Km till he has completed first 10 Km of the road and has it 

opened to traffic. 

 

Where there is an existing side road near the main road, the Contractor shall use this 

road as deviation road. 

 

b) Geometry 

 

The carriageway width of the deviations shall not be less than 6.5m wide and 

suitable for 2-way lorry traffic unless otherwise specified. 

 

 



c) Construction 

 

Unless otherwise instructed gravel wearing course for the deviation shall be 150 mm 

compacted thicknesses complying with section 10 of the Standard Specification.  

The Contractor shall allow in his rate for removal of any unsuitable material before 

placing of gravel wearing course, as this will not be paid for separately. 

 

The Contractor shall be responsible for locating and obtaining suitable gravel for the 

construction of deviations. He shall be fully responsible for all payments necessary 

to enable him to purchase, excavate, stockpile, transport, lay and compact the gravel. 

These costs shall include but not limited to the following 

 

¶ site clearance,  

¶ stripping and removal of topsoil and any overburden, 

¶ construction and maintenance of haul roads, 

¶ reinstatement of borrow areas after they become disused. 

 

All works shall be executed in accordance with Clauses 604, 605, 606, 607 and 608 

of Section 6 of the Specification. Contrary to provisions of Clause 610, no 

reimbursement for land acquisition shall be done. 

 

In addition to provisions of this clause, Contractor is required to sprinkle water at 

least 4 times a day at the rate of 1 - 1.4 litres/m2 in regular interval to minimise the 

effects of dust.  Latest sprinkling time shall be one hour before the sunset. 

 

906 PASSAGE OF TRAFFIC THROUGH THE WORKS  

 

The Contractor shall arrange for passage of traffic through the works during construction 

whenever it is not practicable to make deviations. The contractor shall be reimbursed in 

accordance with the standard specifications. 

 

Any damage caused by passing traffic through the works shall be made good at the contractor's 

own cost. 

 

 

907  SIGNS, BARRIERS AND LIGHTS 

 

Contractor shall provide signs, barriers and lights as shown in the drawings at the locations 

where the traffic is being carried off the existing road to the deviation and back again to 

existing road.  The Contractor shall provide ramps and carry out any other measures as 

instructed by the Engineer to safely carry traffic from the road to deviation. 

 

Contrary to what has been specified in this clause the road signs provided shall be fully 

reflectorised and in conformity with clause 9.1 of the "Manual for Traffic Signs in Kenya 

Part II". 

 

909 ASSISTANCE TO PUBLIC 

 

In addition to provision of clause 909, Contractor shall maintain close liaison with the relevant 

authorities to clear any broken down or accident vehicles from the deviations and the main road, 

in order to maintain smooth and safe flow of the traffic.  

 

 

 

912 MEASUREMENT AND PAYMENT  

 

(a) Maintenance of existing road 

 

The Contractor will be paid by the cubic metre of compacted gravel used to maintain 

existing road. 

 



(b) Construct Deviation 

 

The Contractor shall be paid only 50% of the rate for this when he completes deviation 

road to the satisfaction of the Engineer.  The balance shall be paid in equal monthly 

instalments over the contract period, as he satisfactorily maintains the deviation (as per 

clause 904 and 905 above) when it is in operation. 

 

The rate shall include for the construction of any drainage requirement found necessary. 

 

(d) Passage of traffic through the works 

 

Payment shall be made on Lump Sum basis. 

 

(e) Add the following: 

 

Source of gravel material shall be provided by the Contractor and is subject to approval by the 

Engineer. 

 

(f) Delete this Sub-Clause. 

 

There will be no payment for overhaul. 

 

(i) Assistance to Public 

 

The Contractor will be deemed to have included cost of this item in other items and no 

separate payment shall be made. 

 

 

913 TRAFFIC MANAGEMENT PLAN  

 

Separately with the program for the Execution for the Works, the Contractor shall submit a 

traffic management plan prepared at a suitable scale showing his proposals for the management 

and control of traffic during the period of construction. 

 

The plan shall indicate the overall time sequence of construction for the project roads such that 

disruptions to traffic are minimised. The plan shall show the proposed deviations or where it is 

necessary to pass traffic through the works, the sequence of operations along the length of the 

road such that hindrance to traffic is kept to an absolute minimum.  Modifications may be made 

to the plan as necessary with the prior approval of the Engineer.  No operations shall commence 

until such time that the Engineer has approved in writing the traffic management plan. 

 



SECTION 11 ï SHOULDERS TO PAVEMENT  

 

1101 GENERAL  

 

Shoulders shall be constructed to a width of 1.5m, to the same standard as the carriageway with 

the pavement layers being constructed concurrently. Thus sections 12, 14 and 15 of the 

specifications apply as appropriate. 

 

  



SECTION 12 - NATURAL MATERIAL SUBBASE AND BASE  

 

 

1201 GENERAL  

 

Natural Material for subbase and base shall be sourced from approved gravel sites. 

 

1203  MATERIAL REQUIREMENTS  

 

Natural materials for base and subbase shall conform to the specifications given in Section 

12 of the Standard Specifications for cement improved base and subbase. 

 

1209  MEASUREMENT AND PAYMENT  

 

a) Natural material for subbase and base 

 

Natural material for subbase and base shall be measured by the cubic metre placed and 

compacted upon the road calculated as the product of the compacted sectional area laid and 

the length.  

 

Notwithstanding the provisions of the Standard Specifications as regards the different 

methods of measurement, the applicable method here shall be ñmethod - Aò irrespective of 

whether the source of material shall be available at the time of tender or not. The 

responsibility of locating suitable gravel sources meeting the requirements of Clause 1203 

shall lie with the Contractor. 

 

No extra payment will be made for haulage of gravel material as the overhaul costs shall be 

deemed to have been factored in the rates inserted in the Bills of Quantities. 

 

b) Overhaul 

 

No extra payment will be made for haulage of gravel material as the overhaul costs shall be 

deemed to have been factored in the rates inserted in the Bills of Quantities. 



SECTION 14 - CEMENT TREATED MATERIALS  

 

1401 CEMENT TREATMENT  

 

a) Cement for Treatment  

 

Cement for stabilisation will be Ordinary Portland Cement complying with clause 207 of the 

Standard Specifications. The cement content of the treated material shall be as indicated by the 

Engineer and will normally be about 2-4%. The Engineer shall exercise his discretion to any 

variation in the rate of application of the cement, which he may see fit to order from time to 

time. 

 

b) Moisture content 

 

The moisture content of the treated material shall be as directed by the Engineer but 

nevertheless within the range of 95% to 105% of the Optimum Moisture Content (AASHTO 

T180). 

 

c) Mixing and Placing 

 

The material to be treated and the cement shall be mixed by an approved mixing plant (i.e a 

mix-in place pulvimixer or a stationary plant). 

 

1409 PROTECTION AND CURING  

 

Protection and curing shall be carried out in accordance with the provisions of Clause 1409(i) of 

the Standard Specification but provision shall be made to wet the surface from time to time as 

directed by the Engineer. 

 

1412 MEASUREMENT AND PAYMENT  

 

Stabilizer 

 

The provision of the stabilizer shall be measured by the tonne calculated as the specific weight 

of stabilizer added to the material. 

 

Mix -in stabilizer 

 

Mixing stabilizer into the material shall be measured by the cubic metre of treated material 

calculated as the product of the compacted sectional area treated and the length.    



SECTION 15 - BITUMINOUS SURFACE TREATMENTS  

 

PART A - GENERAL  

 

SECTION 15 - BITUMINOUS SURFACE TREATMENTS  

 

PART A - GENERAL  

 

1501A GENERAL  

 

Details of the bitumen spray rates and the chipping spread rates will be directed by the engineer 

but the rates given below can be used for general guidance purposes. 

  

(a) Chippings 
 

14/20mm size precoated chippings at a spread rate of 60-70 square metres per cubic metre. 

10/14mm precoated chippings at a spread tare of 70-90 square metres per cubic metre. 

10/14mm precoated chippings at a spread tare of 70-90 square metres per cubic metre. 

 

(b) Bitumen Spray Rates 
 

1.0-1.4l/m2 for the first seal 

0.8-1.0l/m2 for the second seal 

0.6-0.8/m2 for the third seal 

 

PART B - PRIME COAT  

 

1502 MATERIALS FOR PRIME COAT AND TACK COAT.  

 

For prime coat, the binder shall be a medium-curing cut-back MC30 for Cement Stabilised Base 

unless otherwise directed by the Engineer. The spray rate shall be 1.0-1.2 l/m2 

 

The rate of spray of bituminous prime coat refers to the gross volume of the cut-back bitumen, 

that is the volume of the bitumen plus dilutant. 

 

Prime Coat shall be applied to areas which are to receive single seal surface dressing, double 

seal surface dressing or bituminous mixes as directed by the Engineer. 

 

The tack coat shall consist of K1-60 unless directed by the Engineer 

 

The spray rates of the binder shall be as instructed by the Engineer and shall generally be within 

the range 0.3-1.04l/m2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART C ï SURFACE DRESSING 

 



1502C MATERIALS FOR SURFACE DRESSING.  

 

In addition to the requirements of the standard specifications, details of tha bitumen spray rates 

and the chipping spread rates will be directed by the Engineer but the rates given below can be 

used for general guidance purposes. 

 

(a) Binder 

 

The bituminous binder shall be 80/100 penetration grade bitumen. cut-back with Kerosene fuel 

in accordance with the prevailing road temperature and conforming to clause 211 of the 

standard specification. 

 

(b)    Chippings 

Chippings shall be of Class I material and shall comply in all respects with clause 1502C of the 

Standard Specification. The Contractors attention is drawn to Clause 1501C of the Standard 

Specification with regard to cleanliness and dust content of the chippings for surface dressing. 

Should it prove necessary in the Engineers opinion to wash the chippings, no extra payment will 

be made to the Contractor for this operation. 

 

1503C SPRAY AND SPREAD RATES OF BITUMEN AND CHIPPINGS. 

 

Spray and Spread rates cannot be calculated until samples of the chippings to be used are 

available for the test. 

 

After submission of samples and completion of Laboratory tests on chippings and binder, the 

contractor shall in the presence of the Engineer or his representative, lay trial sections of seal at 

various rates of spray and spread as directed by the Engineer and in accordance with clause 

1503C of the Standard Specifications. 

 

Should any change occur in the source of chippings or bitumen, the Contractor shall advice the 

engineer accordingly who will then decide if any revisions are required t the spray and spread 

rates 

 

If any changes are required, the Contractor shall carry out further trials as instructed by the 

Engineer. 

 

Payment for binder and chippings will be based on the instructed spray and spread rates used 

which may not necessarily those specified. The Engineer will specify the spray rates of bitumen 

as residual bitumen per square metre.  

Actual bitumen spray and chippings spread rates shall be instructed by the Engineer, following 

site trials. Actual spray rates used by the Contractor must be adjusted to compensate for any 

cutback added. 

 

1505C PRECOATED CHIPPINGS 

 

Chippings used for surface dressing work shall be precoated in accordance with clause 1501C 

of the cutback bitumen emulsion.   

 

The amount of bituminous binder used to precoat chippings will be instructed by the Engineer 

and will normally be between 0.4% and 1.0 % residual bitumen as percentage of the dry weight. 

 

Prior to laying any precoated chippingôs, the contractor shall prepare trial mixes of bitumen and 

chippings in the presence of the Engineer.  After completion of trial mixes, the Engineer shall 

issue written instructions to the Contractor indicating the amount of binder to be added in 

precoated chippings.  The Contractor shall maintain this proportion unless the surface or nature 

of the chippings changes when the Contractor shall repeat the trials and the Engineer will issue 

revised instruction. 

 

1511C MEASUREMENT AND PAYMENT  

 



Payment for surface dressing shall be in accordance with direction 15 of the directions for 

measurement and pricing. The rates inserted by the Contractor for precoated chippings in the 

Bills of Quantities shall include provision of chippings, spreading and rolling the precoated 

chippings on the carriageway. 

 

The rate inserted for bleeding 80/100 penetration grade bitumen with kerosene shall be the 

amount of cutter in litres used for the cut-back. 

 

 

SECTION 16 - BITUMINOUS MIX BASES, BINDER COURSES AND WEARING CO URSES 

 

This section covers different types of bituminous mixes for surfacing (wearing and binder 

courses) and is divided into the following parts:- 

 

PART A:   GENERAL 

 

PART B:   ASPHALT CONCRETE FOR SURFACING 

 

PART A ï GENERAL1601A SCOPE OF PART A 

 

Part A comprises all the general requirements for bituminous mixes which apply to Part B as 

well. 

 

1602A REQUIREMENTS FROM OTHER SECTIONS  

 

The following sections of this Specification apply to Part B of this section and shall be read in 

conjunction therewith:- 

 

Section 2   Materials and Testing of Materials 

Section 3  Setting Out and Tolerances 

Section 6   Quarries, Borrow Pits, Stockpile and Spoil Areas 

Section 15  Bituminous Surface Treatments and Surface Dressing 

 

1603A  CONSTRUCTION PLANT  

 

a) General 

 

The Contractor shall submit to the Engineer in accordance with Section 1 of its 

Specification. full details of the construction plant he proposes to use and the procedures he 

proposes to adopt for carrying out the permanent Works. 

 

The Engineer shall have access at all times to construction plant for the purposes of 

inspection. The Contractor shall carry out regular calibration checks in the presence of the 

Engineer and shall correct forthwith any faults which are found. 

 

All construction plant used in the mixing, laying and compacting of bituminous mixes shall 

be of adequate rated capacity, in.good working condition, and shall be acceptable to the 

Engineer. Obsolete or worn-out plant will not be allowed on the work. 

 

b) Mixing Plant  

 

Bituminous materials shall be mixed in a plant complying with ASTM Designation D995 

and shall be located on the Site unless otherwise agreed by the Engineer. It shall be equipped 

with at least three bins for the storage of heated aggregates and a separate bin for filler. All 

bins shall be covered to prevent the ingress of moisture. 

 

The plant may be either the batch-mix type or the continuous-mix type and shall be capable 

of regulating the composition of the mixture to within the tolerances specified in Clause 

1614A of this Specification. 

The bitumen tank shall be capable of maintaining its contents at the specified temperature 

within a tolerance of 5°C and a fixed thermometer easily read from outside the tank. Any 



bitumen which has been heated above 180°C or has suffered carbonisation from prolonged 

heating shall be removed from the plant and disposed of. 

 

 

 

c) Laying Plant 

 

Bituminous materials shall be laid by a self-propelled spreader finisher equipped with a 

hopper, delivery augers and a heated adjustable vibrating screed. It shall be capable of laying 

bituminous materials with no segregation, dragging, burning or other defects and within the 

specified level and surface regularity tolerance. Delivery augers shall terminate not more 

than 200mm from the edge plates. 

 

d) Compaction Plant 

 

The Contractor shall provide sufficient rollers of adequate size and weight to achieve the 

specified compaction. Prior to commencing the laying of bituminous mixes in the permanent 

Works the Contractor shall carry out site trials in accordance with Section 2 of this 

Specification to demonstrate the adequacy of his plant and to determine the optimum method 

of use and sequence of operation of the rollers. 

 

It is important to achieve as high a density as possible at the time .of construction and it is 

expected that vibrating rollers will be required to produce the best results. However, it is 

essential that thorough pre-construction trials are carried out to ensure that:- 

 

(a) The roller is set up to have the optimum amplitude and frequency ot vibration for the 

particular material being laid 

 

(b) That the roller does not cause breakdown of the aggregate particles. 

 

(c) That the optimum compaction temperatures are established which allow compaction 

without causing ripple effects or other distortions of the surfacing. 

 

1604A      PREPARATION OF SURFACE 

 

Immediately before placing the bituminous mix in the pavement, the existing surface shall be 

cleaned of all material and foreign matter with mechanical brooms or by other approved 

methods. The debris shall be deposited well clear of the surface to be covered. 

 

Any defect of the surface shall be made good and no bituminous mix shall be laid until the 

surface has been approved by the Engineer. 

 

If instructed by the Engineer a tack coat shall be applied in accordance with Section 15 of this 

Specification. If the Engineer considers a tack coat is required prior to laying the bituminous 

mix or between layers of the bituminous mix, due solely to the Contractor's method of working, 

then such tack coat shall be at the Contractor's expense. 

 

1605A DESIGN AND WORKING MIXES  

 

At least two months prior to commencing work using a bituminous mix, the Contractor shall 

have demonstrated that he can produce aggregates meeting the grading requirements of the 

Specification, submit samples of each constituent of the mix to the Engineer. The Engineer will 

then carry out laboratory tests in order to decide upon the proportion of each constituent of the 

initial design mix or mixes to be used for site trials to be carried out in accordance with Clause 

1606A of this Specification. 

 

Should the Engineer conclude from the site trials that the mix proportion or aggregate grading 

are to be changed, the Contractor shall submit further samples of the constituents and carry out 

further site trials all as directed by the Engineer. 



 

The Engineer may instruct the alteration of the composition of the -75 micron fraction of the 

aggregates by the addition or substitution of mineral filler. The Engineer may also instruct the 

alteration of all or part of the -6.3mm fraction of the aggregates by the addition or substitution 

of natural sand. 

 

The Contractor shall make the necessary adjustments to his plant to enable the revised mix to be 

produced. 

 

Following laboratory and site trials the Engineer will determine the proportions of the working 

mix and the Contractor shall maintain this composition within the tolerances given in Clause 

1614A. 

 

Should any changes occur in the nature or source of the constituent materials, the Contractor 

shall advise the Engineer accordingly. The procedure set out above shall be followed in 

establishing the new mix design. 

 

1606A SITE TRIALS  

 

Full scale laying and compaction site trials shall be carried out by the Contractor on all asphalt 

pavement materials proposed for the Works using the construction plant and methods proposed 

by the Contractor for constructing the Works. The trials shall be carried out with the agreement, 

and in the presence of the Engineer, at a location approved by the Engineer. 

 

The trials shall be carried out to:- 

 

a) Test materials, designed in the laboratory, so that a workable mix that satisfies the 

specification requirements can be selected. 

 

b) To enable the Contractor to demonstrate the suitability of his mixing and compaction 

equipment to provide and compact the material to the specified density and to confirm 

that the other specified requirements of the completed asphalt pavement layer can be 

achieved. 

 

Each trial area shall be at least 100 metres long and to the full construction width and depth for 

the material. It may form part of the Works provided it complies with this Specification. Any 

areas that do not comply with this Specification shall be removed. 

 

The Contractor shall allow in his program for conducting site trials and for carrying out the 

appropriate tests on them. The trial on any pavement layer shall be undertaken at least 21 days 

ahead of the Contractor proposing to commence full-scale work on that layer. 

 

The Contractor shall compact each section of trial over the range of compactive effort the 

Contractor is proposing and the following data shall be recorded for each level of compactive 

effort at each site trial:- 

 

i. The composition and grading of the material including the bitumen content and tvpe and 

grade of bitumen used. 

 

ii. The moisture content of aggregate in the asphalt plant hot bins. 

 

iii.  The temperature of the bitumen and aggregate immediately prior to entering the mixer, the 

temperature of the mix on discharge from the mixer and the temperature of the mix on 

commencement of laying, on commencement of compaction and on completion of 

compaction. The temperature of the mixture is to be measured in accordance with BS 598. 

Part 3, Appendix A. 

 

b. The type, size, mass, width of roll, number of wheels, wheel load, tyre pressures, frequency 

of vibration and the number of passes of the compaction equipment, as appropriate for the 

type of roller. 



 

i. The target voids and other target properties of the mix together with the results of the 

laboratory tests on the mix. 

 

ii. The density and voids achieved. . 

 

iii.  The compacted thickness of the layer. 

 

Any other relevant information as directed by the Engineer. 

 

At least eight sets of tests shall be made by the Contractor and the Engineer on each 100 metres 

of trial for each level of compactive effort and provided all eight sets of results over the range of 

compactive effort proposed by the Contractor meet the specified requirements for the material 

then the site trial shall be deemed successful. The above data recorded in the trial shall become 

the agreed basis on which the particular material shall be provided and processed to achieve the 

specified requirements. 

 

1607A         MIXING OF AGGREGATES AND BITUMEN  

 

The bitumen shall be heated so that it can be distributed uniformly and care shall be taken not to 

overheat it. The temperature shall never exceed 170°C for 80/100 or 60/70 bitumen, 

 

The aggregates shall be dried and heated so that they are mixed at the following temperatures: 

 

125-165°C when 80/100 bitumen is used 

 

The dried aggregates shall be combined in the mixer in the amount of each fraction instructed 

by the Engineer and the bitumen shall then be introduced into the mixer in the amount specified. 

The materials shall then be mixed until a complete and uniform coating of the aggregate is 

obtained. 

 

The mixing time shall be the shortest required to obtain a uniform mix and thorough coating. 

The wet mixing time shall be determined by the Contractor and agreed by the Engineer for each 

plant and for each type of aggregate used. It shall normally not exceed 60 seconds. 

 

1608A      TRANSPORTING THE MIXTURE  

 

The bituminous mix shall be kept free of contamination and segregation during transportation. 

Each load shall be covered with canvas or similar covering to protect it from the weather and 

dust. 

  

1609A      LAYING THE MIXTURE  

 

Immediately after the surface has been prepared and approved, the mixture shall be spread to 

line and level by the laying plant without segregation and dragging. 

 

The mixture shall be placed in widths of one traffic lane at a time, unless otherwise agreed by 

the Engineer. The compacted thickness of any layer shall be at least 2.5 times the maximum size 

of the aggregate for wearing course and at least 2 times for binder course. The minimum 

thickness shall be 25mm. 

 

Only on areas where irregularities or unavoidable obstacles make the use of mechanical laving 

impracticable, may the mixture be spread and compacted by hand. 

 

 

 

 

 

1610A COMPACTION  

 



Immediately after the bituminous mixture has been spread, it shall be thoroughly and uniformly 

compacted by rolling. 

 

The layer shall be rolled when the mixture is in such a condition that rolling does not cause 

undue displacement or shoving. 

 

The number, weight and type of rollers furnished shall be sufficient to obtain the required 

compaction while the mixture is in a workable condition. The sequence of rolling operations 

shall be as agreed with the Engineer and proved during site trials. Initial rolling with steel 

tandem or three-wheeled roller shall follow the laying plant as closely as possible. The rollers 

shall be operated with the drive roll nearest the laying plant, at a slow and uniform speed (not 

exceeding 5 Km/Hr). 

 

Rolling shall normally commence from the outer edge and proceed longitudinally parallel to the 

centerline, each trip overlapping one half of the roller width. On super elevated curves, rolling 

shall begin at the low side and progress to the high side. Where laying is carried out in lanes 

care must be taken to prevent water entrapment. 

 

Intermediate rolling with a pneumatic tyred or vibratory roller shall follow immediately. Final 

rolling with a steel-wheeled roller shall be used to eliminate marks from previous rolling. 

 

To prevent adhesion of the mixture to the rollers, the wheels shall be kept lightly moistened 

with water. 

 

In areas too small for the roller, a vibrating plate compactor or a hand tamper shall be used to 

achieve the specified compaction. 

 

1611A      FINISHING, JOINTS AND EDGES  

 

Any mixture that becomes loose and broken, mixed with dirt or foreign matter or is in any way 

defective, shall be removed and replaced with fresh hot mixture, which shall be compacted to 

conform to the surrounding area. 

 

Spreading of the mixture shall be as continuous as possible. Transverse joints shall be formed 

by cutting neatly in a straight line across the previous run to expose the full depth of the course. 

The vertical face so formed shall be painted lightly with hot 80/100 penetration grade bitumen 

just before the additional mixture is placed against it. 

 

Longitudinal joints shall be rolled directly behind the paving operation. The first lane shall be 

placed true to line and level and have an approximately vertical face. The mixture placed in the 

abutting lane shall then be tightly crowded against the face of the previously placed lane. The 

paver shall be positioned to spread material overlapping the joint face by 20-30mm. Before 

rolling, the excess mixture shall be raked off and discarded. 

 

When the abutting lane is not placed in the same day, or the joint is destroyed by traffic, the 

edge of the lane shall be cut back as necessary, trimmed to line and painted lightly with hot 

80/100 penetration grade bitumen just before the abutting lane is placed. 

 

Any fresh mixture spread accidentally on the existing work at a joint shall be carefully removed 

by brooming it back on to uncompacted work, so as to avoid formation of irregularities at the 

joint. The finish at joints shall comply with the surface requirements and shall present the same 

uniformity of finish, texture and-density as other sections of the work. 

 

The edges of the course shall be rolled concurrently with or immediately after the longitudinal 

joint. In rolling the edges, roller wheels shall extend'5Q to 100mm beyond the edge. 

 

1612A      SAMPLING AND TESTI NG OF BITUMINOUS MIXTURES  

 

The sampling of bituminous mixtures shall be carried out in accordance with AASHTO T168 

(ASTM Designation D979). 

 



1613A      QUALITY CONTROL TESTING  

 

During mixing and laying of bituminous mixtures, control tests on the constituents and on the 

mixed material shall be carried out in accordance with Clause 1612A and Section 2 of this 

Specification 

 

If the results of any tests show that any of the constituent materials fail to comply with this 

Specification, the Contractor shall carry out whatever changes may be necessary to the materials 

or the source of supply to ensure compliance. 

 

If the results of more than one test in ten on the mixed material show that the material fails to 

comply with this Specification, laying shall forthwith cease until the reason for the failure has 

been found and corrected. The Contractor shall remove any faulty material laid and replace it 

with material complying with this Specification all at his own expense, 

 

1614A TOLERANCES 

 

Surfacing courses and base shall be constructed within the geometric tolerances specified in 

Section 3 of this Specification. 

 

The Contractor shall maintain the composition of the mixture as determined from the 

Laboratory and site trials within the following tolerances, per single test:- 

 

   

Bitumen Content 

 

0.3% (by total weight of total mix) 

 

Passing 10mm sieve and larger sieves 

 

6% (by total weight of dry aggregate 

including mineral filler) 

 

Passing sieves between 10mm and 

1.0mm sieves 

 

4% (by total weight of dry aggregate 

including mineral filler) 

 

Passing sieves between 1.0mm and 

0.075mm sieve 

3% (by total weight of dry aggregate 

including mineral filler) 

 

Passing 0.075mm sieve 

 

2% (by total weight of dry aggregate 

including mineral filler) 

 

The average amount of bitumen in any length of any layer, calculated as the product of the 

bitumen contents obtained from single tests and the weight of mixture represented by each test, 

shall not be less than the amount ordered. 

 

The average amount of bitumen for each day's production calculated from the checked weights 

of mixes shall not be less than the amount ordered. 

 

The average amount of bitumen in any length of any layer, calculated as the product of the 

bitumen contents obtained from single tests and the weight of mixture represented by each test, 

shall not be less than the amount ordered. 

 

The final average overall width of the upper surface of a bituminous mix layer measured at six 

equidistant points over a length of 100m shall be at least equal to the width specified. At no 

point shall the distance between the centerline of the road and the edge of the upper surface of a 

bituminous mix layer be narrower than that specified by more than 13mm. 

 

1615A MEASUREMENT AND PAYMENT  

 



No separate measurement and payment shall be made for complying with the requirements of 

Clauses 1601A to 1614A inclusive and the Contractor shall be deemed to have allowed in his 

rates in Part B of Section 16 of this Specification for the costs of complying with the 

requirements of Part A of Section 16 of this Specification. 

 

 

PART B - ASPHALT CONCRETE FOR SURFACING  

 

1601B DEFINITION  

 

Asphalt concrete means a thoroughly controlled, hot-mixed, hot-laid, plant mixture of well 

graded dried aggregate and penetration grade bitumen, which, when compacted forms a dense 

material. 

A distinction is drawn between asphalt concrete Type I (High Stability) and asphalt concrete 

Type II (Flexible). The asphalt concrete type will be Type I. 

 

1602B      MATERIALS FOR ASPHALT CONCRETE  

 

a) Type of bituminous material 

 

The type of material to be used on severe sites will be of the continuously graded type 

similar to Asphaltic Concrete or Close Graded Macadam. It is essential that these materials 

are sealed with a single or double surface dressing or a Cape seal. 

 

b) Penetration Grade Bitumen 

 

Bitumen shall be 80/100 penetration grade. 

 

c) Aggregate 

 

Coarse aggregate (retained on a 6.3mm sieve) shall consist of crushed stone free from clay, 

silt, organic-matter and otiier deleterious, substances. The aggregate class will be specified 

in the Special Specification-and it shall comply with the requirements given in Table 16B-

l(b):- 

 

The coarse aggregate shall be entirely crushed rock from a source which is known to give 

high values of stability (> 9kN) in the Marshall test. Crushed river gravel should not be used. 

 

TABLE 16B-l(b) - REQUIREMENTS FOR COARSE AGGREGATE  

 

Coarse Aggregate  

Test   

(Retained on a 6.3mm Sieve) 

Maximum Value 

 

LAA  30 

ACV 25 

SSS 12 

FI  25 

  

 

 

Fine aggregate (passing a 6.3mm sieve) shall be free from clay, silt, organic and other 

deleterious matter and shall be non-plastic. Unless otherwise specified in the Special 

Specification it shall consist of entirely crushed rock produced from Los Angeles Abrasion of 

not more than 40. The Sand Equivalent of the fine aggregate shall not be less than 40 and the 

SSS not more than 12. 

 

 

d) Mineral Filler  

 



Mineral Filler shall consist of Ordinary Portland Cement 

 

 

 

1603B  GRADING REQUIREMENTS  

 

The grading of the mixture of coarse and fine aggregate shall be within and approximately 

parallel to the grading envelopes given in Table 16B-l(a), for 0/20mm as specified for binder 

course, as described below. 

 

To arrive at a suitable design it is necessary to investigate a number of gradings so that a 

workable mix which also retains a minimum of 3 % voids at refusal density is identified. The 

recommendations given in the SHRP SUPERPAVE system are provided in Tables 16B-l(c) and 

16B-l(d) as guidance towards identifying a suitable grading. 

 

 

TABLE 16B-l(c) - SUPERPAVE AGGREGATE GRADING CONTROL POINT  

 

 

Nominal 

 

Sieve Size 

 

Control Point 

 
Maximum Size 

 

 

 

(% Passing) 

 (mm) 

 

(mm) 

 

Minimum  

 

Maximum  

 
37.5 

 

0.075 0 6 

  

 

2.36 

 

15 41 

  

 

25.0 

 

- 

 

90 

  

 

37.5 

 

90 

 

100 

  

 

50.0 

 

100 

 

- 

 25.0 

 

0.075 

 

1 

 

7 

  

 

2.36 

 

19 

 

45 

  

 

19.0 

 

- 

 

90 

  

 

25.0 

 

90 

 

100 

  

 

37.5 

 

100 

 

- 

 19.0 

 

0.075 

 

2 

 

8 

  

 

2.36 

 

23 

 

49 

  

 

12.5 

 

- 

 

90 

  

 

19.0 

 

90 

 

100 

  

 

25.0 

 

100 

 

- 

 12.5 

 

0.075 

 

2 

 

10 

  

 

2.36 

 

28 

 

58 

  

 

9.5 

 

- 

 

90 

  

 

12.5 

 

90 

 

100 

  

 

19.0 

 

100 

 

- 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

TABLE 16B-l(d) - SUPERPAVE BOUNDARIES OF AGGREGATE RESTRICTED ZONE  

 

 

Sieve size within 

restricted zone 

(mm) 

 

Minimum and Maximum boundaries of sieve size for 

nominal maximum aggregate size 

(Minimum/Maximum % Passing) 

 
37.5 

 

25.0 

 

19.0 

 

12.5 

 
4.75 

 

34.7-34.7 

 

39.5-39.5 

 

- 

 

- 

 
2,35 

 

23.3-27.3 

 

26.8-30.8 

 

34.6-34.6 

 

39.1-39.1 

 
1,18 

 

15.5-21.5 

 

18.1-24.1 

 

22.3-28.3 

 

25.6-31.6 

 
0.6 

 

11.7-15.7 

 

13.6-17.6 

 

16.7-20,7 

 

19.1-23.1 

 
0.3 

 

10.0-10.0 

 

11.4-11.4 

 

13.7-13.7 

 

15.5-15.5 

 
 

 

The SUPERPAVE definition of Nominal Maximum Size of Aggregate is one sieve size larger 

than the first sieve to retain more than ten per cent of the aggregate. The largest particle size 

used should not be more than 25mm so that the requirements of the Marshall test method can be 

complied with. 

 

Although the complete range of nominal maximum particle sizes is shown in the Tables, the 

total thickness of material laid should not be less than 75mm. 

 

1604B       REQUIREMENTS FOR ASPHALT CONCRETE  

 

The mixture shall comply with the requirements given in Table 16B-2 as specified in the 

Specification. In addition, minimum Marshall Stability for 2 * 75 blows shall be 9 kN and 

maximum 18 kN and at compaction to refusal shall have 3% VIM. 

 

The proportion, by weight of total mixture, of bitumen shall be 6%. This shall be termed the 

nominal binder content. The binder content of the working mix will be instructed by the 

Engineer following laboratory and site trials. 

 

In order to determine the suitability of a coarse aggregate source a Marshall test program shall 

be carried out. It will be advantageous to use a crushed rock which is known from past 

experience to give good results in this test procedure. A grading conforming to the Type I 

Binder Course detailed in Table 16B-l(a) 0/20 of this Specification should be tested (but with 

100% passing the 25mm sieve) and it shall meet the requirements of Table 16B-2 of this 

Specification. 

 

Having established the suitability of the aggregate source several grading shall be tested in the 

laboratory, including that used for the Marshall test, to establish relationships between - bitumen 

content and VIM at refusal density. For each mix, samples will be made up to a range of 

bitumen contents and compacted to refusal using a gyratory compactor and a vibratory hammer 

in accordance with the procedure described in BS 598 (Part 104 : 1989), with one revision. 

 

It should first be confirmed that compaction on one face of the sample gives the same refusal 

density as when the same compaction cycle is applied to both faces of the same sample. The 

procedure which gives the highest density must be used. 

 

From the bitumen content-VIM relationship it will be possible to identify a bitumen content 

which corresponds to a VIM of 3%. If it is considered that the workability of the mix may be 

difficult then compaction trials should be undertaken. It is advisable to establish two or more 

gradings for compaction trials. 

 



The mixes identified for compaction trials should be manufactured to the laboratory design 

bitumen content and to two other bitumen contents of+0.5% and +1% additional bitumen. Cores 

will be cut to determine the density of the compacted material, having completed this the core 

will then be reheated to 145+/-5°C in the appropriate mould and compacted to refusal in the 

vibrating hammer test. To be acceptable the cores cut from the compaction trial must have a 

density equivalent to at least 95% of refusal density. 

 

The compaction trials will identify a workable mix which can be made to a bitumen content 

which gives 3% VIM at refusal density. 

 

1605B       MIXING AND LAYING HEAVY DUTY ASPHALT  

 

The temperature of the bitumen and aggregates when mixed shall be 110+/-3 C above the 

softening point (R&B) of the bitumen. 

 

Compaction should commence as soon as the mix can support the roller without undue 

displacement of material and completed before the temperature of the mix falls below 90°C, 

 

The minimum thickness of individual layers should be as follows:- 

 

a) For the 37.5mm mix                65mm 

b) For the 25.0mm mix                60mm 

c) For the 19.0mm mix                50mm 

d) For the 12.5mm mix                40mm 
 

1606B       COMPACTION  

 

Rolling shall be continued until the voids measured in the completed layer are in accordance 

with the requirement for a minimum density of 98% of Marshall optimum, or, a minimum mean 

value of 95% of refusal density (no value less than 93%) as appropriate. 

 

1607B       MEASUREMENT AND PAYMENT  

 

Item   :      Asphalt Concrete 

 

Unit   :      m3 

 

Asphalt concrete shall be measured by the cubic metre compacted on the road calculated as the 

product of the length .instructed to be laid and the compacted cross-sectional area shown on the 

Drawings or instructed by the Engineer 

 

The rate for asphalt concrete shall include for the cost of providing, transporting, laying and 

compacting the mix with the nominal binder content and complying with the requirements of 

Parts A and B of Section 16 of this Specification. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 17 - CONCRETE WORKS 



 

1703 BEDDING MATERIALS FOR CONCRETE  

 

This work shall consist of placing selected approved material of 250 mm minimum diameter on 

the foundation put after excavation to receive levelling concrete in accordance with these 

Specifications and in conformity with the lines, grades and cross sections shown on the 

Drawings as directed by the Engineer. 

 

(a)  Materials 

 

Selected rock: The selected rock boulders to be placed for this work shall be hard, sound, 

durable quarry stones as approved by the Engineer. Samples of the stone to be used shall be 

submitted to and approved by the Engineer before any stone is placed. The maximum size of the 

stone boulders shall be 300 mm. 

 

(b)  Construction Method 

 

After completion of the structural excavation the surface of the loose soil shall be levelled and 

compacted. Then the stone of the above sizes shall be placed in one layer of 250 mm over the 

compacted bed where the bottom slab will rest. Coarse sand shall be spread to fill up the voids 

in the stone boulders and compaction with vibratory compactors should be performed to make 

this layer dense whereon a concrete of levelling course shall be placed. 

 

(c)  Measurement and payment 

 

Measurement for the bedding materials shall be made in cubic metres for the completed and 

accepted work, measured from the dimension shown on the Drawings, unless otherwise directed 

by the Engineer. 

 

Payment for the bedding materials for Levelling Concrete Works shall be full compensation for 

furnishing and placing all materials, all labour equipment, tools and all other items necessary for 

proper completion of the work in accordance with the Drawings and Specifications and as 

directed by the Engineer. 

 

 

1703A LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB    INCLUSIVE OF 

COST OF FORM WORKS 

 

This work shall consist of placing and levelling lean concrete class 15/20 over the prepared bed 

of stone boulders in the foundation for bottom slab and wing walls in accordance with these 

specifications and with conformity with the lines, grades, thickness and typical cross-sections 

shown on the drawings unless otherwise directed by the Engineer. 

 

 (a)  Materials for Levelling Concrete 

 

Requirement for the concrete class 15/20 is specified as follows: - 

Design compressive strength (28) days   : 15N/mm2 

Maximum size of coarse aggregate          : 20 mm 

Maximum cement content                        : 300 kg/m3. 

Maximum water/cement ration of 50% with slump of 80 mm. 

 

(b) Construction Method 

 

The bed of stone boulders upon which the levelling concrete will be placed shall be smooth, 

compacted and true to the grades and cross-section and shall be set to the required lines and 

grades. 

 

 

 

 

(c)  Measurement and payment 



 

Item : Levelling Concrete 

Unit :  m3 

 

Measurement for levelling concrete (class 15/20) shall be made in cubic metres of completed 

and accepted levelling concrete work measured in place, which is done in accordance with the 

Drawings and the Specifications. 

 

Payment for this work shall be the full compensation for furnishing and placing all materials, 

labour, equipment and tools and other incidentals including any formworks to Specifications 

and as directed by the Engineer. 

 

1703B REINFORCING BARS OF WALLS AND SLABS  

 

This work shall consist of furnishing, fabricating and placing in the concrete of the bottom slab, 

top slab, median wall, sidewalls, wing walls and aprons, reinforcing bars of the quality, type and 

size in accordance with these Specifications and in conformity with the requirements shown on 

the Drawings. 

 

(a) Material 

 

Deformed reinforcing bars shall meet the requirements of British standard BS 4461, mild 

steel bars to BS 4449 and fabric reinforcement to BS 4483 unless otherwise called for in the 

drawings or approved by the Engineer. 

 

No reinforcing bar shall be delivered without a certificate guaranteeing the yield stress. The 

reinforcing bars shall be kept off the ground, free from dirt, oil, grease, or avoidable rust and 

stored within a building or provided with suitable covers. 

 

If it is necessary for the Engineer to ascertain the quality of the reinforcing bars, the 

Contractor shall test the reinforcing bars, at his own expense, by means as directed by the 

Engineer. 

 

(b) Construction Method 

 

(i)  Bar bending Schedule 

 

The Engineer shall provide the Contractor with bending schedule showing the location, 

types, sizes, bending dimensions and cut lengths of the reinforcing bars required to be fixed 

in the works. 

(ii)  Cutting and Bending 

 

Qualified men shall be employed for the cutting and bending and proper application shall be 

provided for such work. 

 

Bars shall be cut and bent cold to the dimensions indicated and with equipment and methods 

approved by the Engineer. 

 

Stirrups and tie bars shall be bent around a pin having a diameter not less than 15 times the 

minimum diameter of the bar.  Bends of other bars, where full tension in the bar may occur, 

shall be made around a pin having a diameter not less than 7.5 times the bar diameter as 

shown on the Drawings. 

 

Reinforcing bars shall be accurately formed to the shapes and dimensions indicated on the 

Drawings, and shall be fabricated in a manner that will not injure the materials. 

 

 

 

 

 

(c) Placing 



 

Reinforcing bars shall be accurately placed in proper positions such that they are firmly held 

during placing of concrete. 

 

Bars shall be tied at all intersections by using annealed iron wire 0.9 mm or larger diameter, 

or suitable clips. 

 

Distances from the forms shall be maintained, corrected by means of metal hangers, metal 

blocks, metal supports or other supports approved by the Engineer. 

 

The Engineer shall inspect reinforcing bars after placing.  When a long time has elapsed 

after placing reinforcing bars, they shall be cleaned and inspected again by the Engineer 

before placing concrete. 

 

(d) Splicing and Joints 

 

When it is necessary to splice reinforcing bars at points, position and methods of splicing 

shall be determined based on strength calculations and approved by the Engineer. 

 

In lapped splices, the bars shall be lapped by the required length and wired together at 

several points by using annealed iron wire larger than 0.9 mm. 

 

Exposed reinforcing bars intended for bonding with future extensions shall be effectively 

protected from injury and corrosion. 

 

Oxyacetylene welding joint of reinforcing steel shall be done only if authorised by the 

Engineer in writing. 

 

(e)Measurement and Payment 

 

Bending and installation of reinforcing bar of walls and slabs shall be measured in terms of 

tons. The length of steel bar of each size will be shown on the drawings in which the bar 

length for splicing is excluded. In computing the weight to be measured, the theoretical 

weights of bars of the cross-section shown on the Drawings or authorised shall be used.   

 

These weights are given in the following table: - 

 

 

Bar type and the cross-

section in millimetres 

Weight of Bar in Kilogram 

per 12m length of bar 

Y10 7.40 

Y12 10.66 

Y16 18.95 

Y20 29.60 

Y25 46.30 

 

 

1703C FORMWORK FOR CULVERT WALLS AND SLABS  

 

This work shall consist of all temporary moulds for forming the concrete for culvert walls and 

slabs together with all temporary construction required for their support.  Unless otherwise 

directed by the Engineer, all formworks shall be removed on completion of the walls and slabs. 

 

 

 

 

 

 

 

 

(a) Materials 



 

Forms shall be made of wood or metal and shall conform to the shape, lines and dimensions 

shown on the Drawings. 

 

All timber shall be free from holes, loose material, knots, and cracks, splits and warps or other 

defects affecting the strength or appearance of the finished structure. 

 

Release Agents ï Release agents shall be either neat oils containing a surface activating agent, 

cream emulsions, or chemical agents to be approved by the Engineer. 

 

(b) Construction Method 

 

(i) Formworks 

 

Formworks shall be designed to carry the maximum loads, which may be imposed, and so be 

rigidly constructed as to prevent deformation due to load, drying and wetting, vibration and 

other causes. After forms have been set in correct location, they shall be inspected and approved 

by the Engineer before the concrete is placed. 

 

If requested, the contractor shall submit to the Engineer working drawings of the forms and also, 

if requested, calculations to certify the rigidity of the forms. 

 

Unless otherwise described in the Contract, all form joints for exposed surfaces of concrete shall 

form a regular pattern with horizontal and vertical lines continuous throughout each structure 

and all construction joints shall coincide with these horizontal and vertical lines. PVC pipes of 

50 mm diameter for weep holes shall be arranged as shown on the Drawings. 

 

Unless otherwise specified, formwork shall be designed to form chamfers at all external corners 

whether or not such chamfers are shown on the Drawings to prevent cracks and other damage 

from arising. 

 

The inside surface of forms shall be cleaned and coated with a releasing agent to prevent 

adhesion of the concrete. Release agents shall be applied strictly in accordance with the 

manufacturerôs detailed instructions. The release agent shall be applied to the formwork prior to 

erection. Release agent must not come into contact with reinforcement. Immediately before 

concrete is placed, the forms shall be thoroughly cleaned and freed from sawdust, shavings, 

dust, mud or other debris by hosing with water.  Temporary openings shall be provided in the 

forms to drain away the water and rubbish. 

 

(ii)  Scaffolding 

 

All scaffolding required to support the forms should be designed and constructed to provide 

necessary rigidity and support the loads without appreciable deflection or deformation. 

 

Details, plans and structural and flexural calculations for scaffolding shall be submitted to the 

Engineer for approval, but in no case shall the Contractor be relieved of his responsibility for the 

results obtained by use of these plans, etc. 

 

(iii)  Removal of Formwork  

 

The time at which the formwork is struck shall be the Contractorôs responsibility and the forms 

shall not be removed until the concrete strength has reached 20 N/mm2. 

 

(c) Measurement and Payment 

 

Formwork shall be measured as the net area, in square metres, in contact with the finished 

concrete surface of the walls and slabs. No measurement shall be allowed for formwork of 

temporary construction joints. 

  

Payment for the formworks shall be full compensation for furnishing, erecting, jointing all the 

forms for the concrete including furnishing and applying release agent, and construction of the 



required scaffolding to support the forms, all conforming to the shape, lines, grade and 

dimensions of the structure as shown on the Drawings, all in accordance with the Drawings and 

as directed by the Engineer. 

 

1703D CONCRETE WORKS (CLASS 30/20) OF CULVERT WALLS AND SLABS 

 

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the 

construction of culvert walls and slabs, in accordance with these Specifications and in 

conformity with the requirements shown on the Drawings. 

 

Concrete class 30/20 shall be used for culvert walls and slabs. 

 

Concrete Materials 

 

A. Cement 

 

Cement shall be of ordinary Portland cement complying with KS 1725:2001 CEM 1 42.5N or 

equivalent subject to Engineerôs approval. 

 

The Contractor shall select only one type or brand of cement or other. Changing of type or 

brand of cement will not be permitted without a new mix design approved by the Engineer. All 

cement is subject to the Engineerôs approval, however, approval of cement by the Engineer shall 

not relieve the Contractor of the responsibility to furnish concrete of the specified compressive 

strength. 

 

Conveyance of cement by jute bags shall not be permitted. Storage in the Contractorôs silo or 

storehouse shall not exceed more than two (2) months and age of cement after manufacture at 

mill shall not exceed more than four (4) months. The Contractor shall submit to the Engineer for 

his approval the results of quality certification tests undertaken by the manufacturer. 

 

Whenever it is found out that cement has been stored for too long, moist, or caked, the cement 

shall be rejected and removed from the project. 

 

B. Aggregates 

Fine and coarse aggregates must be clean, hard, strong and durable, and free from absorbed 

chemicals, clay coating, or materials in amounts that could affect hydration, bonding, strength 

and durability of concrete. 

 

Grading of aggregates shall conform to the following requirements: 

 

(i) Grading of Fine Aggregates 

 

Sieve Size Percentage by Weight Passing 

10  mm 

5 mm 

2.5  mm 

1.2  mm 

0.6  mm 

0.3   mm 

0.15 mm 

100 

89-100 

60-100 

30-100 

15 -54 

5 - 40 

0 - 15 

 

(ii)  Grading of Coarse Aggregates 

 

Size of Coarse 

Aggregate 

Amounts finer than each standard sieve percentage by weight 

40        30         25        20           15        10            5         2.5 

 100        -           -        90-100      -        30-69        0-10        - 

 

Other requirements for aggregates are as follows: 

 



(iii)  Fine Aggregates 

 

Fitness Modulus, AASHTO M-6     2.3 ï 3.1 

Sodium Sulphate Soundness, AASHTO T104   Max. 10% loss 

Content of Friable Particles AASHTO 112    Max 1% by weight 

Sand Equivalent, AASHTO T176     Min. 75 

 

(iv)  Coarse Aggregate 

 

Abrasion, AASHTO T96                               :  Max. 405 loss  

 

Soft Fragment and shale, AASHTO M80 :  Max.  5% by weight 

Thin and elongated Pieces, AASHTO M80 :  Max. 15% 

 

C. Water 

 

The Engineer shall approve all sources of water to be used with cement.  Water shall be free 

from injurious quantities of oil, alkali, vegetable matter and salt as determined by the Engineer. 

 

D. Admixture  

 

Only admixture, which have been tested and approved in the site laboratory through trial mixing 

for design proportion shall be used. 

 

Before selection of admixture, the Contractor shall submit to the Engineer the specific 

information or guarantees prepared by the admixture supplier.   

The contractor shall not exclude the admixture from concrete proportions. 

 

Concrete class 25/20 

   

Concrete class 25/20 shall be used for culvert walls and slabs.  The requirements of Concrete 

class 25/20 are provided as follows unless otherwise the Engineer  designates any alteration. 

 

Design compressive strength (28 days)  : 25N/mm2 

Maximum size of coarse aggregates   : 20 mm 

Maximum water/cement ratio of 50% with slump of 100 mm 

 

 

(a)  Proportioning Concrete 

 

The Contractor shall consult with the Engineer as to mix proportions at least thirty (30) days 

prior to beginning the concrete work.  The actual mix proportions of cement, aggregates, water 

and admixture shall be determined by the Contractor under supervision of the Engineer in the 

site laboratory. 

 

The Contractor shall prepare the design proportions, which has 120% of the strength 

requirement, specified for the designated class of concrete. 

 

No class of concrete shall be prepared or placed until the Engineer has approved its job-mix 

proportions. 

 

 (b) Concrete Work 

 

 (i)  Batching 

  

Batching shall be done by weight with accuracy of: 

 

Cement   : ½ percent 

Aggregate   : ½ percent 

Water and Admixture : 1 percent. 

  



Equipment should be capable of measuring quantities within these tolerances for the smartest 

batch regularly used, as well as for larger batches. 

 

The accuracy of batching equipment should be checked every month in the presence of the 

Engineer and adjusted when necessary. 

  

 (ii)  Mixing and delivery 

 

Slump of mixed concrete shall be checked and approved at an accuracy of +25mm against 

designated slump in these specifications. 

 

 (iii) Concrete in hot weather 

 

No concrete shall be placed when the ambient air temperature is expected to exceed thirty-three 

degrees Celsius (330c) during placement operations). 

 

 (iv) Concreting at night 

  

No concrete shall be mixed, placed or finished when natural light is insufficient, unless an 

adequate approved artificial lighting system is operated; such night work is subject to approval 

by the engineer. 

 

 (v) Placing 

 

In preparation of the placing of concrete, the interior space of forms shall be cleaned and 

approved by the engineer prior to placing concrete. All temporary members except tie bars to 

support forms shall be removed entirely from the forms and not buried in the concrete.  The use 

of open and vertical chute shall not be permitted unless otherwise directed by the engineer. 

 

The Contractor shall provide a sufficient number of vibrators to properly compact each batch 

immediately after it is placed in the forms. 

 

(c)  Measurement and Payment 

 

Measurements for the concrete works Class 25/20 of culvert walls and slabs shall be made in 

cubic metres for the walls and slabs actually constructed, measured from their dimensions 

shown on the Drawings.  Payment for the concrete works (Class 25/20) of culvert walls and 

slabs shall be the full compensation for furnishing all materials of the concrete mixing, 

delivering, placing and curing the concrete, equipment and tools, labour and other incidental 

necessary for the completion of the work in accordance with the Drawings and these 

Specifications and as directed by the Engineer. 

 

  



 

SECTION 20 - ROAD FURNITURE  

 

2001 ROAD RESERVE BOUNDARY POSTS 

 

Road reserve boundary posts shall be provided as directed by the Engineer and in compliance 

with Standard Specification clause 2001. They shall be placed at 100m intervals along the 

boundary of the road reserve. 

 

2003   EDGE MARKER POSTS 

 

Edge marker posts shall be Verge Master MK 111 plastic posts manufactured by Glasdon 

Ltd. of Blackpool UK. They shall be provided as directed by the Engineer and in 

compliance with the requirements of Standard Specification clause 2003 

 

2004   PERMANENT ROAD SIGNS 

 

Permanent Road Signs shall be provided as directed by the Engineer and in compliance with 

the requirements of the "Manual for Traffic Signs in Kenya" Part II and standard 

Specification clause 2004. 

 

The posts for the signs shall be cylindrical galvanised wrought iron tubes of minimum 

75mm diameter and vandal-proofed by in-filling with concrete class 15/20. 

 

The sign plates shall be made from approved metal or plastic sheet 3mm thick and vandal-

proofed by the drilling of 3mm diameter holes at 100mm centres 

 

The rate inserted for the signs shall include for all the costs of complying with this clause. 

 

 

2004B   EXISTING ROAD SIGNS 

 

Where directed by the Engineer, the Contractor shall take down road signs including all 

posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation and 

backfill the post holes. The signs shall be stored as directed by the Engineer. 

 

Measurement and payment for taking down road signs shall be made by the number of signs 

of any type and size taken down, cleaned and stored as directed. 

 

2005   ROAD MARKING  

 

Paint for road marking shall be internally reflectorised hot applied thermoplastic material in 

accordance with Clause 219 of the Standard Specification. 

 

The rates inserted in the Bills of Quantities for road marking shall include for prior 

application of approved tack coat. 

 

 

 

2006   GUARDRAILS  

 

Guardrail posts shall be concrete 210 x 210 mm set vertically at least 1.2m into the shoulder 

as per the drawings and as directed by the Engineer.  

 

Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a manufacturer 

approved by the Engineer.  

 

ñSwareflexò ART 3240 or similar approved guardrail reflectors two way reflective one side 

red and another white shall be installed on the flex beams every 4m. 

 



The rate inserted shall include for provision of the flex beams, posts, swarflex reflectors, flex 

beam end bits and installation in accordance with the standard specifications and drawings. 

 

2007   KERBS 

 

(a) Vertical Joints 

 

Vertical joints between adjacent kerbs shall not be greater than 5 mm in width and 

shall mortar consisting of 1:3 cement:sand by volume. 

 

(b) Transition between flush and raised kerbs 

 

The transition between flush and raised kerbs (e.g. at bus bays) shall be termed as 

ramped kerbs and shall occur within a length of 2.0m 

 

2008   KILOMETRE MARKER POSTS  

 

Kilometre marker posts shall be provided as directed by the Engineer and in compliance 

with Standard Specification Clause 2008. 

 

2011   BOLLARDS  

 

Where directed by the Engineer, the contractor shall provide and install class 20/20 200mm 

diameter reinforced concrete bollards concreted 300mm into the ground. 

 

2012   RETRO-REFLECTIVE ROAD STUDS ñcat eyesò 

 

All retro-reflective road studs shall comply with BS 873: Part 4. The contractor shall provide 

details and the manufacturerôs certificate of the studs he proposes to use in the works to the 

Engineer for approval. The studs shall be installed at locations shown on drawings or 

instructed by Engineer. 



SECTION 22-DAYWORKS  

 

2202    MEASUREMENTS AND PAYMENT  

 

(a) Plant 

   

Where items of major plant listed in the schedule of Dayworks are specified by type (e.g. 

Concrete mixer etc.) the power rating of such items of plant provided by the Contractor shall 

not be lower than the power ratings of such plant manufactured within the last two years 

prior to the date of BID.  Any item of major plant employed upon Dayworks that has a 

power rating lower than specified above shall be paid for at rates lower than those in the 

schedule of Dayworks. The reduction in the rate payable shall be in proportion to the 

reduction in power rating below that specified above. 

 



SECTION 25 - HIV/AIDS, GENDER ISSUES, SOCIAL ISSUES AND LOCAL PARTICIPATION  

 

2501  SCOPE 

 

This specification sets out the Contractorôs obligations with regard to on-site HIV/AIDS 

awareness campaign and preventive measures which are to be instituted. 

 

2502  INTERPRETATION AND DOCUMENTATION  

 

The following documents shall inter-alia be read in conjunction with this specification: 

¶ The Instructions to Bidders; 

¶ The Conditions of Contract; 

¶ The Drawings; 

 

2503  GENERAL REQUIREMENTS  

 
(a) HIV/AIDS Awareness Campaign 

The Contractor shall institute an HIV/AIDS awareness campaign amongst his workers for 

the duration of the contract. As part of the campaign the Contractor will be required to 

display AIDS awareness posters in all buildings frequented by workers employed on the 

contract, where such buildings fall under the control of the Contractor. In addition, at least 

ten (10) of the Contractorôs vehicles, regularly used on site shall display HIV/AIDS 

awareness posters. The posters shall be printed on gloss paper and shall be at least A1 size 

on buildings and A3 size, or other approved size on vehicles.  The message on the posters 

shall be supplied by the Employer through the Engineer before the posters are printed. 

 

Aids awareness shall also be included in the orientation process of all workers employed on 

the contract. 

 

(b) AIDS Prevention Campaign 

The Contractor shall institute an HIV/AIDS prevention campaign amongst his workers for 

the duration of the contract. As part of the campaign the Contractor will be required to make 

condoms available to workers. The condoms shall be from an approved manufacturer and 

comply with the current ISO Standards or WHO/UNAIDS Specifications and Guidelines for 

Condoms, 1998, or any more recent publication. The Contractor shall make available 

condoms every month, through dispensing machines or other approved method of 

distribution. The Contractor shall at all times keep the site adequately supplied with 

condoms.  

 

(c)  HIV/AIDS Training  

Introduction  

HIV/AIDS is having a significant and increasing impact in Kenya. Interventions that 

stimulate the movement of people increase both the exposure to the HIV virus and the 

spread of the virus. Road construction has been identified as one such intervention. 

County Government of Kiambu is to integrate HIV/AIDS awareness and prevention into all 

road construction and rehabilitation programmes. This is in accordance with the Third 

National Strategic Plan (2000-5) for HIV/AIDS prevention and control as approved by the 

Government of Kenya, International Bank for Reconstruction and Development (IBRD) and 

other organisations. 

 



The project will involve both local labour and other contractorôs labour. It is a contractual 

requirement for the Contractor to carry out HIV/AIDS awareness and prevention activities 

during the construction period as stipulated in this specification.  

 

Objective 

The objective of the HIV/AIDS training programme is to reduce the risk of exposure to and 

spread of the HIV virus in the area influenced by the construction. The target group will be 

local labourers and their supervisors employed by the works contractors. The wider 

community will benefit indirectly through their normal day-to-day interaction with the target 

group. 

 

Scope of activities 

Activities for HIV/AIDS awareness and prevention will be broad-based, targeting both 

individuals and groups. They may consist of: 

(i) Information posters in public places, both on and offsite (eating houses, bars, guest 

houses, etc.) and on contractorôs vehicles. 

(ii)  Availability of socially marketed condoms. 

(iii)  Peer educators (reference people) drawn from the local labour and educated in 

HIV/AIDS issues for discussions with colleagues (estimate 1 per 50 employees). 

(iv) Small focus group discussions to disseminate information covering key issues. 

(v) Theatre groups and video presentations. 

(vi) Promotional events (such as football matches) to encourage openness and discussion 

of HIV/AIDS issues. 

(vii)  Promotional bill boards to raise awareness of the integration of construction and 

HIV/AIDS activities. 

(viii)  Inclusion of HIV/AIDS activities at site meetings with the District Aids Committee 

and other approved representatives. 

(ix) Availability of promotional materials such as T-shirts, caps, bumper stickers, key 

rings, etc.  

 

The scope of activities may be tailored as required to meet the perceived needs and priorities 

of the labourers, and should involve participatory approaches to ensure that they are 

appropriate and have a public health impact. The scale and frequency of activities may also 

be adjusted to suit requirements of the target group. Education will cover: 

(a) preventive behaviours including partner reduction, condom use, awareness and  

appreciation of the importance of treatment of sexually transmitted infections 

(STls); 

(b) skills including negotiating safer sex, correct condom use, purchase of condoms 

without embarrassment; and  

(c) referral to local health centres and available services. 

Tasks to be undertaken to support the above activities include: 

(a) Establishing the status and focus of all current and planned HIV/AIDS activities in the 

area to ensure complementarity and determining potential involvement in project 

activities. 

(b) Carrying out a brief review of regional activities combining road construction with 

HIV/AIDS campaigns to determine options, best practice key issues, constraints, etc. 



(c) Reviewing of Information, Education and Communication (IEC) materials available and 

their relevance to road construction, making recommendations for future development of 

IEC materials. 

(d) Providing education and training for site personnel, supervisors and peer educators for 

the scope of activities as above. 

(e) Providing supervision for peer educators to ensure sustained quality of education. 

Incentives for their continual work may be small promotional items such as T -shirts, 

caps, etc.  

(f) Providing mechanisms for the social marketing of condoms and distribution of 

materials. 

(g) Monitoring activities regularly to assess effectiveness and impact. This should include 

an initial, interim and final assessment of basic knowledge, attitude and practices (KAP) 

taking account of existing data sources and recognising the limitations due to the short 

time-frame to show behaviour change. The KAP will be supported by qualitative 

information from focus group discussions. 

 

COLLABORATION  

HIV/AIDS activities are co-ordinated nationally by the National Aids Control Council 

(NACC). County Government of Kiambu, in consultation with NACC and the Ministry of 

Health (MOH), will co-ordinate with the provincial, district and local representatives. 

Representatives of local health authorities will be invited to attend training and 

communication activities. 

 

Activities on the construction site will be linked as far as possible with on-going HIV/AIDS 

awareness and prevention in the area. This will ensure complementarity of approaches, 

reinforcing education and minimising duplication. In addition, these links will ensure that 

the target group will have access to continued information after the end of the construction 

period. 

 

CONTRACTOR RESPONSIBILITIES  

The Contractor will employ and designate a qualified HIV/AIDS expert fulltime, to be 

approved by the Engineer, who will work closely with the Client, MOH and other 

implementing agencies to support the HIV/AIDS awareness and prevention activities. This 

will ensure maximum effectiveness and integration with construction activities. Specific, but 

not exclusive, issues to be addressed by the Contractor are: 

(i) Scheduling appropriate timing and durations of the implementation of HIV/AIDS 

activities as part of workplan for labourers and supervisors. Designated rest times such 

as lunch breaks and pay days should be excluded. 

(ii)  Identification of suitable individuals from recruitment records for education with the 

implementing organisation. 

(iii)  Provision of suitable sites for communication activities and for condom 

distribution. 

(iv) Monitoring of the implementation of peer educator activities. 

(v) Provision of support as necessary to the implementing organisation. 

Inputs 

An organization experienced in the provision of HIV/AIDS awareness and prevention 

activities will be selected as a subcontractor to provide the above scope of activities on 

behalf of the main Contractor. 



 

Reporting 

The implementing organisation will produce the following reports to be submitted to the 

Contractor, The Engineer, County Government of Kiambu and NACC: 

- monthly progress briefs for inclusion in site meetings. 

- quarterly reports detailing activities carried out, issues, follow up, etc. 

- a review report of activities in the road construction sector, 

- a review report of existing IEC materials with recommendations for development of 

materials specifically for the road sector. 

- a final report detailing the methodology and activities carried out under this project 

including lessons learnt, impact, liaison with the Contractor and other parties, etc. 

 

In addition, a report with the recommended approach for integration of HIV/AIDS 

awareness and prevention activities in the road construction sector will be produced. This 

will be a synthesis of project activities including contractual approaches, communication 

activities, availability of materials, liaison with existing organisations, etc. It will be 

developed with all parties involved in the construction activities to ensure the wide range of 

views and experiences is gained. 

 

The final report and recommended approach will be presented to County Government of 

Kiambu, NACC and other interested organisations including private sector, funding agencies 

and NGO's. 

 

Timing 

Activities shall commence at the start of the construction period and continue through-out 

the 24 months to ensure a sustained impact. Reporting and dissemination activities shall 

continue for three months after the project is completed to ensure integration into current 

practice. 

 

2504  MEASUREMENT AND PAYMENT  

 

The payment items in this clause shall include full compensation for all work associated with 

the provision of HIV/AIDS related services as specified.  

 

Item:  Instituting an HIV/AIDS awareness campaign  

Unit:  months 

The unit of measurement shall be the calendar month or part thereof, measured over the 

duration of the campaign. The tendered rate shall include full compensation for equipment, 

labour and material required for the provision of the service. 

 

Item:  Instituting an HIV/AIDS prevention campaign  

Unit:  months 

The unit of measurement shall be the calendar month or part thereof, measured over the 

duration of the campaign. The tendered rate shall include full compensation for equipment, 

labour and materials, including the procurement and distribution of condoms, required for the 

provision of the service. 

 

Item: HIV/AIDS training  

Unit:  Provisional Sum 



Compensation for HIV/AIDS Specialists for the implementation of Clause 25 03(c). Any 

amount required under this item will be approved by the Engineer and the Client (County 

Government of Kiambu) prior to expenditure. Handling costs and profit in respect of this sub-

item will be paid as a percentage (%) of the Provisional Sum. 
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Appendix A:  Furniture and Equipment for Engineerôs Staff Houses 

 
 

 

Item 

No. 

 

 Description 
No. of Items per House 

  I II  III  IV V 

1 
Double bed (5x6) with ñSlumberlandò mattress

    
1 1 1   

2 Single bed (3x6) with ñSlumber landò mattress 2 1 1 1 1 

3 Dressing table with mirror and stool  3 2 2   

4 Chest of 5No. drawers with mirror 3 2 2   

5 Wardrobe (movable) 3 2 2   

6 Resident table 1 1    

7 Bedroom chair 4 3 1   

8 
600mm x 450mm high medicine cabinet with 

mirror 
1 1 1   

9 Bathroom stool 1 1 1   

10 Towel rail 2 2 2 1  

11 Dining table (2m x 1m approx.) 1 1 1 1  

12 Dining chairs 6 6 4 4 2 

13 Side board 1 1 1   

14 3-piece lounge chairs 4 4 2 2 1 

15 Armchair with cushions 2 2 1   

16 Coffee table 40 x 45cm high 1 1 1   

17 Occasional tables, 70x70x45 cm high 1 1 1   

18 Book case (2m long with 3 shelves) 1 1 1   

19 Writing desk with chair 1 1 1   

20 
Cupboards and Kitchen  

shelves (per sq. m) 
5 5 3 2 2 

21 Kitchen table (2m x 0.8m approx.) 1 1 1 1 1 

22 Kitchen chair 1 1 1 1 1 

23 
Refrigerator (at least 19 cu.ft.) including a 

freezer compartment of about 3 cu.ft. capacity 
1 1 1   

24 
Refrigerator (at least 7 cu.ft) including a freeze 

compartment 
   1 1 

25 
Cold water storage tank of at least 400 l  

capacity 
1 1 1 1 1 

26 Water filter at least 15 l capacity 2 2 1 1 1 

27 Table lamps 1 1 1   



 

Item 

No. 

 

 Description 
No. of Items per House 

28 Electric fan 1 1    

29 Gas or Electric hot water unit for kitchen 1 1 1   

30 Gas or Electric hot water unit for bathroom 1 1 1   

31 
Electric & Gas cooker with 4 burners, a grill 

and an oven 
1 1 1   

32 Electric cooker 2 elements    1 1 

33 Primus stove    1 1 

34 Pressure paraffin lamp 1 1 1 1 1 

35 Dustbin      

36 Electrical rechargeable lamp 2 2 2 1 1 

37 Water paper basket 1 1 1 1 1 

38 Fire extinguisher at least 9 l capacity 2 2 1 1 1 

39 Air conditioner unit (medium size) 1 1    

40 Pelmet boxes, runners and curtains All windows 

41 Pendant / wall lights 16 12 7 5 2 

42 13 amp. Power sockets 10 9 4 2 2 

43 External security lights 4 4 4 2 2 

44 Main electric switch and fuse box 1 1 1 1 1 

 

 

  



Appendix B: Specifications for Equipment for Engineerôs Office (Computers / Photocopier etc.) 

 

 

i) Photocopying Machine No 1 No. 

 

Digital copier with the following minimum 

specifications: 

 

¶ Copy Speed A4: 30 PPM 

¶ Print Speed A3: 15 PPM 

¶ Resolution: 600 x 600 dpi  

¶ 2x 500 sheet paper cassettes Standard 

¶ 200 sheets Multipurpose bypass Standard 

¶ Copier Memory 512MB Standard (Max 

1GB) + 80 GB Standard 

¶ Printer Memory 512MB Standard (Max 

1GB) + 80 GB Shared with copier 

¶ 25%- 400% Zoom 

¶ Paper size A6 ï A3 

¶ Recommended monthly volume 6000 copies 

¶ Type: Desktop 

 

  

ii)  Desktop Computer Specifications No 2 No. 

 

The rate inserted for the PCs shall include for the 

provision of the UPS, a printer and the software 

specified below for each PC. 

¶ Processor - Intel Pentium IV Core 2 Duo - 

3.2GHZ or higher 

¶ RAM - 2GB (minimum) 

¶ Hard Disk - 160 GB (minimum) 

¶ Monitor - 17ò TFT Colour SVGA with 

accelerator card (10MB) 

¶ Keyboard - 101 Keyboard 

¶ Floppy drive - 3.5ò disk drives 

¶ Expansion slots  - 4No. 

¶ Ports - 6 USB ports (minimum) 

¶ Operating system - Windows Vista or XP 

Professional 

¶ Fully multimedia - 4 speed CD ROM 52X 

(minimum) with sound card and two external 

speakers 10W minimum. 

¶ Network card - 3Com or Compaq 

¶ TV/FM CARD 

¶ DVD/CD Rom Writer 

¶ Three years warranty 
 

  

iii)  Laptop Computer Specifications  3 No. 

 

The rate inserted for the Laptop shall include for the 

provision of a Printer and the software specified 

below for each laptop. 

¶ Processor - Intel Pentium IV Core 2 Duo - 

3.2GHZ or higher            

¶ RAM -  2 GB (minimum) 

  



¶ Disk Cache - 1024 MB (minimum) 

¶ Double Hard Disk - 160 GB minimum (each 

80 GB minimum) 

¶ Monitor - 17ò Colour SVGA with accelerator 

card (10MB) 

¶ Keyboard - 101 Keyboard 

¶ Floppy drive - 3.5ò disk drives (either in-

built or external) 

¶ Expansion slots  - 4No. 

¶ Ports - 4 USB ports (minimum) 

¶ Operating system - Windows Vista or XP 

Professional 

¶ Fully multimedia - 4 speed Cd ROM 52X 

(minimum) with sound card and two external 

speakers 10W minimum.  

¶ Network card -  3Com or Compaq 

¶ TV/FM CARD 

¶ DVD/CD Rom Writer 

¶ Three years warranty 
 

iv) Laser Jet Printer Specifications   

 

¶ Speed - 20ppm 

¶ Memory - 32MB expandable to 80MB 

¶ Resolution - 1200Xx1200dpi 

¶ Compatibility -  MS Windows 

95/98/2000/XP/Vista 

¶ Power input - 220-240V 

¶ Paper size - A6 ï A4 (A3 for 1No. printer) 

 

1No. Laptop shall be supplied with a printer capable 

of printing in A3 paper size, while the rest PCs and 

laptops to be supplied with A4 LaserJet printers of 

model Hp2050 or better approved.  
 

  

v) UPS  Specifications   

 

¶ Rating - 650 VAC (minimum) 

¶ Input Voltage - 220-240V (minimum) 

¶ Output - 220-240V (minimum) 

¶ Output frequency - 50-60HZ 

¶ Battery module - minimum 25minutes backup 

time on 50% rated 

¶ Sealed Lead-acid 

¶ Short recharge time - max. 5 hours for 100% 

¶ Protection - Output overload 

¶ Input output short-circuit 
 

  

v) Software   

 

¶ Microsoft Office 2007  or later with licence 

(for all computers) 

¶ NovaPOINT 17.2 or later   (for 1no. Laptop) 

¶ Antivirus: McAfee Virus Scan Professional 

(Latest Version - for all computers) 

¶ AutoCAD Release 2009 or later - (for all 

  



computers) 

¶ Microsoft Project - Latest Version  (for all 

computers) 
 

 

The Personal Computers, Photocopying machine and office furniture and equipment shall revert to the 

Employer at the end of the Project. The Contractor shall be paid for these as provided under the General Bill 

No. 1 
 

  



Appendix C: Office / Laboratory Furniture and Equipment (Including Survey Equipment)  

 
The Contractor shall provide, install and maintain in a good state of repair, new furniture and equipment 

as instructed and to the satisfaction of the Engineer for the duration of the Contract Period. 
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N

o 

Description Unit Quantity 

OFFICE FURNITURE  

1.  Refrigerator 200 litre No. 1 

2.  3 Drawer steel filing cabinet No. 2 

3.  Office desk 6 drawer No. 5 

4.  Office cupboard No. 2 

5.  Typist Desk and Stool No. 1 

6.  Office Chair No. 10 

7.  Executive Office Chair No. 5 

8.  Office table No. 2 

9.  Bookcase 3 shelves 1.0m No. 3 

10.  6 drawer plan chest No. 1 

11.  Drawing table and stools No. 1 

12.  Coat Hook No. 10 

13.  Water Filter ï 2 candle No. 4 

14.  Pendant wall light No. 12 

15.  dust bins No. 8 

16.  Stapling Machine No. 5 

17.  Paper Punch No. 5 

18.  Office Electric Heater/Fan No. 2 

LABORATORY FURNITURE  

19.  3 Drawer steel filing cabinet No. 2 

20.  Office desk 6 drawer No. 3 

21.  Office cupboard No. 1 

22.  Office Chair No. 5 

23.  Executive Office Chair No. 1 
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N
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Description Unit Quantity 

24.  Office table No. 1 

25.  Bookcase 3 shelves 1.0m No. 1 

26.  Coat Hook No. 5 

27.  water Filter ï 2 candle No. 2 

28.  pendant wall light No. 2 

29.  Office Electric Heater/Fan No. 1 

30.  Fire Extinguisher No. 4 

31.  Desk 2.2x0.9m with drawers No 3 

OFFICE EQUIPMENT  

32.  Pentium IV laptop computer No. 3 

33.  Pentium IV Desktop computer No. 1 

34.  Digital camera (5.1 megapixels) No. 2 

35.  Uninteruptable Power Supply 1VA No. 4 

36.  A3 Laserprinter No. 1 

37.  A4 Laser printer No. 4 

38.  Stapling machine No. 6 

39.  Paper punch No. 6 

40.  Office electric heaters/fan No. 2 

41.  Fire extinguisher No. 2 

42.  Filing trays No. 10 

43.  Pair of scissors regular size No. 3 

44.  Mobile phones No. 4 

45.  Electronic scientific calculators No. 5 

46.  Desk mounted pencil sharpeners No. 3 

47.  Refrigerator 220 litres capacity No. 1 
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Description Unit Quantity 

48.  First Aid kit No. 5 

49.  Photocopying machine No. 1 

50.  AutoCAD 2009 or later No. 4 

51.  Nova POINT 17.2 or later No. 1 

52.  Microsoft Office 2007 or later No. 4 

53.  Microsoft Project Latest No. 4 

SURVEY EQUIPMENT   

54.  A0 size drawing board with adjustable metal stand and parallel 

sliding cursor 

No. 3 

55.  250mm set squares (45 and 60 deg.) No. 4 

56.  150mm protractor (360 deg.) No. 2 

57.  Sets of fully divided scale rules of the following range: 

1:20,1:25,1:100,1:500,1:1250, 1:1500,1:2500 

Set 6 

58.  Set of drawing instruments Set 1 

59.  Digital planimeter No. 1 

60.  Pair of scissors large size No. 1 

61.  Pair of scissors regular size No. 1 

62.  Desk mounted pencil sharpeners No. 1 

63.  Engineer's automatic level Wild NAK 2 or similar with tripod No. 2 

64.  Survey umbrellas No. 5 

65.  Plum-bobs, weight approximately 100g with 1. cords No. 1 

66.  5m levelling staff with levelling bubble Wild GNLE or similar No. 4 

67.  Total station reading 1òwith tripod and setting on pole with 

datalogger and survey software to match Total Station 

Datalogger. Include data transfer program, and plotting modes, 

setting out calculations and Cogo facilities 

No. 1 

68.  3m Ranging rods No. 20 

69.  3m steel tapes No. 6 

70.  30m linen tape No. 5 
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Description Unit Quantity 

71.  50m steel tapes No. 4 

72.  100m steel tapes No. 2 

73.  Sledge hammer 2kg weight No. 2 

74.  Pangas No. 10 

75.  Spirit levels, 900mm No. 2 

76.  Erasing shield No. 5 

77.  Circular templates No. 2 

78.  HP AO  size digital plotter, complete with stand No 1 

79.  Complete set of railway curves with wooden case Set 1 

80.  Assorted ring spanners, screw drivers, adjustable pliers and 

adjustable spanners 

Set 1 

81.  Programmable scientific calculators FX 880P or equivalent No. 5 

82.  Roll of Tracing Paper No. 10 

83.  Graph Paper A3 size No. 100 

84.  Marker Pens (Various Colours) No. 30 

LABORATORY  EQUIPMENT   

General 

85.  Electric fan No 3 

86.  Programmable scientific calculators FX 880P or equivalent No 6 

87.  Stop Clock No 10 

88.  Metal Scoop No 6 

89.  Complete first aid kit No 3 

90.  Table - 0.8m2 surface area No 4 

91.  Steel cupboard, 0.45m3, lockable No 2 

92.  Heater, 2 plate, electric No 2 

93.  Fire extinguisher, CO2 type, 10 litre capacity - 5kg No 4 
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Description Unit Quantity 

94.  Hammer No. 6 

95.  Palette Knife 100mm long blade No. 6 

96.  Palette Knife 200mm long blade No. 6 

97.  Shovel No. 10 

98.  Pangas No. 10 

99.  Measuring Cylinder No. 8 

100.  Mercury thermometer range 00-1500 No. 2 

101.  Laboratory thermometer range up to 250oC No. 2 

102.  Rain gauge No. 2 

103.  Digital thermometer No. 2 

104.  Air thermometer No. 1 

105.  Probe thermometer range 0oC-360oC minimum length  No. 2 

106.  750mm dial100mm complete with handle cotton waste in Kg No. 10 

107.  Karais(Jua kali suppliers acceptable) No. 3 

108.  Padlock No. 2 

109.  Scientific Calculator fx-992s No. 2 

110.  30m tape measure linen No. 3 

111.  Jerrycan 20 litres capacity No. 2 

112.  Pair of gloves (asbestos) No. 6 

113.  Spatulas No. 2 

114.  Paper punch No. 1 

115.  Stapler (Ofrex) and pins No. 1 

116.  Wood ruler No. 4 

117.  Tray lifting callipers No. 4 

118.  A4 Clipboards with clips No. 8 

119.  Moisture content bottles No. 20 
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Description Unit Quantity 

120.  Moisture content pans No. 20 

121.  Sieve brushes No. 4 

122.  Dustpan brush No. 4 

123.  Chisel (cold) No. 4 

124.  Laboratory Dust coats No. 16 

125.  Laboratory gumboots pairs No. 20 

126.  Safari boots No. 8 

127.  Heavy ï duty plastic bags 24x16x500g No. 150 

128.  Small moisture plastic bags No. 100 

129.  Sieves (assorted) No. 10 

Reagents 

130.  Sodium Hexametaphosphate 500g container No. 1 

131.  Turpentine 500g No. 1 

132.  Trichloroethane 200 litres container No. 1 

133.  Dichloromethane 200 litres container No. 2 

Compaction Test (AASHTO T.99 and T.180, BS 1377)  

134.  Compaction mould complete with base plate and extension 

collar, 101.6mm internal diameter x 116.43 mm high. 

No 4 

135.  2.5 Kg compaction rammer, drop regulated to 304.8mm No 4 

136.  4.536Kg compaction rammer drop regulated to 457.2mm No 4 

137.  Straight edge 300mm long with handles No 6 

138.  Steel tamping (BS 1377) rod-Tamping Foot &Shank No 4 

139.  Compaction mould 152.4 mm dia. x 116.43 mm high complete 

with base plate and extension collar 

No 4 

140.  Galvanized sample tray 910 mm x  910 mm x 76mm deep No 6 

141.  75mm brush No 10 

142.  Semi-automatic Electronic balance, 25kg capacity accurate to 

10g, including weights 

No 1 
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143.  20mm BS Sieve, 300mm diameter No 2 

144.  Stop watch No 2 

145.  Electric oven, thermostatically controlled between104 and 

110°C 100 lit capacity 

No 2 

146.  Moisture tin, 90 mm diameter 20 mm deep, cadmium plated or 

aluminium alloy 

No 100 

147.  Cone penetrometer with gauge and automatically controlled 

test cup 

No 1 

148.  Test gauge No 1 

149.  Penetration test cup No 2 

150.  Penetration test cone No 3 

151.  Glass comparator No 2 

152.  Glass plate No 2 

153.  Evaporating dish 150 mm dia x 45 mm depth No 4 

154.  Metal containers (450mm dia.) No 4 

Density Test (Sand Replacement Method BS. 1377) 

155.  Stainless steel tray, 305mm diameter 50 mm deep No 4 

156.  M-etal tray with 150mm diameter hole in the centre, 300mm x 

300mm square or equivalent area, 40mm deep 

No 3 

157.  Metal tray with 200mm diameter hole in centre 500x500mm 

square, 50mm deep 

No 3 

158.  Steel pegs for fixing tray in position No 20 

159.  Sand pouring cylinder, 150mm diameter No 5 

160.  Sand pouring cylinder, 200mm diameter No 5 

161.  Cold steel chisel 20mm x 300mm long No 6 

162.  Cold steel chisel 10mm x 250mm long No 6 

163.  2 No 1.5kg, 2No 3.5kg mason hammers and 2 No 1Kg rubber 

mallet 

Set 3 

164.  Scoop for removing excavated material from hole, 250mm 

long handle 

No 10 

165.  100mm brush, soft No 4 

166.  50mm brush, soft No 6 
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Description Unit Quantity 

167.  Primus gas stove No 3 

168.  Calibration can 150mm diameter x 150mm deep, 250 mm dia 

rim 

No 4 

169.  Calibration can 200mm diameter x 250mm deep No 4 

Density Test (Nuclear Density Method: AASHTO T. 238) 

170.  Nuclear moisture density gauge (Troxler 3411B or similar 

approved) 

No 1 

171.  Hole-forming device (drill rod) No 3 

172.  Guide for above No 3 

CBR Test (B.S. 1377) 

173.  50 kN CBR Load frame complete with stabilising bar No 1 

174.  CBR penetration piston including bracket No 2 

175.  Penetration gauge range 0 ï 25mm travel x 0.01 mm divisions No 2 

176.  Proving ring for above of 50 KN capacity. No 2 

177.  Proving  ring for above of 28KN capacity No 1 

178.  Proving  ring for above of 10KN capacity No 1 

179.  ASTM CBR mould, 152.4 mm dia. X 178 mm high, complete 

with perforated base plate and extension collar 50.8mm high 

that can be fitted to either end of the mould. 

No 50 

180.  Perforated swell plate 150 mm dia. With an adjustable centre 

post of rustproof metal provided with a lock-nut 

No 50 

181.  Swell tripod No 50 

182.  Swell dial gauge No 50 

183.  5 lb split surcharge weight No 15 

184.  10 lb annular surcharge weights No 30 

185.  2.8 kg Solid base plate for CBR mould No 4 

186.  Central extruder, complete with 20 KN hydraulic jack and 

accessories 

No 1 

187.  Disc lifting handle No 2 

188.  Linear shrinkage mould No 10 



1. I

t

e

m

 

N

o 

Description Unit Quantity 

189.  Soaking tank for CBR mould sufficient to hold at least 100 

moulds 

No 2 

Specific Gravity of Aggregates (BS 812) 

190.  200 mm dia. Wire mesh basket with apertures not greater than 

6.5mm large enough to contain 2.5 kg of aggregates 

No 1 

191.  A stout watertight container in which the basket can be freely 

suspended 

No 1 

192.  Soft absorbent cloth (tea towel) No 20 

193.  Shallow tray of area not less than 0.065m2 No 4 

194.  An airtight container of similar capacity to the basket No 2 

195.  Pycnometer of 1 litre capacity No 4 

196.  Electronic automatic 5kg balance accurate to 0.1g to be of size 

and type to permit the basket containing the sample to be 

suspended in water (to be supplied with weights). 

No 1 

Sieve Analysis (BS 1377) 

197.  Warm  air drier (Electric) No 2 

198.  BS Sieve 300mm diameter in sizes 75 mm No 2 

199.  BS Sieve 300mm diameter in sizes 63 mm No 2 

200.  BS Sieve 300mm diameter in sizes 50 mm No 2 

201.  BS Sieve 300mm diameter in sizes 37.5 mm No 2 

202.  BS Sieve 300mm diameter in sizes 28 mm No 2 

203.  BS Sieve 300mm diameter in sizes 20 mm No 2 

204.  BS Sieve 300mm diameter in sizes 14 mm No 2 

205.  BS Sieve 300mm diameter in sizes 10 mm No 2 

206.  BS Sieve 300mm diameter in sizes 6.3 mm No 2 

207.  BS Sieve 300mm diameter in sizes 5 mm No 2 

208.  BS Sieve 300mm diameter lid No 2 

209.  BS Sieve 300mm diameter receiver No 2 

210.  BS Sieve 200 mm diameter 2.00 mm No 2 

211.  BS Sieve 200 mm diameter 1.00 mm No 2 
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212.  BS Sieve 200 mm diameter 600 mic No 2 

213.  BS Sieve 200 mm diameter 500 mic No 2 

214.  BS Sieve 200 mm diameter 425 mic No 2 

215.  BS Sieve 200 mm diameter 300 mic No 2 

216.  BS Sieve 200 mm diameter 75 mic No 2 

217.  BS Sieve 200mm diameter receiver No 2 

218.  BS Sieve 200mm diameter lid No 2 

219.  Sieve shaker No 1 

Sieve analysis (AASHTO T 27) 

220.  BS Sieve 200mm diameter receiver No 2 

221.  ASTM Sieve 200 mm diameter 1.18 mm stainless steel mesh No 2 

222.  ASTM Sieve 200 mm diameter 600 mic stainless steel mesh No 2 

223.  ASTM Sieve 200 mm diameter 300 mic stainless steel mesh No 2 

224.  ASTM Sieve 200 mm diameter 150 mic stainless steel mesh No 2 

225.  ASTM Sieve 200 mm diameter 75 mic stainless steel mesh No 2 

226.  ASTM lid 200 mm diameter No 2 

227.  ASTM receiver 200 mm diameter No 2 

228.  ASTM Sieve 200 mm diameter 9.50 mm stainless steel mesh No 2 

229.  ASTM Sieve 200 mm diameter 12.5 mm stainless steel mesh No 2 

230.  ASTM Sieve 200 mm diameter 19.0 mm stainless steel mesh No 2 

231.  ASTM Sieve 200 mm diameter 4.75 mm stainless steel mesh No 2 

232.  ASTM Sieve 200 mm diameter 2.0 mm stainless steel mesh No 2 

233.  ASTM lid 300 mm diameter No 2 

234.  ASTM receiver 300 mm diameter No 2 

235.  ASTM Sieve 300 mm diameter 25.0 mm stainless steel mesh No 2 

236.  ASTM Sieve 300 mm diameter 37.5 mm stainless steel mesh No 2 
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237.  ASTM Sieve 300 mm diameter 50.0 mm stainless steel mesh No 2 

238.  ASTM Sieve 300 mm diameter 63.0 mm stainless steel mesh No 2 

239.  1.2 m x 1.2 m x 50 mm deep galvanized metal tray No 15 

240.  Set of riffle box with 50 mm  (BS 1377) No 1 

241.  Set of riffle box with 25 mm  (BS 1377) No 1 

242.  Set of riffle box with 7 mm  (BS 1377) No 1 

 
Concrete: Slump test, Cube, Cylinder and Beam Manufacture (BS 1881) 
 

243.  Slump cone funnel Set 2 

244.   Tamping rod ( for slump ) No 2 

245.  Steel rule No 2 

246.  Base plate No 2 

247.  Cylinder moulds 150mm No 20 

248.  Large curing tank (capacity 50 No. cubes) No 2 

249.  Cube tamping rods and spanners for item No 3 

Concrete: Cube Compression Testing 

250.  Compact 1500 compression machine, to BS 1610 Grade A 

with 300mm gauge, rectangular platens, capacity 1560 kN 

with load pacer together with 100 kN flexural frame with 

accessories 

No 1 

251.  Set of safety guards Set 1 

252.  20 mm distance piece No 1 

253.  50 mm distance piece No 1 

254.  80 mm distance piece No 1 

255.  100 mm distance piece No 1 

256.  Assembly for beam tests No 1 

257.  Electro-mechanical load pacer, 100mm or equivalent distance 

piece 

No 1 

Aggregates and Chippings   
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258.  Sand equivalent equipment to AASHTO T176 including a 

graduated plastic  measuring cylinder, rubbers stopper, 

irrigator tube, weighed foot assembly, syphon assembly, 85ml 

tinned box (57mm dia), wide mouth funnel (100mm dia.), stop 

clock, mechanical sand equivalent shaker and 10 litres 

working calcium chloride solution 

Set 1 

259.  Beaker 250 ml No 2 

260.  Reagent grade silica gel, 500g container No 100 

 Tamping rod 8 mm diameter x 300 mm long and metal 

measure 115 mm dia x 180 mm deep for above (BS 812) 

Set 1 

Flakiness Test (BS 812)  

  

261.  Flakiness gauge (BS 812) passing 10.0 mm retain 6.3 mm No 1 

262.  Flakiness gauge (BS 812) passing 14.0 mm retain 10.0 mm No 1 

263.  Flakiness gauge (BS 812) passing 20.0 mm retain 14.0 mm No 1 

264.  Flakiness gauge (BS 812) passing 28.0 mm retain 20.0 mm No 1 

265.  Flakiness gauge (BS 812) passing 37.5 mm retain 28.0 mm No 1 

266.  Flakiness gauge (BS 812) passing 50.0 mm retain 37.5  mm No 1 

267.  Flakiness gauge (BS 812) passing 63.0 mm retain 50.0  mm No 1 

Bitumen Spray Test and Testing of Bituminous Mixtures  

268.   
Transverse distribution test of Bitumen spray (depot tray 
test to BS 1707) equivalent 
 

Set 1 

269.   
Rate of spread of coated chippings Tray and chains  
 

No 4 

270.  Calibrated spring balance No 4 

271.   
Steel tray 306 x 306 x 38mm (for measuring bitumen spray 
rates)  
 

No 10 

272.  Marshall test 25 load frame No 1 

273.   
Flow meter BS 598 dial gauge graduated 0.01 mm with 25 
mm travel 
 

No 1 

274.  28 KN load measuring ring No 1 



1. I

t

e

m

 

N

o 

Description Unit Quantity 

275.   
Breaking head complete with gauge disc conforming to BS 
598 
 

No 1 

276.   
Marshall compaction mould complete with collar 
 

No 10 

277.  Compaction pedestal No 1 

278.  Compaction hammer No 3 

279.  Steel block No 4 

280.   
Percentage Refusal Density ( PRD ) split mould and base 
plate 
 

No 1 

281.  Small tamping foot 102 mm dia. No 1 

282.  Large tamping foot 146 mm dia. No 1 

283.   
Bench-mounted mixer, 5 litre capacity with Isomantle 
electric heater 
 

No 1 

284.   
3000 g capacity Asphalt centrifuge extractor 
 

No 1 

285.   
Replacement bowl for 3000 g capacity Asphalt centrifuge 
extractor 
 

No 1 

286.  Filter discs ( pack of 100 ) No 10 

287.  Solvent recovery Still No 1 

288.   
Universal core drill with petrol motor unit 
 

No 1 

289.      Core barrels 150 mm dia No 4 

290.       Core barrels 100 mm dia No 4 

291.       Adaptors for 150 mm dia barrels Set 1 

292.       Adaptors for 100 mm dia barrels Set 1 

Miscellaneous  

293.  Gas cylinders 13kg No. 5 

294.  Padlocks No 6 

295.  Plastic jerry cans 20litre capacity No 6 
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296.  Paper punch No 2 

297.  Stapler with pins No 2 

298.  Tray Lifting Callipers No 4 

299.  Laboratory Dust Coats - brown No 16 

300.  Laboratory Dust Coats - white No 6 

301.  Asbestos gloves Pairs 16 

302.  Laboratory gum boots ( assorted sizes ) Pairs 16 

303.  Wheel barrow No 4 

304.  Dustpan plus brush No 4 

305.  Hand shovel No 6 

306.  Pick axe with handle No 6 

307.  Metal Scoop, large (120 x 190 x 70 mm), cast aluminium 

handle 

No 4 

308.  Metal Scoop, large (70 x 110 x 40 mm), cast aluminium 

handle 

No 6 

309.  Garden trowel No 4 

310.  Sample  tray 306 x 306 x 38 mm No 20 

311.  Spatula 200 mm blade No 6 

312.  Spatula 100 mm blade No 6 

313.  BS sieve 450mm diameter, 37.5mm No 1 

314.  BS sieve 450mm diameter, 20mm No 1 

315.  BS sieve 450mm diameter, 5mm No 1 

316.  BS sieve 450mm diameter, 0.425mm No 2 

317.  BS sieve 450mm diameter, 0.3mm No 2 

318.  BS sieve 450mm diameter, 0.075mm No 2 

319.  Set of lid and receiver for item 212 to item 217 No 1 

320.  BS Sieve brush double ended brass and nylon bristle No 4 
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321.  Measuring cylinders plastic with sprout 100ml capacity No 3 

322.  Measuring cylinders cylinders plastic with sprout 250ml 

capacity 

No 3 

323.  Measuring cylinders cylinders plastic with sprout 500ml 

capacity 

No 3 

324.  Glass jar capacity 5 litres with lid No 10 

325.  200mm x 200mm x 20mm cadmium plated or aluminium tin No 50 

326.  Electronic Automatic balance, capacity 1000g, accurate to 

0.01g 

No 1 

327.  Electronic Automatic Balance 2100g capacity accuracy to 0.1g No 1 

328.  Electronic Automatic Balance 20kg capacity accuracy to 0.1g No 1 

329.  Dial-0-Gram balance 310 g capacity accuracy to 0.1g No 1 

330.  Field and laboratory scale with scoop 10000 g capacity 

accuracy to 1.0 g 

No 1 

331.  Distilled water still No 1 

332.  Polythene or glass 20 litres storage vessels with tap at bottom No 2 

333.  Set of stiff broom and soft broom with handles No 5 

334.  Vernier callipers, 150mm, accurate to 0.1 mm No 1 

335.  As above but 200mm, accurate to 0.002 mm No 1 

336.  Pestle and mortar No 2 

337.  Linear shrinkage mould (BS 1377) No 25 

338.  Average least dimension gauge No 2 

339.  Lockable tool box containing: 1 pair  ñMolegripsò2 x 150mm 

screwdriver, 2 x 200mm screwdriver,2x 300mm screwdriver, 

(1 standard and 1 `Phillipsô star head of each), adjustable 

spanners 200mm and 300mm, 1 pr. Round-nosed pliers, 1 pr 

general purpose pliers, 2 No plastic faced mallet (1 kg), 1 set 

imperial spanners 14ò to 15/16ò, 1 set metric spanners 8mm to 

20mm, 2 tyre pressure gauge range 0-100 P.S.I or equivalent 

approved 

No 1 

340.  Plastic or metal bucket including lid, 10 litres capacity No 10 

341.  Polythene wash bottle (500ml) No 6 

342.  A4 size clipboard No 10 
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343.  Mercury thermometer, range ï 1deg. Cent. to 15deg. Cent., 

glass (BS 593) 

No 4 

344.  Maximum and Minimum thermometer (BS 692) No 2 

345.  Daily Rain gauge No 4 

346.  Portable dial thermometer +5deg. Cent. to + 250o accurate to 

3oC with 0.65m long stem 

No 3 

347.  As above but with 1m long stem No 2 

348.  5 litre capacity steel storage containers with leak and dustproof 

lids for storage of bitumen samples 

No 100 

349.  Hotplate 200mm diameter with simmerstat heat control unit No 2 

350.  450mm diameter x 150mm deep metallic karais No 20 

351.  MOT straight edge with accessories No 1 

352.  Metric wedge No 1 

353.  Transit case No 1 

Standard Specifications (Latest Editions)   

354.  KS 1725 No 1 

355.  BS 12 No 1 

356.  BS 812 : 1975 Parts 1 to 4 inc., methods for sampling and 

testing of mineral aggregates, sands and fillers. 

No 1 

357.  BS 882:  1201 Part 2, 1973, Aggregates from natural sources 

for concrete 

No 1 

358.  BS 1377: 1990, Methods of testing soils for civil engineering 

purposes 

No 1 

359.  BS 1881: Parts 1 to 6 incl, 1970/71, Methods of testing 

concrete 

No 1 

360.  BS 1924 No 1 

361.  BS 5835 Part I No 1 

362.  BS 433: Part 1 and 2, Bitumen road emulsions No 1 

363.  BS 556: Part 2, 1972, Concrete cylindrical pipes and fittings No 1 

364.  BS 594, 598, Sampling of bituminous mixtures No 1 

365.  BS 890: 1972, Building limes No 1 

366.  BS 1194, Concrete porous pipes No 1 
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367.  BS 1198, 1119 and 1200: 1976, Building sands from natural 

sources 

No 1 

368.  BS 1924, Methods of testing stabilised soils No 1 

369.  BS 3148, Test for water for making concrete No 1 

370.  BS 4449, Hot rolled bars for reinforcement of concrete No 1 

371.  BS 4466, Bending dimensions and scheduling of bars for the 

reinforcement of concrete 

No 1 

372.  BS 4483, Steel fabric for the reinforcement of concrete No 1 

373.  BS 445: Parts 1 to 3 incl., Methods of testing cement No 1 

374.  BS 5911: Parts 1 and 2, Precast Concrete pipes and fittings No 1 

375.  BS 8110: 1997, Structural use of concrete No 1 

376.  BS 2004: Foundations No 1 

377.  TRRL Road Note 39, Recommendations for road surface 

dressing 

No 1 

378.  AASHTO Part I: Standard Specifications No 1 

379.  AASHTO Part II:  Materials Testing No 1 

 
All equipment shall be of approved manufacture, and shall be available to the Engineer for the Engineerôs 

exclusive use throughout the Contract, not later than three (3) weeks after the Engineerôs order to supply. 

All Laboratory items shall revert to the Employer on completion of the Contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 12: BILLS OF QUANTITIES  

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PREAMBLE TO BILL OF QUANTITIES  
 

1. The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction 

with the Instructions to Bidders, Conditions of Contract Parts I and II, Specifications and 

Drawings. 

 

2. The brief description of the items in the Bills of Quantities is purely for the purpose of 

identification, and in no way modifies or supersedes the detailed descriptions given in the 

conditions of Contract and Specifications for the full direction and description of work and 

materials. 

 

3. The Quantities set forth in the Bills of Quantities are estimated , representing substantially the 

work to be carried out, and are given to provide a common basis for bidding and comparing of 

Bids. There is no guarantee to the Contractor that he will be required to carry out all the quantities 

of work indicated under any one particular item or group of items in the Bill of Quantities. The 

basis of payment shall be the Contractor's rates and the quantities of work actually done in 

fulfilment of his obligation under the Contract. 

 

4. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed, 

and the Engineer will only measure the whole of the works executed in accordance with this 

Contract. 

 

5. A price or rate shall be entered in ink against every item in the Bills of Quantities with the 

exception of items that already have Provisional sums affixed thereto. The bidders are reminded 

that no ñnilò or ñincludedò rates or ñlump-sumò discounts will be accepted. The rates for various 

items should include discounts if any. Bidders who fail to comply will be disqualified. 

 

6. Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in whole or in 

part at the discretion of the Engineer in accordance with Sub-Clause 52.4 and Clause 58 of Part I 

of the Conditions of Contract. 

 

7. The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise 

provided under the Contract, include all Constructional plant to be used, labour, insurance, 



supervision, compliance testing, materials, erection, maintenance of works, overheads and profits, 

taxes and duties together with all general risks, liabilities and obligations set out or implied in the 

Contract, transport, electricity and telephones, water, use and replenishment of all consumables, 

including those required under the contract by the Engineer and his staff. 

 

8. Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause 29 of 

instructions to bidders.  

9. The whole cost of complying with the provisions of the Contract shall be included in the Items 

provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be 

deemed to be distributed among the rates and prices entered for the related Items of Work. 

 

10. General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Bill of Quantities.  References to the relevant sections of the Contract 

documentation shall be made before entering prices against each item in the priced Bill of 

Quantities. 

 

11. The method of measurement of completed work for payment shall be in accordance with 

Standard Specification for Road and Bridge Construction of the Ministry of Transport and 

Communications, 1986. 

 

12. "Authorised" "Directed" or "Approved" shall mean the authority, direction or approval of the 

Engineer. 

 

13. Unless otherwise stated, all measurements shall be net taken on the finished work carried out in 

accordance with the details shown on the drawings or instructed, with no allowance for extra cuts 

or fills, waste or additional thickness necessary to obtain the minimum finished thickness or 

dimensions required in this contract.  Any work performed in excess of the requirements of the 

plans and specifications will not be paid for, unless ordered in writing by the Engineer. 

 

 

14. Units of Measurement and abbreviations used herein shall have the following meanings: 

 

 

Unit  Abbreviation Unit  Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

kilometre 

lump sum 

meter 

metric ton (1,000 

kg) 

m3or cu m 

ha 

hr 

kg 

km 

L.S. 

m 

t 

millimeter 

month 

number 

provisional sum 

square meter 

square 

millimeter 

vehicle 

week 

mm 

mth 

No. 

P.S. 

m2orsq m 

mm2orsq mm 

veh 

wk 

  

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Item Unit rate Amount

No. Ksh. KSh.

01-60-001
Allow a prime cost sum of Ksh. 2,000,000 for 

Engineer's miscellaneous account
PC Sum 2,000,000   

Include % of Prime cost sum in item 01-50-026 for 

contractor's overhead and profit
% -              

01-60-002 Clearance on Completion
 Lump 

sum 
200,000      

01-60-003 Insurance and Securities
 Lump 

sum 
1,000,000   

01-60-004 Quality Control Tests and Survey  PC. Sum 600,000      

Include % of Prime cost sum in item 01-60-004 for 

contractor's overhead and profit
 % 600,000      

01-60-005
Provide and Erect Publicity Signboards as directed by 

the Engineer
No. 2                 

01-60-006
 Provide safe drinking water on site for the workers for 

the duration of the contract as directed by the Engineer 
Month 12               

01-60-007 Provision of Site Sanitation Facilities Month 12               

01-60-008
 Allow a Prime Cost sum of Kshs. 1,400,000 for 

attendance upon the Engineer's Staff 
PC Sum 1,400,000   

 Include % of PC sum in item 01-60-008 for 

contractorsoverheads/profits 
% -              

01-60-009

 Provide with a driver, fuel, maintain One(1) new 4WD 

fully loaded double cabin pickup of minimum 3000cc 

engine capacity. 

Veh.Month 12               

EO item 01-60-009 for aggregated mileage in excess 

of 4,000km
Km 18,000        

01-60-010
 Allow a PC Sum of Kshs.500,000 for relocation of 

roadside development facilities 
PC Sum 500,000.00 

 Include % sum in item 01-60-010 for contractor 

overheads/Profits 
% 500,000      

01-60-011
 Allow a PC Sum of Kshs 500,000 for off road 

environmental mitigation measures 
PC Sum 500,000      

 Include % of sum in item 01-60-011 for contractor's 

Overheads/Profit 
% 500,000      

Bill 1: Total Carried forward to Summary:

Description QuantityUnit

Bill of Quantities

 Preliminaries and General Costs Items  Bill 1 

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

Page: 1



 

Item Unit rate Amount

No. Ksh. KSh.

03-50-001
Setting Out of Horizontal 

alignment
m 5,000       -                       

-                       

-                       

-                       

Bill 3: Total Carried forward to Summary: -                       

Page: 2Bill of Quantities

 Setting Out  Bill 3 

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

QuantityUnitDescription



 

Item Unit rate Amount

No. Ksh. KSh.

04-50-002 Grass Cutting Manual m2 10,000.00   

04-50-003 Bush Clearing (Heavy) m2 20,000.00   

04-50-004 Bush Clearing (Light) m
2 12,000.00   

04-50-005 Pruning Tree Branches  Prov. Sum 50,000.00   

04-50-006 Trees Removal (200-450mm girth)  No. 50.00          

04-50-007 Trees Removal (>450mm girth) No. 4.00            

04-50-011 Stumps Removal (500- 1500mm girth) No. -              

-              

04-50-012 Stumps Removal (>1500mm girth) No. -              

04-50-008 Rock & Boulder Removal  Prov. Sum 150,000.00 

04-50-009  Stripping and Grubbing m2 40,000.00   

04-50-010
Excavate remove & disposal of concrete 

structures
 Prov. Sum 200,000.00 

Bill 4: Total Carried forward to Summary:

Unit

Bill of Quantities

 Site Clearance  Bill 4 

QuantityDescription

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

Page: 3



 

Item Unit rate Amount

No. Ksh. KSh.

05-50-001 Re- Establishment of the Vertical Alignment m 5,000

05-05-002 Excavation in Soft material m3 25,000

05-05-003 Excavation in Hard material m
3 2,500

05-80-008(a) Cut to Spoil in Soft m3 6,500

05-80-008(b) Cut to spoil in Hard m3 1,400

05-50-010(b)

Cut to fill and Compact in hard material to a 

density of 100% MDD AASHTO T99 in Soft 

Material

m3 6,500

05-50-016

Fill in soft and hard material including benching of 

shoulder and embankment compact to 100% 

MDD AASHTO T99 in softmaterial in layers not 

exceeding 150mm

m3 10,000

05-50-019 Provide and Place Rockfill m3 3,000

05-50-016

Scarify, water, mix and compact existing ground  

to min. 95% MDD AASHTO T180 to a depth not 

exceeding 150mm

m3 8,000            

05-50-014 Top soiling and Grassing M² 25,000.00     

Bill 5: Total Carried forward to Summary:

Bill of Quantities

 Earthworks  Bill 5 

UnitDescription

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

Quantity

Page: 4



 

Item Unit rate Amount

No. Ksh. KSh.

07-50-001
Excavation for drainage structures 

in Soft Material
m3 3000

07-50-002 Excavation for drainage structures 

in hard material
m3 2000

-                                  

-                                  

-                                  

-                                  

Bill 7: Total Carried forward to Summary: -                                  

Description Unit Quantity

Bill of Quantities

 Bill 7 
 Excavations and filling for 

structures 

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

Page: 5



 
 

 

Item Unit rate Amount

No. Ksh. KSh.

08-50-002  Ditch Cleaning - manual m 1000

08-50-005
 Ditch/Mitre drains/Catchwater 

Drains excavation 
m3 2000

 Culverts Cleaning - partially 

blocked 

08-60-002 450mm dia m

08-60-003 600mm dia m 12

08-60-004 900mm dia m 0

08-60-005 1200mm dia m

Culvert cleaning - fully blocked

08-60-007 450mm dia m

08-60-008 600mm dia m 6

08-60-009 900mm dia m 0

08-60-010 1200mm dia m

 Supply and Install concrete 

pipe  culverts  

08-60-023 450mm surround (type IV) m

08-60-025 600mm surround (type IV) m 600

08-60-027 900mm surround (type IV) m 16

08-60-029 1200mm surround (type IV) m 0

Minor Drainage Structures -                             

Bill of Quantities

 Culvert and Drainage 

Works 
 Bill 8 

Description Unit Quantity

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 

Page: 6

Bill of Quantities

Sub Total 1 C/F 

Page: 7



 

Item Unit rate Amount

No. Ksh. KSh.

B/F From Page 6 -                             

08-60-020

 Provide, place and compact class 

20/20 concrete to culvertsô 

headwalls, wingwalls,beds, aprons 

and toe beams including form 

work. 

m3 554

08-70-003
Provide, place A142 Fabric Mesh 

reinforcement to culverts m
2 1,400    

08-70-001
 Stone Pitching using dressed 

mosonry stone 
m2 4500

08-70-004
 Supply and Install Gabion boxes     

2x1x1m 
No. 30

08-70-005  Rockfill to Gabion boxes m3 60

08-70-011  Scourchecks (concrete) No. 20

08-70-015  Stone & post checkdams No. 4

Bill 8: Total Carried forward to Summary:

Bill of Quantities

 Bill 8 

Description Unit Quantity

 Road Drainage and 

Structure works 

 PROJECT: PROPOSED IMPROVEMENT TO 

BITUMINOUS STANDARDS OF GWA-KAIRU 

MATANGINI ROAD (5.0KM) 
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