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THE COUNTY GOVERNMENT OF KIAMBU -DEPARTMENT OF HEALTH SERVICES invites sealed tenders for
PROPOSED CONSTRUCTION OF GATHIGA LEVEL HHIHOSPITAL IN KIAMBU COUNTY.
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Tendering will be conducted under open competitive method (National) using a standardized tender document.
Tenderingis opentoall qualified and interested Tenderers.

Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours 8.00A.M TO 5.00 PM at the address given below.

A complete set of tender documents may be obtained by interested bidders from the county website
www.kiambu.go.ke and www.tenders.go.ke. Tenderers who download the tender document must forward their
particulars immediately to (insert email, telephone and postal address) to facilitate any further clarification or
addendum. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid
for 126 days fromthe date of opening of tenders.

The Tenderer shall chronologically serialize all pages of the tender documents submitted.

Completed tenders MUST be submitted manually at the tender box located at the Governor’s reception County
Government of Kiambu headquarters-Kiambu town.

Tenders will be opened immediately after the deadline date and time specified above or any dead line date and
time specified later. 16 TH APRIL 2024 AT 11.00am

Late tenders will be rejected.

The addresses referred to above are:

Address for obtaining further information and for purchasing tender documents

Name of Procuring Entity: County Government of Kiambu

Physical Address: Supply Chain Management Office at Red Nova Offices Block B, 2™ Floor, Room B-03
Postal Address: P. O. Box 2344-00900 Kiambu

Contact Person. Ag. Director, Supply Chain Management.

Email: ddscm@kiambu.go.ke or tenders@kiambu.go.ke

Address for Submission of Tenders.
Completed tenders MUST be submitted manually.

Address for Opening of Tenders.

YOUTH AND SPORTS OFFICE RECEPTION, COUNTY GOVERNMENT KIAMBU HEADQUARTERS,

KIAMBU TOWN.


http://.tende/
http://www.tenders.go.ke/
mailto:tenders@kiambu.go.ke
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PART 1 - TENDERING PROCEDURES
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A

SECTIONI-INSTRUCTIONS TO TENDERERS
GENERAL PROVISIONS

1 Scope of Tender

11 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as
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described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

Fraud and Corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 —Declaration not to engage in corruptionl. The tender submitted by a person shall include
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the
person or his or her sub-contractors are not debarred from participating in public procurement proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding_collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the —Certificate of Independent Tender Determinationl annexed to the Form of Tender.

Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all information that would in that respect give
such firm any unfair competitive advantage over competing firms.

Eligible Tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement or
with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, all
members shall be jointly and severally liable for the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. The maximum number of JVmembers shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial
or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed
to participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process,
if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this
tendering process; or
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e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications
of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document; or

h)  Has a close business or personal elationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:
i) are directly or indirectly involved in the preparation of the Tender document or specifications of the
Contract, and/or the Tender evaluation process of such contract; or
i) may be involved in the implementation or supervision of such Contract unless the conflict stemming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

34 Atenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified.

35 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor
in more than one tender.

36 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

37 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
WWw.ppra.go.ke.

38 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it
is:

i)  Alegal public entity of Government and/or public administration,

ii) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and

iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprise to enable it compete with firms in the private sector on an equal basis.

39 Firms and individuals shall be ineligible if their countries of origin are:

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services
from that country, or any payments to any country, person, or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the
Procuring Entity shall reasonably request.

310 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide inits
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met
shall be provided for this purpose in “SECTION I1I-EVALUATION AND QUALIFICATION CRITERIA, Item
9”.


http://www.ppra.go.ke/
http://www.ppra.go.ke/
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Pursuant to the eligibility requirements of 1TT4.10, a tender is considered a foreign tenderer, if the tenderer is
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by
Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall
not subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can undertake
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of
contract award and signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be accessed from
the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
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by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority.

Eligible Goods, Equipment, and Services

Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authority as harmful to human beings and to the
environment shall not be eligible for procurement.

Tenderer's Responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender
and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's
own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against
all liability arising from death or personal injury, loss of or damage to property, and any other losses and
expenses incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the
proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT10.

PART 1: Tendering Procedures
Section I: Instructions to Tenderers
Section II: Tender Data Sheet (TDS)


http://www.nca.go.ke/
http://www.cak.go.ke/
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Section III: Evaluation and Qualification
Criteria Section IV: Tendering Forms

PART 2: Works'
Requirements Section V:
Bills of Quantities Section
VI: Specifications Section
VII: Drawings

PART3: Conditions of Contract and Contract Forms
Section VIII: General Conditions (GCC) Section IX:
Particular Conditions of Contract Section X:

Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of
any contradiction, documents obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

Clarification of Tender Document, Site Visit, Pre-Tender Meeting

Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the
Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if provided
for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for clarification,
provided that such request is received no later than the period specified in the TDS prior to the deadline for
submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers who have
acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry but without
identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish its response
at the web page identified in the TDS. Should the clarification result in changes to the essential elements of the
Tender Documents, the Procuring Entity shall amend the Tender Documents following the procedure under ITT
8and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may benecessary for preparing a tender. The costs
of visiting the Site shall be at theTenderer's own expense. The Procuring Entity shall specify in the TDS if a
pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired theTender Documents. Minutes shall not
identify the source of the questions asked.

The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre- tender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.

8
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8.  Amendment of Tender Documents

81 Atany time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

82 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish
the addendum on the Procuring Entity's website in accordance with ITT 7.5.

83 Togive Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the Procuring
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

10. Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of
the Tender, such translation shall govern.

11. Documents Comprising the Tender

111 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b)  Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordance with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
h)  Any other document required in the TDS.

112 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.

12. Form of Tender and Schedules

121 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and
no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the
information requested. The Tenderer shall chronologically serialize all pages of the tender documents submitted.

122 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.

9
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Alternative Tenders
131  Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section I,
Evaluation and Qualification Criteria.

Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender,
including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened
at the same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer
in the Bill of Quantities, entirely in Kenya shillings

10
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a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from

outside Kenya (referred to as -the foreign currency requirementsl) shall (if so allowed in the TDS)
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall
be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual
date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed
breakdown of the foreign currency requirements shall be provided by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section [V, Tender Forms, in sufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in
joint ventures, applying for eligibility fornational preference shall supply all information required to satisfy the
criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a particular contract or or group of contractors qualifies for a margin of preference. Further the
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the
procurement and/or contract management processes, orapossibility of collusion between tenderers, and there by
help to prevent any corrupt influence in relation to the procurement process or contract management.

The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any change
to the information previously provided may reveal a conflict of interest in relation to the award or management
of the contract.

All information provided by the tenderer pursuant to these requirements must be complete, current and
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to
these requirements, theTenderer shall warrant that the information submitted is complete, current and accurate
as at the date of submission to the Procuring Entity.

If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

11
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179  If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

i)  If the procurement process is still on going, the tenderer will be disqualified from the procurement process,
i) If the contract has been awarded to that tenderer, the contract award will be set aside,
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether

the tenderer or any other persons have committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.

18 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity periodstarts
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance
with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made
in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting
its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its Tender.

19.  Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

192  If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any

of the following forms at the Tenderer's option:

i) cash;

i) abank guarantee;

iii) aguarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority; or

iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

193 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty
(30) days beyond the original validity period of the Tender, or beyond any period of extension if requested
under ITT 18.2.

194 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

195 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

196 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.
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The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to:
i) sign the Contract in accordance with ITT 47; or
i) furnish a Performance Security and if required in the TDS, and any other documents required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in
the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.

Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it —ORIGINAL. | Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked —ALTERNATIVE.| In addition, the Tenderer shall submit copies of the Tender, in the number
specified in the TDS and clearly mark them -COPY.I In the event of any discrepancy between the original
and the copies, the original shall prevail.

Tenderers shall mark as -CONFIDENTIALI all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held bye ach
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV,and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS

2L

211

Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity
and a warning not to open before the time and date for Tender opening date. Within the single envelope,

package or container, the Tenderer shall place the following separate, sealed envelopes:

a) inan envelope or package or container marked ~-ORIGINALI, all documents comprising the Tender, as

describedinlTT11; and

b) inan envelope or package or container marked -COPIES! all required copies of the Tender; and

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked -ORIGINAL - ALTERNATIVE TENDERI, the
alternative Tender; and

ii) in the envelope or package or container marked ~-COPIES-ALTERNATIVETENDER), all required
copies of the alternative Tender.

13
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The inner envelopes or packages or containers shall:

a) Bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and

c) Bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or
opened prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

Withdrawal, Substitution, and Modification of Tenders

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of theTender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked —WITHDRAWAL, |
—SUBSTITUTION, | -MODIFICATION; land

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of

Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or

any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in
the TDS.

First, envelopes marked -WITHDRAWALI shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out attender opening.

Next, envelopes marked —SUBSTITUTIONI shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding
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Next, envelopes marked —MODIFICATIONI shall be opened and read out with the corresponding Tender.No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as the Procuring Entity may consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as aminimum;
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b)  The Tender Price, per lot (contract) if applicable, including any discounts;

c) Any alternative Tenders;

d) The presence or absence of a Tender Security, if one was required.

e)  Number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender
opening register shall be issued to a tenderer upon request.

E. Evaluation and Comparison of Tenders

2.

261

262

263
21.

271

272

281

Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderers or any other persons not officially concerned with the Tender process until information on
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so inwriting.
Clarification of Tenders

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

Deviations, Reservations, and Omissions

During the evaluation of tenders, the following definitions apply:
a) —Deviationl is a departure from the requirements specified in the tender document;
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b) —Reservationl is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and
c) —Omissionl is the failure to submit part or all of the information or documentation required in the

Tender document.
Determination of Responsiveness

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender
itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document without material
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,
would:

a)  Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract; or

c) ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non-
conformities in the tender related to documentation requirements. Requesting information or documentationon
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of itstender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in anyway by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.

b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead
to disqualification of the tender as non-responsive. and

c) Ifthere is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.
16
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32 Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single
currency as specified in the TDS.

3. Margin of Preference and Reservations

3B1 A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

332 A margin of preference shall not be allowed unless it is specified so in the TDS.

333  Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

334  Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case
may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring
entity shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to
the specified group are eligible to tender. No tender shall be reserved to more than one group. If not so stated
in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to all interested
tenderers.

3. Nominated Subcontractors

A1l Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity nominates
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The
main contract shall specify the working arrangements between the main contractor and the nominated
subcontractor.

32 Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

33  Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be met
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

3. Evaluation of Tenders
The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section Ill, Evaluation and

Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and
methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with |
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EVALUATION CRITERIA

Evaluation Criteria:

Financial and Technical proposals shall be subjected to the following evaluation criteria: Evaluation will be done as per
the criteria provided in the Tender document.

1. Preliminary Criteria

NO. REQUIREMENT RESPONSIVE NON-RESPONSIVE

1. Attach a certified copy of Certificate of incorporation/ business
Registration

2. Attach a certified copy of current Form CR12 or its equivalent on
beneficial ownership information

3. Attach a certified valid tax compliance certificate (verifiable)

4. Attach a certified copy of KRA PIN certificate (verifiable)

5. Attach a certified copy of valid single business permit/trading
license for Financial Year 2024.

6. Duly filled, signed and stamped form of tender.

7. Attach a certified copy of AGPO - WOMEN

8. Duly filled and signed declaration that the person/tenderer will
not engage in any corrupt or fraudulent practice

9. Duly filled and signed declaration that the bidder is not debarred
from participating in public procurement

10. |Duly filled and signed certificate of independent tender
determination

11. |Duly filled and signed declaration and commitment to the code
of ethics

12. |Attach two copies of the tender document marked original and
copy

13. |ALL pages including cover page, dividers, tender document,
priced BQs and all other requirements MUST be serialized in a
sequential order.

14. |Attach a current registration certificate with National
Construction Authority category 6,5,4, 3, 2 or 1 in Building
Works and 7 and above in Electrical works

18
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2. Technical Evaluation Criteria below

STAGE 2A: TECHNICAL EVALUATION BUILDING WORKS (80 MARKS)

No. Parameter Maximum  |Award
Score
1 Relevant Experience 20

Experience as prime contractorin the Construction of at least two (2)
projects of similar nature. (Building works) for works done within the last 4

years.
Attach two contracts/Local Service Order and it
equivalent (same project) Completion certificates or take over
certificate (TOC), (10 marks for each set and Zero for noncompliance)

Note- Award and acceptance letters are not accepted.

Program of works
provides a Gantt Chart showing work breakdown -7

Work methodology- 5

Recommendation from previous clients

/Attach at least one recommendation letter with official letter heads and of
any of the above previous work done (8 marks each)

4 Key Personnel (attach academic certificates certified by the commissioner |15
of Oath)

Site Agent- BSc. Civil Engineering BA. Architecture or BSc. Construction
Management with 3 years’ experience (4 marks)

Foreman- Diploma Construction Management, Diploma Architecture,
Building Technology or equivalent
experience 3 years specific experience (4 marks)

Electrical Engineer- Diploma Electrical Engineering with 3 years’ experience
( 3 mks)

Mechanical Engineer- Diploma Mechanical Engineering with 3 years’
experience (2 mks)

Health and Safety Officer (diploma/certificate as applicable)-
with 3 years general experience (2 marks)

TOTALA 55

STAGE 2B: FINANCIAL CAPACITY (20 MARKS)
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1 Financial Capacity

Audited Financial statements for the three years (2023 OR 2022 ) - 15mks 25

Bank’s letter of credit worthiness for an amount of at least 40% of the
tendered sum- verifiable (10marks)

TOTAL B
TOTAL (A+B) 80

Scoring A + B =80%
Pass Mark = 65%

1.1.1. Financial Evaluation

All tenders that shall qualify from technical evaluation shall be considered for financial evaluation. Financial
evaluation shall involve;
o Evaluation of completeness of the tender sum. The Form of Tender must be properly
completed, amounts in words and figures and signed and stamped where appropriate;
o Bid Sum comparisons. All bids shall be compared and ranked according to their bid sums from
the lowest bid sum to the highest.

1.2. Award

The Tenderer that shall have quoted the lowest price shall be considered for award after a successful tenderer
due diligence whose essence shall be to confirm the correctness of information provided during the
bidding process. If the bidder is found to have given false information, the bidder shall be disqualified
automatically without further reference to the bidder and in such a case the next second lowest bidder
shall be considered subject to the same verification processes.

3H1 Toevaluate a Tender, the Procuring Entity shall consider the following:

a)  Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if
any, but including Day work items, where priced competitively;

b)  Price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section ITI, Evaluation and Qualification
Criteria.

32  The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered intender evaluation.
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Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts),
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.

Comparison of Tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

3r. Abnormally Low Tenders and Abnormally

High Tenders Abnormally Low Tenders

An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally High Tenders

374
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An abnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the

estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope

of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may

also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity

shall proceed as follows:

i)  Ifthe tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not accept the tender depending on the Procuring Entity's budget considerations.

i)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

Unbalanced and/or Front-Loaded Tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.
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After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring

Entity may as appropriate:

a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to
a level not exceeding a 10% of the Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works; or

d) reject the Tender,
Qualifications of the Tenderer

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section III, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in theTender document), or any other firm(s)
different from the Tenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

Lowest Evaluated Tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Most responsive to the Tender document; and

b)  The lowest evaluated price.

Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers.
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to
the Tenderers.

F. AWARD OF CONTRACT

L2

Award Criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

Notice of Intention to enter into a Contract

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall
contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instructions on how to request a debriefing and/or submit a complaint during the stand still period;
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44,

21

451

452

41.

48,

49,

Stand still Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

Debriefing by the Procuring Entity

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a concerns regarding their tender. The Procuring Entity shall provide the
debriefing within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.

Signing of Contract

471  Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the
successful Tenderer the Contract Agreement.

472 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall
sign, date, and return it to the Procuring Entity.

473  The written contract shall be entered into within the period specified in the notification of award
and before expiry of the tender validity period.

Performance Security

481  Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in
the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in
writing that a correspondent bank is not required.

482  Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in theTDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity
may award the Contract to the Tenderer offering the next Best Evaluated Tender.

483  Performance security shall not be required for contract estimated to cost less than the amount
specified in the Regulations.
Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the
following information:
a) name and address of the Procuring Entity;
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b)

c)
d)

e)

name and reference number of the contract being awarded, a summary of its scope and the selection
method used:;

the name of the successful Tenderer, the final total contract price, the contract duration.

dates of signature, commencement and completion of contract;

names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

5. Procurement Related Complaint and Administrative Review

501 The procedures for making Procurement-related Complaints shall be specified in the TDS.

502 A request for administrative review shall be made in the form provided under contract forms.
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Section Il - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

to ITC

Clause

A. General

ITT 1.1 The name of the contract is PROPOSED CONSTRUCTION OF

GATHIGA LEVEL IlIHOSPITAL IN KIAMBU COUNTY

The reference number of the Contract is;: TENDER NO:
CGK/CHS/T/40/2023/2024

The number and identification of lots (contracts) comprising this Tender are

N/A

ITT 2.4
The Information made available on competing firms is as follows:

1). The bids are to be submitted manually.

2). The project will be undertaken in 3 phases.

ITT 2.4 The firms that provided consulting services for the contract being tendered for
are FYs: 2023/2024, 2024/2025 & 2025/2026.

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A

B. Contents of Tender Document

ITT 7.1 0] The Tenderer will submit any request for clarifications in writing at the
Address

Email: tenders@kiambu.go.ke
to reach the Procuring Entity not later than 12" April 2024 at 12.00 NOON.

(ii) The Procuring Entity will publish its response at the PPIP website.

ITT 7.2 (A) A pre-arranged pretender site visit “shall” take place at the following date,
time and place: 8" April 2024 between 11:00 — 12:00 NOON at the project
site.

Contact person 1- Frendinard Miliano , Phone: 0723914859
Work station: CHMIT Thika.
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
to ITC
Clause

The exercise is important for better understanding of the site however not
compulsory.

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity
not later than 12" April 2024 at 12:00 NOON.

ITT7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the
pre- arranged pretender will be published is https://tenders.go.ke/-

C. Preparation of Tenders

ITT 11.1 (h) | The Tenderer shall submit the following additional documents in its Tender:
[list any additionaldocumentnotalreadylistedinITT 11.1thatmustbe submitted
withthe Tender. The list of additional documents should include the following:

N/A
ITT 13.1 Alternative Tenders SHALL NOT considered.
ITT 13.2 Alternative times for completion shall not be “permitted.

[Ifalternativetimesforcompletionare permitted, the evaluationmethodwillbe as
specified in Section I, Evaluation and Qualification Criteria.]

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the
Works:
N/A [insert parts of the Works]:

[If alternative technical solutions are permitted, the evaluation method will be as
specified in Section I, Evaluation and Qualification Criteria.]

ITT 14.5 The prices quoted by the Tenderer shall be: fixed and not subject to any
adjustments

ITT 15.2(a) Foreign currency requirements not allowed.

ITT 18.2 The Tender validity period shall be 126 days.
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

to ITC

Clause

ITT 18.3 a) The Number of days beyond the expiry of the initial tender validity period will
be 30 days.

(b) The Tender price shall be adjusted by the following percentages of the
tender price:

(i) By_25% ofthelocalcurrency portionofthe Contractprice adjustedto
reflect local inflation during the period of extension,

and

(ii) By 0% the foreign currency portion of the Contract price adjusted
to reflect the international inflation during the period of extension.

ITT 19.1 [IfaTender Security shallberequired, a Tender-Securing Declaration shallnotbe
required, and viceversa.]

A Tender Security of: N/A.

ITT 19.5 Other documents required are _N/A
ITT 20.1 In addition to the original of the Tender, the number of copies is: N/A
ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
to ITC
Clause

consist of: _Delegated authority through power of attorney.

D. Submission and Opening of Tenders

ITT 21.2 A tender package or container that cannot fit in the tender box shall be received
as follows:

At a tender box situated at YOUTH AND SPORTS OFFICE RECEPTION, COUNTY
GOVERNMENT KIAMBU HEADQUARTERS, KIAMBU TOWN S0 as to reach not
later than 16 TH APRIL 2024 AT 11.00am.

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is:

D) COUNTY GOVERNMENT OF KIAMBU — HEALTH SERVICES

(2) Box 2344-00900 KIAMBU

(4) Date and time for submission of Tenders 16™ APRIL 2024 AT 11.00am
(5) Tenderers shall submit tenders manually.

ITT 25.1 The Tender opening shall take place at the time and the address for
Opening of Tenders provided below:

D Name of Procuring Entity: County Government of Kiambu.

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the
electronic tender submission procedures specified below.
www.supplier.treasury.go.ke
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Reference
to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

E. Evaluation,

and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the LOWEST+ price of the item or
component as quoted in other substantially responsive Tenders. If the price of
the item or component cannot be derived from the price of other substantially
responsive Tenders, the Procuring Entity shall use its Lowest estimate.

ITT 31.2

The error shall be considered a major deviation that leads to disqualification
of the tender if the percentage of the error (error over the tender price quoted)
is: more than_% or less than_10 %.

ITT 32.1

The currency that shall be used for Tender evaluation and comparison
purposes to convert at the selling exchange rate all Tender prices expressed
in various currencies into a single currency is: Kenya shillings

The source of exchange rate shall be: The Central bank of Kenya

The date for the exchange rate shall be: the deadline date for Submission
of the Tenders.

Forcomparison of Tenders, the Tender Price, corrected pursuantto ITT 31, shallfirstbe
broken down into the respective amounts payable in various currencies by using the
selling exchangerates specified by the Tendererinaccordance with ITT 15.1.

Inthe second step, the Procuring Entity will convert the amounts in various currencies
inwhichthe Tender Priceis payable (excluding Provisional Sums butincluding Daywork
where priced competitively) to the single currency identified above at the selling rates
established for similar transactions by the authority specified and, on the date,
stipulated above.

ITT 33.2

A margin of preference shall not apply.

[Ifa margin of preference applies, the application methodology shall be defined in
Section Il — Evaluation and Qualification Criteria.]

ITT 33.4

The invitation to tender is extended to the following groups that qualify for
Reservations Citizen contractors.

ITT 34.1

At this time, the Procuring Entity “does not intend

to execute certain specific parts of the Works by subcontractors selected in
advance.
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

to ITC

Clause

ITT 34.2 Contractor'smay propose subcontracting: Maximum percentage of subcontracting
permitted is:_0% of the total contract amount. Tenderers planning to subcontract
more than 0% of total volume of work shall specify, in the Form of Tender, the
activity (ies) or parts of the Works to be subcontracted along with complete
details of the subcontractors and their qualification and experience.

ITT 34.3 [Indicate N/A if not applicable]
The parts of the Works for which the Procuring Entity permits Tenderers to
propose Specialized Subcontractors are designated as follows:
ELECTRICAL WORKS
For the above-designated parts of the Works that may require Specialized
Subcontractors, the relevant qualifications of the proposed Specialized
Subcontractors will be added to the qualifications of the Tenderer for the purpose of
evaluation.

ITT 35.2 (e) | Additional requirements apply. These are detailed in the evaluation criteria in
Section lll, Evaluation and Qualification Criteria.

ITT 48.2 Additional requirements are: N/A
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ITT 50.1

The procedures for making a Procurement-related Complaint are available
from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a
Tenderer wishes to make a Procurement-related Complaint, the Tenderer
should submit its complaint following these procedures, in writing (by the
quickest means available, that is either by hand delivery or email to:

For the attention:

Title/position:

Procuring Entity:

Email address:

In summary, a Procurement-related Complaint may challenge any of the
following:
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
to ITC
Clause

(i) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.

SECTION 111- EVALUATION AND QUALIFICATION CRITERIA

General Provisions

1

1

General Provisions

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling

equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest
Evaluated Tender price shall be selected for award of contract.

Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of
“Part 2 — Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors,
abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender
Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal with
review of these requirements. Tenders that do not pass the Preliminary Examination will be considered
irresponsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be
attached or clearly described all information and list of documentation to be submitted by Tenderers to
enable preliminary evaluation of the Tender]

Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
i)  Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:
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i) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be

4, Multiple Contracts

41 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and
the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two
Options listed below for award of Contracts.

OPTION 1

i) If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot.

i)  If atenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided the
tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer
will be awarded the combination of Lots for which the tenderer qualifies and the others will be considered
for award to second lowest the tenderer
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61

62

63

64

OPTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
won Lots.

Alternative Tenders (ITT 13.1)
An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works Requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic
technical requirements shall be considered by the Procuring

MARGIN OF PREFERENCE

If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be
loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens is
less than fifty-one percent (51%).

Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such
information, including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contract or or group of contractors qualifies for
a margin of preference.

After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classified into
the following groups:

i)  GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%).

i)  GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than fifty one percent (51%).

All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender,
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this
comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices
with added prices to Group Band the lowest evaluated tender from Group A. If the tender from Group A is still
the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based on the
first evaluation price shall be selected.

Post qualification and Contract award (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest
evaluated tenderer shall be considered for contract award, subject to meeting each of the following
conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow of Kenya Shillings

ii) Minimum average annual construction turnover of Kenya Shillings [insert amount],

equivalent calculated as total certified payments received for contracts in progress and/or completed
within the last ) [insert of year] years.
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b)

iii) At least (insert number) of contract(s) of a similar nature executed within Kenya, or the
East African Community or abroad, that have been satisfactorily and substantially completed as a
prime contractor, or joint venture member or sub-contractor each of minimum value Kenya shillings

equivalent.

iv) Contractor's Representative and Key Personnel, which are specified as

v)  Contractors key equipment listed on the table -Contractor's Equipmentl below and more
specifically listed as [specify requirements for each lot as applicable]

vi)  Other conditions depending on their seriousness.

History of non-performing contracts:

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance
of a contract did not occur because of the default of the Tenderer, or the member of a JV in the last
(Specify years). The required information shall be furnished

in the appropriate form.

Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with
respect to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against
the Tenderer. Tenderer shall provide information on pending litigations in the appropriate form.

Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
(Specify years). All parties to the contract shall furnish the
information in the appropriate form about any litigation or arbitration resulting from contracts completed
or ongoing under its execution over the years specified. A consistent history of awards against the
Tenderer or any member of a JV may result in rejection of the tender.
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SECTION IV - TENDERING FORMS

QUALIFICATION FORMS

FOREIGN TENDERERS 40%RULE.

TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
Form EQU: EQUIPMENT.

FORM PER -1.

FORM PER-2.

TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.
6.1 FORM ELI-1.1.

6.2 FORMELI-1.2.

6.3 FORM CON -2.

6.4 FORM FIN -3.1.

6.5 FORM FIN-3.2.

6.6 FORM FIN-3.3.

6.7 FORM FIN -3.4.

6.8 FORM EXP -4.1.

6.9 FORM EXP -4.2(a).

69 FORM EXP -4.2 (a) (cont.).

6.10 FORM EXP -4.2 (b).

o g >~ w e

OTHER FORMS

7. FORM OFTENDER.

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
9. FORM OF TENDER SECURITY (TENDERBOND).

10. FORM OF TENDER-SECURINGDECLARATION.

11.  APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS

Site Organization.
Method Statement.
Mobilization Schedule.
Construction Schedule.
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QUALIFICATION FORMS

1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location COST in Comments, if
of Source K. shillings any

A Local Labor

1

2

3

4

5

B Sub contracts from Local sources

1

2

3

4

5

C Local materials

1

2

3

4

5

D Use of Local Plant and Equipment

1

2

3

4

E Add any other items

1

2
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ITEM | Description of Work Item Describe location COST in Comments, if
of Source K. shillings any
3
4
5
6
TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE XXXX
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3. FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements forthe key equipment listed in Section Ill, Evaluation and Qualification Criteria. A separate Form shall be
preparedforeach item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment

J owned [ Rented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title
Fax Telex
Agreements Details of rental / lease / manufacture agreements specific to the project
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4. EORMPER-1

Contractor's Representative and Key
Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for
each candidate.
Contractor’ Representative and Key Personnel.

1.

Title of position: Contractor’s Representative

Name of candidate;:

Duration of
appointmen
t:

[insertthewhole period (startand end dates) forwhichthis positionwillbe engaged]

Time
commitment: for
this position:

[insertthe number of days/week/months/thathas been scheduledforthis position]

Expected time
schedule for
this position:

[insertthe expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: [

Name of candidate:

Duration of
appointmen
t:

[insertthewhole period (startand end dates) forwhichthis positionwillbe engaged]

Time
commitment: for
this position:

[insertthe number of days/week/months/thathas been scheduledforthis position]

Expected time
schedule for
this position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: [

Name of candidate:

Duration of
appointmen
t:

[insertthewhole period (startand end dates) forwhichthis positionwillbe engaged]

Time
commitment: for
this position:

[insertthe number of days/week/months/thathas been scheduledforthis position]

Expected time
schedule for
this position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: [

Name of candidate:
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Duration of [insertthewhole period (startand end dates) forwhichthis positionwillbe engaged]
appointmen

t:

Time [insertthe number of days/week/months/thathas been scheduledforthis position]
commitment: for

this position:

Expected time
schedule for
this position:

[insertthe expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of [insertthewhole period (startand end dates) forwhichthis positionwillbe engaged]
appointmen

t:

Time [insertthe number of days/week/months/thathas been scheduledforthis position]
commitment: for

this position:

Expected time
schedule for
this position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

5 EORM PER-2:

Resume and Declaration - Contractor’'s Representative and Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel
information

Name:

Date of birth:

Address:

E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]
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Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience relevant to
the project.

. Duration of .
Project Role . Relevant experience
involvement

[role and responsibilities

[main project details] on the project]

[time in role] [describe the experience relevant to this position]
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DECLARATION

I, the under signed [insert either “Contractor's Representative”or “Key Personnel”as applicable+, certify that
to the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes

myself, my qualifications and my experience.

I confirm that [ am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (startand end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

Time commitment: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

I understand that any misrepresentation or omission in this Form may:

a) be taken into consideration during Tender evaluation;
b) result in my disqualification from participating in the Tender;
c) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

61 EORMELI-
L.1Tenderer Information

Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:

[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information

Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association),
and/or documents of registration of the legal entity named above, in accordance with ITT 3.6

O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5
O In case of state-owned enterprise or institution, in accordance with ITT 3.8,

documents establishing:

o Legal and financial autonomy

o Operation under commercial law

o Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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62 EORMELI-1.2

Tenderer's JV Information Form

(To be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

Tenderer’'s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative
information Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of

I Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 43.6.

I In case of a state-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and that they are not under the
supervision of the Procuring Entity, in accordance with ITT 3.8.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.
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63 FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer's Name:
Date:

JV Member's Name
ITT No. and title:

Non-Performed Contracts in accordance with Section Ill, Evaluation and Qualification Criteria

(] Contract non-performance did not occur since 1% January [insert year] specified in Section Il,
Evaluation and Quialification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section Ill, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- performed [Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and

Kenya Shilling
equivalent)

[insert [insert amount (Contractldentification: [indicate complete contract [insert amount]

year] and percentage] name/ number, and any other identification]
Name of Procuring Entity: [insert full name]

Address of Procuring Entity: [insert
street/city/country]

Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section Ill, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-
Factor 2.3.
O Pending litigation in accordance with Section I, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below.
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Year of Amount in Contract Identification Total Contract
dispute
dispute (currency) Amount
(currency),
Kenya Shilling
Equivalent
(exchange
rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute: ___

Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring

Entity: Matter in dispute:

Party who initiated the dispute:

Status of dispute:

Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section Ill, Evaluation and Qualification

Criteria, Sub- Factor 2.4.

O Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria,

Sub-Factor

2.4 as indicated below.

Year of Outcome as Contract Identification Total Contract

award percentage of Net Amount

Worth (currency),

Kenya Shilling
Equivalent
(exchange
rate)
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[insert [insert percentage] | Contract Identification: [indicate [insert amount]
year] complete contract name, number, and
any other identification]

Name of Procuring Entity: [insert full
name]

Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate mainissues
in dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor

Reason(s) for Litigation and award
decision
[indicate main reason(s)]
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64 FORM FIN -3.1:

Financial Situation and Performance

Tenderer's Name:
Date:

JV Member's Name
ITT No. and title:

6.4.1. Financial Data

Type of Financial Historic information for previous years,
information in

(currency) .
(amount in currency, currency, exchange rate*, USD

eguivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate

49



PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIIHOSPITAL IN KIAMBU COUNTY
642 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

No. | Source of finance Amount (Kenya Shilling equivalent)

1

2

3

643 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section I,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as
parent company or group member).

b) be independently audited or certified in accordance with local legislation.
€) be complete, including all notes to the financial statements.
d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements “for the years required above; and complying with the
requirements

65 FORM FIN -3.2:
Average Annual Construction Turnover

Tenderer's Name:
Date:

JV Member's Name
ITT No. and title:

Annual turnover data (construction only)

Year Amount Exchange rate Kenya Shilling

equivalent
Currency

[indicate year] | [insert amount and indicate
currency]

Average
Annual

Construction
Turnover *

See Section lll, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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66 FORM FIN -3.3:
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cashflow demands of the subject
contractor contracts as specified in Section III, Evaluation and Qualification Criteria.

6./ FORM FIN-3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Starting Year [Ending Year Contract Identification Role of Tenderer

Contract name:

Brief Description of the Works performed by

the Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:

Contract name:

Brief Description of the Works performed by

the Tenderer:

Amount of contract;

Name of Procuring Entity:

Address:

Contract name:

Brief Description of the Works performed by

the Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:
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68 FORM EXP -4.1

General Construction Experience

Tenderer's Name:
Date:

JV Member's Name:
ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor JV Contractor contractor
O O

Total Contract Amount Kenya Shilling

If member in a JV or sub-
contractor, specify participation in
total Contract amount

Procuring Entity's Name:

Address:
Telephone/fax

number E-mail:

6.9FORM EXP -4.2(a)

Specific Construction and Contract Management Experience

Tenderer's Name:
Date:

JV Member's Name
ITT No. and title:

Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section IlI:

1. Amount

52



PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIIHOSPITAL IN KIAMBU COUNTY
2.  Physical size of required
works items

3.  Complexity

4.  Methods/Technology

5.  Construction rate for key
activities
0. Other Characteristics

69 FORM EXP -4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name’ (as perl TT34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section IlI,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1 Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor |V Contractor  contractor
O | O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of  [Total quantity in |Percentage Actual

production, as applicable) performed the contract S Quantity

participation
under the contract per year or part of i) Performed
the year ii
Y (i) (i)  (ii)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:

Telephone/fax

number E-mail:
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Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section

Il

2 Activity No. Two
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OTHER FORMS

7. EORM OF TENDER

INSTRUCTIONS TO TENDERERS

i)  The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.

i) All italicized text is to help Tenderer in preparing this form.

iii)  Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender.

iv)  The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
« Tenderer's Eligibility-Confidential Business Questionnaire.
»  Certificate of Independent Tender Determination.
+ Self-Declaration of the Tenderer.

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]
Request for Tender No.: [insert identification] Name and description of Tender [Insert as per
ITT) Alternative No.: [insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring

Entity] Dear Sirs,

1 In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and remedy
any defects therein for the sum of Kenya Shillings [[Amount in figures] Kenya
Shillings [amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency+
*figures+
[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

2 We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Particular Conditions of Contract.

3. We agree to adhere by thistender until [Insert date], and it shall remain binding upon us
and may be accepted at any time before that date.

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute abinding Contract between us. We further understand that you are not bound to accept
the lowest or any tender you may receive.

5 We, the undersigned, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT 8;

i) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4;

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country in accordance with ITT 19.8;
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®)

©

)

vii)
viii)

iX)

Xi)

xii)

xiii)

Xiv)

XV)

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of
the options below as appropriate]

Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies]; Or

Option2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the
various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint VVenture member or as a subcontractor, and meet the requirements
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of
ITT 3.7];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each such
commission or gratuity]

Name of Recipient Address Reason Amount
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(If none has been paid or is to be paid, indicate “none.”)

xvi)  Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other. Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption;

xix)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the —Certificate of Independent
Tender Determinationl attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi)  We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

c)  Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of
Tender. Name of the Tenderer: *[insert complete name of person

signingthe Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the
Tender] Signature of theperson named above: [insertsignature of personwhose nameand
capacityareshown above] Date signed [insert date of signing] day of [insert month], [insert

year]

Date signed day of .

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer

**Person signingthe Tender shall have the power of attorney given by the Tendererto be attachedwiththe Tender,
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A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a
JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

i) Tenderer's details

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact 1. Country
Details of the Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License
Registration Number and

Expiring date

7 | Name, country and full address
(postal and physical addresses, email,
and telephone number) of
Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business
which the Tenderer handles.

10 | State if Tenders Company is
listed in stock exchange, give
name and full address (postal
and physical addresses, email,
and telephone number) of
state which stock exchange
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General and Specific Details

if)  Sole Proprietor, provide the following details.

Name in full Age
Nationality Country of Origin
Citizenship

iii) Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned

(iv)  Registered Company, provide the following details.
i)  Private or public Company

ii)  State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENT)...........ccooiiiiiiiicec e
Issued Kenya Shillings (EQUIVAIENT)..........ciiiiiiie et e
iii) Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned
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(v DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.

i) Are there any person/persons iN..........ccccecvvevvevveerennn. DEPARTMENT OF HEALTH SERVICES who
has/have an interest or relationship in this firm? Yes/No...........................

If yes, provide details as follows.

Names of Person Designation in the Procuring Interest or Relationship with Tenderer
Entity
1
2
3

ii) Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of
the relationship with
YES OR NO Tenderer

1 | Tenderer is directly or indirectly controls, is controlled
by or is under common control with another tenderer.

2 | Tenderer receives or has received any direct or
indirect subsidy from another tenderer.

3 | Tenderer has the same legal representative as
another tenderer

4 | Tender has a relationship with another tenderer,
directly or through common third parties that puts it in
a position to influence the tender of another tenderer,
or influence the decisions of the Procuring Entity
regarding this tendering process.

5 | Any ofthe Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications
of the works that are the subject of the tender.

6 | Tenderer would be providing goods, works, non-
consulting services or consulting services during
implementation of the contract specified in this Tender
Document.

7 | Tenderer has a close business or family relationship
with a professional staff of the Procuring Entity who
are directly or indirectly involved in the preparation of
the Tender document or specifications of the Contract,
and/or the Tender evaluation process of such contract.

8 | Tenderer has a close business or family relationship
with a professional staff of the Procuring Entity who
would be involved in the implementation or
supervision of such Contract.
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9 Has the conflict stemming from such relationship stated
in item 7 and 8 above been resolved in a manner
acceptable to the Procuring Entity throughout the
tendering process and execution of the Contract?

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at the date
of submission.

Full Name Title or Designation

(Signature) (Date)
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the [Name
of Procuring Entity] for: [Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do

hereby make the following statements that | certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1 I have read and | understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit
theTender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, | understand that the word —-competitorl shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5 The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:
a) prices;
b) methods, factors or formulas used to calculate prices;
¢) the intention or decision to submit, or not to submit, a tender; or
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant to paragraph (5) (b) above;

8  The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Name

Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]
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SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN
THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT
2015.

| I , of Post Office BOX ...vvvviiiiiiiiiiiiiec e being a resident of
......................................... in the Republic of.............c..cccceveeveeeeeeeneeen.n. do hereby make a statement as
follows: -

1 THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insertname ofthe Company)whois aBidderinrespect of Tender No.

....................... for......................... (insert tender title/description) for ..........................(insert name of the
Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp
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FORM SD2

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE

PP Of P.O. BOX ..o, being aresident of ...........cccoevee in the
RepubIiC Of ..o do hereby make a statement as follows: -

1 THAT I am the Chief Executive/Managing Director/PrincipalOfficer/Director of
..................................... (insert name of the Company) who is a Bidder in respect of Tender No.

....................... for.......................... (insert tender title/description) for.................... (insert name of the Procuring
entity) and duly authorized and competent to make this statement.

2 THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of......................... (insert name of the Procuring
entity) which is the procuring entity.

3 THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement toany
member of the Board, Management, Staff and/or employees and/or agents of..........ccccccoovcveiiinenenn, (name of
the procuring entity)

4 THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders
participating in the subject tender

5 THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

L (person) on behalf of (Name of the Business/Company/Firm)

........................................................... declare that I have read and fully understood the contents of the Public
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public
Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

Name Of AULhOFIZEA SIGNALOTY ......cviiiieiicii ittt e re e sreereenes

(Company Seal/Rubber Stamp where
applicable) Witness
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D.

APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

11

21

22

23

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1) aperson to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement—

a) shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:
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b)

f)

i)  —corrupt practicel is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

i) —fraudulent practicel is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an
obligation;

iii) —collusive practicel is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

iv) —coercive practicel is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party;

V)  —obstructive practicel is:

« deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation
or making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge
of matters relevant to the investigation or from pursuing the investigation; or

+ acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent
and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect”all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a —Self-Declaration Forml as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

LFor the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressinginterestinaconsultancy,andtendering, eitherdirectly orasanominated sub-contractor,nominated consultant, nominated
manufacturerorsupplier, ornominated service provider,inrespectofsuch contract, and (ii) entering intoanaddendum oramendment
introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes butis
notlimited to: accessing and examining a firm's orindividual's financial records and information, and making copies thereofas relevant;
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
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investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical
inspections and site visits; and obtaining third party verification of information.

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:
Request forTenders No:

Date:
TENDER GUARANTEE No.:

Guarantor:

1. We have been informed that (here inafter called "the Applicant™) has submitted or
will submit to the Beneficiary its Tender (here inafter called” the Tender") for the execution of
under Request for Tenders No. (—the ITTI).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (-the
Tender Validity Periodl), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to
furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender ValidityPeriod.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
onor before that date.

[signature(s)]
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Note: All italicized text is for use in preparing this form and shall be deleted from the final product.

FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

1 Whereas ............ [Name of the tenderer] (hereinafter called —the tendererl) has submitted its tender dated
......... [Date of submission of tender] for the ............... [Name and/or description of the tender] (hereinafter
called -the Tenderl) for the execution of__under Request for Tenders No. (~the
ITTI).

2 KNOW ALL PEOPLE by these presents that WE ..................... of ............ [Name of Insurance Company]
having our registered office at ............... (hereinafter called —the Guarantorl), are bound unto
................. [Name of Procuring Entity] (hereinafter called —the Procuring Entityl) in the sum of
..................... (Currency and guarantee amount) for which payment well and truly to be made to the said
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.

Sealed with the Common Seal of the said Guarantor this day of_20_.

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender
(-the Tender Validity Periodl), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement;
or (ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers
(—ITTI) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt
of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its
demand, provided that in its demand the Procuring Entity shall state that the demand arises from the
occurrence of any of the above events, specifying which event(s) has occurred.

4 This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is
not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender
Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.
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[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORM OF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions

indicated] Date ............ccccvvuee. [Insertdate (as day, month and year) of Tender Submission]
Tender NO ... [Insert number of tendering process]
TO e [Insert complete name of

Purchaser] I/We, the undersigned, declare that:

1 1/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 1/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or

(i) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s),

upon the earlier of:
a) our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of

intent.

Capacity / title (director or partner or sole proprietor, etc.) .........cooeeveeuinnenen...

NBIME . Duly authorized to sign the

bid for and on behalf of: [insert complete name of Tenderer] Dated on......................

dayof..........e...... [Insert date ofsigning]

Seal or stamp
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Appendix to Tender

Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts payable

Local currency:

Foreign currency #1.:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency | [To be entered by the Procuring Entity]

5 TECHNICAL PROPOSAL
The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the

works. The Procuring entity will review these Proposals and determine the extent to which they meet the required
standards to complete the works.

5.1 Site Organization
[Insert Site Organization information]

5.2 Method Statement
[Insert Method Statement]

5.3 Mobilization Schedule
[Insert Mobilization Schedule]

5.4 Construction Schedule
[Insert Construction Schedule]
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PART 2 - WORKS' REQUIREMENTS
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SECTION V - BILLS OF QUANTITIES

SCOPE OF WORKS

The Procuring Entity will prepare this

part. Notes for Preparing a Bills

of Quantities

These Notes for Preparing Bills of Quantities are intended only as information for the Procuring
Entity or the person drafting the tendering documents. They should not be included in the final

documents.

1. Objectives

1.1  The objectives of the Bills of Quantities are:

(@) to provide sufficient information on the quantities of Works to be performed to enable tenders to be prepared
efficiently and accurately; and

(b)  when a contract has been entered into, to provide a priced Bills of Quantities for use in the periodic valuation

of Works executed.

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in sufficient detail to

distinguish between the different classes of Works, or between Works of the same nature carried out in different
locations or in other circumstances which may give rise to different considerations of cost. Consistent with
these requirements, the layout and content of the Bills of Quantities should be as simple and brief as possible.

Content
The Bills of Quantities should be divided generally into the following sections:

a)  Preamble;

b)  Work Items (grouped into parts);

c)  Day work Schedule; and

d)  Summary.

Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement
that have been adopted in the preparation of the Bills of Quantities and that are to be used for the measurement
of any part of the Works.

Rock

Where excavation, boring, or drilling is included in the Works, a comprehensive definition of rock (always a
contentious topic in contract administration), should be provided in the Technical Specification and this
definition should be used for the purposes of measurement and payment.

Work lItems

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works that by nature, location, access, timing, or any other special characteristics may give rise to different
methods of construction, phasing of the Works, or considerations of cost. General items common to all parts
of the Works may be grouped as a separate section in the Bills of Quantities. When a family of Price Adjustment
Formulae are used, they should relate to appropriate sections in the Bills of Quantities.

Quantities

Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no
allowance should be made for bulking, shrinkage, or waste. Quantities should be rounded up or down where
appropriate and spurious accuracy should be avoided.
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7.

10.
10.1

10.2

Units of Measurement

The following units of measurement and abbreviations are recommended for use (unless other national units
are mandatory in the country of the Procuring Entity).

Unit Abbreviation Unit Abbreviation
cubic m?3 or cu millimeter mm

meter mha month mo

hectare h number nnr

hour k square m? or sq m
kilogram g meter mm? or sq
lump sum su square mm wk

meter m millimeter week

metric ton m

(1,000 kg) t

Ground and Excavation Levels

The commencing surface should be identified in the description of each item for work involving excavation,
boring, or driving, for which the commencing surface is not also the original surface. The excavated surface
should be identified in the description of each item for working involving excavation for which the excavated
surface is not also the final surface. The depths of work should be measured from the commencing surface to
the excavated surface, as defined.

Day work Schedule

A Day work Schedule should be included if the probability of unforeseen work, outside the items included in
the Bills of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the Tenderers, the Day work Schedule should normally comprise:

a) a list of the various classes of labor, materials, and Contractor's Equipment for which basic Day work
rates or prices are to be inserted by the Tenderer, together with a statement of the conditions under which
the Contractor will be paid for work executed on a Day work basis; and

b) a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for labor,

materials, and Plant representing the Contractor's profit, overheads, supervision, and other charges.
Provisional Quantities and Sums
Provision for quantity contingencies in any particular item or class of work with a high expectation of quantity
overrun should be made by entering specific —Provisional Quantitiesl or —Provisional Itemsl in the Bills of
Quantities, and not by increasing the quantities for that item or class of work beyond those of the work normally
expected to be required. To the extent not covered above, a general provision for physical contingencies
(quantity overruns) should be made by including a —Provisional Suml in the Summary of the Bills of
Quantities. Similarly, a contingency allowance for possible price increases should be provided as a
—Provisional Suml in the Summary of the Bills of Quantities. The inclusion of such Provisional Sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by a Nominated
Subcontractor should be specified in the relevant part of the Bills of Quantities as a particular Provisional Sum
with an appropriate brief description. A separate tendering procedure is normally carried out by the Procuring
Entity to select the specialists, who are then nominated as subcontractors to the main or prime contractor. To
provide an element of competition among the main Tenderers (or prime contractors) in respect of any facilities,
amenities, attendance, etc., to be provided by the successful Tenderer as prime contractor for the use and
convenience of the specialist or nominated subcontractor, each related Provisional Sum should be following by
an item in the Bills of Quantities inviting a percentage (to be quoted by the main Tenderer) payable on the actual
expenditure from the Provisional Sum.
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11. Summary

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, for physical (quantity) contingencies, and for price contingencies (upward price
adjustment) where applicable.

12 Sample Bills of Quantities

A. Preamble

1

2

8

The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and Particular
Conditions of Contract, Technical Specifications, and Drawings.

The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide a common
basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as
measured by the Contractor and verified by the Engineer and valued at the rates and prices tender in the priced
Bills of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the
terms of the Contract.

The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labor, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied
in the Contract.

A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities are stated
or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be
covered by other rates and prices entered in the Bills of Quantities.

The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among
the rates and prices entered for the related Items of Work.

General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documentation shall be made before
entering prices against each item in the priced Bills of Quantities.

Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or in part at
the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 13.6 of the General
Conditions.

The method of measurement of completed work for payment shall be in accordance with [insert the name of a
standard reference guide, or full details of the methods to be used] °.

B. Work Items

1. The Bills of Quantities usually contains the following part Bills, which have been grouped
according to the nature or timing of the work:

Bill No. 1: General
Iltems;
Bill No. 2: Earthworks;

Bill No. 3: Culverts and Bridges; Bill No. 4: etc., as required; Daywork Schedule; and
Summary Bills of Quantities.

*The method of measurement should be spelled out precisely in the Preamble to the Bills of Quantities, describing for example the allowances (if any) for
timbering in excavation, etc. Many national standard reference guides have been prepared on the subject, and one such guide is the Standard Method of
Measurement of the U.K. Institution of Civil Engineers.
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2. If TDS-ITT 15.1 (a) applies, Tenderers shall price the Bills of Quantities in local currency only and
shall indicate in the Appendix to Tender the percentage expected for payment in foreign currency or
currencies. If TDS-ITT 15.1 (b) applies Tenderers shall price the Bills of Quantities in the applicable

currency or currencies.

[Note to the Procuring Entity: The tables in BOQ must be prepared in accordance with
the currency alternative retained in TDS - ITT 15.1.]

Bills of Quantities

Bill No. 1: General Iltems

Iltem no. Description Unit Quantity Rate Amount

Total for Bill No. 1

(carried forward to Summary, p. )
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Payments under this item shall be made in the following currency proportions:
i) foreign: percent (to be stated by Tenderer)’.
ii) local: percent (to be stated by Tenderer).

"The Tenderer shallstate the percentage inacommon foreign currency equivalentrequired for payment and the exchange rates and officialsources used.

78



PROPOSED CONSTRUCTION OF GATHIGA LEVEL IHIHOSPITAL IN KIAMBU COUNTY

Bill No. 2: Work items (organized appropriately into work sections, such as General Items, earth works, Culverts and
Bridges, etc.) in tables as the one below.

Bill No 2 - (Name of Section E.g. Earthworks)

Iltem no. Description Unit Quantity Rate Amount
Total for Bill No.................... XXX
(Carried forward to Summary, p. )

Payments under this item shall be made in the following currency proportions:
i) Foreign: percent (to be stated by Tenderer)”.
ii) Local: percent (to be stated by Tenderer).

*The Tenderer shall state the percentage inacommonforeign currency equivalentrequired for paymentandthe exchange rates and official sources used.
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C.

Schedule of Daywork

Rates [Note to the Procuring

Entity:

22

i) A —Daywork Schedulel is commonly found in contracts where the likely incidence of unforeseen work
cannot be covered by definitive descriptions and approximate quantities in the Bills of Quantities. The
preferred alternative is to value the additional work in accordance with the Conditions of Contract. A
Daywork Schedule normally has the disadvantage of not being competitive among Tenderers, who may
therefore load the rates as signed to some or all the items. If a Daywork Schedule is to be included at all
in the tendering documents, it is preferable to include nominal quantities against the items most likely to
be used, and to carry the sum of the extended amounts forward into the Tender Summary in order to make
the basic Schedule of Daywork Rates competitive.

ii)  The total amount assigned to such competitive daywork is normally 3-5 percent of the estimated base
Contract Price and is regarded as a Provisional Sum for contingencies to be expended under the direction
and at the discretion of the Engineer.]

General

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be executed on a day

work basis except by written order of the Engineer. Tenderers shall enter basic rates for day work items in the

Schedules, which rates shall apply to any quantity of day work ordered by the Engineer. Nominal quantities

have been indicated against each item of daywork, and the extended total for Daywork shall be carried forward

as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise adjusted, payments for day work
shall be subject to price adjustment in accordance with the provisions in the Conditions of Contract.

Daywork Labor

In calculating payments due to the Contract or for the execution of day work, the hours for labor will be reckoned

from the time of arrival of the labor at the job site to execute the particular item of day work to thetimeofreturnto

the original place of departure, but excluding meal breaks and rest periods. Only the time of classes of labor
directly doing work ordered by the Engineer and for which they are competent to perform will be measured.

The time of gangers (charge hands) actually doing work with the gangs will also be measured but not the time

of foremen or other supervisory personnel.

The Contractor shall be entitled to payment in respect of the total time that labor is employed on daywork,

calculated at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 1. Labor, together

with an additional percentage payment on basic rates representing the Contractor's profit, overheads, etc., as
described below:

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not limited to) the
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, and any sums
paid to or on behalf of such labor for social benefits in accordance with [country of Procuring Entity] law.
The basic rates will be payable in local currency only.

b) The additional percentage payment to be quoted by the Tenderer and applied to costs incurred under (a)
above shall be deemed to cover the Contractor's profit, overheads, superintendence, liabilities, and
insurances and allowances to labor, time keeping, and clerical and office work, the use of consumable
stores, water, lighting, and power; the use and repair of stagings, scaffolding, workshops, and stores,
portable power tools, manual plant, and tools; supervision by the Contractor's staff, foremen, and other
supervisory personnel; and charges incidental to the fore going. Payments under this item shall be made in
the following currency proportions:

i) Foreign: percent (to be stated by Tenderer)”°.
i) Local: percent (to be stated by

Tenderer). [Note to the Procuring Entity:

This method of indicating profit and overheads separately facilitates the addition of further items of
daywork, if needed, the basic costs of which can then be checked more easily. An alternative is to make
Daywork rates all- inclusive of the Contractor's overhead and profit, etc., inwhich case this paragraph and
the relevant Daywork Schedule should be modified accordingly.]
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3. Daywork Materials

The Contractor shall be entitled to payment in respect of materials used for daywork (except for materials for
which the cost is included in the percentage addition to labor costs as detailed hereto fore), at the basic rates
entered by the Contractor in the Schedule of Daywork Rates: 2. Materials, together with an additional

percentage payment on the basic rates to cover overhead charges and profit, as follows:

a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling
expenses, damage, losses, etc., and shall provide for delivery to store for stockpiling at the Site. The basic
rates shall be stated in local currency, but payment will be made in the currency or currencies expended

upon presentation of supporting documentation.

b) the additional percentage payment shall be quoted by the Tenderer and applied to the equivalent local
currency payments made under (a) above. Payments under this item will be made in the following currency

proportions:
i)  foreign: percent (to be stated by the Tenderer)";
ii) local: percent (to be stated by the Tenderer);

c) the cost of hauling materials for use on work ordered to be carried out as daywork from the store or stockpile
on the Site to the place where it is to be used will be paid in accordance with the terms for Labor and

Construction in this schedule.

4. Daywork Contractor's Equipment

41 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on Site and employed

on daywork at the basic rental rates entered by the Contractor in the Schedule of Daywork Rates:

3. Contractor's Equipment. Said rates shall be deemed to include due and complete allowance for depreciation,
interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, and other consumables, and

all overhead, profit, and administrative costs related to the use of such equipment.

[Note to the Procuring Entity: This is an example of wording to include overhead and profit, etc., in
the dayworkrates. A separate percentage addition could be used as for labor and materials.] The cost of
drivers, operators, and assistants will be paid for separately as described under the section on
Daywork Labor. [Note to the Procuring Entity: An alternative, sometimes adopted for administrative
convenience, istoinclude the cost of drivers, operators, and assistants in the basic rates for Contractor's

Equipment. The last sentence of this paragraph 5 should then be modified accordingly.+

42 In calculating the payment due to the Contractor for Contractor's Equipment employed on daywork, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed with the
Engineer, the traveling time from the part of the Site where the Contractor's Equipment was located when
ordered by the Engineer to be employed on daywork and the time for return journey thereto shall be included

for payment.

43 The basic rental rates for Contractor's Equipment employed on daywork shall be stated in local currency, but

payments to the Contractor will be made incurrency proportions, as follows:
a) Foreign: percent (to be stated by the Tenderer)™.
b) Local: percent (to be stated by the Tenderer).

*TheTenderer shall state the percentage inacommon foreign currency equivalent required for payment and the exchange rates and official sources
used. “The Tenderershall state the percentage inasingle foreign currency equivalentand the exchange rates and officialsources used.

“The Tenderer shall state the percentage in a single foreign currency equivalent and the exchange rates and official sources used.
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Schedule of Daywork Rates: 1. Labor

Item no. | Description Unit Nominal | Rate Extended
quantity amount
Subtotal
Allow percent? of Subtotal for Contractor’s
overhead, profit, etc., in accordance with paragraph 3
(b) above.
Total for Daywork: Labor
(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.

Schedule of Daywork Rates: 2. Materials

Item no. | Description Unit Nominal | Rate Extended
quantity amount
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Subtotal

Allow percent of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.

Total for Daywork: Materials

(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.

Schedule of Daywork Rates: 3. Contractor's Equipment

Item no. | Description Nominal Basic hourly | Extended
quantity rental rate amount
(hours)
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Allow_percent? of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5
above.

Total for Daywork: Contractor’'s Equipment

(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.

Dayworks Summary

Amount? % Foreign

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor's Equipment

Total for Daywork (Provisional Sum)

(Carried forward to Tender Summary, p.__ )

a. The Procuring Entity should insert local currency unit.
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Summary of Specified Provisional Sums in the Bills of Quantities

Bill no. Item no. | Description Amount

1

etc.

Total for Specified Provisional Sums

(Carried forward to Grand Summary (B), p. )

Grand Summary

General Summary Page Amount

Bill No. 1: Genera items

Bill No. 2: Work items

Bill No. 2: Work items

Bill No. 2: Work items

Bill No. 2: Work items, —etc.—

85



PROPOSED CONSTRUCTION OF GATHIGA LEVEL I1IHOSPITAL IN KIAMBU COUNTY

Subtotal of Bills (A)

ADD Total for Daywork (Provisional Sum) * (B)

ADD Specified Provisional Sums in their subtotal of bills® (© [sum]
Total of Bills Plus Provisional Sums (A+ B+ C) (D)

Add Provisional Sum for Contingency Allowance (if any) " (E) [sum]
Tender Price (D + E) (Carried forward to Letter of Tender) (F)

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion
of the Engineer in accordance with +Clause 13.5 of the General Conditions.

i) To be entered by the Procuring Entity.

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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SECTION VI - SPECIFICATIONS

*In drafting of the Specification, care must be taken when drafting the Work's Requirements to ensure that the
requirements are not restrictive. Recognized international standards should be used as much as possible for the
description of goods, materials and workmanship. Where other particular standards are specified, whether
national standards or other standards, it should be stated that goods, materials and workmanship meeting other
authoritative standards and which promise to ensure equal or higher quality than the standards specified, will also
be acceptable. Where a brand name of a productis specified it should always be qualified with the terms
“orequivalent”. +

Notes for preparing Specifications

1 Specifications must be drafted to present a clear and precise statement of the required standards of materials, and
workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring Entity
and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and other
supplies to be permanently incorporated in the Works be new, unused, of the most recent or current models, and
incorporating all recent improvements in design and materials unless provided otherwise in the Contract. Where
the Contractor is responsible for the design of any part of the permanent Works, the extent of his obligations must
be stated.

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
every Works Contract.

3 There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as highways, urban housing, irrigation and water supply. The General Specifications should
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

5  The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be permitted.
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to the
technical solutions indicated in tender documents for certain elements of the Works, taking into consideration the
comparative specialized advantage of potential tenderers.

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be atleast structurally and functionally equivalent to the basic design parameters and
Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, proposed
construction methodology, and other relevant details. Technical alternatives permitted in this manner shall be
considered by the Procuring Entity each on its own merits and independently of whether the tenderer has priced
the item as described in the Procuring Entity's design included with the tender documents.
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SECTION VII - DRAWINGS.

Note: A list of drawings should be inserted here. The actual drawings including Site plans should be
annexed in a separate book.
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COUNTY GOVERNMENT OF KIAMBU

DEPARTMENT OF ROADS, TRANSPORT, PUBLIC WORKS AND
UTILITIES

(DIRECTORATE OF PUBLIC WORKS)

PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIIHOSPITAL IN KIAMBU
COUNTY

BILLS OF QUANTITIES

WP ITEM NO. ..o
COUNTY WORKS OFFICER COUNTY ARCHITECT
(DIRECTORATE OF PUBLIC WORKS) (DIRECTORATE OF PUBLIC WORKS)
P.O BOX 189-00900 P.O BOX 189-00900

KIAMBU KIAMBU

COUNTY STRUCTURAL ENGINEER COUNTY QUANTITY SURVEYOR
(DIRECTORATE OF PUBLIC WORKS) (DIRECTORATE OF PUBLIC WORKS)
P.O BOX 189-00900 P.O BOX 189-00900

KIAMBU KIAMBU

MARCH, 2024.
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ITEM DESCRIPTION AMOUNT
PARTICULAR PRELIMINARIES
A |PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s priced Bills
of Quantities. The Contractor shall be deemed to have included in his prices or rates for the
various items in the Bills of Quantities or Specification for all costs involved in complying
with all the requirements for the proper execution of the whole of the works in the
Contract.The contractor is advised to read and understand all preliminary items.

Please note that failure to price any item of general and particular preliminaries will be
construed to mean that the tenderer has allowed for its costs elsewhere or wishes to
providefor that item free of charge.

DESCRIPTION OF THE WORKS
The works to be carried out under this contract involves works directed by the Pm and as
described in the elements .

MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and the actual
works, the site measurements shall generally take precedence. However, such
discrepanciesbetween any contract documents shall immediately be referred to the
PROJECT MANAGERIn accordance with Clause 22 of the Conditions of Contract. The
discrepancies shall then be treated as a variation and be dealt with in accordance with
Clause 22 of the said Conditions.

LOCATION OF SITE

The site is located within Kiambu Sub -County. The Contractor is advised to visit the site, to
familiarize with the nature and position of the site. No claims arising from the Contractor’s
failure to do so will be entertained.

CLEARING AWAY

The Contractor shall remove all temporary works, rubbish, debris and surplus materials
from the site as they accumulate and upon completion of the works, remove and clear away
all plant, equipment, rubbish, unused materials and stains and leave in a clean and tidy
state to the reasonable satisfaction of the Project Manager.

The whole of the works shall be delivered up clean, complete and in perfect condition in
every respect to the satisfaction of the Project Manager.

CLAIMS

It shall be a condition of this contract that upon it becoming reasonably apparent to the
Contractor that he has incurred losses and/or expenses due to any of the contract
conditions,or by any other reason whatsoever, he shall present such claim or intent to claim
notice to the PROJECT MANAGER within the contract period. No claims shall be
entertained upon the expiry of the said contract period.

PAYMENTS

The tenderer’s attention is drawn to the fact that the GOVERNMENT SHALL NOT MAKE
ADVANCE PAYMENTS but pays for the work done and materials delivered to site:all in
accordance with clause 23 of the Conditions of Contract Agreement ,in order to facilitate
this,a list of general component elements for this works is given at the summary page of
these specifications and the tender is required to break down his tender sum commensurate
to the said elements.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a restricted site where
the client is going on with other normal activities. The Contractor is instructed to take
reasonable care in the execution of the works as to prevent accidents, damage or loss and
disruption of normal activities being carried out by the Client. The Contractor shall allow in
his rates any expense he deems necessary by taking such care within the site.

BID SECURITY
The contractor shall provide a bid security duly signed, sealed and stamped from an
approved Bank of required amount.

WORKING CONDITIONS

The Contractor shall allow in his rates for any interference that he may encounter in the
course of execution of the works for the Client may in some cases ask the Contractor not
toproceed with the works until some activities within the site are completed, as the facility
will be operating as usual during the course of the contract.

SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of the Contract and
afterwards clearing away a signboard as designed, specified and approved by the
ProjectManager.

LABOUR CAMPS
The Contractor shall not be allowed to house labour on site. Allow for transporting workersto
and from the site during the tenure of the contract.

MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become the property of the
government. The Contractor shall allow in his rates the cost of transporting the demolished
materials to the Location as directed by the Project Manager.

PRICING RATES

The tenderer shall include for all costs in executing the whole of the works, including
transport, replacing damaged items, fixing, all to comply with the said Conditions of
Contract.

SECURITY

The Contractor shall allow for providing adequate security for the works and the workers in
the course of execution of this contract. No claim will be entertained from the Contractor for
not maintaining adequate security for both the works and workers.

URGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be completed within the
period stated in these Particular Preliminaries.The Contractor shall allow in his rates forany
costs he deems that he/she may incur by having to complete the works within the stipulated
contract period.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before payment is
effected, unless specifically exempted by the Project Manager. This is to include materials
of the Contractor, nominated sub-Contractors and nominated suppliers.

EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from the relevant
authority the exact position, depth and level of all existing services in the area and he/she
shall make whatever provisions may be required by the authorities concerned for the
support, maintenance and protection of such services.

TENDER DOCUMENTS
Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer's Page 7

DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above must be delivered
in the addressed envelope which should be properly sealed and deposited at the offices as
specified in the letter accompanying these documents or as indicated in the
advertisement.Tenders will be opened at the time specified in the letter accompanying
theseTender Documents or as indicated in the advertisement. Tenders delivered/received
later than the above time will not be opened.

PERFORMANCE BOND

A bond of 5 % of the contract sum will be required. No payment on account for the works
executed will be made to the contractor until he has submitted the Performance Bond to the
Project Manager duly signed, sealed and stamped from an approved Bank.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO CONTRACT

AGREEMENT

The following are the insertions to be made in the appendix to the Contract Agreement

Period of Final Measurement:60days

Defects Liability Period: 180days

Date for Possession: To be agreed with the Project Manager within 14 days after site

handover.

Date for Completion: 96weeks after commencement

Liquidated and Ascertained Damages: As per the contract

Period of Interim Certificates: Mo

Period of Honouring Certificates: 60days upon receiving certificate

nthly

Percentage of Certified Value Retained:10%

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

COLLECTION
Brought forward from page PP/1
Brought forward from page PP/2
Brought forward from page PP/3

Brought forward from page PP/4

TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO GRAND SUMMARY
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ITEM DESCRIPTION AMOUNT
GENERAL PRELIMINARIES
A |PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's priced Bills of Quantities
and Specification.

The Contractor shall be deemed to have included in his prices or rates for the various items in the Bills of
Quantities or Specification for all costs involved in complying with all the requirements for the proper
execution of the whole of the works in the Contract.

ABBREVIATIONS
Throughout these Bills, units of measurement and terms are abbreviated and shall be interpreted
asfollows:-

C.M. Shall mean cubic metre

S.M. Shall mean square metre

MM Shall mean Millimetre

Kg. Shall mean Kilogramme

No. Shall mean Number

Prs. Shall mean Pairs

B.S. Shall mean the British Standard Specification Published by the British

StandardslInstitution, 2 Park Street, London W.I., England.

Ditto Shall mean the whole of the preceding description except as qualified in the description in which it
occurs.

m.s. Shall mean measured separately.

a.b.d Shall mean as before described.

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance ; Clause B19(a) of the Standard Method of Measurement is deleted and the following clause
issubstituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each case shall be deemed to
include: allowing use of standing scaffolding, mess rooms, sanitary accommodation and welfare facilities;
provision of special scaffolding where necessary;providing space for office accommodation and for
storage of plant and materials;providing light and water for their work: clearing away rubbish; unloading
checking and hoisting: providing electric power and removing and replacing duct covers, pipe casings
and the like necessary for the execution and testing of Sub- Contractors' work and being responsible for
the accuracy of the same.

Fix Only:-

"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise stated), pay all
demurrage charges, load and transport to site where necessary, unload, store, unpack, assemble
asnecessary, distribute to position, hoist and fix only.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

EMPLOYER

The "Employer" is the Department of Health represented by the Chief Officer as Client User.
The term "Employer" and "County Government" wherever used in the contract document shall be
synonymous

PROJECT MANAGER

The term "P.M." wherever used in these Bills of Quantities shall be deemed to imply the Director County
Public Works in the Directorate of Public Works whose address unless otherwise notified is County
Works Office,P.O0.Box 189-00900,Kiambu as defined in Condition 1 of the Conditions of Contract or such
person or persons as may be duly authorised to represent him on behalf of the Government.

ARCHITECT
The term "Architect" shall be deemed to mean " County Architect." as defined above whose address unless
otherwise notified is P.O. Box 189-00900, Kiambu.

QUANTITY SURVEYOR
The term "Quantity Surveyor" shall be deemed to mean "County Quantity Surveyor" as defined above
whose address unless otherwise notified is P.O. Box 189-00900, Kiambu.

ELECTRICAL
The term "Electrical Engineer" shall be deemed to mean "County Electrical Engineer" as defined above
whose address unless otherwise notified is P.O. Box 189-00900, Kiambu.

MECHANICAL ENGINEER
The term "Mechanical Engineer" shall be deemed to mean "County Mechanical Engineer." as
definedabove whose address unless otherwise notified is P.O. Box 189-00900, Kiambu.

STRUCTURAL/CIVIL ENGINEER
The term "Structural/Civil Engineer” shall be deemed to mean "Structural/Civil Engineer." as defined
above whose address unless otherwise notified is P.O. Box 189-00900, Kiambu.

FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender Document for
Procurement of Building Works(2006 Edition) included herein The Conditions of Contract are also
included herein

BOND.

The Contractor shall find and submit on the Form of Tender an approved bank/Insurance Company
andwho will be willing to be bound the Government in and amount equal to five per cent (5%) of the
Contract amount for the due performances of the Contract up to the date of completion as certified by the
PROJECT MANAGER and who will when and if called upon, sign a Bond to that effect on the relevant
standard form included herein. (without the addition of any limitations) on the same day as the Contract
Agreement is signed, by the Government, the Contractor shall furnish within seven days another Surety
to the approval of the Government.

PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the worksexcept in so far as maybe
stated otherwise herein and except for such items specifically and only required for the use of nominated
Sub-Contractors as described herein. No timber used for scaffolding, formwork or temporaryworks of any
kind shall be used afterwards in the permanent work.

TRANSPORT.
Allow for transport of workmen, County works supervsion personnel, materials, etc., to and from the siteat
such hours and by such routes as may be permitted by the competent authorities.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of the best quality and
description unless otherwise stated. The Contractor shall order all materialsto be obtained from overseas
immediately after the Contract is signed and shall also order materials to be obtained from local sources
as early as necessary to ensure that they are onsite when required for use in the works. The Bills of
Quantities shall not be used for the purpose of ordering materials.

SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials supplied by the PROJECT
MANAGER at the time of taking deliver thereof, as having received them in good order and condition,
and will thereafter be responsible for any loss or damage and for replacements of any such loss or
damagewith articles and/or materials which will be supplied by the PROJECT MANAGER at the current
market prices including Customs Duty and V.A.T., all at the Contractor's own cost and expense, to the
satisfaction of the PROJECT MANAGER

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather proof lock-up
sheds and make good damaged or disturbed surfaces upon completion to the satisfaction of the
PROJECTMANAGER Nominated Sub-Contractors are to be made liable for the cost of any storage
accommodation provided especially for their use.

SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of all the works stores,materials, plant,
personnel, etc., both his own and sub-contractors' and must provide all necessary watching, lighting and
other precautions as necessary to ensure security against theft, loss or damage and the protection of the
public.

PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and make good any damage to public or
private roads arising from or consequent upon the execution of the works to the satisfaction of the local
and other competent authority and the PROJECT MANAGER

EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all existing property including roads,
cables, drains and other services and he will be held responsible for and shall make good all such
damagearising from the execution of this contract at his own expense to the satisfaction of the
PROJECT MANAGER

VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit the site the location of which is
described in the Particular Preliminaries hereof. He shall be deemed to have acquainted himself therewith
as to its nature, position, means of access or any other matter which, may affect his tender. No claim
arising from his failure to comply with this recommendation will be considered.

ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the PROJECT MANAGER prior to commencement of
the work and Contractor must allow for building any necessary temporary access roads for the transport
of the materials, plant and workmen as may be required for the complete execution of the works
includingthe provision of temporary culverts, crossings, bridges, or any other means of gaining access
to the Site. Upon completion of the works, the Contractor shall remove such temporary access roads;
temporary culverts, bridges, etc., and make good and reinstate all works and surfaces disturbed to the
satisfaction ofthe PROJECT MANAGER

AREA TO BE OCCUPIED BY THE CONTRACTOR
The area of the site which may be occupied by the Contractor for use of storage and for the purpose of
erecting workshops, etc., shall be defined on site by the PROJECT MANAGER

SANITATION OF THE WORKS
The Sanitation of the works shall be arranged and maintained by the Contractor to the satisfaction of the
Government and/or Local Authorities, Labour Department and the PROJECT MANAGER

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

SAMPLES

The Contractor shall furnish at his own cost any samples of materials or workmanship including concrete
test cubes required for the works that may be called for by the PROJECT MANAGER for his approval
until such samples are approved by the PROJECT MANAGER and the PROJECT MANAGER, may
rejectany materials or workmanship not in his opinion to be up to approved samples. The PROJECT
MANAGER shall arrange for the testing of such materials as he may at his discretion deem desirable, but
the testing shall be made at the expense of the Contractor and not at the expense of the PROJECT
MANAGER. The Contractor shall pay for the testing in accordance with the current scale of testing
charges laid down by theDirectorate of Public Works.The procedure for submitting samples of materials
for testing and the method of marking for identification shall be as laid down by the PROJECT
MANAGER The Contractor shall allow in his tender for such samples and tests except those in connection
with nominated sub-contractors' work.

Allow for complying with all Government Acts, Orders and Regulations in connection with the
employment of Labour and other matters related to the execution of the works. In particular the
Contractor's attention is drawn to the provisions of the Factory Act 1950 and his tender must include forall
costs arising or resulting from compliance with any Act, Order or Regulation relating to Insurances,
pensions and holidays for workpeople or so the safety, health and welfare of the workpeople. The
Contractor must make himself fully acquainted with current Acts and Regulations,including Police
Regulations regarding the movement, housing, security and control of labour, labour camps , passes for
transport, etc. It is most important that the Contractor, before tendering, shall obtain from the relevant
Authority the fullest information regarding all such regulations and/or restrictions which may affect the
information regarding all such regulations and/or restrictions which may affect the organisation of the
works, supply and control of labour, etc., and allow accordingly in his tender.

No claim in respect of want of knowledge in this connection will be entertained.

SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire satisfaction in all respects of the
PROJECT MANAGER who shall at all times during normal working hours have access to the works and
to the yards and workshops of the Contractor and sub-Contractors or other places where work is being
prepared for the contract.

OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where directed on site and afterwards dismantle the site
office of the type noted in the Particular Preliminaries, complete with Furniture. He shall also provide a
strong metal trunk complete with strong hasp and staple fastening and two keys. He shall provide, erect
and maintain a lock-up type water or bucket closet for the sole use of the PROJECT MANAGER including
making temporary connections to the drain where applicable to the satisfaction of Government and
Medical Officer of Health and shall provide services of cleaner and pay all conservancy charges and keep
both office and closet in a clean and sanitary condition from commencement to the completion of the
works and dismantle and make good disturbed surfaces. The office and closet shall be completed before
the Contractor is permitted to commence the works. The Contractor shall make available on the Site as
and when required by the "PROJECT MANAGER" a modern and accurate level together with levelling
staff, ranging rods and 50 metre metallic or linen tape.

WATER AND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary water, electric light and power
required for use in the works. The Contractor must make his own arrangements for connection to the
nearest suitable water main and for metering the water used. He must also provide temporary tanks and
meters as required at his own cost and clear away when no longer required and make good on completion
to the entire satisfaction of the PROJECT MANAGER . The Contractor shall pay all charges in
connectionherewith. No guarantee is given or implied that sufficient water will be available from mains and
the

Contractor must make his own arrangements for augmenting this supply at his own cost. Nominated Sub--
contractors are to be made liable for the cost of any water or electric current used and for any installation
provided especially for their own use.

PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the meaning stated in
Section A item A7(i) of the Standard Method of Measurement.Such sums are net and no addition shall be
made to them for profit.

Carried to Collection
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

AMOUNT

PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities shall have the
meaning stated in Section A item A7 (ii) of the Standard Method of Measurement . Persons or firms
nominated by the PROJECT MANAGER to execute work or to provide and fix materials or goods are
described herein as Nominated Sub-Contractors.Persons or firms so nominated to supply goods or
materials are described herein as Nominated Suppliers.

PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site and in agreement with the
PROJECTMANAGER a Progress Chart for the whole of the works including the works of Nominated
Sub- Contractors ; one copy to be handed to the PROJECT MANAGER and a further copy to be
retained on Site. Progress to be recorded and chart to be amended as necessary as the work proceeds.

TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which requires payment by
the Contractor of a Training Levy at the rate of 1/4 % of the Contract sum on all contracts of more than
Kshs. 50,000.00 in value.

MATERIALS ON SITE

All materials for incorporation in the works must be stored on or adjacent to the site before payment is
effected unless specifically exempted by the PROJECT MANAGER. This includes the materials of the
Main Contractor, Nominated Sub-Contractors and Nominated Suppliers.

ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount properly expended upon the
PROJECT MANAGER'S order in respect of each of them added to the Contract sum. The Contractor shall
produce to the PROJECT MANAGER such quotations, invoices or bills, properly receipted, as may be
necessary to show the actual details of the sums paid by the Contractor. Items of profit upon P.C. Sums
shall be adjusted in the final account pro-rata to the amount paid. Items of "attendance" (as previously
described) following P.C. Sums shall be adjusted pro-rata to the physical extent of the work executed (not
pro-rata to the amount paid) and this shall apply even though the Contractor's priced Bill shows a
percentage in the rate column in respect of them. Should the Contractor be permitted to tender and his
tender be accepted of any work for which a P.C. Sum is included in these Bill of Quantities profit and
attendance will be allowed at the same rate as it would be if the work were executed by a Nominated Sub-
Contractor.

ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of the work properly executed in
respect of them upon the PROJECT MANAGER's order added to the Contract Sum. Such work shall be
valued , but should any part of the work be executed by a Nominated Sub-Contractor, the value of such
work or articles for the work to be supplied by a Nominated Supplier, the value of such work or articles
shall be treated as a P.C. Sum and profit and attendance comparable to that contained in the priced Bills of
Quantities for similar items added.

NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be executed by nominated sub-contractors,
theContractor shall enter into sub-contracts and shall thereafter be responsible for such sub-contractors
in every respect. Unless otherwise described the Contractor is to provide for such Sub-Contractors any or
all of the facilities described in these Preliminaries. The Contractor should price for these with the
nominated Sub-contract Contractor's work concerned in the P.C. Sums under the description "add for
Attendance".

DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the right to place a "Direct Contract"for
any goods or services required in the works which are covered by a P.C. Sum in the Bills of Quantitiesand
to pay for the same direct. In any such instances, profit relative to the P.C. Sum the priced Bills of
Quantities will be adjusted as described for P.C. Sums and allowed.

Carried to Collection
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

AMOUNT

ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall afford any tradesmen or other
persons employed for the execution of any work not included in this Contract every facility for carrying
out their work and also for use of his ordinary scaffolding. The Contractor, however, shall not be required
to erect any special scaffolding for them. The Contractor shall perform such cutting away for and making
good after the work of such tradesmen or persons as may be ordered by the PROJECT MANAGER and
the work will be measured and paid for to the extent executed at rates provided in these Bills.

INSURANCE

The Contractor shall insure as required in Conditions No. 30 of the Conditions of Contract. No payment
on account of the work executed will be made to the Contractor until he has satisfied the PROJECT
MANAGER either by production of an Insurance Policy or and Insurance Certificate that the provision of
the foregoing Insurance Clauses have been complied with in all respects. Thereafter the PROJECT
MANAGER shall from time to time ascertain that premiums are duly paid up by the Contractor who shallif
called upon to do so, produce the receipted premium renewals for the PROJECT MANAGER's
inspection.

PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities is subject to remeasurement in order to
ascertain the actual quantity executed for which payment will be made. All "Provisional" and other work
liable to adjustment under this Contract shall left uncovered for a reasonable time to allow all
measurements needed for such adjustment to be taken by the PROJECT MANAGER Immediately the
work is ready for measuring, the Contractor shall give notice to the PROJECT MANAGER. If the
Contractor makes default in these respects he shall if the PROJECT MANAGER so directs uncover the
work to enable all measurements to be taken and afterwards reinstate at his own expense.

ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorised alteration or qualification made to the text of the Bills of Quantities may cause the
Tender to be disqualified and will in any case be ignored. The Contractor shall be deemed to have made
allowance in his prices generally to cover any items against which no price has been inserted in the priced
Bills of Quantities.All items of measured work shall be priced in detail and the Tenders containing Lump
Sums to cover trades or groups of work must be broken down to show the price of each item before they
will be accepted.

BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the PROJECT MANAGER in writing. All
blasting operations shall be carried out at the Contractor's sole risk and cost in accordance with any
Government regulations in force for the time being, and any special regulations laid down by the
PROJECT MANAGER governing the use and storage of explosives.

MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of the Government. Unless the
PROJECT MANAGER directs otherwise such materials shall be dealt with as provided in the Contract.
Such materials shall only be used in the works, in substitution of materials which the Contractor would
otherwise have had to supply with the written permission of the PROJECT MANAGER Should such
permission be given, the Contractor shall make due allowance for the value of the materials so used at a
price to be agreed.

PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of Quantities,including casing , casing
up, covering or such other means as may be necessary to avoid damage to the satisfaction of the
PROJECTMANAGER and remove such protection when no longer required and make good any damage
which may nevertheless have been done at completion free of cost to the Government.

REMOVAL OF RUBBISH ETC.
Removal of rubbish and debris from the Buildings and site as it accumulates and at the completion of the
works and remove all plant, scaffolding and unused materials at completion.

Carried to Collection
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

AMOUNT

WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash (except where such
treatment might cause damage) and clean all floors, sanitary fittings,glass inside and outside and any
other parts of the works and remove all marks,blemishes, stains and defects from joinery, fittings and
decorated surfaces generally,polish door furniture and bright parts of metalwork and leave the whole of
the buildings watertight, clean, perfect and fit for occupation to the approval of the PROJECT MANAGER

GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of execution of the work and notes for
pricing, the Contractor is referred to the Ministry of Roads and Public Works and Housing General
Specification dated 1976 or any subsequent revision thereof which is issued as a separate document,
andwhich shall be allowed in all respects unless it conflicts with the General Preliminaries, Trade
Preamblesor other items in these Bills of Quantities.

HOARDING

The Contractor shall enclose the site or part of the works under construction with a hoarding 2400 mm
high consisting of iron sheets on 100 x 50 mm timber posts firmly secured at 1800 mm centres with two
75x 50 mm timber rails for a total length of approximately three hundred meters. The Contractor is in
addition required to take all precautions necessary for the safe custody of the works,materials, plant,
public and Employer's property on the site.

DOCUMENTATION
Allow a provisional sum of Kenya Shillings Fifty Thousand only for Documentation

PROJECT MANAGER'S EXPENSES

Allow a provisional sum of Kenya Shillings Six Hundred Thousand Shillings only for Project Manager's
Expenses.

CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English speaking Agent or Representative,
competent and experienced in the kind of work involved who shall give his whole experience in the kind of
work involved and shall give his whole time to the superintendence of the works. Such Agent or
Representative shall receive on behalf of the Contractor all directions and instructions from the Project
Manager and such directions shall be deemed to have been given to the Contractor in accordance with the
Conditions of Contract.

Carried to Collection

COLLECTION
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 1: SUBSTRUCTURE (ALL PROVISIONAL)
A |Clear site of all bushes, shrubs and undergrowth, grub up roots 421 SM
and and dispose all the arisings as directed by the Architect
B |Cutdown mature trees 1200-1500mm girth, including grubbing up
. . . 20 NO.
their roots and dsipose as directed
c |Excavate oversite to remove vegetable soil average 200mm 421 SM
thickand load up, wheel and cart away from site as directed
D [|Mechanical excavation to reduce levels,depth not exceeding
. : 358 CM
1.5m,starting from stripped level , Average 850mm
E |Excavate foundation trench commencing from reduced level and
. 58 CM
not exceeding 1.50m deep.
E |Ditto but column bases 155 CM
G |Extra over all excavations for excavating all classes of rock 37 cM
occuring at any depth
H |Return fill and ram selected imported murram material around
. 117 CM
foundations.
| |Load, wheel and landscape surplus excavated materials where
) 96 CM
directed
Murram filling
J |lmported approved granular filing compacted in layers nof
exceeding 150mm thick, average thickness 850mm (stabilising] 358 CM
ground)
Hardcore filling
k [|Hardcore fill under floor beds, hand packed and compacted in
. 127 CM
150mm layers, average thickness
L |50mm thick quarry dust to surfaces of hardcore 421 SM
Antitermite treatment
M |Chemical antitermite treatment 421 SM
DPM
N [1000 gauge DPM 421 SM
TOTAL AMOUNT CARRIED TO COLLECTION KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
Plain concrete (1:3:6) - Class
A |C15/2050mm binding to column 104 SM
B |bases Ditto to strip foundations 18 SM
Vibrated Reinforced Concrete 1:1.5:3, as described in:-
C |strip Foundations 10 CM
D |Ground beam 2 CM
E |Column bases 46 CM
F  [Sub-columns 5 CM
G |150mm thick surface bed 421 SM
Fabric reinforcement to B.S. 4483
H  |Fabric Mesh ref:142 in ground slab 421 SM
Deformed mild steel reinforcement
I [8mm diameter bars 128 KG
J [10mm ditto 138 KG
K [12mm ditto 226 KG
3
L |16mm ditto KG
283
Sawn formwork 7
M [sides of strip foundations SM
N |Ground beams 32 SM
O [column Bases 12 SM
110
P Sub-columns SM
Q Edge of ground floor slab 75 - 150mm high 66 LM
. . 52
Sub-walling walling
R Natural coursed obtained from an approved quarry SM
200mm thick wall in foundations
. . 356
S Three ply bituminous felt DPC LM
200mm wide horizontal layer
254
TOTAL AMOUNT CARRIED TO COLLECTION KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Plinth
12mm Cement and sand (1:3) render on stone or concrete work
Concrete or masonry walling plinths

Prepare and apply two coats black bituminous paint to:-
Rendered concrete or stone surfaces

Paving slabs
Supply and lay rows of pre-cast concrete slabs size 600 x 600mm

laid on and including 50mm thick consolidated sand bed and
100mm thick murram sub-base - to fall and including all necessary
excavations and anti-termite treatment to sub-base

66

66

132

SM

SM

SM

TOTAL CARRIED TO COLLECTION

KSHS

COLLECTION CARRIED
TO COLLECTION FROM PAGE GF/1 CARRIED
TO COLLECTION FROM PAGE GF/2 CARRIED

TO COLLECTION FROM PAGE ABOVE

TOTAL FOR SUBSTRUCTURE CARRIED TO SUMMARY.

KSHS

GF/3




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 3: R.C. SUPERSTRUCTURE
Concrete work
Vibrated reinforced concrete class 25/20mm, as described, in:-
A |Columns 9 CM
B |Beams 20 CM
C |Staircase 2 CM
D |150mm thick ramp 64 SM
E [150mm thick suspended 345 SM
F |slabDitto to flights 12 SM
G |Ditto to landings 13 SM
Reinforcement(All _provisional)
Provide and lay deformed steel reinforcement including bends,
hooks, tying wire, distance blocks and spacers in structural
concrete work:Ribbed bar reinforcement as:-
H |8mm diameter bars 106 KG
0
I 1120mm ditto KG
618
J [12mm ditto 0 KG
K l16mm ditto 130 KG
L i KG
20mm ditto 355
0
Sawn _formwork
M Sides of columns 470 SM
N Sides and soffits of SM
o beams Soffits of 121 SM
P suspended slabsSides of 212 SM
Q |[staircase 345 SM
. . 12
R |Sloping soffits of ramp SM
- . 4
Soffits of landings 6
13
TOTAL CARRIED TO COLLECTION KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
A |Edges of suspended slabs; 75 - 150mm 100 LM
B |highEdges of strings of ramp; 75-150mm 64 LM
C |high 14 LM
D |Edges of landings exceeding 75mm but not exceeding 150mm 12 SM
E [Soffits of staircase sloping over 15 degrees from 32 LM
= horizontalEdge of riser over 75mm but not exceeding 16 LM
150mm girth
Edge of open staircase string 300mm (extreme) girth including
forming to profile of risers and treads
TOTAL CARRIED TO COLLECTION KSHS
COLLECTION CARRIED
TO COLLECTION FROM PAGE GF/5 CARRIED
TO COLLECTION FROM PAGE ABOVE
TOTAL FOR RC CARRIED TO SUMMARY. KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 4: WALLING

External Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 25g

hoop iron reinforcement in every alternate course
200mm thick walling

Internal Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 25g

hoop iron reinforcement in every alternate course
200mm thick walling

100mm thick walling

Dpc
Three ply bituminous felt damp proof course bedded in cement
and sand(1:3) mortar (measured net allow for laps)

200mm wide horizontal layer

100mm thick walling

140

305

21

117

110

SM

SM

SM

LM

LM

TOTAL FOR WALLING CARRIED TO SUMMARY

KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 5:WINDOWS
Supply, assemble and fix the following purpose made standard
steel casement 25mm x 3mm thick "Z" section small pane steel
windows to comply to B.S. 990, obtained from an approved
manufacturer, primed with red oxide primer before delivery to site
complete with hinges,handles,catches and building in lugs;as per
the Architect's design
A |window size 1900 x 1500mm high 7 NO
B ) . 1 NO
Window size 1950 x 1500 mm
C 2 NO
highWindow size 1900 x 600 mm
D 16 NO
high Window size 2000 x 1500
E 1 NO
F  |mm highWindow size 1800 x 1500 6 NO
mm highWindow size 600 x 600
G 63 | LM
mm high Window cill
250mm x 75mm weathered and throated pre-cast concrete window
cill pointed in cement and sand (1:3) mortar
Curtain Rail
H 70 LM
25mm diameter approved aluminium curtail rail front and rear rod
curtain rail cut to lengths complete with fixings, runners and end
stops and screwed or plugged to wall; primed and painted to
Architect's approval;J340
Glazing
| ) ) ) ) 75 SM
4mm thick clear sheet glazing to metal with putty as decribed
below
Panes over 0.1 but not exceeding 0.50 square meters
J 5 SM
4mm thick obscure sheet glazing to metal with putty as decribed
below
Panes over 0.1 but not exceeding 0.50 square meters
K 160 | SM
Touch up primer, prepare and apply one undercoat and two
finishing coats gloss paint on metal work
General surfaces; windows
TOTAL FOR WINDOWS CARRIED TO SUMMARY KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 6:DOORS
Flush Door
45mm thick solid core flush door to BS 459:Part 2,overall faced on
both sides with scratch proof laminate to approval with rounded
and post-formed edges to approval.Samples to be approved
beforemass production.
A |Single door overall size 900 x 2400mm high with fanlight 17 NO
B |Ditto overall size 1200 x 2400mm high ditto 1 NO
C |Ditto overall size 800 x 2100mm high ditto 8 NO
Wrot prime grade Mahogany
D 150 x 50mm frame with four Iabogrs.SampIes to be 160 LM
approvedbefore mass production.
E 50 x 25mm Architrave 160 LM
F 160 LM
25x 25mm Quadrant
Glazing
G [4mm Clear sheet glass and glazing S SM
Glasses fixed with approved metal putty; to steel casement doors
[ronmongery
Supply and fix the following ironmongery with screws to_match
H |(Ref. is to Union Catalogue or other equal and approved) 26 NO
| Three level mortise lock 26 SET
D [ ion fl i
3 ouble action floor spring a1 s
K 100mm steel butt hinges with steel 10 PRS
L screwsAluminium hat and coat hook 27 NO
Rubber door stopper NO
Painting and Decoration
Prepare and apply three coats oil paint full gloss to Crown Solo or
M |other equal and approved to: - 480
General surfaces of frames over 200mm but not exceeding
200mmpgirth LM
N 160
Back of wood not exceeding 100 mm girth
106 LM
(@]
General surfaces; timber doors
SM
TOTAL FOR DOORS CARRIED TO SUMMARY KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 7:FINISHES
FLOOR FINISHES
In-situ cement and sand (1:4) screeded beds, with wood floated
finish, onconcrete to receive ceramic tiles in:
A 32 mm thick wood floated screed to receive non slip ceramic tiles 421 SM
(measured separately)
Approved non-slip ceramic tiles and joint and point with
matchingcement and sand (1:3) mortar as described
B |300 x 300 x 8mm thick in staircase 421 SM
C [landings100 x 8mm ceramic tile skirting 128 LM
Staircase Finishes
In-situ cement and sand (1:4) screeded beds, with wood floated
finish, onconcrete to receive ceramic tiles in:
D |32 mm thick in staircase landings 5 SM
E |Ditto: 300 mm wide treads 28 LM
F |Ditto: 150 mm high risers 30 LM
Edges of staircase strings 300mm(extreme)girth including forming
G ) ) 12 LM
to profile of risers and treads
Approved non-slip ceramic tiles and joint and point with
matchingcement and sand (1:3) mortar as described
H |300 x 300 x 8mm thick in staircase 5 SM
I landingsDitto; to 150mm high risers 30 LM
J | Ditto; to 300mm wide treads with integral non-slip grooves 28 LM
K 1100 x 8mm ceramic tile skirting 21 LM
L Edges of staircase strings 300mm(extreme)girth including forming 12 LM
to profile of risers and treads
In-situ cement and sand (1:3) screeded beds,wood floated
finish, onconcrete
M [28mm wood floated to receive terrazo flooring(m.s) in ramp 8
landings SM
N |Ditto to sloping ramp 64
SM
Total Carried to Collection KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
Polished Terrazzo Paving
A [12mm thick high quality polished terrazzo with patterns
chippings of colours including dividing strips and all accessories to 8 SM
ramp landing.Sample to be approved and patterns on screeded
bed(m.s).
B |Ditto to sloping ramp 64 SM
13mm thick Cement Sand (1:3) plaster to:-
C |Soffits of staircase sloping over 15 degrees from 12 SM
D |horizontalDitto to sloping ramps 64 SM
E |Soffits of landings(staircase and ramp ) 13 SM
E Edges of staircase strings 300mm(extreme)girth including forming 16 LM
to profile of risers and treads
G |Ditto to ramps 64 LM
PAINTING AND DECORATING
Prepare and apply one undercoat and two finishing coats
silk vinylemulsion paint to;
H |Soffits of staircase sloping over 15 degrees from 12 SM
I horizontalDitto to sloping ramps 64 SM
J |Soffits of landings(staircase and ramp ) 13 SM
K |Edges of staircase strings 300mm(extreme)girth including forming 16 LM
L [|Ditto to ramps 64 LM
Balustrades and Railing
Purpose made steel balustrading framework with standard "RHS"
section framing; factory primed with red oxide primer including
cuttingand pining fixing lugs to concrete or masonry work jambs ;
bedding in cement and sand (1:3) mortar , pointing all round
frames in _mastic
1000mm high horizontal composite units 75mm dia. x 3mm thick
chrome plated CHS handrail, 4No., 25m diameter chrome plated
M |middle or bottom rails ; 30mm diameter mild chrome plated 95 LM
Circular hollow steel section main balusters 975mm high overall at
600mm centres with one end welded to handrail, other rugged as
appropriate and built into and including 75mm deep mortice in
concrete;include for all necessary cutting, welding, grinding and
end stops etc.
TOTAL CARRIED TO COLLECTION KSHS
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Prepare and apply one undercoat and two finishing coats gloss
paint on

General surfaces of mild steel balustrades

INTERNAL WALL FINISHES
13mm thick Cement Sand (1:3) plaster to:-
Walls, wood floated to receive glazed wall tiles

Ditto but trowelled smooth to concrete and masonry surfaces
internally

300 x 250 x 6mm ceramic wall tiles and fix with coloured cement to
the satisfaction of the Architect including all required labours for
any identified edges to be rounded

PAINTING AND DECORATING

Prepare and apply one undercoat and two finishing coats silk

vinyl emulsion paint on

General surfaces; plastered walls and concrete surfaces ; internally

EXTERNAL WALL FINISHES

19mm thick cement sand (1:3) render as described to:
To masonry walls and concrete surfaces externally

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on

Rendered surfaces of stone walling and concrete
surfacesexternally.

CEILING FINISHES
13mm thick Cement Sand (1:3) plaster to:-
Soffits of suspended slabs; trowelled smooth(internally &
externally)

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on
General surfaces; soffits of suspended slabs(internally & externally)

190

150

785

150

785

305

305

345

345

LM

SM

SM

SM

SM

SM

SM

SM

SM

TOTAL CARRIED TO COLLECTION

KSHS
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

COLLECTION
Carried to Collection from Page GF/10

Carried to Collection from Page GF/11

Carried to Collection from Page Above

TOTAL FOR FINISHES CARRIED TO SUMMARY

KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

ITEM| DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. TITLE PAGE NO.
GRAND SUMMARY
1 |SUB-STRUCTURES (ALL PROVISIONAL) GF/4
3 |RC SUPERSTRUCTURE
GF/ 6
3 |WALLING | |
GF/ 7
4 |WINDOWS | |
GF/ 8
5 |DOORS
| GF/|9
6 |FINISHES | |
GF/ 12

TOTAL CARRIED TO GRAND SUMMARY
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
FIRST FLOOR
ELEMENT NO. 1: R.C. SUPERSTRUCTURE
Concrete work
Vibrated reinforced concrete class 25/20mm, as described, in:-
A |columns 9 CM
B |Beams 20 CM
C |staircase 2 CM
D [150mm thick ramp 64 SM
E  |150mm thick suspended 345 SM
F  |slabDitto to flights 12 SM
G |pitto to landings 13 SM
Reinforcement(All provisional)
Provide and lay deformed steel reinforcement including bends,
hooks, tying wire, distance blocks and spacers in structural
concrete work:Ribbed bar reinforcement as:-
H 8mm diameter bars 1060 KG
I 10mm ditto 6180 KG
J 12mm ditto 1400 KG
K™ |16mm ditto 3550 | KG
L 20mm ditto 470 KG
M Sawn formwork s
Sides of columns 121
N Sides and soffits of beams 212 M
0 Soffits of suspended slabs 345 S
P Sides of staircase 12 M
S
Q Sloping soffits of ramp 64
M
R Soffits of landings 13
S
M
SM
SM
TOTAL CARRIED TO COLLECTION KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
A |Edges of suspended slabs; 75 - 150mm 100 LM
B |highEdges of strings of ramp; 75-150mm 64 LM
C |high 14 LM
D |Edges of landings exceeding 75mm but not exceeding 150mm 12 SM
E | Soffits of staircase sloping over 15 degrees from 32 LM
= horizontal Edge of riser over 75mm but not exceeding 16 LM
150mm girth
Edge of open staircase string 300mm (extreme) girth including
forming to profile of risers and treads
TOTAL CARRIED TO COLLECTION KSHS
COLLECTION
CARRIED TO COLLECTION FROM PAGE FF/1
CARRIED TO COLLECTION FROM PAGE ABOVE
TOTAL FOR RC CARRIED TO SUMMARY. KSHS
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PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 2:WALLING

External Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 25¢g
hoop iron reinforcement in every alternate course

200mm thick walling

Internal Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 259
hoop iron reinforcement in every alternate course

200mm thick walling

100mm thick walling

140

290

30

SM

SM

SM

TOTAL FOR WALLING CARRIED TO SUMMARY

KSHS

FF/3




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 3:WINDOWS
Supply, assemble and fix the following purpose made standard
steel casement 25mm x 3mm thick "Z" section small pane steel
windows to comply to B.S. 990, obtained from an approved
manufacturer, primed with red oxide primer before delivery to site
complete with hinges,handles,catches and building in lugs;as per
the Architect's design
A [Window size 1900 x 1500mm high 9 NO
B |Window size 2200 x 1500 mm 2 NO
C |highWindow size 2000 x 600 mm 2 NO
D |high Window size 2200 x 600 mm 1 NO
E |high Window size 2000 x 1500 15 NO
F [mm highWindow size 1850 x 600 1 NO
mm high
G |window cil 66 | M
250mm x 75mm weathered and throated pre-cast concrete window
cill pointed in cement and sand (1:3) mortar
Curtain Rail
H  |25mm diameter approved aluminium curtail rail front and rear rod 2 LM
curtain rail cut to lengths complete with fixings, runners and end
stops and screwed or plugged to wall; primed and painted to
Architect's approval;J340
Glazing
| 4mm thick clear sheet glazing to metal with putty as decribed 78 SM
below
Panes over 0.1 but not exceeding 0.50 square meters
J [4mm thick obscure sheet glazing to metal with putty as decribed 5 SM
below
Panes over 0.1 but not exceeding 0.50 square meters
K | Touch up primer, prepare and apply one undercoat and two 166 SM
finishing coats gloss paint on metal work
General surfaces; windows
TOTAL FOR WINDOWS CARRIED TO SUMMARY KSHS

FF/4




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 4:DOORS
Flush Door
45mm thick solid core flush door to BS 459:Part 2,overall faced on
both sides with scratch proof laminate to approval with rounded
and post-formed edges to approval.Samples to be approved
beforemass production.
A |Single door overall size 900 x 2400mm high with fanlight 13 NO
B |Ditto overall size 1800 x 2400mm high ditto 3 NO
C |Ditto overall size 800 x 2100mm high ditto 6 NO
Wrot prime grade Mahogany
D |150 x 50mm frame with four labours.Samples to be 141 LM
approvedbefore mass production.
141
E 50 x 25mm Architrave LM
F 141 LM
25x 25mm Quadrant
Glazing
G . 5 SM
4mm Clear sheet glass and glazing
Glasses fixed with approved metal putty; to steel casement doors
Ironmongery
Supply and fix the following ironmongery with screws to_match
H |(Ref. is to Union Catalogue or other equal and approved) 22 NO
| Three level mortise lock 22 SET
J Double action floor spring 38 s
K 100mm steel butt hinges with steel 10 PRS
L screwsAluminium hat and coat hook 25 NO
Rubber door stopper NO
Painting and Decoration
Prepare and apply three coats oil paint full gloss to Crown Solo or
M | other equal and approved to: - 423
General surfaces of frames over 200mm but not exceeding
N 200mmgirth 141 LM
o |Back of wood not exceeding 100 mm girth 103 LM
General surfaces; timber doors SM
TOTAL FOR DOORS CARRIED TO SUMMARY KSHS

FF/5




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 5:FINISHES
FLOOR FINISHES
In-situ cement and sand (1:4) screeded beds, with wood floated
finish, onconcrete to receive ceramic tiles in:
A 32 mm thick wood floated screed to receive non slip ceramic tiles 421 SM
(measured separately)
Approved non-slip ceramic tiles and joint and point with
matchingcement and sand (1:3) mortar as described
B [300 x 300 x 8mm thick in staircase 421 SM
C |landings100 x 8mm ceramic tile skirting 128 LM
Staircase Finishes
In-situ cement and sand (1:4) screeded beds, with wood floated
finish, onconcrete to receive ceramic tiles in:
D |32 mm thick in staircase landings 5 SM
E  |Ditto: 300 mm wide treads 28 LM
F |Ditto: 150 mm high risers 30 LM
G |Edges of staircase strings 300mm(extreme)girth including forming 12 LM
to profile of risers and treads
Approved non-slip ceramic tiles and joint and point with
matchingcement and sand (1:3) mortar as described
H 1300 x 300 x 8mm thick in staircase 5 SM
' landingsDitto; to 150mm high risers 30 LM
J | Ditto; to 300mm wide treads with integral non-slip grooves 28 LM
K 1100 x 8mm ceramic tile skirting 21 LM
L Edges of staircase strings 300mm(extreme)girth including forming 12 LM
to profile of risers and treads
In-situ cement and sand (1:3) screeded beds,wood floated
finish, onconcrete
M [28mm wood floated to receive terrazo flooring(m.s) in ramp 8 SM
landings
N |Ditto to sloping ramp 64 SM
Total Carried to Collection KSHS

FF/6




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
Polished Terrazzo Paving
A |12mm thick high quality polished terrazzo with patterns
chippings of colours including dividing strips and all accessories to 8 SM
ramp landing.Sample to be approved and patterns on screeded
bed(m.s).
B |Ditto to sloping ramp 64 SM
13mm thick Cement Sand (1:3) plaster to:-
C |Soffits of staircase sloping over 15 degrees from 12 S
D |horizontalDitto to sloping ramps 64 M
E |Soffits of landings(staircase and ramp ) 13 S
g |Edges of staircase strings 300mm(extreme)girth including forming 16 M
to profile of risers and treads
S
G |Ditto to ramps 64
M
PAINTING AND DECORATING
Prepare and apply one undercoat and two finishing coats silk vinyl LM
emulsion paint to;
H |Soffits of staircase sloping over 15 degrees from 12 LM
I |horizontalDitto to sloping ramps 64
J Soffits of landings(staircase and ramp ) 13
K . . S ; ; 16 SM
Edges of staircase strings 300mm(extreme)girth including forming
L |pitto to ramps 64 SM
Balustrades and Railing SM
Purpose made steel balustrading framework with standard "RHS" LM
section framing; factory primed with red oxide primer including
cuttingand pining fixing lugs to concrete or masonry work jambs ; LM
bedding in cement and sand (1:3) mortar , pointing all round
frames in_mastic
1000mm high horizontal composite units 75mm dia. x 3mm thick
chrome plated CHS handrail, 4No., 25m diameter chrome plated
M [middle or bottom rails ; 30mm diameter mild chrome plated 95
Circular hollow steel section main balusters 975mm high overall at
600mm centres with one end welded to handrail, other rugged as
appropriate and built into and including 75mm deep mortice in
concrete;include for all necessary cutting, welding, grinding and
end stops etc.
LM
TOTAL CARRIED TO COLLECTION KSHS

FF/7




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Prepare and apply one undercoat and two finishing coats gloss
paint on

General surfaces of mild steel balustrades

INTERNAL WALL FINISHES
13mm thick Cement Sand (1:3) plaster to:-
Walls, wood floated to receive glazed wall tiles

Ditto but trowelled smooth to concrete and masonry surfaces
internally

Wall tiling:-

300 x 250 x 6mm ceramic wall tiles and fix with coloured cement to
the satisfaction of the Architect including all required labours for
any identified edges to be rounded

PAINTING AND DECORATING
Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on

General surfaces; plastered walls and concrete surfaces ; internally

EXTERNAL WALL FINISHES

19mm thick cement sand (1;3) render as described to:
To masonry walls and concrete surfaces externally

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on

Rendered surfaces of stone walling and concrete
surfacesexternally.

CEILING FINISHES
13mm thick Cement Sand (1:3) plaster to:-
Soffits of suspended slabs; trowelled smooth(internally &
externally)

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on
General surfaces; soffits of suspended slabs(internally & externally)

190

150

785

150

785

305

305

345

345

LM

SM

SM

SM

SM

SM

SM

SM

SM

TOTAL CARRIED TO COLLECTION

KSHS

COLLECTION
Carried to Collection from Page FF/6

Carried to Collection from Page FF/7

Carried to Collection from Page Above

TOTAL FOR FINISHES CARRIED TO SUMMARY

KSHS

FF/8




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ELEMENT NO. TITLE PAGE NO. AMOUNT
GRAND SUMMARY
1 |RC FF/ 2
2 |SUPERSTRUCTURE | |
FF/ 3
3 |WALLING |
FF/ 4
4 |WINDOWS | |
FF/5
5 |DOORS |
FF/ 8
FINISHES

TOTAL CARRIED TO GRAND SUMMARY

FF/9




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
SECOND FLOOR
ELEMENT NO. 1: R.C. SUPERSTRUCTURE
Concrete work
Vibrated reinforced concrete class 25/20mm, as described, in:-
A |columns 9 CM
B |Beams 20 CM
c Concrete gutters 14 CM
D 150mm thick suspended slab 421 SM
Reinforcement(All provisional)
Provide and lay deformed steel reinforcement including bends,
hooks, tying wire, distance blocks and spacers in structural
concrete work:Ribbed bar reinforcement as:-
E 8mm diameter bars 1060 KG
F [10mm ditto 7404 | KG
G 16mm ditto 3550 KG
H 20mm ditto 470 KG
| Sawn formwork 121 s
Sides of columns
J Sides and soffits of beams 212 M
K Soffits of suspended slabs 421 S
L Vertical sides of gutters o1 M
S
M Edges of suspended slabs; 75 - 150mm high 100
M
S
M
LM
TOTAL FOR RC CARRIED TO SUMMARY. KSHS

SF/1




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 2:WALLING

External Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 25¢g
hoop iron reinforcement in every alternate course

200mm thick walling

Internal Walling

Walling in machine cut natural stone obtained from an approved
quarry, jointed in cement and sand (1:3) mortar and including 259
hoop iron reinforcement in every alternate course

200mm thick walling

100mm thick walling

140

290

30

SM

SM

SM

TOTAL FOR WALLING CARRIED TO SUMMARY

KSHS

SF/2




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 3:WINDOWS

Supply, assemble and fix the following purpose made standard
steel casement 25mm x 3mm thick "Z" section small pane steel
windows to comply to B.S. 990, obtained from an approved
manufacturer, primed with red oxide primer before delivery to site
complete with hinges,handles,catches and building in lugs;as per
the Architect's design

Window size 1900 x 1500mm high

Window size 2200 x 1500 mm

highWindow size 2000 x 600 mm

high Window size 2200 x 600 mm

high Window size 2000 x 1500

mm highWindow size 1850 x 600

mm high

Window cill

250mm x 75mm weathered and throated pre-cast concrete window
cill pointed in cement and sand (1:3) mortar

Curtain Rail

25mm diameter approved aluminium curtail rail front and rear rod
curtain rail cut to lengths complete with fixings, runners and end

stops and screwed or plugged to wall; primed and painted to
Architect's approval;J340

Glazing

4mm thick clear sheet glazing to metal with putty as decribed
below
Panes over 0.1 but not exceeding 0.50 square meters

4mm thick obscure sheet glazing to metal with putty as decribed
below
Panes over 0.1 but not exceeding 0.50 square meters

Touch up primer, prepare and apply one undercoat and two
finishing coats gloss paint on metal work
General surfaces; windows

15

66

72

78

166

NO

NO

NO

NO

NO

NO

LM

LM

SM

SM

SM

TOTAL FOR WINDOWS CARRIED TO SUMMARY

KSHS

SF/3




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO. 4:DOORS
Flush Door
45mm thick solid core flush door to BS 459:Part 2,overall faced on
both sides with scratch proof laminate to approval with rounded
and post-formed edges to approval.Samples to be approved
beforemass production.
A |Single door overall size 900 x 2400mm high with fanlight 13 NO
B |Ditto overall size 1800 x 2400mm high ditto 3 NO
C |Ditto overall size 800 x 2100mm high ditto 6 NO
Wrot prime grade Mahogany
D |150 x 50mm frame with four labours.Samples to be 141 LM
approvedbefore mass production.
141
E 50 x 25mm Architrave LM
F 141 LM
25x 25mm Quadrant
Glazing
G . 5 SM
4mm Clear sheet glass and glazing
Glasses fixed with approved metal putty; to steel casement doors
Ironmongery
Supply and fix the following ironmongery with screws to_match
H |(Ref. is to Union Catalogue or other equal and approved) 22 NO
| Three level mortise lock 22 SET
J Double action floor spring 38 s
K 100mm steel butt hinges with steel 10 PRS
L screwsAluminium hat and coat hook 25 NO
Rubber door stopper NO
Painting and Decoration
Prepare and apply three coats oil paint full gloss to Crown Solo or
M | other equal and approved to: - 423
General surfaces of frames over 200mm but not exceeding
N 200mmgirth 141 LM
o |Back of wood not exceeding 100 mm girth 103 LM
General surfaces; timber doors SM
TOTAL FOR DOORS CARRIED TO SUMMARY KSHS

SF/4




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 5:FINISHES

FLOOR FINISHES
In-situ cement and sand (1:4) screeded beds, with wood floated
finish, onconcrete to receive ceramic tiles in:
32 mm thick wood floated screed to receive non slip ceramic tiles
(measured separately)

Approved non-slip ceramic tiles and joint and point with
matchingcement and sand (1:3) mortar as described
300 x 300 x 8mm thick in staircase

landings100 x 8mm ceramic tile skirting

INTERNAL WALL FINISHES
13mm thick Cement Sand (1:3) plaster to:-
Walls, wood floated to receive glazed wall tiles

Ditto but trowelled smooth to concrete and masonry surfaces
internally

Wall tiling:-

300 x 250 x 6mm ceramic wall tiles and fix with coloured cement to
the satisfaction of the Architect including all required labours for
any identified edges to be rounded

PAINTING AND DECORATING

Prepare and apply one undercoat and two finishing coats silk

vinyl emulsion paint on

General surfaces; plastered walls and concrete surfaces ; internally

EXTERNAL WALL FINISHES

19mm thick cement sand (1;3) render as described to:
To masonry walls and concrete surfaces

externallyDitto to concrete gutters

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on

Rendered surfaces of stone walling and concrete
surfacesexternally.

Ditto to concrete gutters

421

421

128

150

785

150

785

305

91

305

91

SM

SM

LM

SM

SM

SM

SM

SM

SM

SM

SM

TOTAL CARRIED TO COLLECTION

KSHS

SF/5




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

CEILING FINISHES

13mm thick Cement Sand (1:3) plaster to:-
Soffits of suspended slabs; trowelled smooth(internally &
externally)

Prepare and apply one undercoat and two finishing coats silk
vinyl emulsion paint on

General surfaces; soffits of suspended slabs(internally & externally)

ROOF FINISHES

WATER PROOFING

Light weight roof screed comprising cement, sand and
pumice (1:3:7), finished with a 10mm layer of water
proofing cement and sand (1:4) topping, laid to fall
(1:40) on concrete slab and finished to receive
waterproofing material

12mm Screed finish to roof slabs laid to acceptable
fallsDitto: gutter slabs

Waterproofing as "BASF Masterprotect 300" or other
equal and approved in accordance with the
manufacturer's specifications and a ten year
guarantee

Roof terrace surfaces laid to acceptable
fallsDitto: gutter slabs

Extra over waterproofing for cutting and sealing asphatic material
to rainwater outlets.

421

421

421

153

421

153

15

SM

SM

SM

SM

SM

SM

NO.

TOTAL CARRIED TO COLLECTION

KSHS

COLLECTION
Carried to Collection from Page SF/5

Carried to Collection from Page Above

TOTAL FOR FINISHES CARRIED TO SUMMARY

KSHS

SF/6




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN KIAMBU COUNTY

ELEMENT NO. TITLE PAGE NO.

GRAND SUMMARY

1 |RC SF/ 1
2 |SUPERSTRUCTURE | |
SF/ 2
3 |WALLING |
SF/ 3
4 |wiNDOWS | |
SF/ 4
5 |DOORS |
SF/ 6
FINISHES

TOTAL CARRIED TO GRAND SUMMARY

SFI7




PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIl HOSPITAL IN KIAMBU COUNTY

BILL NO. 1 FLOORS

(G,1ST,2ND)

Item

Description

Qty

Unit

Rate

Amount

1.1.00

1.1.01

1.1.02

1.1.03

1.1.04

Supply, Install, test and commission the
following:-

LIGHTING POINTS
Lighting points wired in 1.5mm2 SC CU
cables drawn in concealed 20mm diameter
HG P.V.C. conduits for:-
a) One way switching
b) Two way switching
¢) Unswitched

SWITCHES
10Amps, switch plate as T&G,
PANASONIC or approved equivalent as
a) One gang one way’
b) One gang two way
c) Two gang two way
d) Three gang two way

LIGTING FITTINGS

Lighting fittings complete with bulbs or
tubes as follows:-

(2)1200mm, 1x36 Watts fluorescent fitting

with mirrorbrite Alluminium reflectors
category 2 Louvres as THORN or approved

equivalent
(b) 1200mm x 2 x 36 watts ditto

(c) 600mm, 1x18 Watts fluorescent fitting

with mirrorbrite Alluminium reflectors
category 2 Louvres as THORN or approved

equivalent

(a) standard circular surface luminaire with
polycarbonate body and white trion,
polycarbonate opal diffuser and integral
control gear or 28 W 2D compact
fluorescent lamp as THORN St. superclub

or approved equivalent

76
16
10

60
16

136

24

12

F.1

No
No
No

No
No
No
No

No

No

No

No




PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIl HOSPITAL IN KIAMBU COUNTY

(b) 1x14W Compact Fluorescent Bulk head

fitting as THORN 10 No

SUB TOTAL C/F TO NEXT PAGE

F.1



PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIl HOSPITAL IN KIAMBU COUNTY

ltem

Description

Qty

Unit

Rate

Amount

Sub-total B/F from previous page

1.1.05

1.1.06

1.1.07

1.1.08

1.1.09

1.1.10

1111

1.1.12

1x8 Watts, Double sided EXIT emergency
lighting luminaire as THORN or approved
equivalent (TYPE EXIT)

Bedhead unit comprising of 1No 18 Watts
reading fluorescent light. 1 No. night light, pull
cord nurse call point, RJ45 Telephone outlet and
I No 13Amps 240V twin socket outlet as
THORN or approved equivalent.

SOCKET OUTLETS AND OTHER POWER

POINTS
200X50mm, 3 compartment, 16 WG powder
coated steel trunking

13 Amps Socket outlet points wired ring
comprising of 3x2.5 mm sq. single core PVCI
copper cables drawn in concealed 25mm HG
PVC conduits and steel trunking

Hand drier point comprising wiring in
3x2.5mm2 PVC-SC-CU cables in concealed
PVC conduits

20 Amps double pole switches with neon
indicator as CLIPSAL or approved equivalent
for item 1.1.09 above

Sub-mains cables consisting of 4x25mm sq
+1x16mm sq E.C.C in concealed 50mm
diameter HG PVC conduits and all other
accessories

18 SWG surface mounted and spray painted
Meter board to accommodate 1No. threephase
tariff Meters and 1No. KPLC outs, 100A TPN
MCCB and all other necessary accessories to
KP&L Co. and MOR&PW standard.

14

90

24

60

No

No

LM

No

No

No

LM

No

SUB TOTAL

F.2




PROPOSED CONSTRUCTION OF GATHIGA LEVEL IIl HOSPITAL IN KIAMBU COUNTY

Item | Description Qty Unit JRate Amount
SUB-TOTAL B/F FROM PREVIOUS PAGE
Earthing of Meter board with 6mm? SC Earth

1.1.13 Jcable and 1500mm long, 12mm diameter earth 1 No.
rod.
a) 35mmsq x 4 core PVC/SWA/PVC cables

1.1.14 A 120 LM
or power distribution
b) Tiling with hatari tiles 120 LM

1.1.15 |750X750X750mm Manholes 4 No
Trenching for cables in Hard rock to 750mm

111 L 12 LM

6 depth and backfiling >

Trenching for Cables in soft soil to 750mm

1.1.17 - 12 LM
depth and backfilling >
Weatherproof metallic cable loop-in box

1.1. 18 Jcomplete with all accessories to project 1 No
Engineer’s approval
DISTRIBUTION BOARDS
TP&N, flush mounted distribution boards
complete with 100A intergral isolator a HAGER

1.1.24 : :
or approved equivalent complete with all
accessories but excluding MCBs
(@) 9 way No
(a) 6 way consumer unit No

1.1.25 |MCB’s for item 1.1.25 above
a) 10A,SP 6 No
b) 20A,SP 7 No
c) 30A,SP 7 No
d) Blanking plates 3 No

FLOORS TOTAL CARRIED TO SUMMARY PAGE

F.o




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

BILL NO. 2 - FIRE ALARM SYSTEM

| tem

Description

Qty

Unit

Rate

Amount

211

2.1.2

213

214

215

FIRE ALARM SYSTEM

Fire Alarm Control Panel (F.A.C.P) power point
comprising box, completely wired in 3x2.5mm. sq. SC Cu
cables drawn in 25mm diameter concealed HG PVC
conduit, compete with piloted, fused, non-switched 20A
DP connection unit (with neon light) and outlet plate.

4-zone expandable Fire alarm panel flush mounted on the
wall complete with 72 hour standby battery as MENVIER
MF 9304

Fire alarm points wired in 3x2.5mm2 Heat resistant SC
PVC copper cables drawn in concealed HG PVC conduits

Smoke detectors as MENVIER or approved equivalent

Fire break glass manual call point a MENVIER or
approved equivalent complete with a packet of 5 spare
glasses a packet of 5 spare test keys, a spare box and
hinged cover

18

18

12

No

No

No

No

No

FIRE SYSTEM Total carried to Grand Summary Page

FSY 1




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU COUNTY

BILL NO.3-LIGHTENING PROTECTION

Item Description Qty | Unit Rate Amount

LIGHTNING PROTECTION
AIR TERMINATION

Supply and lay 25mmx3mm thick bare copper tape

312 as Furse P. NO. TCO30

20 Lm

State Holdfast saddles as Furse Cat No. HF015 to
3.1.3 . 18 No
fix the above tape to the roof

Air termination spike 2000mm by 15mm diameter
3.1.4 Jcopper rod as Furse P. NO RA240 complete with; 2 No
copper multiple point as Furse

DOWN WARD CONDUCTOR

Downward conductor comprising 25mm x 3mm

1. . 2 L
3.1.5 thick bare copper tape 3 m
316 _C(_)pper square tape clamp for making crossing tape 3 No

joints
3.1.7 ] Copper test clamp as Furse P.NO CN 105 3 No
318 Steel conduits 32mm diam. For securing the down 10 Lm
conductors
EARTHING
Earth inspection concrete chamber 300x300x300
3.1.9 |mm with an air tight inspection cover to approval 2 No
of PEE
16mm nominal diameter by 12500mm threaded
3.1.10 jcopper bond earth rod as Furse P. NO 310 driven to 2 No
ground
3.1.11 | Driving stud 2 No
3112 Earth electrode to downward conductor copper ’ No

tape clamps as Furse CR 105

LIGHTENING ARRESTOR TOTAL CARRIED TO SUMMARY PAGE

LT/A1



?OSED CONSTRUCTION OF GATHIGA LEVEL Ill HOSPITAL IN KIAMBU

COUNTY
SUMMARY PAGE
FOR OFFICIAL
ITEM NO. DESCRIPTION PAGE USE bg TOTAL
S.01 |FLOORS F3
S.02 |FIRE SYSTEM FSY 1
S.03 |LIGHTENING ARRESTORS LT/A1
S.04 |ALLOW 800,000 FOR ICT WORKS
S.05 |JALLOW 100,000 FOR CONTINGENCY
S.06 |ALLOW 300,000 FOR POWER SUPPLY BY KPLC

MS1




ELECTRICAL WORKS SUMMARY

PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il HOSPITAL IN KIAMBU
COUNTYMECHANICAL WORKS

Description Unit | Qty | Rate (Kshs.) | Amount (Kshs.)

SANITARY FITTINGS

Supply, deliver, install and fix the following sanitary fittings
including all materials and jointing to supply, waste/soil and
overflow pipes. Duravit products are specified only as indication of
quality. Equal and approved appliances may be supplied. Where
trade names are mentioned, the Ref. no is intended only as a guide
to the type of quality of fittings.

Water Closet

Closed Couple WC Suite in Vitereous China and approved colour
comprising of WC bowl, 'P' or 'S' trap connector, heavy duty

A matching seat and cover with metal fixed chrome plated hinges and No. 7
chrome plated push button with all other necessary accessories.
B [600 x 35mm stainless steel grab rails (4No.) No. 3

Toilet roll holder

Toilet roll holder in vitreous china to BS 3402 in white colour of
C |size 165x165mm and recessed into wall. Toilet roll holder to be as No. 14
Twyfords "SEMI RECESSED & ORNAMENTAL" accessories

Hand Driers

Automatic Hand Drier in white colour, operating on an infra-red

automatic sensing system with safety cut-out complete with plastic
rawl plugs and fixing screws. The hand drier to have a heating
capacity of 1.8 kw and to be of size 270 x 64 x 143mm deep

No. 7

Wash Hand Basin

Pedestal wash hand basin size 575 x 500mm with two tap hole,
32mm diameter chrome chain waste, chain stay hole, chrome plated
E |non-conclusive time delay press, action pillar tap as COBRA model | No. | 28
and heavy duty chrome platted bottle trap (32mm 'P' trap) with
75mm seal. All fittings to be approved.

Shower fittings
F | Shower fittings comprising of stop cock concealed riser pipe and bib| No 10
tap

Total C/F to collection page 8




Description

Unit

Qty

Rate

Amount (Kshs.)

Soap Dish

wall mounted soap dish, frosted glass in approved colour of size
140mmx119mm. To be as Duravit toilet accessories

Wash Hand Basin

Counter-top wash hand basin size 575 x 500mm with two tap hole,
32mm diameter chrome chain waste, chain stay hole, chrome plated
non-conclusive time delay press, action pillar tap as COBRA model
and heavy duty chrome platted bottle trap (32mm 'P' trap) with
75mm seal. All fittings to be approved.

Robe Hook

Single chrome robe hooks complete with fixing plates, wall flanges
and screws as a Jaguar or approved equivalent

Soap Dispenser

Soap dispenser, capacity 1.136 litres complete with plastic rawl
plugs, fixing screws, lock and key complete initial fill of soap gel.
The soap dispenser to be as ZAPLON'S MARK 7 model, size 125 x
100 x290mm high or approved equivalent.

6mm thick polished plate glass, silver backed mirror with bevelled
edge size 610x497mm plugged and screwed to wall with 4No.
Chrome platted.

Urinals bowls

Ceramic urinal bowl complete with 40mm heavy duty plastic bottle
trap and 40mm diameter chrome plated outlet with grating firmly
fixed on the wall with chrome plated screws. To include 9L
automatic flash cistern. The fittings to be approved.

Urinal Bowl Divisions

Ceramic urinal bowl divisions separating the above described urinal
bowls fixed firmly on the wall. The fittings are to be approved.

Kitchen sink

Double Bowl! Double Drainer, (DBDD) stainless steel sink, size
1500x600mm, bowl size 430x420mm complete with, waste fittings,
plugs, chain stays and 40mm diameter heavy duty plastic bottle with
75mm deep seal complete with a chrome plated swivel action mixer
trap.

Lab sink

Laboratory sink to be 492x419x165mm deep manufactured from
polypropylene black in colour.The sink to be complete with 38mm
diameter BSP waste,and black nut,Butyl rubber gasket,Water taps to
be as Laboratory sink two-way mounting fitting tap with inlets
concealed supply,one swivel outlet with nozzle as Vultex Labline
equipment. All fittings to be approved.

No.

No.

No.

No.

No.

No.

No.

No.

No.

10

16

25

42

44

Total C/F to collection page 8




Description

Unit

Qty

Rate

Amount (Kshs.)

Combined slop hopper sink and drainer

Slop hopper, sink and drainer with disposal unit assembly
comprising Dee right hand slop hopper with sink in stainless steel, P
trap, concealed high level duct cistern and cover, 9 litre capacity
with Freeflo plastics syphon fittings, 1/2 inch microvalve high
pressure ballvalve, side supply, 3/4 inch side overflow, lever
extended through wall with chain plastics flushpipe. To be as
armitage shanks DHSS HTM®64 or equal and approved

Cleaner Sink

Heavy duty sink size 465 x 410 x 285mm deep in enamelled fireclay
complete with hardwood pad on the front edge and fitted bucket
stainless steel grating and 20mm chrome plated wall mounted
inclined bricon tap, chrome plate chain and rubber stopper and
heavy gauge 40mmn chrome plated bottle trap, stainless steel legs
and bearers and 32mm grid waste fitting. All fittings to be
approved.

Set

No.

Total C/F to collection page 8




Description Unit | Qty Rate Amount (Kshs.)

INTERNAL PLUMBING WORKS

Supply, deliver and install pipes, tubing and fittings as described and

shown on drawings. The pipes shall PPR pipes where exposed to

adverse weather conditions and all conforming to the current

European standards for PPR installations and to the Engineers

approval, pipe jointing shall be by polyfusion or use of electric

coupling. rates must allow for all metal/plastic threaded adaptors

where required for the connection of sanitary fixtures, valves

sockets, sliding and fixed joints etc. as required in the running

lengths of pipe work and also where necessary, for pipe fixing clips,

holder bats plugged and screwed for proper and satisfactory

functioning of the system. The pipes will be pressure tested before

the plastering of wall commences and as per the manufacturers

recommended testing pressure.

PPR
A [63mm diameter pipe work Lm 40
B [50mm -ditto- Lm 50
D [20mm -ditto- Lm | 184
E [25mm -ditto- Lm | 200
F [40mm -ditto- Lm | 40
G |32mm -ditto- Lm 60

Bends
H |20mm Diameter Bend No. 64
I |25mm Diameter Bend No. | 27
J |32mm Diameter Bend No. 14
K |40mm -ditto- No. 10
M [50mm -ditto- No. 10
N [63mm -ditto- No. 10

Tees
O |63 equal tee No. 7
P |50 equal tee No. 14
Q (40 -ditto- No. | 14
R |32 -ditto- No. | 20
S |25 -ditto- No. 37
T |20 -ditto- No. 10

Reducers
U [63x50 -ditto- No. 7
V [63x32 -ditto- No. 4
W | 63x25 -ditto- No. 4
X |50x40 -ditto- No. 10
Y |50x32 -ditto- No. 7
Z |50x25 -ditto- No. 7

Total C/F to collection page 8




Description Unit | Qty Rate Amount (Kshs.)
Reducers
A |40x32 -ditto- No. 4
B [40x25 -ditto- No. 4
C |32x25 -ditto- No. | 17
D |32x20 -ditto- No. 17
E [25x20 -ditto- No. | 40
Threaded Fittings
F 120mm diameter male/female threaded 90° elbow No. | 100
G [50mm diameter male/female threaded 90° elbow No. 7
Valves
63mm dia. Approved medium pressure screw down full way non-
rising stem wedge gate valve to BS 5154 or series b rating, with
H [wheel and head joints to steel tubing and complete with male No. 2
threaded transition fittings. The gate valve to be as "Pegler" or
approved equivalent
I |50mm -ditto- No. 4
J |40mm -ditto- No. 4
K [32mm -ditto- No. 2
L [25mm -ditto- No. 4
Non-Return Valve
M [25mm ditto No 3
Unions
N |63mm diameter union No 4
O [50mm ditto No 8
P |40mm ditto No 8
Q [32mm ditto No 4
R |25mm ditto No 14
Water storage tank - Roof tank
Supply and install water storage tanks of capacity 5000 litres made
of plastic of dimensions 2.4m diameter and 1.25m height as Rotor or
equivalent approved. The tank shall be complete with inlet, outlet,
overflow and drain connection. It should have a 20mm diameter
S . o ; No. 4
medium ball valve with silencer pipe, bronze lever and copper float
all as "Glenfield or approved equivalent. The tank shall be firmly
supported in the roof at high level. Mounted on a plynth for as
approved
Water Meter and Water Connection
Allow for water connection to local council mains and 32mm water
T |meter as ‘Kent’ or approved equivalent complete with water Item 1
connection charges.
Pressure testing and commissioning the internal drainage
U Item 1

installations

Total C/F to collection page 8




Description Unit | Qty Rate Amount (Kshs.)

INTERNAL FOUL DRAINAGE

Supply, deliver and install the following UPVC, MUPVC, soil and

waste system respectively to B.S 5255 with fittings fixed to

manufacturers printed instructions and manufactured by reputable

manufacturers. Tenderers must allow in their pipework prices for all

the couplings, clippings, connectors, joints etc. as required in the

running lengths of pipework and allow for connection to the nearest

manholes and also where necessary, for pipe fixing clips, holder bats

plugged and screwed for the proper and satisfactory functioning of

the system.

UPVC and MUPVC Soil and Waste
A [150mm diameter Heavy gauge golden brown UPVC pipe Lm | 600
B [100mm diameter Heavy gauge golden brown UPVC pipe Lm | 400
C |100mm diameter Heavy gauge grey UPVC pipe Lm | 400
D [50mm -ditto- Lm | 200
E [40mm -ditto- Lm | 134
F [32mm -ditto- Lm 80

Bends
G [100mm diameter bend with access No. | 54
H |50mm diameter sweep bend No. 27
I |40mm diameter sweep bend No. | 104
J |32mm diameter sweep bend No. | 104

Tees
K |50mm diameter sweep tee No. | 34
L [40mm diameter sweep tee No. | 80
M |32mm diameter sweep tee No. | 104

Reducing Socket
N [100 x 50 reducing socket No. | 27
O |50x40 reducing socket No. | 20
P |40 x 32 reducing socket No. | 27
Q |100mm diameter WC connector No. | 10

Traps
R [100 x 50mm diameter four way floor trap and grating No. | 25

Standard 300 x 300 x 450mm masonry gully trap complete with
S ; No. 6

125mm reinforced concrete cover

Weathering slates and vent cowls
T |100mm weathering slate and apron No. 9
U |100mm vent cowl No. 9
V | Inspection channel complete with heavy duty cover (600 x 450 mm) | No. 10
W | Testing and commissioning the internal drainage installations Item 1

Total C/F to collection page 8




FIRE FIGHTING INTALLATION

FIRE FIGHTING EQUIPMENT

Supply, deliver and install the following fire fighting equipment in
the position indicated on the contract drawing or as shall be
instructed by the Engineer. Supply and install the following fire
fighting equipment as described and shown on the drawings.
Tenderers should allow for all fittings, joints, couplings including
unions and clamps where necessary for the proper functioning of the
installation when pricing.

Portable fire extinguishers

Supply, deliver, install, test and commissioning of the following
portable fire extinguishers and conforming to BS EN 3/ BS 1449

9 litres water/carbon dioxide gas portable fire extinguisher complete
with pressure gauge, initial charge and mounting brackets

5kg carbon dioxide gas portable fire extinguisher complete with
pressure gauge, initial charge and mounting brackets

9kg chemical powder portable fire extinguisher complete with
pressure gauge, initial charge and mounting brackets

Manual alarm bell

9" (225mm) manual operated alarm bell (gong) fire blanket made of
cloth woven with pre-asbestos yarn or any other fire proof material
and to measure 1800 x 1210mm

Fire Blanket

It shall be fitted with special tapes folded so as to offer
instantaneous single action to release blanket from storing jacket BS
1721

Fire Notices

Allow for fire signage for the hose reel system, fire exits, fire
instructions and must include fire assembly point as described in the
particular specifications and to the Project Engineer's approval

No.

No.

No.

No.

No.

Item

12

12

12

Total C/F to collection page 8




COLLECTION PAGE FOR SANITARY FITTINGS, PLUMBING, DRAINAGE AND FIRE PROTECTION

SERVICES
Ite L
m Description Amount (Ksh)
1 | Total Carried Forward from Page 1

Total Carried Forward from Page 2
Total Carried Forward from Page 3
Total Carried Forward from Page 4
Total Carried Forward from Page 5
Total Carried Forward from Page 6

Total Carried Forward from Page 7

Total for Sanitary fittings, Plumbing, Drainage and Fire Protection services Carried

forward to Main Mechanical Summary




PROPOSED CONSTRUCTION OF GATHIGA LEVEL 111 HOSPITAL IN KIAMBU COUNTY
MEDICAL GAS PIPING SYSTEM

Rate Total

Item Description Qty | Unit (Kshs)

MONITORING EQUIPMENT

AREA ALARM SYSTEM

Medical Gas Area Alarm, complete with pressure switches,
LCD panel, high and low-flow/pressure alarms, visual and
A |audio alarms and indicators, and all other accessories 3 No
necessary for proper functioning. Alarm to be for 2 No. gases
and to be as Beacon Medaes Medipoint 26 or an approved
equivalent.

TERMINAL UNITS
B |Oxygen terminal units 48 No

DISTRIBUTION SYSTEM

Copper Pipes
42 mm diameter grease free copper pipes suitable for medical

J . . 12 LM
gases installations

K 35 mm diameter grease free copper pipes suitable for medical 4 LM
gases installations

L 28 mm diameter grease free copper pipes suitable for medical 39 LM
gases installations

M 22 mm dlamet_er grease free copper pipes suitable for medical 67 LM
gases installations

N 15 mm dlamet.er grease free copper pipes suitable for medical 110 | LM
gases installations

N 12 mm dlamet.er grease free copper pipes suitable for medical 150 | LM
gases installations
BRACKETS/ SANDLES

O [12 mm hospital brackets/sandles 300 No

O [15 mm hospital brackets/sandles 220 No

P |22mm hospital brackets/sanddles 134 No

Q [28mm hospital brackets/sanddles 78 No

R |35mm hospital brackets/sanddles 8 No

S |42mm hospital brackets/sanddles 24 No

Total carried to main summary page 5




Item Description Qty | Unit (E;t]i) Total
Adaptors/Connectors
A |15 x 12mm adaptors/connectors 60 No
B |22 x 15mm adaptors/connectors 20 No
C |28 x 22mm adaptors/connectors 10 No
D |35 x 28mm adaptors/connectors 5 No
D |42 x 28mm adaptors/connectors 5 No
I |42 x 35mm adaptors/connectors 4 No
Coupling /sockets
P [15mm degreased socket/coupling 28 No
Q [22mm —degrease sockets/coupling 17 No
R |28mm —degrease sockets/coupling 10 No
S [35mm —degrease sockets/coupling 2 No
T |42mm —degrease sockets/coupling 3 No

Total carried to main summary page 5




Item Description Qty | Unit (E;t]i) Total
Equal Tees
C |42mm diameter tee 5 No
D [35mm diameter tee 2 No
E [28mm diameter tee 10 No
F [22mm diameter tee 20 No
G |15mm diameter tee 40 No
Bends/Elbows
H |12 mm diameter bend/elbow 60 No
H |15 mm diameter bend/elbow 10 No
I |22 mm diameter bend/elbow 5 No
J |28 mm diameter bend/elbow 5 No
K 35 mm diameter bend/elbow 2 No
L (42 mm diameter bend/elbow 2 No
VALVES
Q [42mm ditto 4 No
R [35mm ditto 1 No
S |28mm ditto 5 No
T |22mm ditto 10 No
U [15mmditto 5 No
Copper Sleeves
v Allow fO-I’- copper sleeves for all pipes passing in floors, walls 3 ltemn
and partitions.
Identification of Pipelines
Allow for permanent and temporary identification of
W |pipelines, valves and ends in accordance to particular 3 Item

specifications described.

Total carried to main summary page 5




ltem

Description

Qty

Unit

Rate
(Kshs)

Total

Painting and Marking
Allow for painting and marking of all pipes and fittings in
accordance to particular specifications described.

Purging
Allow for flushing the whole system with the medical gases
in accordance with HTM 02-01 and to the satisfaction of the
Engineer.

Testing and Commissioning

Allow for testing and commissioning of the entire medical
gas pipeline system for the previously installed and the new
installations in accordance with the Particular Specifications (
Form E-1 to E-17) and to the satisfaction of the Project
Engineer.

Item

Item

Item

Total carried to main summary page 5




MAIN SUMMARY

Item Description Amount
1 |Total carried forward from page 1
2 |Total carried forward from page 2
3 |Total carried forward from page 3
4 |Total carried forward from page 4
5 [Contigency

Total for medical gas piping system




GRAND
SUMMARY

Description

Amount (Kshs.)

1 [Preliminaries carried Forward from Page

2 |Total for Sanitary Fittings, Plumbing, Drainage and Fire Protection Services

3 [Total for medical gas piping system

4 |Allow Eight Hundred Thousand (800,000) only provisional Sum For solar Hot Water Heating

Allow Two Hundred Thousand (Ksh. 200,000) only For CONTINGENCY

TOTAL

AMOUNTIN WWOIUS: ...t e e e et eens
Tenderer’s Name and StamMIP: ...t e e
Sub CONLraCt PEIIO. ...vnitit it Weeks
Signature Date: ...........cooiiiiiiii

PINNO. ..o VAT CERTIFICATENO. ..oiiiiiiieiieeeieee
(Provide copy) (Provide copy)

Witness Address: ......oovvvviiiniiiiiiiiiieens

Signature Date: ...........oooiiiii

MECHANICAL WORKS SUMMARY 1




PROPOSED CONSTRUCTION OF GATHIGA LEVEL Il

HOSPITAL IN KIAMBU COUNTY

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

PRIME COST SUMS AND PROVISIONAL SUMS

The Contractor shall include in his tender the following to be

deducted in whole or in part as directed by the Project
Manager.

PROVISIONAL SUMS

EXTERNAL STRUCTURES AND WORKS

Allow a Provisional Sum of Kenya Shillings One Million
(Kshs.1,000,000/=) only for External Works and the like to be
deducted in whole or in part as directed by the Project Manager

CABINETRY AND JOINERY FITTINGS

Allow a Provisional Sum of Kenya Shillings One Million
(Kshs.1,000,000/=)only for Cabinetry and other joinery fittings

Allow for profit

Allow for attendance

REMODELLING OF EXISTING BUILDING

Allow a Provisional Sum of Kenya Shiilings Five Million (Kshs.

5,000,000) only remodelling of existing classrooms into an
Outpatient (OPD) Block

CONTIGENCIES

Allow a Provisional Sum of Kenya Shillings Two Million (Kshs.
2,000,000/=)only for Contigencies

SUM

SUM

1%

1%

SUM

SUM

1,000,000.00

1,000,000.00

10,000.00

10,000.00

5,000,000.00

2,000,000.00

TOTAL PROVISIONAL SUMS CARRIED TO GRAND SUMMARY PAGE

KSHS.

9,020,000.00

PC/1




PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

PROPOSED CONSTRUCTION OF GATHIGA LEVEL 11l HOSPITAL IN
KIAMBU COUNTY

ITEM DESCRIPTION TENDERER'S AMOUNT OFFICIAL USE

GRAND SUMMARY

1 |PARTICULAR PRELIMINARIES FROM PAGE PP/5

2 |GENERAL PRELIMINARIES FROM PAGE GP/7

3 |GROUND FLOOR WORKS FROM PAGE GF/13

4 |FIRST FLOOR WORKS FROM PAGE FF/9

5 |SECOND FLOOR WORKS FROM PAGE SF/7

7 |ELECTRICAL WORKS

8 |MECHANICAL WORKS

PRIME COST AND PROVISIONAL SUMS FROM PAGE
9 |PC/3

TOTAL CARRIED TO FORM OF TENDER

AMOUNT IN WORDS. ... e e e e e

SIGN AT U RE . .. e e e e

OFFICIAL ST AM P . e

PC/8



PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

PART 3 — CONDITIONS OF CONTRACT AND
CONTRACT FORMS

PC/9



PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL
Section VIII - General Conditions of Contract
1. GENERAL CONDITIONS

1. General Provisions

11 Definitions

In the Conditions of Contract (-these Conditionsl), which include Particular Conditions, Parts A and B, and
these General Conditions, the following words and expressions shall have the meanings stated. Words
indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

111 The Contract
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the
documents so named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract
Agreement].

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions,
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the
Contract Agreement or in the Letter of Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring
Entity, including any annexed memoranda comprising agreements between and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by
the Contractor and includes the signed offer to the Procuring Entity for the Works.

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which
modify the General Conditions of Contract.

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,
and schedules of rates and/or prices.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract.Such document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter
of Tender, as included in the Contract.

112 Parties and Persons

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the
Contractor.

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring
Entity and the legal successors in title to this person(s).

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the
Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and
notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].

PC/10
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114

PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity;
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring
Entity's Personnel.

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title
to this person.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works; and the legal successors in title to each of these persons.

Dates, Tests, Periods and Completion

“Base Date” means a date 30 day prior to the submission of tenders.

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].
“Completion Certificate” meansthecertificateissued under Sub-Clause 11.9

[Performance Certificate+. “Day” means a calendar day and “year” means 365 days.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension
of Defects Notification Period]), calculated from the date on which the Works or Section is completed as
certified under Sub-Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking
Over].

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by
the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or
a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under

Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4
[Extension of Time for Completion]), calculated from the Commencement Date.

Money and Payments

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments
in accordance with the Contract.

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the
Site, including overhead and similar charges, but does not include profit.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of
Final Payment Certificate+.

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment

PC/11



PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

Certificate].
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the
Local Currency.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Local Currency” means the currency of the Country.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment].

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].
“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

115 Works and Goods
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things
intended to form or forming part of the Permanent Works.
“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.

“Section” means a part of the Works specified in the SCC as a Section (if any).

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required
on Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.

116 Other Definitions
“Contractor's Documents” means the calculations, computer programs and other software, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the

Contract.

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be
executed.

“Force Majeure” is defined in Clause 19 *Force Majeure+.

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by-
laws of any legally constituted public authority.
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PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL
“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause
20.4 indicating its dissatisfaction and intention to commence arbitration.

“Performance Securityl means the security (or securities, if any) under Sub-Clause 4.2 [Performance
Security].

“Procuring Entity's Equipmentl means the apparatus, machinery and vehicles (if any) made available by
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken over by the Procuring Entity.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas,
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract
as forming part of the Site.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

Interpretation

In the Contract, except where the context requires otherwise:

a)  Words indicating one gender include all genders;

b)  words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word —agreel, —agreedl or —greement require the agreement to be recorded in
writing;

d)  —writtenl or —inwritingl means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

e) the word -tenderl is synonymous with -tenderl and -tendererl with -Tendererl and the words —ender
documents| with —tendering documents.|

Communications

Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,

determinations, notices, requests and discharges, these communications shall be:

a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the SCC; and

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC.
However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to
the address from which the request was issued.
Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case
may be.

Law and Language
The Contract shall be governed by the laws of Kenya.

The ruling language of the Contract shall be the English Language.
Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes
of interpretation, the priority of the documents shall be in accordance with the followingsequence:

a) The Contract Agreement,
b)  The Letter of Acceptance,
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¢) the Particular Conditions—Part A,

d) the Particular Conditions—Part B

e) the General Conditions of Contract

f)  the Form of Tender,

g) the Specifications and Bills of Quantities

h)  the Drawings, and

i)  the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification
or instruction.

Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall be based upon
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the

Contract. However, either Party:

a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of
such other Party, and

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys
due, or to become due, under the Contract.

Care and Supply of Documents

The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the
Contractor, who may make or request further copies at the cost of the Contractor.

Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Engineer

The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

Delayed Drawings or Instructions

The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause

20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.
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After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, Cost or profit.

Procuring Entity’s Use of Contractor's Documents

As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable non-
exclusive royalty-free license tocopy, use and communicate the Contractor's Documents, including making
and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

¢) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under this Sub-Clause.

Contractor's Use of Procuring Entity's Documents

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information
as may be reasonably required in order to verify compliance with the Contract and allow its proper
implementation.

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in

the Particular Conditions:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specification as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;
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b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

¢) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that acts
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the
Procuring Entity's prevailing sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If,
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation,
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance
Security has been received.

If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in
accordance with the programme submitted under Sub-Clause 8.3 [Programme].

213 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any such

214

215
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23

right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled
subject toSub-Clause20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations] to
agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:

i)  Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii)  For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity’s Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:
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a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangement

The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring
Entity makes any material change to his financial arrangements, the Procuring Entity shall give notice to the
Contractor with detailed particulars.

In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable
evidence in his notice of the extent to which such funds will be available.

Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's
Equipment and Free-Issue Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii)
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of
Defects Notification Period].

THE ENGINEER

Engineer’'s Duties and Authority

The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract.
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to
carry out these duties.

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Particular Conditions. The
Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is

required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval.

Except as otherwise stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer
shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of
any duties, obligations or
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b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor from
any responsibility he has under the Contract, including responsibility for errors, omissions, discrepancies
and non-compliances; and

C) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified
shall be notified in writing to the Contractor within 14 days of receipt.

The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity
before taking action under the-following Sub-Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clausel3.1: instructing a Variation, except;
i) Inanemergency situation as determined by the Engineer, or

i) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the SCC.

¢) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause13.10r13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity,
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a
copy to the Procuring Entity.

Delegation by the Engineer

The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke
such assignment or delegation. These assistants may include a resident engineer, and/or independent
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine
any matter in accordance with Sub-Clause3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate,
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer.
However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Engineer to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.

Instructions of the Engineer

The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings which
may be necessary for the execution of the Works and the remedying of any defects, all in accordance with the
Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the
appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause 13
[Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on any matter

related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a

delegated assistant:

a) Gives an oral instruction,

b) Receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and
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c) Does not reply by issuing a written rejection and/or instruction within twoworking  days after
receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineer
or delegated assistant (as the case may be).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience
of the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting
particulars, and the Procuring Entity shall give full and fair consideration to this objection.

Determinations

Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement.
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract,
taking due regard of all relevant circumstances.

The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars,
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims,
Disputes and Arbitration].

THE CONTRACTOR
Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin in
any eligible source country as defined by the Procuring Entity.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the
design or specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g.
limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that
appropriate measures are in place to address environmental, social, health and safety risks and impacts.

If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless

otherwise stated in the Particular Conditions:

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Engineer to add to the Drawings for co-ordination of each
Party's designs;

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for
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such purposes for which the part is intended as are specified in the Contract; and

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the
—as- builtl documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these
documents and manuals have been submitted to the Engineer.

Performance Security

Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million
shillings.

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by
areputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to the
extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a
copy of the Performance Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an
addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named in the Contract,
the Contractor shall, prior to the Commencement Date, submit to the Engineer for consent the name and
particulars of the person the Contractor proposes to appoint as Contractor's Representative. If consent is
withheld or subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name and
particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint a replacement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior consent, and the
Engineer shall be notified accordingly.
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The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer
has received prior notice signed by the Contractor's Representative, naming the person and specifying the
powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub- Clausel.4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient
by the Engineer.

Subcontractors
The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if
they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 [Termination by
Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the
Country to be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment
takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate

opportunities for carrying out work to:

a) The Procuring Entity's Personnel,

b) Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit
such documents to the Engineer in the time and manner stated in the Specification.
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47  Setting Out

471  The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the
Contractor shall use reasonable efforts to verify their accuracy before they are used.

472  If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

473  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered,
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

48  Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger
to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clausel0 [Procuring Entity's Taking Over], and

e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

49  Quality Assurance

491 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be
entitled to audit any aspect of the system.

492  Details of all procedures and compliance documents shall be submitted to the Engineer for information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.
Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations
or responsibilities under the Contract.

410 Site Data

4101 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

4102 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have
obtained all necessary information as to risks, contingencies and other circumstances which may influence or
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and
examined the Site, its surroundings, the above data and other available information, and to have been satisfied
before submitting the Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,
b) The hydrological and climatic conditions,
c) The extent and nature of the work and Goods necessary for the execution and completion of the
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Works and the remedying of any defects,

d) The Laws, procedures and labor practices of the Country, and

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.

Sufficiency of the Accepted Contract Amount

The Contractor shall be deemed to:

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) Have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, —physical conditionsl means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
ContractorshallgivenoticetotheEngineerassoonaspracticable.

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions,
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation,
Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to

notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in any reduction in the Contract Price.

The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.

Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he
may require for the purposes of the Works.
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Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

Access Route

TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe
SiteatBaseDate. TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of appropriate
vehicles and routes.

Except as otherwise stated in these Conditions:

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall
negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractors’ Equipment. When brought onto the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.

Electricity, Water and Gas
The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
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tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the Specification.
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for
measuring the quantities consumed.

4192 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause
3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

420 Procuring Entity's Equipment and Free-Issue Materials

4201 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the
Specification. Unless otherwise stated in the Specification:

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

4202 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the —free-issue materialsl (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materialsc at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly
give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default.

4203 After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring
Entity of liability for any shortage, defect or default not apparent froma visual inspection.

421  Progress Reports

4211 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto the end of
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,
each within 7 days after the last day of the period to which it relates.

4212  Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certificate for the Works.

4213 Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;

¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i) commencement of manufacture,

ii) Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause
20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
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aspects and public relations; and
h) comparisons of actual and planned progress, with details of any events or circumstances which may

jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.

The Contractor shall provide immediate notification to the Engineer of incidents in the following categories.

Full details of such incidents shall be provided to the Engineer within the time frame agreed with the Engineer.

a) confirmed or likely violation of any law or international agreement;

b) any fatality or serious injury;

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock,
working beyond the boundary);

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat
(including protected areas) or species; or

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations
involving children.

Security of the Site

Unless otherwise stated in the Particular Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel,
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period,
such Goods as are required for the Contractor to fulfil obligations under the Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

NOMINATED SUB CONTRACTORS

PC/26



51

52

53

54

61

PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

Definition of “nominated Subcontractor

In the Contract, —nominated Subcontractorl means a Subcontractor:

a) Who is stated in the Contract as being a nominated Subcontractor, or

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ
as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].

Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the
consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontract or shall:

i)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract.
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the

Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor

hasreceived all amounts due in accordance with previous Payment Certificates, less applicable deductions for

retention or otherwise. Unless the Contractor:

a) Submits this reasonable evidence to the Engineer, or

b) 1) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to

pay these amounts, and
i) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified of

the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to
the nominated Subcontractor, partor all of such amounts previously certified (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay,
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

STAFF AND LABOR
Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
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housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within the Country.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that
of the Contractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's
Personnel.

Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall
allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at
work.

Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the SCC, unless:

a) Otherwise stated in the Contract,

b) The Engineer gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Engineer.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works,
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
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The Contractor shall maintain records and make reports concerning health, safety and welfare of persons,
and damage to property, as the Engineer may reasonably require.

674 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved
service provider and shall undertake such other measures as are specified in this Contract to reduce the risk
of the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

68  Contractor's Superintendence

681 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the work.

682  Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel

691 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable,
who:

a) Persists in any misconduct or lack of care,

b) Carries out duties incompetently or negligently,

c) Fails to conform with any provisions of the Contract,

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

692 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.

610 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works.

611 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property
on and near the Site.

612 Foreign Personnel

6121 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining
any local, state, national or government permission required for bringing in the Contractor's personnel.

6122 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or
to their domicile. In the event of the death in the Country of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return
or burial.

613  Supply of Foodstuffs
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6131 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.

614  Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.

615 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

616  Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or
disposal thereof by Contractor's Personnel.

617 Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

618 Festivals and Religious Customs

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs.

619 Funeral Arrangements

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral
arrangements for any of his local employees who may die while engaged upon the Works.

620 Prohibition of Forced or Compulsory Labor

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

621 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

62 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

623 Workers' Organizations

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without
interference and to bargain collectively.

624  Non-Discrimination and Equal Opportunity

The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal
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opportunity and fair treatment and shall not discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promotion, termination of employment or retirement,
and discipline.

1. Plant, Materials and Workmanship
71 Manner of Execution

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and

all other execution of the Works:

a) In the manner (if any) specified in the Contract,

b) Ina proper workman like and careful manner, in accordance with recognized good practice, and

c) With properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

72  Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer
for consent prior to using the Materials in or for the Works:
a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and
b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.

73 Inspection

731  The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and

b) During production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

732  The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost.

74 Testing
741  This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (ifany).

742  Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other
parts of the Works.

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

743  The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Engineer'spresence.

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
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delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

744 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the specified
tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him,
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as
accurate.

75  Rejection

751 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly
make good the defect and ensure that the rejected item complies with the Contract.

752 I the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

76  Remedial Work

761  Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:
a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseeable event or otherwise.

762  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

7.7 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the
following times, free from liens and other encumbrances:

a) When it is incorporated in the Works;

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural Materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal areas within the Site are specified in the
Contract.

8. COMMENCEMENT, DELAYS AND SUSPENSION
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Commencement of Works

Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the
Contractor:

a) Contract by relevant authorities of the Country;

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise
specified in the SCC, effective access to and possession of the Site given to the Contractor together with
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the
commencement of the Works

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided
that the corresponding Procuring Entity guarantee has been delivered by the Contractor.

If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2
[Termination by Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a) achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

Programme

The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:

i) ageneral description of the methods which the Contract or intends to adopt, and of the major
stages, in the execution of the Works, and

i) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.
The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].

If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to

PC/33



84

841

842

85

86

861

862

87

871

PROPOSED COMPLETION OF GROUND,1ST AND 2ND FLOORS AT KIKUYU LEVEL IV HOSPITAL

comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,

c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining
each extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may
increase, but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in the Country,

b) These authorities delay or disrupt the Contractor's work, and

¢) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

Rate of Progress

If, at any time:
a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall
elapse between the relevant Time for Completion and the datestatedintheTaking- OverCertificate. However,
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any)
stated in the SCC.
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These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from any
other duties, obligations or responsibilities which he may have under the Contract.

Suspension of Work

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration,
loss or damage.

The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under Sub-
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the
Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or
Materials which have not been delivered to Site, if:

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Engineer's instructions.

Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receiving from the Engineer an instruction to this effect under Clause13 [Variations and Adjustments].
TESTS ON COMPLETION

Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
General Obligations].
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The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct.

In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon as
the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report
of the results of these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice
to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be
accepted as accurate.

Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the
Engineer shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over
Certificate is issued, or

(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations].

PROCURING ENTITY'S TAKING OVER

Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.
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The Engineer shall, within 30 days after receiving the Contractor's application:

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which will
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst
this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.

If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period.

Taking Over of Parts of the Works

The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate isissued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
Section (as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:
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a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

Defects Liability
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the
Procuring Entity.

Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a) Any design for which the Contractor is responsible,

b) Plant, Materials or workmanship not being in accordance with the Contract, or

c) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

Extension of Defects Notification Period

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification
Period for the Plant and/or Materials would otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be

executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring

Entity may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
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[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause3.5 [Determinations]; or

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use.

Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be
entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.

Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

Further Tests

If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer
may require the repetition of any of the tests described in the Contract. The requirement shall be made by
notice within 30 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer
has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed
his obligations under the Contract.

The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates of the
Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Performance Certificate shall be issued to the Procuring Entity.

Only the Performance Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof

unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site
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Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the Performance
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

MEASUREMENT AND EVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the

Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Engineer in making the
measurement, and

(b) supply any particulars requested by the Engineer.
If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the
Engineer shall be accepted as accurate.

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after
being requested to examine the records, they shall be accepted as accurate.

Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) The method of measurement shall be in accordance with the Bills of Quantities or other
applicable Schedules.

Evaluation

Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of
work, applying the measurement agreed or determined in accordance with the above
Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price
specified for such item in the Contractor, if there is no such item, specified for similar work.

Any item of work included in the Bills of Quantities for which no rate or price was specified shall
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be considered as included in other rates and prices in the Bills of Quantities and will not be paid
for separately.

However, a new rate or price shall be appropriate for an item of work if:

a) 1) the measured quantity of the item is changed by more than 25% from the quantity of this
item in the Bills of Quantities or another Schedule,
i) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of
the Accepted Contract Amount,
ii)  This change in quantity directly changes the Cost per unit quantity of this item by more
than 1%, and
Iv)  This item is not specified in the Contract as a -fixed rate
iteml; or
b) 1)  thework is instructed under Clause 13 [Variations and Adjustments],
Ii)  no rate or price is specified in the Contract for this item, and
iii) no specified rate or price is appropriate because the item of work is not of similar
character, or is not executed under similar conditions, as any item in the Contract.

Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as
applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be
derived from the reasonable Cost of executing the work, together with profit, taking account of any
other relevant matters.

Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price—tender price)/tender price X 100.

Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which
has not been agreed, if:

a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would
have been deemed to be covered by a sum forming part of the Accepted Contract Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

VARIATIONS AND ADJUSTMENTS
Right to Vary

Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily
PCl41
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obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in
the sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm
or vary the instruction.

Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),

b) Changes to the quality and other characteristics of any item of work,
c) Changes to the levels, positions and/or dimensions of any part of the Works,
d) Omission of any work unless it is to be carried out by others,

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  Changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless
and until the Engineer instructs or approves a Variation.

Value Engineering

The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contract or and shall include the items listed in
Sub- Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of

part of the Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and

c) If this change results in a reduction in the contract value of this part, the Engineer shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be
included in the Contract Price. This fee shall be half (50%) of the difference between the
following amounts:

i) such reduction in contract value, resulting from the change, excluding adjustments under
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account
of any reductions in quality, anticipated life or operational efficiencies.

However, if amount (i) is less than amount (ii), there shall not be a fee.
Variation Procedure

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or
by submitting:

a) adescription of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according toSub-
Clause 8.3 [Programme] and to the Time for Completion, and

c) the Contractor's proposal for evaluation of the Variation.
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The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor
shall not delay any work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Engineer to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and
Evaluation], unless the Engineer instructs or approves otherwise in accordance with
this Clause.

134 Paymentin Applicable Currencies

135

1351

1352

136

1361

1362

If the Contract provides for payment of the Contract Price in more than one currency, then
whenever an adjustment is agreed, approved or determined as stated above, the amount
payable in each of the applicable currencies shall be specified. For this purpose, reference shall
be made to the actual or expected currency proportions of the Cost of the varied work, and
to the proportions of various currencies specified for payment of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the
Engineer may instruct:
a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or
b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:
i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule.

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.

Daywork

For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clauses hall nota pply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer.
When applying for payment, the Contractor shall submit invoices, vouchers and accounts
or receipts for any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall
include the following details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor's Personnel,
b) The identification, type and time of Contractor's Equipment and Temporary Works, and
c) The quantities and types of Plant and Materials used.
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1363 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for
Interim Payment Certificates].

137  Adjustments for Changes in Legislation

1371 The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting
from a change in the Laws of the Country (including the introduction of new Laws and the repeal
or modification of existing Laws) or in the judicial or official governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under
the Contract.

1372 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters.

1373 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into account
inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of
Sub-Clause
138 [Adjustments for Changes in Cost].

138  Adjustments for Changes in Cost

1381 In this Sub-Clause, -table of adjustment datal means the completed table of adjustment data for
local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub- Clause shall not apply.

1382  If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises
and falls in costs.

1383  The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:

Pn=a+bLn/Lo+cEn/Eo+dMn/Mo+....... where:

-Pnl is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the
work carried out in period -nl, this period being a month unless otherwise stated in the SCC;

-al is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable
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portion in contractual payments;

-bl, —cl, -dl, ... are coefficients representing the estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may be
indicative of resources such as labor, equipment and materials;

-Lnl, -Enl, -Mnl, ... are the current cost indices or reference prices for period -nl, expressed in the relevant
currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days
prior to the last day of the period (to which the particular Payment Certificate relates); and

-Lol, -Eol, -Mol ... are the base cost indices or reference prices, expressed in the relevant currency d
payment, each of which is applicable to the relevant tabulated cost element on the Base Date.

1384  The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

1385  Incases where the —currency of index| is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the
Country, of this relevant currency on the above date for which the index is required to be applicable.

1386  Until such time as each current cost index is available, the Engineer shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

1387  If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the
Procuring Entity.

1388  The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of
Variations.

14. CONTRACT PRICE AND PAYMENT
141 The Contract Price

1411 Unless otherwise stated in the Particular Conditions:
a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to
adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:
i) of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause 12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lumpsum price in the Schedules.

1412 The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be
bound by it.

1413 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt
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from the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance
payment, the number and timing of instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply.

The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form
approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reducedbytheamountrepaidbytheContractorasindicatedinthe
Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not
been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions
from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim
PaymentCertificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim
Payment Certificate (excluding the advance payment and deductions for its repayments as well as
deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums
has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or
prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been
titled, together with supporting documents which shall include the report on the progress during this month
in accordance with Sub-Clause 4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various

currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the
limit of Retention Money (if any) stated in the SCC;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];
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e) any amounts to be added and deducted for Plant and Materials in accordance with Sub- Clause14.5[Plant
and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contract or otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price-tender price)/tender
priceX100.

Schedule of Payments

If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b) Sub-Clausel4.5[Plantand Materials intended for the Works] shall not apply; and

c) Ifthese instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more
than that on which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works (see SCC for lists)

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub- Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub-
Clause shall not apply. The Engineer shall determine and certify each addition if the following conditions are
satisfied:
a) The Contractor has:
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the
Site, supported by satisfactory evidence; and either:

b) The relevant Plant and Materials:
i) Are those listed in the Schedules for payment when shipped,
i) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Engineer together with evidence of payment of freight and insurance, any other
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an entity
approved by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-
Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause 14.2[ Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration;

c) the relevant Plant and Materials:

i) are those listed in the Schedules for payment when delivered to the Site, and
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ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration, and appear to be inaccordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant

and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the Performance

Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting

documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
state the amount which the Engineer fairly determines to be due, with all supporting particulars for any

reduction or withholding made

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound to issue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer

shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may bewithheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,

and had been so notified by the Engineer, the value of this work or obligation may be withheld until the

work or obligation has been performed.

The Engineer may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the

Engineer's acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security]
and Sub-Clause 14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from which
part of the payments to the Contractor is being made) is suspended, the amount shown on any statement
submitted by the Contractor within 14 days after such statement is submitted, any discrepancy being
rectified in the next payment to the Contractor; and

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives

this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notification of the suspension in accordance with Sub- Clause

16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated
by the Contractor, in the payment country (for this currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
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[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certificate isissued.

1482  Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the annual
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such
currency.

The Contractor shall be entitled to this payment without formal notice or certification, and without
prejudice to any other right or remedy.

149  Payment of Retention Money

1491  When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
be half (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
the estimated final Contract Price.

1492  Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of
the Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by
the estimated final Contract Price.

1493  However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

1494  When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

1495  Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure
that the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid
and enforceable until the Contract or has executed and completed the Works and remedied any defects, as
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the
Contractor within 21 days after receiving a copy of the Performance Certificate.

1496  If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money,
the Retention Money guarantee will only be required for the difference between half of the Retention Money
and the amount guaranteed under the Performance Security.

1410 Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe

Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub-

Clause

14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

c) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.
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The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

1411 Application for Final Payment Certificate

14111  Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14112  If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Engineer may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to
in these Conditions as the -Final Statementl.

14113  However, if, following discussions between the Engineer and the Contractor and any changes to the draft
final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

1412  Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

1413  Issue of Final Payment Certificate

14131  Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver, to
the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

(@) The amount which he fairly determines is finally due, and

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Engineer shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

1414 Cessation of Procuring Entity's Liability

14141  The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) Inthe Final Statement and also
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10[Statement at Completion].

14142 However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemnificationobligations,
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the
ProcuringEntity.

1415  Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
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Currencies. If more than one currency is so named, payments shall be made as follows:

a)

If the Accepted Contract Amount was expressed in Local Currency only:

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

i) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

payment of the damages specified in the SCC, shall be made in the currencies and proportions specified
in the Schedule of Payment Currencies;

other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the central Procuring Entity of the Country.

TERMINATION BY PROCURING ENTITY

Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the
Contractor to make good the failure and to remedy it within a specified reasonable time.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor:

a)
b)
c)

d)
e)

9)

fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1

[Notice to Correct],

abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his

obligations under the Contract,

without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6
[Remedial Work], within 30 days after receiving it,

subcontracts the whole of the Works or as signs the Contract without the required agreement,

becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made

against him, compounds with his creditors, or carries on business under a receiver, trustee or manager

for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has

a similar effect to any of these acts or events, or

gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other

thing of value, as an inducement or reward:

i)  for doing or forbearing to do any action in relation to the Contract, or

i) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or if
any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination,
or

based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the

Appendix B to these General Conditions, in competing for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contractimmediately.
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The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his lowest
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do
s0. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the
Procuring Entity may:
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/or

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause
15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid
a termination of the Contract by the Contractor under Clause 16.2[Termination by Contractor].

After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work

and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

Fraud and Corruption

The Procuring Entity requires compliance with the national law and regulations against corruption. All
available sanctions will apply where corruption is detected.

SUSPENSION AND TERMINATION BY CONTRACTOR

Contractor's Entitlement to Suspend Work

If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or
the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or
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Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring

Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment

Certificate, reasonable evidence or payment, as the case may be and as described in the notice.

Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works,

and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial

Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring

Entity.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8

[Delayed Payment] and to termination under Sub-Clause 16.2[ Termination by Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of

work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4

[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under Sub-
Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-

Clause 2.4 [Procuring Entity's Financial Arrangements],

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the

relevant Payment Certificate,

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made

(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),
d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as

to materially and adversely affect the economic balance of the Contract and/or the ability of the

Contractor to perform the Contract,

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7

[Assighment],

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged

Suspension], or

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which

(under applicable Laws) has a similar effect to any of these acts or events.

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement

of Works.

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice

terminate the Contract immediately.

In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to
the Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of
thel4 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certificates, the

Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub-
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Clausel4.8 [Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the
rate of work under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring
Entity, with a copy to the Engineer, such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.

Cessation of Work and Removal of Contractor’s Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:

a) Cease all further work, except for such work as may have been instructed by the Engineer for the
protection of life or property or for the safety of the Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

¢) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.

Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity,
the Procuring Entity's Personnel, or any of the irrespective agents, and

Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of
them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property].

Contractor's Care of the Works
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1721  The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

1722 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

1723  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

1724  The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
aftera Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which
the Contractor was liable.

173  Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they
directly affect the execution of the Works in the Country, are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war, within the Country,

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

f)  use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

h) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

174 Consequences of Procuring Entity’s Risks

1741  If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify
this loss or damage to the extent required by the Engineer.

1742 I the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(f) and (@) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable.

1743  After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

175 Intellectual and Industrial Property Rights
1751 In this Sub-Clause, -infringementl means an infringement (or alleged infringement) of any patent,

registered design, copyright, trademark, tradename, trade secret or other intellectual or industrial property
right relating to the Works; and —claiml means a claim (or proceedings pursuing a claim) alleging an
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infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:

a) Anunavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:

i)  For a purpose other than that indicated by, or reasonably to be inferred from, the
ii) Contract, or

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon
being requested to do so by such other Party.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor
for any indirect or consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub- Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clausel17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's Risks]
and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for theWorks).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care

arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE

General Requirements for Insurances

In this Clause, —insuring Partyl means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.
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Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties before
the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of
this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the
Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been effected, and

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these
obligations, liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an
insurance which is available and which it is required to effect and maintain under the Contract, and the other
Party neither approves the omission nor effects insurance for the coverage relevant to this default, any
moneys which should have been recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1[Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
the insurance referred to Clause18) with insurers from any eligible source country.

Insurance for Works and Contractor’s Equipment

The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and
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profit. This insurance shall be effective from the date by which the evidence is to be submitted under sub-
paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the
Taking-Over Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i) a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the Works if this
other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the
Contractor is liable for the loss or damage, and

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended
for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the omission under Sub- Clause 18.1
[General Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract
and occurring before the issue of the Performance Certificate.
This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no limit
on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply. Unless
otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and

d) May however exclude liability to the extent that it arises from:
i)  The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through
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any land, and to occupy this land for the Permanent Works,

i) damage which is an unavoidable result of the Contractor's obligations to execute the Works and
remedy any defects, and

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of
the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, —Force Majeurel means an exceptional event orcircumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the Contract,
¢) Which, having arisen, such Party could not reasonably have avoided or overcome, and

d) Which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

i)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-
activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

Duty to Minimize Delay
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Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be

affected by the ForceMajeure.
Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay

and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub- Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4

[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-

Clause 18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]

to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to

relief under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause

16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment

Certificate which shall include:
a) The amounts payable for any work carried out for which a price is stated in the Contract;

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor

shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the

Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of

these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works

at the date of termination.

Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party

to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party

in respect of any previous breach of the Contract, and
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b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.

CLAIMS, DISPUTES AND ARBITRATION
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clauseshallapply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the
Engineer to inspect all these records, and shall (if instructed) submit copies to the Engineer.

Within 42 days after the Contractor became aware (or should have become aware) of the eventor
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes
full supporting particulars of the basis of the claim and of the extension of time and/or additional payment
claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Engineer and approved by the Contractor, the Engineer
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars, but shall nevertheless give his response on the principles of the claim within the above
defined time period.

Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such
part of the claim as he has been able to substantiate.

If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with Sub-
Clause 20.4 [Arbitration].

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
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extension of time and/or additional payment shall take account of the extent (if any) to which the failure has
prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second
paragraph of Sub- Clause 20.3 ().

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a
claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty- sixth
day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement has
been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either
party:

a) The appointment of a replacement Engineer upon the said person ceasing to act.

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract
or agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and award any sums which ought to have been the subject of or included in
any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or
notice had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Avrbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half
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Of this remuneration.

Arbitration with National Contractors

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Avrbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Avrbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in
the language for communications defined in Sub-Clause 1.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

Failure to Comply with Arbitrator's Decision

The award of such Arbitrator shall be final and binding upon the parties.

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

Contract operations continue

Notwithstanding any reference to arbitration herein,

a) The parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

b)  The Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein
shall prevail over those in the GCC.

Conditions GCC Clause Data
Procuring Entity’s name and | 1
address
Time for Completion 1 days
If Sections are to be used, referto Table: Summary of
Sections below: -
Engineer’s name and 1
address
Electronic transmission 1.3 If so allowed the systems of electronic transmission
shall be
Time for the Parties 1.6 Insert the date.
entering into a Contract
Agreement
Time for access to the Site 2.1 No later than the Commencement Day, except for
the following parts (if applicable, with detailed
description of parts concerned:
day
s after Commencement Date
Engineer’s Authority to 3.1.2 (b) (ii) Variation would increase the Accepted Contract
make variations. Amount by not exceeding % of the contract Price.
Variations resulting in an increase of the
Accepted Contract Amount in excess of_%
shall require approval of the Procuring Entity.
Performance Security 4.2.2 The Performance Security shall be in the amount of
an
d denominated in the
currency (name of Currency).
The performance security will be in the form of a
“demand bank guarantee”in the amount(s) of
[insert related figure(s)] percent of the
Accepted Contract Amount in the same
currency(ies) of the Contract Amount.
Contractor’s 4.3 *insertthe name ofthe Contractor’s Representative
Representative’s agreed by the Procuring Entity prior to Contract
name signature]
Working Hours 6.5 Normal working hours shall be
Key Personnel names 6.9.1 [insertthe name of each Key Personnel agreed by the

Procuring Entity prior to Contract signature]
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Conditions GCC Clause Data

Commencement of Works 8.1.1(c) Modifications shallbe (if nay)

Delay Damages 8.7.1 Delay damages shall be per day of
delay.

Maximum amount of delay 8.7.1 % of the final Contract Price.

damages

Defects Notification Period ---- days.

Adjustments for Changes in | 13.8.3 Period “n” applicable to the adjustment multiplier “Pn”: _

Cost

[Insertthe periodifdifferentfromone (1)
montbh; if period “n”is one (1) month, insert “not
applicable”+

Delay damages for the Works

8.7 & 14.15(b)

% of the Contract Price per day.

If Sections are to be used, referto Table: Summary of
Sections below

Provisional Sums 13.5. (b)(iii) [Ifthere are Provisional Sums, insert a percentage for
adjustment of Provisional Sums]

%, otherwise insert “NONE”.

Total advance payment 14.2.1 __ % Percentage of the Accepted Contract
Amount payable in the currencies and proportions
in which the Accepted Contract Amount is
payable
[Insert number and timing of installments if applicable]

Repayment amortization 14.2.4(b) %

rate of advance payment

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall
be

Percentage of Retention 14.3.2(c) | - % __

Plant and Materials If Sub-Clause 14.5 applies:

14.5.2(b)(i) Plant and Materials for payment Free on Board
[list].
14.5.2(c)(i) Plant and Materials for payment when delivered to
the Site [list].

Minimum Amount of 14.6.1 % of the Accepted Contract Amount.

Interim Payment

Certificates

Publishing source of 14.8 Three percentage points above the discount rate

commercial interest rates
for financial charges in case
of delayed payment

given by the Central bank of Kenya.
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Conditions GCC Clause Data
Maximum total liability of 17.6.2 [Select one of the two options below as appropriate]
the Contractor to the . -
Procuring Entity The product of . [insertamultiplierlessor
greater than one] times the Accepted Contract
Amount,
or
[insertamount ofthe maximumtotal
liability]
Periods for 18.1.6 [Insert period for submission of evidence ofinsurance and
submission of policy. Period may be from 14 days to 30 days.]
insurance:
a. evidence of insurance. days
b. relevant policies days
Maximum number of 18.2(d) [Insert maximum amount of deductibles]
deductibles for insurance
of the Procuring Entity's
risks
Minimum amount of third- 18.3.2 [Insert amount of third-party insurance]
party insurance
The place of arbitration 20.7.2 The_place of arbitration shall be
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Section X - Contract Forms

Table of Forms

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 — REQUEST FOR REVIEW

FORM No. 3-LETTER OF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]

FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
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FORM No. | - Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.]
[Send

This Notification to the Tenderer's Authorized Representative named in the Tender Information Form]

EORMAT

For the attention of Tenderer's Authorized Representative

Name:.........cccoeee [insert Authorized Representative's name] Address: [insert Authorized Representative's
Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email Address: [insert

Authorized Representative's email address]

[IMPORTANT: insertthe date thatthis Notificationis transmitted to Tenderers. The Notificationmustbe senttoall
Tenderers simultaneously. This means onthe same date and as close tothe same time as possible.]

Date of Transmission: This Notification is sent by: *email] on [date] (local time)

ProcuringEntity: [insert the name of the
Procuring Entity] Contracttitle: [insertthe name of
the contract]

Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or
b) Submit a Procurement-related Complaint in relation to the decision to award the contract.

1 The successful Tenderer

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract

price: [insert contract price of the successful Tender]

2 Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated
include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Tender price | Comments (if any)

~N| O O B W N

Etc.
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1 How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention
to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

Attention: [insertfullname of person, ifapplicable] Title/position: [inserttitle/position] Procuring

Entity: [insert name of Procuring Entity] Email address: [insert email address]

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be

in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing
will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication
of the Contract Award Notice.

2. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert
date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurement-
related Complaint as follows:

Attention: [insertfullnameofperson,ifapplicable]

Title/position: [insert title/position] Procuring

Entity: [insert name of Procuring Entity] Email

address: [insert emailaddress]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision

to award the contract. You do not need to have requested, or received, a debriefing before making this complaint.
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:
a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process, and is the recipient of a Notification of Intention to Award.
b) The complaint can only challenge the decision to award the contract.
¢) You must submit the complaint within the period stated above.
d) You must include, in your complaint, all of the information necessary to support your case.

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.
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3. Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.

(i) The Standstill Period may be extended as stated in Section 4 above.
If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Name

Title and Position

Signature

Date
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FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ [0 ] 20.........

AND

Request for review of the decision of the............... (Name ofthe Procuring Entity of ............... dated the...dayof ............. 20....... in the
matter of Tender No.............. o) IR 20.....for.......... (Tender description).

REQUEST FOR REVIEW

IWe....oooviiiiiiii, ,the above named Applicant(s), of address: Physical address................ P.0.Box No............. Tel.

No........ Email.............. ,herebyrequestthe Public Procurement Administrative ReviewBoardtoreviewthe whole/partofthe above
mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an

order/orders that: 1.

2.

SIGNED ..........cceeen. (Applicant) Dated on................ dayof ............... /...20......

SIGNED

Board Secretary
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FORM NO. 3 - LETTER OF AWARD

[Letter head paper of the Procuring Entity]

[Date]

FEORMAT

To: [name and address of the Contractor]
This is to notify you that your Tender dated [date] for execution of the *name of the Contract and
identification number, as given in the SCC] for the Accepted Contract Amount [amount in humbers and

words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers, is
herebyacceptedbyour Agency.

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract,
using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of the tender
document.

We attach a copy of the Contact for your

Authorized Signature:
Name and Title of
Signatory: Name of

Agency:

Attachment: Contract Agreement
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FORM NO. 4 —= CONTRACT AGREEMENT

THIS AGREEMENT made the day of , , between
of (hereinafter -the Procuring
Entityl), of the one part, and of (herein after -the

Contractorl), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)
b)
c)
d)
e)
f)

9)
h)

The Letter of Acceptance

The Letter of Tender

The addenda Nos (ifany)

The Particular Conditions

The General Conditions;

The Specification

The Drawings; and

The completed Schedules and any other documents forming part of the contract.

3 In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
laws of Kenya on the day, month and year specified above.

Signed by

(For the Procuring Entity)

Signed by

(For the Contractor)
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FORM NO. 5 - PERFORMANCE SECURITY

— (Unconditional Demand Bank Guarantee)
*Guarantor letterhead or SWIFT identifier code+

Beneficiary: [insert name and Address of Procuring

Entity] Date: [Insert date ofissue]

PERFORMANCE GUARANTEE No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that (herein after called "the Applicant™) has entered into Contract
No. dated with the Beneficiary, for the execution of
(herein after called "the Contract").

2. Further more, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3. Atthe request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of_( )," such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified
therein.

4. This guarantee shall expire, no later than the ........................ Day of......cc.o..... 2...%, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

5 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.|

*Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

L he Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less
provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the
Beneficiary.

2|nsert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
In preparing this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response
tothe Beneficiary'swrittenrequestforsuchextension, suchrequesttobe presentedtothe Guarantorbefore the expiry ofthe guarantee.”
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2- (Performance Bond)

[Note: Procuring Entitiesare advisedto use Performance Security—Unconditional Demand Bank Guarantee instead
of Performance Bond due to difficulties involved in calling Bond holder to action+

*Guarantor letterhead or SWIFT identifier code+

Beneficiary: [insert name and Address of Procuring
Entity] Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]

1. By this Bond as Principal (hereinafter called -the
Contractorl) and ] as Surety
(hereinafter called -the Suretyl), are held and firmly bound unto ] as Obligee
(hereinafter called -the Procuring Entityl) in theamountof for the payment of which sum

well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly
ands everally, firmly by these presents.

2  WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of, 20
, for in accordance with the documents, plans, specifications, and amendments
thereto, which to the extent here in provided for, are by reference made part hereof and are herein after referred

to as the Contract.

3 NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the
first paragraph hereof. The term —Balance of the Contract Price,| as used in this paragraph, shall mean the
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid
by Procuring Entity to Contractor; or

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4 The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5  Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
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corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors,
and assigns of the Procuring Entity.

In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day

of 20
SIGNED ON on behalf of
By in the capacity of
In the presence of
SIGNED ON on behalf of
By in the capacity of
In the presence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee] *Guarantor letterhead or SWIFT identifier code+

*Guarantor letterhead o rSWIFT identifier code+

Beneficiary: [Insert name and Address of
Procuring Entity] Date: [Insert date ofissue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 Wehave been informed that (herein after called -the Applicantl) has entered into Contract No.

dated with the Beneficiary, for the execution of
(herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
() is to be made against an advance payment guarantee.

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ()'upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been

certified for payment, or on the dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at th1s office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

*Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency (ies) of the
advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Procuring Entity.

2Insertthe expected expiration date of the Time for Completion. The Procuring Entity should note thatin the event of an extension of the
time for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the
Procuring Entity might consideradding the following textto the form, atthe end of the penultimate paragraph: “The Guarantoragreestoa
one-time extension of this guarantee for a period not to exceed *six months+ *one year+, in response to the Beneficiary's written request for
such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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FORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of
Procuring Entity] Date: ___[Insert date ofissue]

ADVANCE PAYMENT GUARANTEE No.:

[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No.
[Insertreference numberofthe contract] dated with the Beneficiary, for the
execution of [insert name of contract and brief description of Works] (herein
after called" the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (-the Retention Moneyl), and that when the Taking-Over Certificate
has been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of [insert amountin figures/ ([insert amount in
words 1)! upon receipt by us of the Beneficiary's complying demand supported
by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or show grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited
to the Contractor on its account number at [insert name and address
of Applicant's bank].

This guarantee shall expire no later than the................ Day of............. ,2...%, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

*Name of Authorized Official, signature(s) and seals/stamps]

Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the
final product.

IThe Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
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2|nsertadate thatis twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring
Entity should note thatin the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee.

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership
information to be submitted in this Form shall be current as of the date of its submission.

Forthe purposes ofthis Form, a Beneficial Owner ofa Tendereris any natural personwho ultimately ownsor
controls the Tenderer by meeting one or more of the following conditions:

» Directly or indirectly holding 25% or more of the shares.

» Directlyorindirectly holding 25% or more ofthe votingrights.

« Directlyorindirectly having therighttoappointa majority ofthe board of directors or equivalent
governing body of the Tenderer.

Tender Reference No.: [insert identification

no] Name of the Assignment: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

Inresponseto your notification of award dated *insert date of notification of award+ to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) We here by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial | Directly or Directly or Directly or indirectly having the
Owner indirectly indirectly holding right to appoint a majority of the
holding 25% or 25 % or more of board of the directors or an
more of the the Voting Rights equivalent governing body of the
shares Tenderer
(Yes / No)
(Yes / No) (Yes / No)

[include full name
(last, middle, first),
nationality, country of
residence]

OR

ii)  Wedeclare that there is no Beneficial Owner meeting one or more 0f the following conditions: directly or
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.
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Wedeclare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If
this option is selected, the Tenderer shall provide explanation on why itis unable to identify any Beneficial Owner+

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting
rights.

Directlyorindirectly havingtherighttoappointamajority ofthe board of directors or equivalentgoverningbody
of the Tenderer+”

NameoftheTenderer..................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person
duly authorized to sign the Tender]

Title ofthe personsigningthe Tender..................... [insert complete title of the person signing the Tender]
Signature of the person named above:....................... [insertsignature of personwhose name and capacity are shown
above]

Datesigned.........cccccoeeeene [insertdate of signing]day of ..............c....... [Insert month], [inserty
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