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INVITATION TO TENDER 

 
            PROCURING ENTITY: COUNTY GOVERNMENT OF KIAMBU, DEPARTMENT OF HEALTH SERVICES 

CONTRACT NAME AND DESCRIPTION PROPOSED COMPLETION OF A HOSPITAL BLOCK AND RELATED WORKS 

ATGITARU LEVEL III HOSPITAL IN GITARU WARD 
 

          The County Government of Kiambu, Department of Health Services, invites sealed tenders for the 

          PROPOSED COMPLETION OF A HOSPITAL BLOCK AND RELATED WORKS ATGITARU LEVEL III HOSPITAL IN 

GITARU WARD 

             Tendering will be conducted under open competitive method (National/International) using a standardized tender document.  

             Tendering is open to CITIZEN CONTRACTORS 

1. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during 
office hours 9.00am to 5.00pm at the address given below. 

2. A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a 
non- refundable fees of (Amount in Kenya shillings) in cash or Banker's Cheque and payable to the address 
given below. Tender documents may be obtained electronically from the Website(s)www.kiambu.go.ke and 
supplier portal www.tenders.go.ke  

3. Tender documents obtained electronically will be free of charge. 
                          Tender documents may be viewed and downloaded for free from the website www.tenders.go.keTenderers who          

download the tender document must forward their particulars immediately to (tenders@kiambu.go.ke to facilitate any 

further clarification or addendum 

4. Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 140 days 
from the date of tender opening. 

5. All Tenders must be accompanied by a “BID BOND OF KSH 200,000/=  

6. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

7. Completed tenders must be delivered to the address below on or before 2ND JUNE 2026 AT 11.00 AM Electronic 
Tenders will not be permitted. 

8. Tenders will be opened immediately after the deadline date and time specified above or any deadline date and 
time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives 
who choose to attend at the address below. 

9. Late tenders will be rejected. 

10. The addresses referred to above are: 

 
A. Address for obtaining further information and for purchasing tender documents 

 

Name of Procuring Entity: County Government of Kiambu 

Physical Address: Supply Chain Management Office at Red Nova Offices Block B, 2nd Floor, Room B-03 

Postal Address: P. O. Box 2344-00900 Kiambu 

Contact Personal. Director, Supply Chain Management. 

Email: ddscm@kiambu.go.ke or tenders@kiambu.go.ke 

 

  

http://www.kiambu.go.ke/
http://.tende/
http://www.tenders.go.ke/
http://.tende/
http://www.tenders.go.ke/
mailto:tenders@kiambu.go.ke
mailto:tenders@kiambu.go.ke
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B. Address for Submission of Tenders. 

1) COUNTY GOVERNMENT OF KIAMBU  

2) P.O BOX 2344-877000 KIAMBU 

3) GOVERNOR’S RECEIPTION, KIAMBU HEADQUARTER- KIAMBU TOWN (OPPOSITE KIAMBU MALL) 

C. Address for Opening of Tenders. 

1) COUNTY GOVERNMENT OF KIAMBU, DEPARTMENT OF HEALTH SERVICES 

2) GOVERNOR’S RECEIPTION, KIAMBU HEADQUARTER- KIAMBU TOWN 

 

 
Name    Department of Health Services  

(Official of the Procuring Entity issuing the invitation) 

Designation   Director, Supply Chain Management  
 

 
Signature   

 

 
Date   



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

PART 1: TENDERING PROCEDURES 
 

 

 
 



 

 

 

SECTION I - INSTRUCTIONS TO TENDERERS 

A GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

1.2 Throughout this tendering document: 
a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if specified 

in the TDS, distributed or received through the electronic-procurement system used by the Procuring 
Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that 

is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign 
the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all in formation that would in that respect 
give such firm any unfair competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or 
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree 
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint 
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance 
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process and, in the event 
the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an 
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of 
the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which 
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. 
Public Officers are also not allowed to participate in any procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 



 

 

 

a) Directly or indirectly controls, is controlled by or is under common control with an other tenderer; 

b) Receives or has received any director indirect subsidy from another tenderer; 

c) Has the same legal representative as an other tenderer; 

d) Has a relationship with an other tenderer, directly or through common third parties, that puts it in a 
position to influence the tender of an other tenderer, or influence the decisions of the Procuring Entity 
regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant 
for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; 

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of 
the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts 
temming from such relationship has been resolved in a manner acceptable to the Procuring Entity 
throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is 
proven to have been involved in any of these practices shall be automatically disqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint 
venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of another 
joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate 
as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. ATenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered 
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the 
case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors 
or sub-consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it 
is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 
entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter VII of 
theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, person, or entity in that country. 

http://www.ppra.go.ke/


 

 

 

 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in 
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will 
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition 
is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, 
Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered 
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign 
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered 
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can 
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A selected tenderer shall be given opportunity to register before 
such award and signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations 
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue 
Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and to 
the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/


 

 

 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of 
the proposed work method and schedule, including charts, as necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6.0 Sections of Tender Document 

 
6.1 The tender document consists of Parts 1, 2, and 3, which include all the sections specified below, and which 

should be read in conjunction with any Addenda issued in accordance with ITT 10. 
 
PART 1: Tendering Procedures  
Section I – Instructions to Tenderers  
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification 
Criteria Section IV – Tendering Forms 

PART 2: Works' Requirements 
Section V - Bills of Quantities 
Section VI - Specifications 
Section VII - Drawings 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  
Section IX - Special Conditions of Contract  
Section X- Contract Forms 
 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless 
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the 
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of 
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of 
any contradiction, documents obtained directly from the Procuring Entity shall prevail. 
 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 
 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 

the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 

provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 

clarification, provided that such request is received no later than the period specified in the TDS prior to the 

deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 

who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry 

but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish 

its response at the web page identified in the TDS. Should the clarification result in changes to the essential 

elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 

site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The 

costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS 

if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 

representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

  

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 

questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 



 

 

 

will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not 

identify the source of the questions asked. 

7.5 TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit 
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 

8.0 Amendment of Tender Documents 

8.1 At any time before the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly 
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

8.3 To give Tenderers a reasonable time in which to take an addendum into account in preparing their Tenders, 
the Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the 
tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature 
that are part of the Tender may be in another language provided they are accompanied by an accurate and 
notarized translation of the relevant passages into the English Language, in which case, for purposes of 
interpretation of the Tender, such translation shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to per form the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contract signature will render the tenderliable for disqualification. 



 

 

 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 
furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with 
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring 
Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 
in Section VII, Works' Requirements. 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 
the Billof Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items 
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the 
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of the item quoted by 
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender 
so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender, 
including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12.1. 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except 
incases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the 
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of 
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the sametime. 



 

 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of 
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and 
the total Tender Price submitted by the Tenderer. 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer 
in the Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 

outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate 
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by 
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and 
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to 
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the 
Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices 
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a 
detailed break down of the foreign currency requirements shall be provided by Tenderers. 

16.0  Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or 
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy 
the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further 
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation 
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and 
thereby help to prevent any corrupt influence in relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to owner ship and control which in formation on any changes to the information which 
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any 
change to the information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate 



 

 

 

as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these 
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at 
the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as idepending the 
outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 
tenderer or any other person shave committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein 
writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) 
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting 
its Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 
listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from 
a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly 



 

 

 

return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 
determined non-responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) signthe Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in 
the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars 
the Tenderer from participating in public procurement as provided in the law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in 
the letter of intent referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe 
copies, the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in theTDS and shall be attached to the Tender. The name and position held by each 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and 
a warning not to open before the time and date for Tender opening date. Within the single envelope, package 
or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
described in ITT 11; and 

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 



 

 

 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required 
copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 
a) bear the name and address of the Procuring Entity, 
b) bear the name and address of the Tenderer; and 
c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened 
prematurely will not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of submitting 
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submission procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall there after be subject to the deadline as extended. 

23.0 Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender afterith as been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of the Tender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required 
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is read out at Tender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 



 

 

 

Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether 
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 
and any other details as the Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by 
the tender opening committee) are to be initialed by the members of the tender opening committee attending 
the opening. 

25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any Tender 
(except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 
tender opening register shall be distributed to all Tenderers. 

E.  EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderersorany other persons not officially concerned with the Tender process until information on Intention 
to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes 
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shallnot be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 
a) “Deviation” is a departure from the requirements specified in the tender document; 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 



 

 

 

requirements specified in the tender document; and 
c) “Omission” is the failure to submit part or all of the information or documentation required in the 

Tender document. 

29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 
itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsivetenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, 
to confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the 
Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

30.0 Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify non-material non- 
conformities in the tender related to documentation requirements. Requesting information or documentation 
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 

basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 

disqualificationofthetenderasnon-responsive. 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 

bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall lead to 
disqualification of the tender as non-responsive. and  

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0  Conversion to Single Currency 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single 
currency asspecified in the TDS. 

33.0 Margin of Preference and Reservations 



 

 

 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium 
Enterprises, PWD Enterprises, PWD Enterprises and Enterprises of persons living with disability, as the case 
may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring 
entity shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to 
the specified group are eligible to tender. No tender shall be reserved to more than one group. If not so stated 
in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to all interested 
tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity nominates 
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works 
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 
Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met 
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 
Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria 
and methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance with ITT 
40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if 
any, but including Daywork items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32; 

d) pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be consideredin Tender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine 
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts), 
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36.0  Comparison of tenders 

           The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 



 

 

 

37.0 Abnormally low tenders and abnormally high tenders  

Abnormally LowTenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, 
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderersis 
compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 
otherrequirements of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 
shall reject the Tender. 

Abnormally high tenders 

37.4 Anabnormally high tender price is one where the tender price, in combination with other constituent elements 
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 
compared with market prices or that genuine competition between Tenderers is compromised. 

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the 
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope 
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may 
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not a ccept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entity may as appropriate: 

a) accept theTender; 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to 
a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; 

d) reject the Tender, 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 



 

 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other 
firm(s) different from the Tenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto 
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) Mostresponsive to the Tender document; and 

b) the lowest evaluated price. 

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject 
all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of 
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 

F.  AWARD OF CONTRACT 

42.0  Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

 

43.0 Notice of Intention to Enter into a Contract/Notification of Award  

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue 
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain, 
at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

45.0 Debriefing by The Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or 
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt 



 

 

 

of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

46.0  Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1, 
upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit 
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to 
furnish the Performance Security within 21 days of the date of the letter. 

47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties 
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other 
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments 
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 
offering the next Best Evaluated Tender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe 
Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the 
following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 
50.0  Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2   A request for administrative review shall be made in the form provided under contract forms. 
 

 

 

 

 



 

 

 

Section II - Tender Data Sheet (TDS) 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). 

Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 
 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 
The name of the contract is PROPOSED COMPLETION OF A HOSPITAL BLOCK AND RELATED 

WORKS ATGITARU LEVEL III HOSPITAL IN GITARU WARD 

 

The reference number of the Contract is_______ TENDER NUMBER NO: CGK.CH/041T/2025/2026 

________________________________________________  

 

The number and identification of lots (contracts) comprising this Tender are 

[insert number and identification of lots (contracts)] NOT APPLICABLE 

 

Lot 1- Name ________________________________ 

 

Lot 2- Name __________________________________ 

 

Lot… Name _______________________________________ 

ETC. 

ITT 2.4 The Information made available on competing firms is as follows:  

1.The bids are to be submitted manually only. 

2). The project will be undertaken during financial year 2025/2026, 2026/2027 and 2027/2028 

 

 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: NOT 

APPLICABLE 

 

 

  

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: NOT APPLICABLE 

B.  Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address _____ 
_______tenders@kiambu.go.ke_______________________ 

 

to reach the Procuring Entity not later than ____28TH th MAY 2026 12:00 noon 

 

(ii) The Procuring Entity shall publish its response at the website ___ PPIP website __________  

 

ITT 7.2 (A) A pre-arranged pretender site visit shall take place at the following date, time and place: 

 

Date: _____ 27TH MAY 2026- 11:00AM-3:00PM 

 

Place: : Proposed project site –GITARU  SITE 

 

CONTACT: FACILITY MANAGER 

 

 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 

______ 28TH  MAY 2026 12:00 NOON 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged 

pretender will be published is ____N/A________________ 

 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

mailto:tenders@kiambu.go.ke


 

 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

documents, the Procuring Entity’s address is: 

 

(1) Name of Procuring Entity --------County Government of Kiambu------------- 

 

(2) Physical address for hand Courier Delivery to an office or Tender Box (City, Street, 

Building, Floor Number and Room) KIAMBU COUNTY HEADQUARTERS-OPPOSITE 

KIAMBU MALL  

 

(3) Postal Address ------2344-00900 Kiambu---------- 

 

(4) Insert name, telephone number and e-mail address of the officer to be contacted. ----------

---------enders@kiambu.go.ke 

 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: [list any additional 

document not already listed in ITT 11.1 that must be submitted with the Tender. The list of 

additional documents should include the following: 

 

ITT 13.1 Alternative Tenders shall not be considered.  

[If alternatives shall be considered, the methodology shall be defined in Section III, Evaluation 

and Qualification Criteria.] 

ITT 13.2 Alternative times for completion shall not be____permitted. 

[If alternative times for completion are permitted, the evaluation method will be as specified in 

Section III, Evaluation and Qualification Criteria.] 

 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

_____________N/A_________________ [insert parts of the Works]: 

 [If alternative technical solutions are permitted, the evaluation method will be as specified in 

Section III, Evaluation and Qualification Criteria.] 

 

ITT 14.5 The prices quoted by the Tenderer shall be: “fixed” 

 

ITT 15.2 (a) Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be 140 days. 

 

ITT 18.3  (a)  The Number of days beyond the expiry of the initial tender validity period will be 

___30_________days. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By ____25_____% of the local currency portion of the Contract price adjusted to reflect local 

inflation during the period of extension,  

and  

 

(ii) By___________% the foreign currency portion of the Contract price adjusted to reflect the 

international inflation during the period of extension. 

 

ITT 19.1 Tender shall provide a Tender-Securing Declaration or a Tender Security (select one) 

The type of Tender security shall be -----N/A--------------------in the amount of Kenya shillings 

 

ITT 20.1 In addition to the original of the Tender, the number of copies. One copy 

 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:   

[insert the name and description of the documentation required to demonstrate the authority of 

the signatory to sign the Tender] N/A 

 

D.  Submission and Opening of Tenders 



 

 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

 

(1) Name of Procuring Entity, COUNTY GOVERNMENT OF KIAMBU 

 

(2) Postal Address. 2344-00900 KIAMBU. 

 

(3) Physical address for hand Courier Delivery to an office or Tender Box (City, Street, 

Building, Floor Number and Room) -GOVERNOR’S RECEIPTION, KIAMBU 

HEADQUARTER- KIAMBU TOWN 

 

(4) Date and time for submission of Tenders………2ND JUNE 2026 11:00 AM 

 

(5)  Tenders shall not submit tenders electronically. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided 

below: 

 

(1) Name of Procuring Entity- County Government of Kiambu. 

 

(2) Physical address for the location (City, Street, Building, Floor Number and Room) 

Governor’s Reception, Kiambu Headquarters- Kiambu Town 

 

 

(3)        State date and time of tender opening. 2ND JUNE 2026 11:00 AM  

 

 

ITT 25.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specified below [insert a description of the electronic Tender opening 

procedures]: 

______________NotApplicable_____________________________________________

________________________________ 

 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the “average price of the item or component as quoted in other 

substantially responsive Tenders. If the price of the item or component cannot be derived from the 

price of other substantially responsive Tenders, the Procuring Entity shall use its best estimate.  

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to convert at 

the selling exchange rate all Tender prices expressed in various currencies into a single currency 

is: _____Kenyan Shilling only. 

 

The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

 

The date for the exchange rate shall be: the deadline date for Submission of the Tenders. 

 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken 

down into the respective amounts payable in various currencies by using the selling exchange 

rates specified by the Tenderer in accordance with ITT 15.1. 

 

In the second step, the Procuring Entity will convert the amounts in various currencies in which 

the Tender Price is payable (excluding Provisional Sums but including Daywork where priced 

competitively) to the single currency identified above at the selling rates established for similar 

transactions by the authority specified and, on the date, stipulated above. 



 

 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 33.2 A margin of preference  “shall not__apply.  

[If a margin of preference applies, the application methodology shall be defined in Section III – 

Evaluation and Qualification Criteria.] 

ITT 33.4 The invitation to tender is extended to the following group that qualify for Reservations 

_________________________________________________ 

_______N/A 

 

(These groups are Small and Medium Enterprises, Youth Enterprises, Women Enterprises and 

Enterprises of persons living with disability, as the case may be; describe precisely which group 

qualifies). 

ITT 34.1 At this time, the Procuring Entity “does not intend” to execute certain specific parts of the Works by 

subcontractors selected in advance. 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 

___0____% of the total contract amount. Tenderers planning to subcontract more than 10% of total 

volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and experience. 

ITT 34.3 [Indicate N/A if not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

_______________ 

_______________ 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 

qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the 

Tenderer for the purpose of evaluation. 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  

 

ITT 48.1 Other documents required in addition to the Performance Security are 

_______N/A______________________________________ 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of 

Intention to Award the Contract” herein and are also available from the PPRA Website 

www.ppra.go.ke or email complaints@ppra.go.ke.  

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 

complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention:  Supply Chain Manager 

Title/position: Director 

 

Procuring Entity: County Government of Kiambu 

 

Email address: www.kiambu@go.ke 

 

In summary, a Procurement-related Complaint may challenge any of the following (among 

others): 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke


 

 

 

 

SECTION III - EVALUATION AND QUALIFITCATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other 
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall 
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring 
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last 
day of the respective calendar year (in which the amounts for that year is to be converted) was originally 
established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in 
determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

TheProcuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive 
at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been determined to 
be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated 
Tender price shall be selected for award of contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria 
and other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender 
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how 
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered non- responsive and will not be considered further. 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be 
attached or clearly described all information and list of documentation to be submitted by Tenderers to enable 
preliminary evaluation of the Tender] 

3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 
………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be 
evaluated as follows:…………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and 
a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two 
Options listed below for award of Contracts. 

OPTION 1 
(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 

tenderer meets the Eligibility and Qualification Criteria for that Lot. 



 

 

 

(ii) Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the 
tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will be 
awarded only the combinations for which the tenderer qualifies and the others will be considered for award to 
second lowest the tenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in the 
combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won 
Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1)  

 Alternative Tenders (ITT 13.1)  

 Analternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works requirements. 
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic 
technical requirements shall be considered by the Procuring Entity. 

6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of Kenyan citizensis 
less than fifty- one percent (51%). 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including details 
of ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into 
the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares 

of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 

of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison, a tender from Group A is the lowest, it shall be selected for the award of contract. If a tender from 
Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender price, 
including unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be 
added to the evaluated price offered in each tender from Group B. All tenders shall then be compared using 
new prices with added prices to Group B and the lowest evaluated tender from Group A. If the tender from 
Group A is still the lowest tender, it shall be selected foraward. If not, the lowest evaluated tender from Group 
B based on the first evaluation price shall be selected. 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated 
tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest 
evaluated tenderer shall be considered for contract award, subject to meeting each of the following 
conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow of Kenya Shillings  

ii) Minimum average annual construction turnover of Kenya Shillings [insert amount], 
equivalent calculated as total certified payments received for contracts in progress and/or completed 
within the last  [insert of year] years. 



 

 

iii) Atleast (insert number) of contract(s) of a similar nature 
executed within Kenya, or the East African Community or a broad, that have been satisfactorily 
and substantially completed as a prime contractor, or joint venture member or sub-contractor 
each of minimum value Kenya shillings  equivalent. 

iv) Contractor's Representative and Key Personnel, which are specifiedas  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as [specify requirements for each lot as applicable]  

iv) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the 
member of a JV in the last (specify years). The required information shall be 
furnished in the appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profit ability of the Single Tenderer, and in 
the case the Tenderer is a JV, of each member of the JV, shall remain sound according to 
criteria established with respect to Financial Capability under Paragraph (i) above if all 
pending litigation is resolved against the Tenderer. Tenderer shall provide information on 
pending litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the 
last 
 (specify years). All parties to the contract shall furnish the 
information in the appropriate form about any litigation or arbitration resulting from 
contracts completed or on going unde rits execution over the years specified. A consistent 
history of awards against the \ 
Tenderer or any member of a JV may result in rejection of the tender. 

 
 

 

 

 

 

 

  

 

 

 

 

 

 

 



 

 

                                                                    QUALIFICATION FORM SUMMARY 

EVALUATION CRITERIA 

Financial and Technical proposals shall be subjected to the following evaluation criteria: Evaluation will be done as per the 

criteria provided in the Tender document. 

 

 

 

      

 

NO. REQUIREMENT RESPONSIVE NON-

RESPONSIVE 

1 Attach a copy of the Certificate of Incorporation/ business 

Registration 

  

2 Attach a copy of the current Form CR12 or its equivalent on 

beneficial ownership information 

  

3 Attach a valid tax compliance certificate (verifiable)   

4 Attach a copy of a valid single business permit/trading license   

5 Duly filled, signed and stamped form of tender.   

6 A duly filled and signed declaration that the person/tenderer will 

not engage in any corrupt or fraudulent practice 

  

7 A duly filled and signed declaration that the bidder is not 

debarred from participating in public procurement 

  

8 Duly filled and signed certificate of independent tender 

determination 

  

9 Duly filled and signed declaration and commitment to the code of 

ethics 

  

10 ALL pages, including cover page, dividers, tender document, 

priced BQs and all other requirements, MUST be serialised in a 

sequential order. 

  

11 Attach a current registration certificate with National 

Construction Authority category 6 and above  in Building & 

7  and above in electrical and Mechanical Works 

  

12 Original Bid Bond from A Recognized Financial Institution Of 

Ksh 200,000 

  

 

100% compliance will be required to proceed to the next evaluation stage. Failure to provide ANY of the above 

mandatory requirements will lead to disqualification



 

 

TECHNICAL EVALUATION CRITERIA BELOW 

 

STAGE 2A: TECHNICAL EVALUATION BUILDING WORKS (80 MARKS) 

No. Parameter Maximum 

Score 

Award 

1 Relevant Experience 30  

 Experience as prime contractor in the Construction industry of at least two (2) 

projects of similar nature. (Building works 

Attach two contracts/local service orders or its equivalent completion certificates 

or take-over certificate (toc), (15 marks for each) 

  

  

2 Program of works 

Proposed program (Work methodology and schedule) provides a Gantt Chart and 

work breakdown schedule 

 

Note: The Evaluation Committee will assess whether the proposed work plan 

is realistic and implementable; overall team composition is balanced and has 

an appropriate skill mix; and the work plan hasright input of Experts 

20  

 

 

               

 

 

 

 

 

 

 

 

 

 

         PASS MARK 50 MARKS

 

 STAGE 2B: FINANCIAL CAPACITY (20 MARKS) 

1 Financial Capacity   

 a) Attach Audited Financial statements for the last 2 years (2025& 2024) 

within a turnover of 20% and above of the contract sum (@ 15 marks) 

or 

b) Bank’s letter of credit worthiness for an amount of at least 20% of the 

tendered sum- verifiable (30 marks) 

 

30 

 TOTAL  70  
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   

2
7 



 

 

 

 

2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall 
be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current status Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 
 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
 

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 



 

 

 

 

4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 
Name of Tenderer 
 

 

Position [#1]: [title of position from Form PER-1] 
 

Personnel 
information 

Name:  
 

Date of birth: 

 Address: 
 

E-mail: 

   

 Professional qualifications: 
 

 Academic qualifications: 
 

 Language proficiency: [language and levels of speaking, reading and writing skills]  
 

Details  

 Address of Procuring Entity: 
 

 Telephone: 
 

Contact (manager / personnel officer): 

 Fax: 
 

 

 Job title: 
 

Years with present Procuring Entity: 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 
relevant to the project. 
 

Project  Role 
Duration of 
involvement 

Relevant experience 

[main 
project 
details] 

[role and responsibilities 
on the project] 

[time in role] 
[describe the experience relevant to this 
position]  

    

    

    

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Declaration 



 

 

 

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the 

best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender:  

  
Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available to 

work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available to 

work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

 

Name of Contractor’s Representative or Key Personnel: [insert name]  

    

Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
  



 

 

 

 
 

5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
5.1 FORM ELI -1.1 Tenderer 

InformationForm 

Date:  

ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart and  a list of Board of Directors 
 
 



 

 

 

 

5.2 FORM ELI -1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart and  a list of Board of Directors. 

 



 

 

 

 
5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 
Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 

indicated below. 



 

 

 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint 

bids with competitors, subcontracting work to unsuccessful tenderers, etc. 

 

  



 

 

 

 

 

5.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 
 

 

 

 

 

 

 

 

 

 



 

 

 

 

5.4.2  Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 
 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 

5.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation 

and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1  for the ____________ years required above; and complying with the 

requirements 

  

                                                           
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 



 

 

 

 

5.5 FORM FIN – 3.2:  

 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

5.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 

contract or contracts as specified in Section III, Evaluation and Qualification Criteria 
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

5.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 

but for which an unqualified, full completion certificate has yet to be issued. 

 

 

 

 

 

 

 

 

 



 

 

 

 

 
Current Contract Commitments 

 

 

5.8 FORM EXP - 4.1  

 

General Construction Experience 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

 

  

No. Name of 
Contract 

Procuring 
Entity’s 

Contact Address, 
Tel,  

Value of 
Outstanding 
Work 
[Current Kenya 

Shilling /month 
Equivalent] 

Estimated 
Completion 
Date 

Average Monthly 
Invoicing Over 
Last Six Months 
[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      

      



 

 

 

 

5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

  



 

 

 

5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  

  



 

 

 

5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

2. Activity No. Two  

3. ………………… 
 

 

                                                           
2 If applicable 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 

 

  

 
  

  



 

 

 

 

 

OTHER FORMS 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All  italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  
the  Tenderer's  complete  name  and  business  address. Tenderers are reminded that this is a mandatory 
requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  
and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed under (xxii) below. 

Date of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]  Tender                      

Name                    and                    Identification:....................[insert                    identification]  Alternative  

No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request            

for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: 

[insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 

of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any 

defects therein for the sum3 of Kenya Shillings [[Amount in figures] ______________________Kenya Shillings 

[amount in words]____________________________________________________________________ 

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

_____________________________________________________________________________  

 

2. We undertake, if our tender is accepted, to commence the Works as  soon as is reasonably possible after the 

receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract 

within the time stated in the Special Conditions of Contract. 

3. We agree to adhereby this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issuedinaccordance with ITT 28; 

                                                           
3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than   

    two foreign currencies are allowed. 

 



 

 

 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one 
of the options below as appropriate] 

vi Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in accordance 
with the Tendering document; 

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, 
or service providers for any part of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 
Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 
requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 
its full address, the reason for which each commission or gratuity was paid and the amount and currency 
of each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        



 

 

 

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included 
in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us 
or on our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership 

Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of 

intention to enter into a contract in the event we are the successful tenderer in this subject procurement 

proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  Forms  as  part  of  our  Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict 
to interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without 
colluding with other tenderers. 

(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any 
form of fraud and corruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption 
as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 
Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete 
name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with 
the Tender. 



 

 

 

 

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 

the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age  
Nationality Country of Origin  
Citizenship    

(c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

(d) Registered Company, provide the following details. 

I) Private or public Company   
ii) State the nominal and issued capital of the Company  



 

 

 

Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 
 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 
(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… County Government of Kiambu, Department of 
Health Services who has/have an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    
 

 

(iii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is under 

common control with another 

tenderer. 

  

2 Tenderer receives or has received 

any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal 

representative as another tenderer 

  

4 Tender has a relationship with 

another tenderer, directly or through 

common third parties, that puts it in a 

position to influence the tender of 

another tenderer, or influence the 

decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or technical 

specifications of the works that are 

the subject of the tender.  

  

6 Tenderer would be providing goods, 

works, non-consulting services or 

consulting services during 

implementation of the contract 

specified in this Tender Document.  

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who are directly or indirectly 

involved in the preparation of the 

Tender document or specifications 

of the Contract, and/or the Tender 

evaluation process of such contract. 

  



 

 

 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

8 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who would be   involved in 

the implementation or supervision 

of the such Contract.  

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 

manner acceptable to the Procuring 

Entity throughout the tendering 

process and execution of the 

Contract. 

  

 
 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name  

Titleor Designation  

 

 

(Signature) (Date) 
 

 

 

 

 

 

 

 

 
 



 

 

 

 

b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring Entity] for:
 [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

Icertify, on behalf of [NameofTenderer]that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the 
Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. TheTenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations, communications, agreements or arrangements; 

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intentiono r decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuan tto paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant toparagraph(5)(b) above; 

8. Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, 
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

 
Name  
Title  
Date    

[Name, title and signature of authorized agent of Tenderer and Date] 



 

 

 

 

(c) SELF- DECLARATION FORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… 
(Title)  (Signature)  (Date) 

 
Bidder Official Stamp 



 

 

 

 
FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

 
I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….  do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

(insert name of the Company) who is a Bidder in respect of Tender No.…………………. for 
………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff 
and/or employees and/or agents of ……………………. (insert name of the Procuring entity) which is the 
procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 



 

 

 

 
 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) .............................. 

…………………………………………………….. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in 

Public Procurementand Asset Disposal and my responsibilities under the Code. 

 
I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 

and Asset Disposal. 

Name of Authorized signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... Telephone................................................................... 

E-mail………………………………………………........................................................................................... 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness                                                                                                                                                        

Name………………………………………………………................................................................................ 

Sign…………………………………………………………................................................................................ 

 
Date………………………………………………………………........................................................................ 



 

 

 

 

(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged 
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity whohas a conflict of interest with respect to a procurement: - 

 
a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to 
the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group 
of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflictofinteresttotheprocuringentity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 



 

 

 

 

a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid 
an obligation; 

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; “coercive practice” is 
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 
and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) 
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect

2 
all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 
 

1
For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest 

in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible 
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's 
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard 
copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; 
performing physical inspections and site visits; and obtaining third party verification of information. 



 

 

 

 

FORM OF TENDER SECURITY- [Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

 

 

 
FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 
 
 
 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

 

 

 

 FORM OF TENDER - SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach 
of ourobligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of 
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our 
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of 
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

Signed:…………………………………………………………..……….. Capacity/title (director or partner or 

sole proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. Duly authorized to sign the 

bid for and on behalf of: [insert complete name of Tenderer] 

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal orstamp 



 

 

 

 

Appendix toTender 

Schedule of Currency requirements 

Summary of currencies of theTender for [insert name of Section of the Works] 
 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART II - WORKS REQUIREMENTS 
 

 
 

 

 

 

 

 

 

 

 

 

 

PROPOSED COMPLETION OF A HOSPITAL BLOCK AND RELATED WORKS AT 

GITARU LEVEL III HOSPITAL IN GITARU WARD. 

BILLS OF QUANTITIES 

 

W 

MAY,2026. 



 

 

 

 

ITEM DESCRIPTION AMOUNT 

 

 

 

A 

PARTICULAR PRELIMINARIES 

PRICING ITEMS OF PRELIMINARIES 

 

 Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s 

priced Bills of Quantities. The Contractor shall be deemed to have included in his 

prices or rates for the various items in the Bills of Quantities or Specification for all 

costs involved in complying with all the requirements for the proper execution of the 

whole of the works in the Contract.The contractor is advised to read and understand 

all preliminary items. 

 

B 

 
DESCRIPTION OF THE WORKS 

 The works to be carried out under this contract involves works directed by the Pm and 

as described in the elements . 

C MEASUREMENTS 

 In the event of any discrepancies arising between the Bills of Quantities and the 

actual works, the site measurements shall generally take precedence. 

However, such discrepancies between any contract documents shall immediately be 

referred to the PROJECT MANAGER in accordance with Clause 22 of the 

Conditions of Contract. The discrepancies shall then be treated as a variation and be 

dealt with in accordance with Clause 22 of the said Conditions. 

D LOCATION OF SITE 

 The site is located within Kiambu County. The Contractor is advised to visit the site, 

to familiarize with the nature and position of the site. No claims arising from the 

Contractor’s failure to do so will be entertained. 

  

 Carried to Collection - 



 

 

 

 

ITEM DESCRIPTION AMOUNT 

A CLEARING AWAY  

 The Contractor shall remove all temporary works, rubbish, debris and surplus 

materials from the site as they accumulate and upon completion of the works, remove 

and clear away all plant, equipment, rubbish, unused materials and stains and leave in 

a clean and tidy state to the reasonable satisfaction of the Project Manager. 

 The whole of the works shall be delivered up clean, complete and in perfect 

condition in every respect to the satisfaction of the Project Manager. 

B 
 
CLAIMS 

 It shall be a condition of this contract that upon it becoming reasonably apparent to 

the Contractor that he has incurred losses and/or expenses due to any of the contract 

conditions, or by any other reason whatsoever, he shall present such claim or intent 

to claim notice to the PROJECT MANAGER within the contract period. No claims 

shall be entertained upon the expiry of the said contract period. 

C PAYMENTS 

 The tenderer’s attention is drawn to the fact that the GOVERNMENT SHALL NOT 

MAKE ADVANCE PAYMENTS but pays for the work done and materials 

delivered to site:all in accordance with clause 23 of the Conditions of Contract 

Agreement ,in order to facilitate this,a list of general component elements for this 

works is given at the summary page of these specifications and the tender is required 

to break down his tender sum commensurate to the said elements. 

 
D 

 
PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

 The Contractor is notified that these works are to be carried out on a restricted site 

where the client is going on with other normal activities. The Contractor is 

instructed to take reasonable care in the execution of the works as to prevent 

accidents, damage or loss and disruption of normal activities being carried out by the 

Client. The Contractor shall allow in his rates any expense he deems necessary by 

taking such care within the site. 

 Carried to Collection - 



 

 

 

 

   

ITEM DESCRIPTION AMOUNT 
  

A   

  

B WORKING CONDITIONS 

 The Contractor shall allow in his rates for any interference that he may encounter in 

the course of execution of the works for the Client may in some cases ask the 

Contractor not to proceed with the works until some activities within the site are 

completed, as the facility will be operating as usual during the course of the contract. 

C SIGNBOARD 

 Allow for providing, erecting, maintaining throughout the course of the Contract and 

afterwards clearing away a signboard as designed, specified and approved by the 

Project Manager. 

D LABOUR CAMPS 

 The Contractor shall not be allowed to house labour on site. Allow for transporting 

workers to and from the site during the tenure of the contract. 

E 
 
MATERIALS FROM DEMOLITIONS 

 Any materials arising from demolitions and not re-used shall become the property of 

the government. The Contractor shall allow in his rates the cost of transporting the 

demolished materials to the Location as directed by the Project Manager. 

F PRICING RATES 

 The tenderer shall include for all costs in executing the whole of the works, including 

transport, replacing damaged items, fixing, all to comply with the said Conditions of 

Contract. 

G SECURITY 

 The Contractor shall allow for providing adequate security for the works and the 

workers in the course of execution of this contract. No claim will be entertained from 

the Contractor for not maintaining adequate security for both the works and workers. 

 Carried to Collection - 



 

 

 

 

ITEM DESCRIPTION AMOUNT 

 

A 

 
URGENCY OF THE WORKS 

 

 The Contractor is notified that these “works are urgent” and should be completed 

within the period stated in these Particular Preliminaries.The Contractor shall allow 

in his rates for any costs he deems that he/she may incur by having to complete the 

works within the stipulated contract period. 

 

 

B 

 
PAYMENT FOR MATERIALS ON SITE 

 

 All materials for incorporation in the works must be stored on site before payment is 

effected, unless specifically exempted by the Project Manager. This is to include 

materials of the Contractor, nominated sub-Contractors and nominated suppliers. 

 

C EXISTING SERVICES 
 

 Prior to the commencement of any work, the Contractor is to ascertain from the 

relevant authority the exact position, depth and level of all existing services in the 

area and he/she shall make whatever provisions may be required by the authorities 

concerned for the support, maintenance and protection of such services. 

 

D  
 

   

E  
 

   

 

C 

 
PROJECT MANAGEMENT EXPENSES 

 

i. Provide a Provisional Sum of Kenya Shillings One Hundred Thousand (Kshs 

100,000/=) only for Project Manager's Stationery and Office Equipment ie Printers, 

inks and accessories as Specified by the PM. 

 

 
Allow for Contractor's overheads, taxes and profits (…5%. ............ )% - 

ii Provide a Provisional Sum of Kenya Shillings Five Hundred and Fifty Thousand 

only (Kshs 550,000/=) only for Project Manager's Allowances and Expenses 

 

 
Allow for Contractor's overheads, taxes and profits (…5%. ............ )% - 

ii Provide a Provisional Sum of Kenya Shillings Two Hundred Thousand only (Kshs 

200,000/=) only for CIT Members Allowances and Expenses 

 

 
Allow for Contractor's overheads, taxes and profits (…5%. ............ )% - 

 Carried to Collection - 



 

 

 

 

ITEM DESCRIPTION AMOUNT 

 

A 

  

  

 

B 

 
PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO  

CONTRACT AGREEMENT 

 
The following are the insertions to be made in the appendix to the Contract 

Agreement 

 
Period of Final Measurement:60days 

 

 
Defects Liability Period : 180days 

 

 
Date for Possession:  SITE HANDOVER DATE 

 

 
Date for Completion : 24 MONTHS 

  

 
Liquidated and Ascertained Damages:As per the contract 

 

 
Period of Interim Certificates:As per the contract 

 

 
Period of Honouring Certificates:As per the contract 

 

 
Percentage of Certified Value Retained:10% 

 

 
Limit of Retention Fund:10% 

 Carried to Collection - 



 

 

 

 

ITEM DESCRIPTION AMOUNT 
 

 
COLLECTION 

 
Brought forward from page PP/1 

 

 

 

- 

Brought forward from page PP/2 - 

Brought forward from page PP/3 - 

Brought forward from page PP/4 - 

Brought forward from page PP/4 - 

 TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO GRAND 

SUMMARY 
- 



 

 

 

ITEM DESCRIPTION AMOUNT 

 

 

 

A 

 
GENERAL PRELIMINARIES 

PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

Prices will be inserted against items of Preliminaries in the 

Contractor's priced Bills of Quantities and Specification. 

The Contractor shall be deemed to have included in his prices or rates for 

 

 

 

 
B 

the various items in the Bills of Quantities or Specification for all costs involved 

in complying with all the requirements for the proper execution of the whole of 

the works in the Contract. 

 
ABBREVIATIONS 

 Throughout these Bills, units of measurement and terms are abbreviated and shall 

be interpreted as follows:- 

 C.M. Shall mean cubic metre 

 
S.M. Shall mean square metre 

 

 

 

 

 
MM Shall mean Millimetre 

 

 
Kg. Shall mean Kilogramme 

 

 
No. Shall mean Number 

 

 
Prs. Shall mean Pairs 

 

 
B.S. Shall mean the British Standard Specification 

Published by the British Standards Institution, 2 Park Street, London W.I., 

England. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 
 Ditto Shall mean the whole of the preceding description except as qualified in the 

description in which it occurs. 

 
m.s. Shall mean measured separately. 

 

 

 

 

A 

a.b.d Shall mean as before described. 

 

 
EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

 Attendance ; Clause B19(a) of the Standard Method of Measurement is 

deleted and the following clause is substituted:- 

 Attendance on nominated Sub-Contractors shall be given as an item in each case 

shall be deemed to include: allowing use of standing scaffolding, mess rooms, 

sanitary accommodation and welfare facilities; provision of special scaffolding 

where necessary;providing space for office accommodation and for storage of plant 

and materials;providing light and water for their work: clearing away rubbish; 

unloading checking and hoisting: providing electric power and removing and 

replacing duct covers, pipe casings and the like necessary for the execution and 

testing of Sub- Contractors' work and being responsible for the accuracy of the same. 

B 

 
Fix Only:- 

 "Fix Only" shall mean take delivery at nearest railway station (Unless otherwise 

stated), pay all demurrage charges, load and transport to site where necessary, 

unload, store, unpack, assemble as necessary, distribute to position, hoist and fix 

only. 

C EMPLOYER 

 The "Employer" is the Procuring Department represented by the Chief Officer as 

Client User. 

 The term "Employer" and "County Government" wherever used in the contract 

document shall be synonymous 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A PROJECT MANAGER 

 

The term "P.M." wherever used in these Bills of Quantities shall be deemed to 

imply the Director County Public Works in the Directorate of Public Works whose 

address unless otherwise notified is County Works Office,P.O.Box 

 

 

 

 

B 

2344-00900,Kiambu as defined in Condition 1 of the Conditions of Contract or such 

person or persons as may be duly authorised to represent him on behalf of the 

Government. 

 
ARCHITECT 

 The term "Architect" shall be deemed to mean " County Architect." as defined 

above whose address unless otherwise notified is P.O. Box 2344-00900, Kiambu. 

C QUANTITY SURVEYOR 

 The term "Quantity Surveyor" shall be deemed to mean "County Quantity Surveyor" 

as defined above whose address unless otherwise notified is P.O. Box 2344-00900, 

Kiambu. 

D ELECTRICAL 

 The term "Electrical Engineer" shall be deemed to mean "County Electrical 

Engineer" as defined above whose address unless otherwise notified is P.O. Box 

2344-00900, Kiambu. 

E MECHANICAL ENGINEER 

 The term "Mechanical Engineer" shall be deemed to mean "County Mechanical 

Engineer." as defined above whose address unless otherwise notified is P.O. Box 

189-00900, Kiambu. 

F STRUCTURAL/CIVIL ENGINEER 

 The term "Structural/Civil Engineer" shall be deemed to mean "Structural/Civil 

Engineer." as defined above whose address unless otherwise notified is P.O. Box 

2344-00900, Kiambu. 

G FORM OF CONTRACT 

 The Form of Contract shall be as stipulated in the Republic of Kenya's Standard 

Tender Document for Procurement of Building Works(2006 Edition) included 

herein The Conditions of Contract are also included herein 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

   

  

B 

 
PLANT, TOOLS AND VEHICLES 

 Allow for providing all scaffolding, plant, tools and vehicles required for the 

worksexcept in so far as may be stated otherwise herein and except for such items 

specifically and only required for the use of nominated Sub-Contractors as 

described herein. No timber used for scaffolding, formwork or temporary works of 

any kind shall be used afterwards in the permanent work. 

C TRANSPORT. 

 Allow for transport of workmen, materials, etc., to and from the site at such hours 

and by such routes as may be permitted by the competent authorities. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

 

A 
 
MATERIALS AND WORKMANSHIP. 

 

 All materials and workmanship used in the execution of the work shall be of the 

best quality and description unless otherwise stated. The Contractor shall order all 

materialsto be obtained from overseas immediately after the Contract is signed and 

shall also order materials to be obtained from local sources as early as necessary to 

ensure that they are onsite when required for use in the works. The Bills of 

Quantities shall not be used for the purpose of ordering materials. 

B SIGN FOR MATERIALS SUPPLIED. 

 The Contractor will be required to sign a receipt for all articles and materials 

supplied by the PROJECT MANAGER at the time of taking deliver thereof, as 

having received them in good order and condition, and will thereafter be responsible 

for any loss or damage and for replacements of any such loss or damage with articles 

and/or materials which will be supplied by the PROJECT MANAGER at the current 

market prices including Customs Duty and V.A.T., all at the Contractor's own cost 

and expense, to the satisfaction of the PROJECT MANAGER 

C 
 
STORAGE OF MATERIALS 

 The Contractor shall provide at his own risk and cost where directed on the site 

weather proof lock-up sheds and make good damaged or disturbed surfaces upon 

completion to the satisfaction of the PROJECT MANAGER Nominated Sub-

Contractors are to be made liable for the cost of any storage accommodation 

provided especially for their use. 

D 
 
SECURITY OF WORKS ETC. 

 The Contractor shall be entirely responsible for the security of all the works 

stores,materials, plant, personnel, etc., both his own and sub-contractors' and must 

provide all necessary watching, lighting and other precautions as necessary to 

ensure security against theft, loss or damage and the protection of the public. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A PUBLIC AND PRIVATE ROADS.  

 Maintain as required throughout the execution of the works and make good any 

damage to public or private roads arising from or consequent upon the execution of 

the works to the satisfaction of the local and other competent authority and the 

PROJECT MANAGER 

B EXISTING PROPERTY. 

 The Contractor shall take every precaution to avoid damage to all existing property 

including roads, cables, drains and other services and he will be held responsible for 

and shall make good all such damage arising from the execution of this contract at 

his own expense to the satisfaction of the PROJECT MANAGER 

C VISIT SITE AND EXAMINE DRAWINGS. 

 The Contractor is recommended to examine the drawings and visit the site the 

location of which is described in the Particular Preliminaries hereof. He shall be 

deemed to have acquainted himself therewith as to its nature, position, means of 

access or any other matter which, may affect his tender. No claim arising from his 

failure to comply with this recommendation will be considered. 

D ACCESS TO SITE AND TEMPORARY ROADS. 

 Means of access to the Site shall be agreed with the PROJECT MANAGER prior to 

commencement of the work and Contractor must allow for building any necessary 

temporary access roads for the transport of the materials, plant and workmen as may 

be required for the complete execution of the works including the provision of 

temporary culverts, crossings, bridges, or any other means of gaining access to the 

Site. Upon completion of the works, the Contractor shall remove such temporary 

access roads; temporary culverts, bridges, etc., and make good and reinstate all 

works and surfaces disturbed to the satisfaction of the PROJECT MANAGER 

E 
 
AREA TO BE OCCUPIED BY THE CONTRACTOR 

 The area of the site which may be occupied by the Contractor for use of storage and 

for the purpose of erecting workshops, etc., shall be defined on site by the PROJECT 

MANAGER 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

 

A 
 
SANITATION OF THE WORKS 

 

 The Sanitation of the works shall be arranged and maintained by the Contractor 

to the satisfaction of the Government and/or Local Authorities, Labour 

Department and the PROJECT MANAGER 

B SAMPLES 

 The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may be 

called for by the PROJECT MANAGER for his approval until such samples are 

approved by the PROJECT MANAGER and the PROJECT MANAGER, may reject 

any materials or workmanship not in his opinion to be up to approved samples. The 

PROJECT MANAGER shall arrange for the testing of such materials as he may at 

his discretion deem desirable, but the testing shall be made at the expense of the 

Contractor and not at the expense of the PROJECT MANAGER. The Contractor 

shall pay for the testing in accordance with the current scale of testing charges laid 

down by theDirectorate of Public Works.The procedure for submitting samples of 

materials for testing and the method of marking for identification shall be as laid 

down by the PROJECT MANAGER The Contractor shall allow in his tender for 

such samples and tests except those in connection with nominated sub-contractors' 

work. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

 

A 

 
Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related to the 

execution of the works. In particular the Contractor's attention is drawn to the 

provisions of the Factory Act 1950 and his tender must include for all costs arising 

or resulting from compliance with any Act, Order or Regulation relating to 

Insurances, pensions and holidays for workpeople or so the safety, health and 

welfare of the workpeople. The Contractor must make himself fully acquainted with 

current Acts and Regulations,including Police Regulations regarding the movement, 

housing, security and control of labour, labour camps , passes for transport, etc. It is 

most important that the Contractor, before tendering, shall obtain from the relevant 

Authority the fullest information regarding all such regulations and/or restrictions 

which may affect the information regarding all such regulations and/or restrictions 

which may affect the organisation of the works, supply and control of labour, etc., 

and allow accordingly in his tender. 

 

 
No claim in respect of want of knowledge in this connection will be entertained. 

B SUPERVISION AND WORKING HOURS 

 The works shall be executed under the direction and to the entire satisfaction in all 

respects of the PROJECT MANAGER who shall at all times during normal working 

hours have access to the works and to the yards and workshops of the Contractor and 

sub-Contractors or other places where work is being prepared for the contract. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 
 OFFICE ETC. FOR THE PROJECT MANAGER  

A The Contractor shall provide, erect and maintain where directed on site and 

afterwards dismantle the site office of the type noted in the Particular Preliminaries, 

complete with Furniture. He shall also provide a strong metal trunk complete with 

strong hasp and staple fastening and two keys. He shall provide, erect and maintain a 

lock-up type water or bucket closet for the sole use of the PROJECT MANAGER 

including making temporary connections to the drain where applicable to the 

satisfaction of Government and Medical Officer of Health and shall provide 

services of cleaner and pay all conservancy charges and keep both office and closet 

in a clean and sanitary condition from commencement to the completion of the 

works and dismantle and make good disturbed surfaces. The office and closet shall 

be completed before the Contractor is permitted to commence the works. The 

Contractor shall make available on the Site as and when required by the "PROJECT 

MANAGER" a modern and accurate level together with levelling staff, ranging rods 

and 50 metre metallic or linen tape. 

 

B 
 
WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

 The Contractor shall provide at his own risk and cost all necessary water, electric 

light and power required for use in the works. The Contractor must make his own 

arrangements for connection to the nearest suitable water main and for metering the 

water used. He must also provide temporary tanks and meters as required at his own 

cost and clear away when no longer required and make good on completion to the 

entire satisfaction of the PROJECT MANAGER . The Contractor shall pay all 

charges in connection herewith. No guarantee is given or implied that sufficient 

water will be available from mains and the Contractor must make his own 

arrangements for augmenting this supply at his own cost. Nominated Sub--

contractors are to be made liable for the cost of any water or electric current used 

and for any installation provided especially for their own use. 

C 
 
PROVISIONAL SUMS. 

 The term "Provisional Sum" wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A7(i) of the Standard Method of 

Measurement.Such sums are net and no addition shall be made to them for profit. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A PRIME COST (OR P.C.) SUMS.  

 The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7 (ii) of the Standard Method of 

Measurement . Persons or firms nominated by the PROJECT MANAGER to execute 

work or to provide and fix materials or goods are described herein as Nominated 

Sub-Contractors.Persons or firms so nominated to supply goods or materials are 

described herein as Nominated Suppliers. 

B PROGRESS CHART. 

 The Contractor shall provide within two weeks of Possession of Site and in 

agreement with the PROJECT MANAGER a Progress Chart for the whole of the 

works including the works of Nominated Sub-Contractors ; one copy to be handed 

to the PROJECT MANAGER and a further copy to be retained on Site. Progress to 

be recorded and chart to be amended as necessary as the work proceeds. 

C TRAINING LEVY 

 The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which 

requires payment by the Contractor of a Training Levy at the rate of 1/4 % of the 

Contract sum on all contracts of more than Kshs. 50,000.00 in value. 

D MATERIALS ON SITE 

 All materials for incorporation in the works must be stored on or adjacent to the site 

before payment is effected unless specifically exempted by the PROJECT 

MANAGER. This includes the materials of the Main Contractor, Nominated Sub-

Contractors and Nominated Suppliers. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A ADJUSTMENT OF P.C. SUMS.  

 In the final account all P.C. Sums shall be deducted and the amount properly 

expended upon the PROJECT MANAGER'S order in respect of each of them 

added to the Contract sum. The Contractor shall produce to the PROJECT 

MANAGER such quotations, invoices or bills, properly receipted, as may be 

necessary to show the actual details of the sums paid by the Contractor. Items of 

profit upon P.C. Sums shall be adjusted in the final account pro-rata to the amount 

paid. Items of "attendance" (as previously described) following P.C. Sums shall be 

adjusted pro-rata to the physical extent of the work executed (not pro-rata to the 

amount paid) and this shall apply even though the Contractor's priced Bill shows a 

percentage in the rate column in respect of them. Should the Contractor be 

permitted to tender and his tender be accepted of any work for which a P.C. Sum is 

included in these Bill of Quantities profit and attendance will be allowed at the same 

rate as it would be if the work were executed by a Nominated Sub-Contractor. 

 

B 

 
ADJUSTMENT OF PROVISIONAL SUMS. 

 In the final account all Provisional Sums shall be deducted and the value of the work 

properly executed in respect of them upon the PROJECT MANAGER's order added 

to the Contract Sum. Such work shall be valued , but should any part of the work be 

executed by a Nominated Sub-Contractor, the value of such work or articles for the 

work to be supplied by a Nominated Supplier, the value of such work or articles shall 

be treated as a 

P.C. Sum and profit and attendance comparable to that contained in the priced 

Bills of Quantities for similar items added. 

C 
 
NOMINATED SUB-CONTRACTORS 

 When any work is ordered by the PROJECT MANAGER to be executed by 

nominated sub-contractors, the Contractor shall enter into sub-contracts and shall 

thereafter be responsible for such sub-contractors in every respect. 

Unless otherwise described the Contractor is to provide for such Sub-Contractors any 

or all of the facilities described in these Preliminaries. The Contractor should price 

for these with the nominated Sub-contract Contractor's work concerned in the P.C. 

Sums under the description "add for Attendance". 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A DIRECT CONTRACTS  

 Notwithstanding the foregoing conditions, the Government reserves the right to place 

a "Direct Contract" for any goods or services required in the works which are 

covered by a P.C. Sum in the Bills of Quantities and to pay for the same direct. In 

any such instances, profit relative to the P.C. Sum the priced Bills of Quantities will 

be adjusted as described for P.C. Sums and allowed. 

B 
 
ATTENDANCE UPON OTHER TRADESMEN, ETC. 

 The Contractor shall allow for the attendance of trade upon trade and shall afford 

any tradesmen or other persons employed for the execution of any work not 

included in this Contract every facility for carrying out their work and also for use 

of his ordinary scaffolding. The Contractor, however, shall not be required to erect 

any special scaffolding for them. The Contractor shall perform such cutting away 

for and making good after the work of such tradesmen or persons as may be ordered 

by the PROJECT MANAGER and the work will be measured and paid for to the 

extent executed at rates provided in these Bills. 

C 
 
INSURANCE 

 The Contractor shall insure as required in Conditions No. 30 of the Conditions of 

Contract. No payment on account of the work executed will be made to the 

Contractor until he has satisfied the PROJECT MANAGER either by production of 

an Insurance Policy or and Insurance Certificate that the provision of the foregoing 

Insurance Clauses have been complied with in all respects. Thereafter the PROJECT 

MANAGER shall from time to time ascertain that premiums are duly paid up by the 

Contractor who shall if called upon to do so, produce the receipted premium 

renewals for the PROJECT MANAGER's inspection. 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A PROVISIONAL WORK  

 All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which payment 

will be made. All "Provisional" and other work liable to adjustment under this 

Contract shall left uncovered for a reasonable time to allow all measurements 

needed for such adjustment to be taken by the PROJECT MANAGER Immediately 

the work is ready for measuring, the Contractor shall give notice to the PROJECT 

MANAGER. If the Contractor makes default in these respects he shall if the 

PROJECT MANAGER so directs uncover the work to enable all measurements to 

be taken and afterwards reinstate at his own expense. 

B ALTERATIONS TO BILLS, PRICING, ETC. 

 Any unauthorised alteration or qualification made to the text of the Bills of 

Quantities may cause the Tender to be disqualified and will in any case be ignored. 

The Contractor shall be deemed to have made allowance in his prices generally to 

cover any items against which no price has been inserted in the priced Bills of 

Quantities.All items of measured work shall be priced in detail and the Tenders 

containing Lump Sums to cover trades or groups of work must be broken down to 

show the price of each item before they will be accepted. 

C BLASTING OPERATIONS 

 Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the 

Contractor's sole risk and cost in accordance with any Government regulations in 

force for the time being, and any special regulations laid down by the PROJECT 

MANAGER governing the use and storage of explosives. 

E 

 
EQUIPMENT FOR THE PROJECT MANAGER 

a 2 No. Laptops 

 Purchase and hand over to the project Manager 1 No. Laptop with below 

Specifications. 

 Lenovo Legion 5 16IAX10 Ultra 9 275HX 32gb RAM 1Tb SSD 

 High-performance Intel Ultra 9 275HX CPU 

 Graphics: Cutting-edge NVIDIA GeForce RTX 5060 8GB GDDR7 GPU 

 Display: 16-inch 2.5K (2560×1600) screen with a 240Hz refresh rate and 500 nits 

brightness 

 .HDMI 1.4 port Battery capacity at least 17 hours Type C charging port Accessories - 

Wireless mouse, laptop bag : 

b 1 NO. Samsung Galaxy Tab S9 5G (SM-X716B)- 8GB RAM, 128 GB. 

Display: 11’’ Dynamic AMOLED 2X, Snapdragon 8 Gen 2 Processor, 8,400 mAh 

Battery, 13Mp Rear Camera, 12MP Ultra-Wide front Camera, S-Pen IP68-rated. 

c 6 NO. Lenovo Tab K11 128GB ROM 8GB RAM 10.95" LCD Display MediaTek G88 Octa 

Core Processor 7040mAh Li-Po Battery with Tab Pen and Folio Case 

b MEASURING WHEEL 

 Distance measuring Wheel as RotoSure 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A MATERIALS ARISING FROM EXCAVATIONS  

 Materials of any kind obtained from the excavations shall be the property of the 

Government. Unless the PROJECT MANAGER directs otherwise such materials 

shall be dealt with as provided in the Contract. Such materials shall only be used in 

the works, in substitution of materials which the Contractor would otherwise have 

had to supply with the written permission of the PROJECT MANAGER Should 

such permission be given, the Contractor shall make due allowance for the value of 

the materials so used at a price to be agreed. 

B 
 
PROTECTION OF THE WORKS. 

 Provide protection of the whole of the works contained in the Bills of 

Quantities,including casing , casing up, covering or such other means as may be 

necessary to avoid damage to the satisfaction of the PROJECT MANAGER and 

remove such protection when no longer required and make good any damage which 

may nevertheless have been done at completion free of cost to the Government. 

C REMOVAL OF RUBBISH ETC. 

 Removal of rubbish and debris from the Buildings and site as it accumulates and at 

the completion of the works and remove all plant, scaffolding and unused materials 

at completion. 

 
D 

 
WORKS TO BE DELIVERED UP CLEAN 

 Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash 

(except where such treatment might cause damage) and clean all floors, sanitary 

fittings,glass inside and outside and any other parts of the works and remove all 

marks,blemishes, stains and defects from joinery, fittings and decorated surfaces 

generally,polish door furniture and bright parts of metalwork and leave the whole of 

the buildings watertight, clean, perfect and fit for occupation to the approval of the 

PROJECT MANAGER 

 Carried to Collection - 



 

 

 

ITEM DESCRIPTION AMOUNT 

A GENERAL SPECIFICATION.  

 For the full description of materials and workmanship, method of execution of the 

work and notes for pricing, the Contractor is referred to the Ministry of Roads and 

Public Works and Housing General Specification dated 1976 or any subsequent 

revision thereof which is issued as a separate document, and which shall be allowed 

in all respects unless it conflicts with the General Preliminaries, Trade Preambles or 

other items in these Bills of Quantities. 

B HOARDING 

 The Contractor shall enclose the site or part of the works under construction with a 

hoarding 2400 mm high consisting of iron sheets on 100 x 50 mm timber posts 

firmly secured at 1800 mm centres with two 75 x 50 mm timber rails for a total 

length of approximately three hundred meters. The Contractor is in addition 

required to take all precautions necessary for the safe custody of the works,materials, 

plant, public and Employer's property on the site. 

  

 Carried to Collection - 
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 COLLECTION   

Brought Forward From Page GP/1 - 

Brought Forward From Page GP/2 - 

Brought Forward From Page GP/3 - 

Brought Forward From Page GP/4 - 

Brought Forward From Page GP/5 - 

Brought Forward From Page GP/6 - 
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Brought Forward From Page GP/8 - 
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SUMMARY 
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 SUPERSTRUCTURE     

 
EXTERNAL WALLS 

  

A 200mm Thick machine cut stone walling jointed in mortar mix 

1:4 and reinforced with hoop iron every alternate course 

SM 527 

 
INTERNAL WALLS 

  

B 200mm Thick machine cut stone walling jointed in mortar mix 

1:4 and reinforced with hoop iron every alternate course 

SM 1,513 

C 100mm Thick ditto SM 63 

D Steel grill to detail 

 
ALUMINIUM PARTITIONING 

 
All Aluminium by "Booth Manufacturing Africa" or other  

equal and approved 

Note; The term composite size shall mean the extreme  

dimensions of the final completed sectional size after  

assembly of all manufacturer specified members including all  

required screwing/bolting so as to be ready to receive the  

panels 

SM 50 

E Approximately 2400mm high partitions comprising 2400mm 

high 5mm thick sandblasted patterned glass glazed panels 

fixed with approved rubber beading; all framed In approved 

powder coated finished aluminium composite size 

80x80mm;set out as; studs at 900mmc/c, sole plate, head 

plate and 2 No. mid-rails 

SM 116 

 
CONCRETE  

  

 VRC class 20/20    

F Beams and Gutter CM 378 

G Columns CM 36 

H 150mm Thick suspended floor slab SM 546 

 
FORMWORK 

  

 Sawn timber formwork to;   

J Sides of beams SM 1,164 

K Soffits of suspended slab SM 546 

L Sides of columns curved to radius SM 63 

M Sides of columns SM 430 

N Edges of suspended slab LM 146 

P Assorted reinforcemet KG 21,059 

Q Gutter beam SM 310 
 Carried to Summary    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 
 STAIRCASE AND RAMP     

 RAMP   

 Concrete work   

 V.R.C class 20/20 to;   

A 200mm Thick ramp SM 86 

B 200mm Thick landing slab SM 19 

C 100mm thick ramp walls SM 86 

 
Assorted Reinforcement bars KG 3,552 

 FORMWORK   

 Sawn timber formwork to;   

D Soffits of suspended landing SM 19 

E Soffits of ramp SM 86 

F Sides of ramp walls SM 172 

 
FINISHES 

  

G Average 38mm thick polished terrazzo comprising 26mm 

thick cement sand screed backing and 12mm thick grano layer 

in approved colour ,pattern with and including dividing strips 

to approval; landing 

SM 19 

H Ditto to ramp SM 86 

J Ditto 100mm high moulded skirting coved at the junction to 

floors, with rounded top. 

LM 88 

K carborandum non slip inserts to approval. LM 43 

L 15mm Thick lime gauged plaster to soffits of ramp SM 99 

M Ditto to sides of walls SM 172 

N Prepare and apply one undercoat and two finishing coats 

gloss paint on plastered surfaces 

SM 271 

 
UTILITY STAIRWAY 

  

 The following structural steel members are to be used for  

the fabrication of the new floor deck,this shall include for  

cutting,welding necessary gussets/grinding all joints to the  

approval of the SE/PM: 

  

 Supply materials,fabricate and install in place;   

P 100x75x4mm thick frame at junctions of stairway KG 62 

Q 50x50x3mm thick rails to staircases KG 90 

R 25x25x3mm balustrades at 200c/c KG 116 

S 40x40x3mm;side guards,rails KG 130 

T 40x3mm ,flat bar guards KG 48 

U 4.5mm mild steel chequered plate to treads,risers and 

landings 

SM 107 

 
Prepare and apply: Prime grade oil paint: as "Crown Paints"  

or other equal approved: applied with single jet spray  

equipment by an approved specialist: strictly in accordance  

with the manufacturer's specifications: on metal surfaces: to 

  

V Stairway; First to Ground floor SM 173 
 Carried to collection    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 
 STAIRCASE      

 Concrete work   

 V.R.C class 20/20 to;   

A Staircase waist and steps CM 3 

B 200mm Thick landing slab SM 4 

 
FORMWORK 

  

 Sawn timber formwork to;   

C Sloping soffits of staircase SM 9 

D Soffits of suspended landing SM 4 

E Edges of waist ;225-300mm high, including cutting formwork 

to stair profiles 

LM 13 

F Edges of treads; 75-150mm high LM 25 

G Edges of landing;150-225mm high LM 11 

 
FINISHES 

  

 Cement sand backing 1:3 to receive terrazo to;   

H 28mm Thick intermediate landings SM 4 

J 28mm Thick x320mm wide treads LM 25 

K 28mm Thick x 150mm high risers LM 25 

L 28mm Thick x 100mm high moulded skirting coved at the 

junction to floors, with rounded top, including labours to stair 

profiles 

LM 13 

M 12mm Thick terrazzo paving to intermediate landings SM 4 

N 12mm Thick terrazzo paving to 320mm wide treads LM 25 

P 12mm Thick terrazzo paving to 150mm high risers LM 25 

Q 12mm Thick x 100mm high moulded skirting coved at the 

junction to floors, with rounded top, including labours to stair 

profiles 

LM 13 

R 32x3mm Thick plastic dividing strip set in terrazzo pavings to 

approved pattern. 

LM 10 

S Extra over terrazzo pavings for 25mm wide carborandum non 

slip insert. 

LM 19 

 
BALUSTRADES AND RAILING 

  

T 900mm High,25x25x4mm Thick RHS baluster, fish tailed and 

grouted on one end at 500mm centres and screwed/bolted 

on the other to handrail infilled with 25x25x4mm Thick flats 

all cut and welded to approved detail 

SM 95 

 
Prepare and apply one undercoat and two finishing coats  

gloss paint on 

  

U General surfaces of mild steel balustrades SM 95 

 Carried to collection    - 

  
COLLECTION 

 
RAMP 

STAIRCASE 

    

 

 
- 

- 

 Carried to summary    - 
 

 

 

 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
A 

B 

C 

D 

 

 

 

 

 

 

 

 
E 

F 

G 

 

 

 

 
J 

K 

 

 
M 

ALL PROVISIONAL     

 STEEL STRUCTURES ,ROOF AND RAIN WATER DISPOSAL 
  

Structural Steelwork 

The following in structural steel (Grade 43) work complete  

with and including all welded (6mm fillet weld) and bolted  

connections; delivery to site and erection with and including 

  

one shop coat of red oxide zinc chromate primer or similar  

and two finishing coats including hoisting and fixing  

approximate 8m above the ground level. Allow for flat  

Sections gusset plates, connections, bolts etc. All works to be 

  

painted with three coats of gloss oil paint 

 

 
100x50x 4mm RHS main frame 

 

 

 
Kgs 

 

 

 
3,594 

100x50x 4mm RHS main frame Kgs 1,811 

75X75X6mm RHS bracing Kgs 1,370 

100x50x2mm Z purlins LM 1,127 

Roof Covering 
Prepainted Galvanised IT profile gauge 28 profile sheets on Z- 

  

section purlin (m.s) pre formed box profile roofing sheets;  

including edging trim, fixing to steel structure, complete  

with approved washers, j-bolts, caps, plastic washers etc,  

including all necessary curvatures, hoisting, placing and  

connections; (Measured nett. Bidder to include for laps) 

  

Roof covering SM 900 

Ditto ridge cap LM 67 

Barge flushing LM 73 

Galvanised steel; gauge 26; pre-painted; Rainwater goods  

with lapped, rivetted and soldered joints or seams including  

all labours :- 

  

100mm diameter rain water downpipe LM 158 

Exra over for closed ends, shoes and swan neck offset NO 16 

Prepare and apply three gloss oil paint on:-   

General surfaces of down pipes LM 158 
 TOTAL CARRIED TO SUMMARY    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 

 
A 

 

 

 

 

 

 
B 

 

 

 

 

 

 

 
C 

D 

 
E 

 

 
F 

 

 

 

 
G 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
H 

OPENINGS     

WINDOWS   

Supply deliver and fix purpose made steel casement windows 
furnished from 25x25mm SHS including plugging into masonry 

and all associated ironmongery to detail 

SM 185 

 
Window cill 

  

250X75mm insitu cast concret window cill including throating 

and finishing in cement sandplaster to approval 

LM 105 

Painting and Decorations 

  

Prepare and apply three coats gloss oil paint to approval; 
  

General window surfaces SM 370 

4mm thick clear glass and glazing with putty in panes not 

exceeding 0.10SM 

SM 140 

5mm thick obscure glass and glazing with putty in panes not 

exceeding 0.10SM 

SM 45 

Supply deliver and fix 25mm diameter double rod mild steel 

curtain rod complete with and including fixing, brackets, end 

stops , curtain rings, bolted and including painting to 

approaval 

LM 105 

Ditto single rods bolted to ceiling brandering,masonry and/or 

concrete surface 

LM 101 

 
ALLUMINIUM CASEMENT WINDOWS 

  

Supply assembly and fix purpose made aluminium sliding  

windows glazed with 6mm thick clear glass windows  

comprising of 150x50 25 rails framing including all coupling  

mullions etc;and complete with bronze handles with all other  

acessories; including waterproofing all joints using approved  

silicon sealing compounds; all to Architect's window  

schedules' details and approval;  

  

 
Windows in varying sizes 

 
SM 

 
36 

 Carried to collection    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 

 

 

 

 

 
A 

B 

C 

 

 

 

 
D 

E 

F 

G 

 
H 

 

 

 

 

 

 
J 

K 

L 

M 

N 

P 

Q 

 
OPENINGS 

    

DOORS 
  

Wrot celcured hardwood frames and framing   

250x50mm; 2 no.Labours plugged door frame LM 463 

40x25mm weathered architrave LM 463 

25mm rounded quandrant LM 463 

45mm Thick solid core flush doors veneered boh sides with  

first quality mahogany veneer and lipped on all edges in  

approved hardwood 

  

Door size 900x2400mm high single swing NO 54 

1800 x2400 double swing,double leaf doors NO 16 

Overall door size 1100*2400mm high single leaf door . NO 14 

Mild steel grill doors to approval including fixing and priming 

and all necessary ioronmongery 

SM 43 

4mm thick clear glass and glazing with putty in panes not 

exceeding 0.10SM 

SM 8 

IRONMONGERY 
  

Supply and fix the following ironmongery with screws to  
match. 

  

3-lever mortice lock as complete with lever furniture. NO. 67 

100mm steel butt hinges with steel screws Prs 213 

Ditto double swing hinges- Spring action Pr. 32 

Rubber door stop fixed to concrete floor or masonry walling 

with and including 38mm rawl bolt 

NO. 84 

Pull & Push Handles NO 16 

Flush Bolts NO 14 

Aluminium Kick Plates- 200mm NO 14 

 Carried to collection    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 
A 

 

 

 

 

 
B 

PAINTING AND DECORATING     

Back of wood surface exceeding 100mm girth but not 

exceeding 200mm girth 

LM 1,389 

Knot, prime, stop prepare and apply polyurethane varnish  

on 

  

General surfaces of timber doors SM 517 

 Carried to collection    - 

  

 

 

 

 

 
COLLECTION 

 

 
From page 7 

 
From page 8 

 
From page 9 

    

 

 

 

 

 

 

 

 
- 

 
- 

 
- 

 Carried to Summary    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 

 

 
A 

 

 

 

 
B 

 

 

 

 
C 

D 

E 

 

 

 

 

 
F 

G 

 
H 

H'' 

J 

 
K 

L 

 
M 

 

 
N 

 

 
P 

 

 

 
Q 

R 

 
S 

T 

 
A 

 

 

 

 
B 

 

 

 
C 

FINISHES     

FLOOR FINISHES   

Cement and sand (1:4) screed to floor: in   

32mm Thick finished to receive ceramic tiles SM 1,400 

330 x330 x 8mm Approved ceramic floor tiles in appropriate  

adhesive and to approved pattern including grouting joints  

in matching cement; to 

  

Floors; on level screed (m/s) SM 107 

500 x500 x 8mm Approved ceramic non slip floor tiles in  

appropriate adhesive and to approved pattern including  

grouting joints in matching cement; to 

  

Floors; on level screed (m/s) SM 1,293 

Ditto 100 mm high skirting LM 1,182 

Average 38mm thick polished terrazzo comprising 26mm 

thick cement sand screed backing and 12mm thick grano layer 

in approved colour ,pattern with and including dividing strips 

to approval. 

SM 72 

Supply and Fix 3mm Epoxy Floor Finish to Floors SM 153 

WALL FINISHES   

15mm Thick gauged lime plaster SM 1,790 

Prepare and apply one undercoat and two finishing coats of 

silk vinyl emulsion paint 

SM 1,790 

15mm Thick gauged lime plaster wood floated to receive tiles SM 90 

Supply and Fix Epoxy Wall Finish to Wall SM 318 

300x600mm ceramic glazed wall tiles in appropriate adhesive 

and grouting to approval. 

SM 90 

CEILING FINISHES   

15mm Thick cement sand lime SM 546 

Prepare and apply one undercoat and two finishing coats of 

premium emulsion paint to approval 

SM 546 

12mm Thick gypsum ceiling on and including metal 

framework to approval. 

SM 546 

Prepare and apply one undercoat and two finishing coats of 

premium emulsion paint to approval 

SM 546 

UPVC heavy gauge ceiling on and including brandering to 

approval. 

SM 175 

EXTERNAL FINISHES 
  

15mm thick cement sand plaster to approval. SM 698 

Prepare and apply wallmaster to approval SM 698 

SLAB PROTECTION 
  

75mm Thick waterproofed screed laid to slope. SM 50 

PCC jointed and bedded in mortar mix 1:3 LM 60 

WATER-PROOFING OF GUTTER BEAM 
  

4mm A.P.P. or other equal and approved waterproofing 

membrane on concrete gutters laid in accordance with the 

manufacturers printed specifications to the Architect's 

approval. 

SM 135 

Turn edge of A.P.P. waterproofing membrane into and 

including groove in concrete beam or wall and point in 

gauged mortar. 

LM 192 

Dress roofing around 100mm diameter rainwater outlet. NO 22 
 Carried to Summary    - 



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

 

 

 
1 

 SUMMARY 

SUPERSTRUCTURE 

    

 

 
- 

 
- 

 
- 

 
- 

 
- 

2 STAIRCASE & RAMP 

3 ROOFING 

4 OPENINGS 

5 FINISHES 

 TOTAL CARRIED TO MAIN SUMMARY    - 



 

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

 

 

 

 

 

1.1 

Supply, install, test, commission and set to work the following. 

All lighting fittings to be complete with lamp, control gear etc as  

applicable. 

LIGHTING 

 
Lighting points wired in 3 X 1.5mm2 PVC SC copper cables in heavy 

    

 

 

 

 

 

 

 

 

 

 

- 

- 

- 

- 
- 

- 
- 
- 
- 
- 
- 
- 

- 
- 

- 
- 

- 
- 

- 
- 

- 
- 

 
- 
- 

- 
- 

 

 
1.1.1 

a 

gauge super high impact PVC conduits in walls and slabs, complete 
with switch boxes being; 

Lighting point 1-way switched. 

 

 
112 

 

 
NO. 

1.1.1 
b 

Lighting point 2-way switched. 54 NO. 

1.1.1 
c 

Lighting point 2-way switched with intermediate switch. 20 NO. 

1.1.2 5 A white moulded switch plates as MK or approved equivalent: - 
  

 (a) 1-gang 2-way 48 NO. 
 (b) 2-gang 2-way 8 NO. 
 (c) 3-gang 2-way 4 NO. 
 (d) 4-gang 2-way 2 NO. 

 (e) intermediate 4 NO. 

1.1.3 Lighting fittings, complete with lamps of specified wattage and 

appropriate colour rendering: - 

  

1.1.3 

a 

1 x 18W LED fluorescent fitting as Thorn or approved equivalent. 16 NO. 

1.1.3 

b 

9w Led daylight circular lamp surface mounted fitting 58 NO. 

1.1.3 

c 

1 x 36W LED fluorescent fitting as Thorn or approved equivalent. 48 NO. 

1.1.3 

d 

600X600 Pannel light 6000K Surface mounted fitting or approved 

equivalent. 

2 NO. 

1.1.3 

e 

100W fully recessed Tungsten bulkhead fitting as Thorn Cat. No. OLG 

1100, or approved equivalent, complete with a PL 26 “White” lamp. 

12 NO. 

1.1.3 

f 

12w Led daylight circular lamp surface mounted fitting 12 NO. 

1.1.3 

g 

Exit lamp non maintained 4 NO. 

 Total to Element Summary    - 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

1.2 POWER POINTS 

    

 
- 

 

 

- 
- 

 
- 
- 

 
- 
- 

 
- 
- 

- 
- 

 

 
- 
- 

 
Supply, install, set to work and commission power points wired in 3 X 

2.5mm2 PVC SC CU cables in heavy gauge super high impact PVC 

conduits in walls and slabs, complete with socket outlet 

75 NO. 

1.2.1 Twin switched 13A standard socket outlets, with safety shutters on 

both live and neutral and with neon light as MK or equal and 

approved. 

58 NO. 

1.2.1 

a 

single 13A waterproof socket outlets, with safety shutters on both 

live and neutral and with neon light as MK or equal and approved. 

17 NO. 

1.2.1 

b 

Outlet for fire alarm points comprising concealed PVC conduit, box, 

wiring in 3 x 1.5mm² screened fire-proof cable as FIREPIX or 

approved equivalent, and all accessories. 

20 NO. 

1.2.2 Data Outlet for comprising concealed PVC conduit & box, wiring to 

be done by others 

50 No. 

1.2.3 Supply, install, set to work and commission cooker control unit 

power points wired in 3 X 4.0mm2 PVC SC CU cables in heavy gauge 

super high impact PVC conduits in walls and slabs, complete with 

socket outlet 

1 NO. 

1.2.4 Cooker control unit complete with conector outlets, with safety 

shutters on both live and neutral and with neon light as MK or equal 

and approved. 

1 NO. 

 Total to Element Summary    - 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

1.3 POWER SUPPLY 

    

 
- 

 
- 
- 

 
- 
- 

 
- 
- 

- 
- 

- 
- 

- 
- 

- 
- 

- 
- 

- 
- 
- 
- 

- 
- 

 
- 
- 

- 
- 

- 
- 

1.3.1 

a 

6-way TP/N power Distribution board complete with 125A TP integral 

isolator and all accessories including lockable cover as Multi-9, or 

approved equivalent. 

2 NO. 

1.3.1 

b 

9-way SP/N power consumer unit complete with 100A DP/N integral 

isolator and all accessories including lockable cover as Multi-9, or 

approved equivalent. 

2 NO. 

1.3.2 Submain cable as 3X10mm SQ PVC/ SC cable, copper from the 

Distribution board toConsumer units per floor drawn in 38mm heavy 

gauge conduit. 

185 LM 

1.3.3 Cable glands for the cable above item 1.3.2 5 NO. 

1.3.4 Cable lugs for the cable above item 1.3.2 15 NO. 

1.3.5 SP MCB in item no. 1.3.1a & 1.3.1b above. Being 6A,20A &32A 25 NO. 

1.3.6 63A TP MCB in the boards above 2 NO. 

1.3.7 Blanking plates for un-used spare ways 10 NO. 

1.3.8 Earthing for the boards above 4 Item 

1.4 FIRE DETECTION SYSTEM 
  

1.4.1 Supply and install Fire Alarm Panel 6 loop zone as 'Menvier MF9302'. 1 No. 

1.4.2 Supply and install fire alarm points wired in 1.5mm2 PVC SC cable in 

heavy gauge conduit in slabs and walls. 

5 No. 

1.4.3 Supply and install smoke detectors as 'Menvier MID70' 18 No. 

1.4.4 Supply and install breakglass as 'Menvier MBG913' 6 No. 

1.4.5 Supply and install alarm bell as 'Menvier MBM244' 6 No. 

 Total to Element Summary    - 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

 

COLLECTION SUMMARY 

 
TOTAL FOR PAGE ELE 1 

 
TOTAL FOR PAGE ELE 2 

 
TOTAL FOR PAGE ELE 3 

    

 

 
- 

 

- 

 
- 

 TOTAL TO MAIN SUMMARY    - 



 

 

BILL NO. 2 MAINS POWER DISTRIBUTION 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

2.1 
 
 
 
 

 
a 
b 
c 
d 
e 

 
f 

 
g 
h 

 
 
 
 

 
2.2 

 
 
 

2.3 
 
 
 
 
 

 
2.4 

 
2.5 

 

 
2.6 

 
2.7 

 

 
2.8 

 
2.9 

 

 
3.0 

Wall mounted purpose made front access main switchboard/ contrl 

pillar manufactured in 14SWG galvanised mild steel sheet and 

finished in cream (or appropriate colour) powder coating as shown 

on the schematic (the other details as per Particular Specification), 

complete with the following:- 

1 No. 100A TP MCCB main incomer. The MCCB 
5 No. 80A copper bus bars of 80 x 10mm cross section. 
5 No 100A DP MCBs for each floor 
2No. 60A TPN MCCB 
4 No spare capacity for future development all fitted with 100 A TPN 

Breakers 
Sealable studs for all cover plate screws and all necessary accessories 

 
6mm perspex viewing window 
Heavy duty rubber lining for all the perspex viewing windows 

 
(Note: The entire switchboard assembly to be Form 4, Type 2 i.e. 

totally safe with all live parts completely inaccessible on opening 

the outside cover) 

Carry out comprehensive labeling of all the bus bars, circuit breakers 

etc. of item No. 5.01 and above, indicating the areas served, outgoing 

cable sizes etc. 

Comprehensive protective multiple earthing of item No. 2.01 in 

1500mm long 12mm diameter pure electrolytic copper earth rod deep 

driven to permanent moisture level, copper clamp. 70mm² green 

earth lead complete with all accessories. (Note: Use parallel rods if 

effective earthing cannot be achieved with 1 No. rod) 

 
Diameter 50mm HG PVC ducts for Power distribution 

 
450 x 450 x 250mm 14-gauge galvanised steel cable draw box, 

complete with cover, screws etc. 

50mm dia. HG PVC duct for Communication services. 
 
Build 600 x 600 x 700mm deep power manhole complete with 

internal plaster and heavy duty EAFW steel cover. 

As 2.7 above, but earthing manhole, with cover marked “EARTH” 
 
Clipping spacer saddles with screws for the cables in the duct. 

 
Relocation of Power Lines 
Allow for Relocation of KPLC Power Line Passing throught the Site; The 

Contractor to Include in the rates the KPLC Charges and Liason Fees 

therefore. Contractor SHALL visit the Site and Ascertain the Extend of 

this Item. No Extra Claim shall be entatained for Failure to factor in any 

Extra Charges or Fees in Relation to this Item. 

 
 
 
 
 
 
 
 
 
 
 

 
1 

 
 
 
 
 
 
 

 
1 

 
 
 

1 
 
 
 
 
 

 
100 

 
2 

 

 
100 

 
2 

 

 
1 

 
60 

 

 
1 

 
 
 
 
 
 
 
 
 
 
 

 
ITEM 

 
 
 
 
 
 
 

 
ITEM 

 
 
 

ITEM 
 
 
 
 
 

 
M 

 
No. 

 

 
M 

NO 

 
M 

 
No. 

 
 

Item 

  
 
 
 
 
 
 
 
 
 
 

 
- 

 
- 
- 
- 
- 

 

 
- 
- 

 

 
- 
- 

 
 
 
 

 
- 
- 
- 
- 

 
- 
- 
- 
- 

 
- 
- 
- 
- 

 

 
- 

 Total to Main Summary    - 

PROVISIONAL SUMS  

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 



 

 

 
A 

 
Allow Kenya shillings One hundred and Fifty thousand for lightening 

arrestor 

    

B Allow Kenya shillings One million for ICT infructructure including 

CCTV and associated accessories 

C Allow Kenya shillings fifty thousand for as built drawings 

E Allow Kenya shillings Two hundred thousand for contingency to be 

used as directed by the Project Electrical Engineer. 

F Allow Kenya shillings Three Hundred Fifty Thousand for Kenya Power 

Supply connections and Liason (3-Phase Power) 

 Total to Main Summary    - 



 

 

Item Description Unit Qty Rate 
(Kshs.) 

Amount (Kshs.) 

 
 
 

 
S.01 

 
MAIN SUMMARY 

 
 
Bill No. 1: Floor Layout 

  
 
 

 
- 

 
 

- 
 

 
- 

S.02 Bill No. 2. Mains Power 

S.03 PC SUMS 

 GRAND TOTAL FOR ELECTRICAL WORKS  - 



 

 

MECHANICAL WORKS 

 Description Unit Qty Rate (Kshs.) Amount(Kshs.) 

 

 

 

 

 

 

 

 

 

A 

 

 

 

 

 

 

 

 

 

B 

 

 

C 

 

 

 

 

D 

 

 

 

 

 

E 

 

 

 

 

F 

SANITARY FITTINGS     

Supply, deliver, install and fix the following sanitary fittings 

including all materials and jointing to supply, waste/soil and 

overflow pipes. Duravit products are specified only as indication of 

quality. Equal and approved appliances may be supplied. Where 

trade names are mentioned, the Ref. no is intended only as a guide to 

the type of quality of fittings. 

   

Water Closet    

Closed Couple WC Suite in Vitereous China and approved colour 

comprising of WC bowl, 'P' or 'S' trap connector, heavy duty 

matching seat and cover with metal fixed chrome plated hinges and 

chrome plated push button with all other necessary accessories. 

No. 12 - 

Squatting water closet suite in vitreous china comprising of 
 2 - 

water closet bowl with top plate and integral foot threads,    

with 'P' or 'S' trap connector complete with ceramic 9L cistern    

600 x 35mm stainless steel grab rails (4No.) No. 2 - 

Toilet roll holder 
   

Toilet roll holder in vitreous china to BS 3402 in white colour of size 

165x165mm and recessed into wall. Toilet roll holder to be as 

Twyfords "SEMI RECESSED & ORNAMENTAL" accessories 

No. 8 - 

Hand Driers 
   

Automatic Hand Drier in white colour, operating on an infra-red 

automatic sensing system with safety cut-out complete with plastic 

rawl plugs and fixing screws. The hand drier to have a heating 

capacity of 1.8 kw and to be of size 270 x 64 x 143mm deep 

No. 5 - 

Wash Hand Basin 
   

Pedestal wash hand basin size 575 x 500mm with two tap hole, 

32mm diameter chrome chain waste, chain stay hole, chrome plated 

non-conclusive time delay press, action pillar tap as COBRA model 

and heavy duty chrome platted bottle trap (32mm 'P' trap) with 

75mm seal. All fittings to be approved. 

No. 20 - 

Shower fittings No 7 - 

Shower fittings comprising of stop cock concealed riser pipe and bib 

tap 

   

Total C/F to collection page 8 - 



 

 

 

 Description Unit RMSD Rate (Kshs.) RMSD. Amount 

 

 

A 

 

 

B 

 

 

 

 

 

C 

 

 

D 

 

 

 

E 

 

 

 

F 

 

 

 

 

G 

 

 

 

H 

 

 

 

 

 

I 

 
Soap Dish 

    

 

- 

 

 

- 

 

 

 

 

 

- 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

 

- 

 

 

 

- 

 

 

 

 

 

- 

wall mounted soap dish, frosted glass in approved colour of size 

140mmx119mm. To be as Duravit toilet accessories 

No. 7 

Wash Hand Basin   

Counter-top wash hand basin size 575 x 500mm with two tap hole, 

32mm diameter chrome chain waste, chain stay hole, chrome plated 

non-conclusive time delay press, action pillar tap as COBRA model 

and heavy duty chrome platted bottle trap (32mm 'P' trap) with 

75mm seal. All fittings to be approved. 

No. 9 

Robe Hook   

Single chrome robe hooks complete with fixing plates, wall flanges 

and screws as a Jaguar or approved equivalent 

No. 13 

Soap Dispenser   

Soap dispenser, capacity 1.136 litres complete with plastic rawl 

plugs, fixing screws, lock and key complete initial fill of soap gel. 

The soap dispenser to be as ZAPLON'S MARK 7 model, size 125 x 

100 x290mm high or approved equivalent. 

No. 26 

6mm thick polished plate glass, silver backed mirror with bevelled 

edge size 610x497mm plugged and screwed to wall with 4No. 

Chrome platted. 

No. 28 

Urinals bowls   

Ceramic urinal bowl complete with 40mm heavy duty plastic bottle 

trap and 40mm diameter chrome plated outlet with grating firmly 

fixed on the wall with chrome plated screws. To include 9L 

automatic flash cistern. The fittings to be approved. 

No. 2 

Urinal Bowl Divisions   

Ceramic urinal bowl divisions separating the above described urinal 

bowls fixed firmly on the wall. The fittings are to be approved. 

No. 1 

Kitchen sink 
  

Double Bowl Double Drainer, (DBDD) stainless steel sink, size 

1500x600mm, bowl size 430x420mm complete with, waste fittings, 

plugs, chain stays and 40mm diameter heavy duty plastic bottle with 

75mm deep seal complete with a chrome plated swivel action mixer 

trap. 

No. 2 

Lab sink   

Laboratory sink to be 492x419x165mm deep manufactured from 

polypropylene black in colour.The sink to be complete with 38mm 

diameter BSP waste,and black nut,Butyl rubber gasket,Water taps to 

be as Laboratory sink two-way mounting fitting tap with inlets 

concealed supply,one swivel outlet with nozzle as Vultex Labline 

equipment. All fittings to be approved. 

No. 2 

Total C/F to collection page 8 - 

 

 

 



 

 

 

 Description Unit RMSD Rate (Kshs.) RMSD. Amount 

 

 

A 

 

 

 

 

 

 

 

 

 

 

B 

 

Combined slop hopper sink and drainer 

    

 

- 

 

 

 

 

 

 

 

 

 

 

- 

 

 

 

 

 

 

 

- 

 

 

 

 

 

 

 

 

 

 

- 

Slop hopper, sink and drainer with disposal unit assembly 

comprising Dee right hand slop hopper with sink in stainless steel, P 

trap, concealed high level duct cistern and cover, 9 litre capacity with 

Freeflo plastics syphon fittings, 1/2 inch microvalve high pressure 

ballvalve, side supply, 3/4 inch side overflow, lever extended 

through wall with chain plastics flushpipe. To be as armitage shanks 

DHSS HTM64 or equal and approved 

Set 2 

 

Cleaner Sink 

  

Heavy duty sink size 465 x 410 x 285mm deep in enamelled fireclay 

complete with hardwood pad on the front edge and fitted bucket 

stainless steel grating and 20mm chrome plated wall mounted 

inclined bricon tap, chrome plate chain and rubber stopper and 

heavy gauge 40mmn chrome plated bottle trap, stainless steel legs 

and bearers and 32mm grid waste fitting. All fittings to be 

approved. 

No. 1 

Solar Panels and Hot Water Storage Cylinder   

Solar water heating system comprising of 1No. 300 litres capacity 

hot water cylinder with 1.5KW electric booster element, with double 

layered borosilicate glass vacuum tube with clear outer layer and 

inner layer specially coated for maximum solar irradiation 

absorption, with mounting structuture, fiitings and frames.The 

insulated cylinder shall be treated against corrosion by ceramic lining 

and shall be fitted with an anode. The system shall be a closed circuit 

type of the solar heating system as UltraSun 300L VacRod Solar 

Water Heater equal or approved. 

No 3 

Surgical Stainless Steel Scrub Sink  

Wall mounted surgical Stainless Steel Scrub Sink comprising of 

double-Station Sinks of 26.67cm deep tub 30.48cm high 

backsplash, and coved sides and corners to eliminate any cracks or 

crevices where dirt and debris could accumulate and two elbow 

action taps l and heavy duty chrome platted bottle trap (32mm 'P' 

trap) with 75mm seal. 

Set 1 

Total C/F to collection page 8 - 



 

 

 

 Description Unit RMSD Rate (Kshs.) RMSD. Amount 
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INTERNAL PLUMBING WORKS 

Supply, deliver and install pipes, tubing and fittings as described and 

shown on drawings. The pipes shall PPR pipes where exposed to 

adverse weather conditions and all conforming to the current 

European standards for PPR installations and to the Engineers 

approval, pipe jointing shall be by polyfusion or use of electric 

coupling. rates must allow for all metal/plastic threaded adaptors 

where required for the connection of sanitary fixtures, valves 

sockets, sliding and fixed joints etc. as required in the running 

lengths of pipe work and also where necessary, for pipe fixing clips, 

holder bats plugged and screwed for proper and satisfactory 

functioning of the system. The pipes will be pressure tested before 

the plastering of wall commences and as per the manufacturers 

recommended testing pressure. 

 
PPR 

    

63mm diameter pipe work Lm 10 - 

50mm -ditto- Lm 120 - 

20mm -ditto- Lm 30 - 

25mm -ditto- Lm 75 - 

40mm -ditto- Lm 155 - 

32mm -ditto- Lm 180 - 

Bends 
   

20mm Diameter Bend No. 60 - 

25mm Diameter Bend No. 20 - 

32mm Diameter Bend No. 15 - 

40mm -ditto- No. 6 - 

50mm -ditto- No. 7 - 

63mm -ditto- No. 5 - 

Tees 
   

63 equal tee No. 2 - 

50 equal tee No. 20 - 

40 -ditto- No. 10 - 

32 -ditto- No. 25 - 

25 -ditto- No. 50 - 

20 -ditto- No. 5 - 

Reducers 
   

63x50 -ditto- No. 3 - 

63x32 -ditto- No. 3 - 

63x25 -ditto- No. 8 - 

50x40 -ditto- No. 5 - 

50x32 -ditto- No. 5 - 

50x25 -ditto- No. 3 - 

32x25 -ditto- No. 20 - 

Total C/F to collection page 8 - 



 

 

 

 Description Unit RMSD Rate (Kshs.) RMSD. Amount 

 

 

A 

B 

C 

D 

E 

 

 

F 

G 

 

 

H 

 

 

 

 

I 

J 

K 

L 

 

 

M 

 

 

N 

O 

P 

Q 

R 

 

 

S 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

T 

 

 

 

U 

 
Reducers 

    

 

- 

- 

- 

- 

- 

 

 

- 

- 

 

 

- 

 

 

 

 

- 

- 

- 

- 

 

 

- 

 

 

- 

- 

- 

- 

- 

 

 

- 

 

 

 

 

 

 

 

- 

 

 

 

 

 

 

 

- 

 

 

 

 

- 

 

 

 

- 

40x32 -ditto- No. 3 

40x25 -ditto- No. 3 

32x25 -ditto- No. 13 

32x20 -ditto- No 13 

25x20 -ditto- No. 30 

Threaded Fittings 
  

20mm diameter male/female threaded 90° elbow No. 75 

50mm diameter male/female threaded 90° elbow No. 5 

Valves 
  

63mm dia. Approved medium pressure screw down full way non-

rising stem wedge gate valve to BS 5154 or series b rating, with 

wheel and head joints to steel tubing and complete with male 

threaded transition fittings. The gate valve to be as "Pegler" or 

approved equivalent 

No. 1 

50mm -ditto- No. 2 

40mm -ditto- No. 2 

32mm -ditto- No. 1 

25mm -ditto- No. 2 

Non-Return Valve 
  

25mm ditto No 2 

Unions 
  

63mm diameter union No 2 

50mm ditto No 4 

40mm ditto No 4 

32mm ditto No 2 

25mm ditto No 7 

Water storage tank - Roof tank 
  

Supply and install water storage tanks of capacity 5000 litres made 

of plastic of dimensions 2.4m diameter and 1.25m height as Rotor or 

equivalent approved. The tank shall be complete with inlet, outlet, 

overflow and drain connection. It should have a 20mm diameter 

medium ball valve with silencer pipe, bronze lever and copper float 

all as "Glenfield or approved equivalent. The tank shall be firmly 

supported in the roof at high level. Mounted on a plynth for as 
approved 

No. 4 

Supply and install water storage tanks of capacity 10,000 litres made 

of plastic of dimensions 2.52m diameter and 2.34m height as Rotor 

or equivalent approved. The tank shall be complete with inlet, outlet, 

overflow and drain connection. It should have a 20mm diameter 

medium ball valve with silencer pipe, bronze lever and copper float 

all as "Glenfield or approved equivalent. The tank shall be firmly 

supported in the roof at high level. Mounted on a plynth for as 
approved 

No 1 

Pump with a capacity of about 1.4m3/hr at a total head of 20m with 

an operating pressure of about 1.5bar. The machine should have a 

pressure vessel of 24 litres and a pressure control switch. To be a 

Pedrollo PKm65 

No 2 

Water Meter and Water Connection   

Allow for water connection to local council mains and 32mm water 

meter as ‘Kent’ or approved equivalent complete with water 

connection charges. 

Item 1 

Pressure testing and commissioning the internal drainage 

installations 

Item 1 

Total C/F to collection page 8 - 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 Description Unit RMSD Rate (Kshs.) RMSD. Amount 

 INTERNAL FOUL DRAINAGE     

 Supply, deliver and install the following UPVC, MUPVC, soil and 

waste system respectively to B.S 5255 with fittings fixed to 

manufacturers printed instructions and manufactured by reputable 

manufacturers. Tenderers must allow in their pipework prices for all 

the couplings, clippings, connectors, joints etc. as required in the 

running lengths of pipework and allow for connection to the nearest 

manholes and also where necessary, for pipe fixing clips, holder bats 

plugged and screwed for the proper and satisfactory functioning of 

the system. 

   

 
UPVC and MUPVC Soil and Waste 

   

A 150mm diameter Heavy gauge golden brown UPVC pipe Lm 160 - 

B 100mm diameter Heavy gauge golden brown UPVC pipe Lm 120 - 

C 100mm diameter Heavy gauge grey UPVC pipe Lm 35 - 

D 50mm -ditto- Lm 100 - 

E 40mm -ditto- Lm 30 - 

F 32mm -ditto- Lm 30 - 

 
Bends 

   

G 100mm diameter bend with access No. 60 - 

H 50mm diameter sweep bend No. 50 - 

I 40mm diameter sweep bend No. 128 - 

J 32mm diameter sweep bend No. 128 - 

 
Tees 

   

K 50mm diameter sweep tee No. 25 - 

L 40mm diameter sweep tee No. 60 - 

M 32mm diameter sweep tee No. 128 - 

 
Reducing Socket 

   

N 100 x 50 reducing socket No. 12 - 

O 50x40 reducing socket No. 20 - 

P 40 x 32 reducing socket No. 22 - 

Q 100mm diameter WC connector No. 13 - 

 
Traps 

   

R 100 x 50mm diameter four way floor trap and grating No. 17 - 

S Standard 300 x 300 x 450mm masonry gully trap complete with 

125mm reinforced concrete cover 

No. 10 - 

 
Weathering slates and vent cowls 

   

T 100mm weathering slate and apron No. 5 - 

U 100mm vent cowl No. 5 - 

V Inspection channel complete with heavy duty cover (600 x 450 mm) No. 10 - 

W Testing and commissioning the internal drainage installations Item 1 - 

Total C/F to collection page 8 - 



 

 

FIRE FIGHTING INTALLATION 

Total C/F to collection page 8 

 

 

 

 

FIRE FIGHTING EQUIPMENT   

Supply, deliver and install the following fire fighting equipment in 

the position indicated on the contract drawing or as shall be 

instructed by the Engineer. Supply and install the following fire 

fighting equipment as described and shown on the drawings. 

Tenderers should allow for all fittings, joints, couplings including 

unions and clamps where necessary for the proper functioning of the 

installation when pricing. 

  

Hose reel   

20mm diameter 30m long swinging type hose reel complete 

with delivery valve, mild steel feed pipe, isolation valve, guide 

and all accessories as "Angular Fire Armour" or equal and 

approved 

no 4 

GMS Pipe work, class B   

25mm diameter pipe work lm 32 

50mm diameter pipe work lm 140 

25mm diameter bends no 12 

50mm diameter bends no 8 

50mm Equal Tee no 8 

Valves   

25mm diameter approved medium pressure screw down full 

way non-rising stem wedge gate valve to BS 1952, with wheel 

and head joints to steel tubing. The gate valve to be as 

PEGLER or equal and approved 

no 4 

50mm diameter -ditto- no 5 

Unions   

25mm diameter pipe unions no 8 

50mm diameter pipe unions no 10 

Reducers   

50 x 25mm diameter reducer no 6 

Hose reel pump set   

Hose reel pump set, one duty,, the other stand by mounted 

on a frame and mild steel base plate. Each pump shall have a 

duty 5m³/hr. against 10m head as Grundfos mode; CH 4 - 40 

or approved equivalent. In addition, there be a 60 litters 

diaphragm pressure vessel (as Varem or approved 

equivalent). Pressure switches, a switch to protect dry run, 

65mm foot valve and strainer, tank connections, gate valves 
and non - return valves. Control shall 

set 1 

 

- 

- 

 

 

 

- 

- 

 

 

- 

- 

- 

- 

- 

- 

- 

- 

 

 

- 

- 

- 

- 

- 

- 

- 

- 

 

 

 

 

 
- 

 



 

 

 

 Control Panel    - 

 Control Panel for the above pumps with contactors, over 

voltage and under voltage protection relays, MCBs, start/stop 

push buttons and indicator lights. All this shall be housed in a 

lockable cabinet (with integral isolator) made from SWG 18 

mild steel sheet that is 

item 1 - 

 

 

 

 

 

 

- 

- 

 

 

- 

- 

- 

- 

- 

 

 

- 

- 

 

 

 

- 

 

 

- 

 

 

 

- 

 

 

 

 

- 

 

 

 

 

- 

 
Painting 

  

 Allow for painting of the hose reel installation with 2 coats of 

super gloss paint on a primer coat to the approval of the 

Project Engineer 

item 4 

 Standard Printing Label   

 Standard printing label for the fire cupboards item 4 

  
Portable fire extinguishers 

  

 Supply, deliver, install, test and commissioning of the following 

portable fire extinguishers and conforming to BS EN 3/ BS 1449 

  

 

A 
 

9 litres water/carbon dioxide gas portable fire extinguisher complete 

with pressure gauge, initial charge and mounting brackets 

 

No. 
 

4 

 

B 
 

5kg carbon dioxide gas portable fire extinguisher complete with 

pressure gauge, initial charge and mounting brackets 

 

No. 
 

4 

C 9kg chemical powder portable fire extinguisher complete with 

pressure gauge, initial charge and mounting brackets 

No. 4 

 
Manual alarm bell 

  

D 9" (225mm) manual operated alarm bell (gong) fire blanket made of 

cloth woven with pre-asbestos yarn or any other fire proof material 

and to measure 1800 x 1210mm 

No. 6 

 
Fire Blanket 

  

E It shall be fitted with special tapes folded so as to offer instantaneous 

single action to release blanket from storing jacket BS 1721 

No. 4 

  
Fire Notices 

  

T Allow for fire signage for the hose reel system, fire exits, fire 

instructions and must include fire assembly point as described in the 

particular specifications and to the Project Engineer's approval 

Item 4 

Total C/F to collection page 8 - 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

COLLECTION PAGE FOR SANITARY FITTINGS, PLUMBING, DRAINAGE AND FIRE 

Item Description RMSD. Amount 

 
1 

 
Total Carried Forward from Page 1 

 
- 

   

2 Total Carried Forward from Page 2 - 
   

3 Total Carried Forward from Page 3 - 
   

4 Total Carried Forward from Page 4 - 
   

5 Total Carried Forward from Page 5 - 
   

6 Total Carried Forward from Page 6 - 

  

Total Carried Forward from Page 7 
 

- 

7 Total Carried Forward from Page 8 - 

 Total for Sanitary fittings, Plumbing, Drainage and Fire Protection services Carried - 

 



 

 

MEDICAL GAS PIPING SYSTEM 
Item Description Qty Unit Rate (Kshs) Total 

 

 

A 

 

 

 

 

 

 

 

 

B 

 

 

 

C 

D 

E 

 

 

F 

G 

H 

 

 

I 

J 

 

 

K 

L 

 

 

M 

N 

 

 

P 

Q 

R 

 

 

S 

T 

U 

 

 

F 

 

 

 

W 

 

 

 

X 

 

 

 

Y 

 

 

 

 

Y 

 
MONITORING EQUIPMENT 

    

AREA ALARM SYSTEM 2 No - 

Medical Gas Area Alarm, complete with pressure switches, LCD    

panel, high and low-flow/pressure alarms, visual and audio alarms    

and indicators, and all other accessories necessary for proper    

functioning. Alarm to be for 2 No. gases and to be as Beacon    

Medaes Medipoint 26 or an approved equivalent.    

TERMINAL UNITS 

   

Oxygen terminal units 21 No - 

DISTRIBUTION SYSTEM 
   

Copper Pipes    

22 mm diameter grease free copper pipes suitable for medical gases 40 LM - 

installations    

15 mm diameter grease free copper pipes suitable for medical gases 60 LM - 

installations    

12 mm diameter grease free copper pipes suitable for medical gases 110 LM - 

installations    

BRACKETS/ SANDLES 
   

12 mm hospital brackets/sandles 55 No - 

15 mm hospital brackets/sandles 30 No - 

22mm hospital brackets/sanddles 20 No - 

Adaptors/Connectors 
   

15 x 12mm adaptors/connectors 20 No - 

22 x 15mm adaptors/connectors 5 No - 

Coupling /sockets 
   

15mm degreased socket/coupling 15 No - 

22mm –degrease sockets/coupling 10 No - 

Equal Tees 
   

22mm diameter tee 5 No - 

15mm diameter tee 15 No - 

Bends/Elbows 
   

12 mm diameter bend/elbow 40 No - 

15 mm diameter bend/elbow 10 No - 

22 mm diameter bend/elbow 10 No - 

VALVES 
   

22mm ditto 5 No - 

15mm ditto 6 No - 

12mm ditto 4 No - 

Copper Sleeves 
   

Allow for copper sleeves for all pipes passing in floors, walls and 4 Item - 

partitions.    

Identification of Pipelines 
   

Allow for permanent and temporary identification of pipelines, 2 Item - 

valves and ends in accordance to particular specifications described.    

Painting and Marking 
   

Allow for painting and marking of all pipes and fittings in 2 Item - 

accordance to particular specifications described.    

Purging 
   

Allow for flushing the whole system with the medical gases in 2 Item - 

accordance with HTM 02-01 and to the satisfaction of the Engineer.    

 
Testing and Commissioning 

   

Allow for testing and commissioning of the entire medical gas 2 Item - 

pipeline system for the previously installed and the new installations    

in accordance with the Particular Specifications ( Form E-1 to E-17)    

and to the satisfaction of the Project Engineer.    

Total carried to main summary page 2 - 

 



 

 

 
 

MAIN SUMMARY 
Item Description Amount 

 

 

2 

 

 

Total carried forward from page 3 

 

 

- 

 

3 

 

Allow Kshs.1,300,000 for Supply, Delivery & Installation of medical gas manifold to be used as 

 

 directed by P.M/ PME  

 

4 
 

Allow Kshs. 400,000 for Construction of medical gas cage/ housing to be used as directed by P.M/ 

 

 PME  

Total for Medical Gas Piping System - 

 

 



 

 

 

 

 GRAND SUMMARY-MECHANICAL WORKS  

 Description Amount 

 

1 
 

Preliminaries carried Forward from Page 

 

 

 

- 

 

- 

2 Total for Sanitary Fittings, Plumbing, Drainage and Fire Protection Services 

3 Total for medical gas piping system 

5 Allow Kshs. 500,000 for contingency to be used as directed by P.M/ PME 

GRAND TOTAL FOR MECHANICAL WORKS CARRIED TO GRAND SUMMARY PAGE - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 THE PROPOSED EXTERNAL ABLUTION BLOCK     

 ELEMENT NO. 01: SUBSTRUCTURES ''All Provisional''  

 EXCAVATIONS   

 Excavations including maintaining and supporting  

sides and keeping free from water, mud and fallen  

material 

  

A Clear Site and Excavate oversite to reduced level; average 

300mm deep cart away and deposit surplus excavated 

material where directed by architect. 

66 Sm 

 

B 
 

Excavate foundation trench not exceeding 1.5 metres 

deep starting from reduced level and stockpile on site as 

directed 

 

32 
 

Cm 

 
FILLINGS / DISPOSAL 

  

C Return, fill and ram selected Excavated material around 

foundations. 

18 Cm 

D Load, wheel and landscape surplus excavated material 

where directed by architect 

14 Cm 

 
Hardcore filling 

  

E 250mm thick Hardcore fill under floors, hand packed and 

compacted in 150mm layers 

40 Sm 

F Chemical anti termite treatment executed complete by an 

approved specialist under a ten (10) year guarantee to 

surfaces of blinded hardcore. 

40 Sm 

 

G 
 

50mm thick quary dust blinding laid on hardcore (m.s 
 

40 
 

Sm 

 
Damp proof membrane 

  

H 500 gauge polythene or other equal and approved damp 

proof membrane laid under surface bed with 300mm side 

and end laps (measured nett- allow for laps) 

40 Sm 

J 50mm thick mass concrete class Q (1:3:6) to bottoms of 

foundations 

27 Sm 

 
Reinforced concrete 1:2:4, as described, in: 

  

K Strip foundations 5 Cm 

L 150mm thick Surface bed 40 Sm 

 Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

 

A 

 

 

B 

 

 

C 

 

 

 

 

 

 

 

D 

 

 

 

 

 

E 

 

 

 

F 

 

 

G 

Fabric reinforcement to B.S. 4483 and setting in  

concrete with 300mm side and end laps  

(measured net tallow for laps) 

    

Fabric mesh ref: A98 in groound floor slab 40 Sm 

Reinforcement Bars 
  

Asorted Bars in Trenches 151 Kg 

Sawn Formwork to: 
  

Edges of ground floor slab over 75mm but not exceeding 

150mm high 

29 Lm 

SUB-WALL 
  

Walling in natural coursed stone obtained from an  

approved quarry, jointed and bedded in gauged  mortar 

(1:3 ) 

  

200mm Thick wall in foundations 45 Sm 

PLINTH 
  

12mm Cement and sand (1:3)render on stone or  concrete 

work 

  

Concrete or masonry walling plinths 9 Sm 

Prepare and apply two coats black bituminous paint to:  

 

Rendered concrete or stone surfaces 
 

9 
 

Sm 

Paving slab 
  

600 x 600 x 50mm thick precast concrete paving 

slabs on 50mm thick sand bed; Including all excavations 

and surface compaction. 

27 Sm 

 Carried to Collection    - 

  

COLLECTION 

SUBSTRUCTURES 

Total Brought Forward from Page No. 1 

 

 

Total Brought Forward from Page No. 2 above 

    

 

 

 

 

- 

 

 

- 

 Substructures Total Carried Forward to Summary of Ablution Block. - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

A 

 

 

 

B 

 

 

C 

 

 

D 

 

 

F 

 

 

G 

H 

 

 

 

K 

 

 

L 

 

 

 

M 

N 

P 

Q 

R 

S 

ELEMENT NO. 02: SUPERSTRUCTURES      

Reinforced concrete 1:2:4, as described, in:   

Beams 3 Cm 

Ribbed mild steel steel reinforcement in  

structural concrete work 

  

Assorted bars 316 Kg 

Sawn Formwork to:- 
  

Sides and soffits of beams 45 Sm 

WALLING 
  

200mm wide; B.S. 743 Type A bitumen hessian base 

150 mm laps 

48 Lm 

External Walling 200mm thick approved local machine 

dressed natural stone 

52 Sm 

Ditto but internal walls 50 Sm 

Ditto 200mm to Gable walls 6 Sm 

 ROOFING 
  

Pre-painted box profile gauge 30 fixed onto roof  

structure;  

  

Roof covering not exceeding 45 degrees from 

horizontal;fixing to timber purlins (ms) 

66 Sm 

28 Gauge purpose made Half round Ridge cap to ma 12 Lm 

CARPENTRY 
  

The following in sawn celcured cypress   

100 x 50mm sawn cypress tie beam 38 Lm 

100 x 50mm rafters 43 Lm 

100 x 50mm wall plate -bolted at 1200mm centres wit 22 Lm 

100 x 50mm King post 10 Lm 

100 x 50mm Struts or Ties 38 Lm 

50 x 50mm sawn cypress purlins 98 Lm 

 Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

A 

 

 

 

 

 

 

B 

 

 

 

C 

 

 

 

D 

E 

F 

Wrot cypress, prime grade     

150 x 25mm thick fascia board 35 Lm 

PAINTING AND DECORATING 
  

Knot, Prime, Stop and Prepare and apply one  undercoat 

and two finishing coats gloss oil paint on: 

  

 

Surfaces over 100mm but not exceeding 200mm girth 
 

35 
 

Lm 

RainWater Goods 
  

UPVC    

110mm Diameter UPVC gutter fixed to fascia; including 

gutter clips, gutter ends and connectors. 

24 Lm 

 

Extra over ditto for gutter outlet 
 

2 
 

No 

75mm UPVC Downpipe fixed with plastic pipe clips. 6 Lm 

Extra over for shoes and socketed bends to details. 2 No 

 Carried to Collection    - 

  

 

 

 

 

 

COLLECTION 

SUPERSTRUCTURES 

Total Brought Forward from Page No. 3 

 

 

Total Brought Forward from Page No. 4 above 

    

 

 

 

 

 

 

 

 

 

- 

 

 

- 

 Superstructures Total Carried Forward to Summary of Ablution Block. - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

 

 

 

 

 

 

 

 

 

 

 

A 

 

 

 

 

B 

 

 

 

C 

 

 

 

D 

 

 

 

 

E 

F 

G 

 

 

 

 

H 

J 

ELEMENT NO. 03: DOORS     

Steel Casements door 
  

Standard steel casememt doors complete with  

hinges,bolts and locking devices assembled and  

primed with red oxide then fixed to opening  

including cuttting and pinning lugs to masonry 

or concrete and bedding frame in cement and  

sand (1:3) mortar to outside of door comprrising  

25 

  

Single Leaf Door size 900 x 2400mm high 2 No 

Prepare and apply one undercoat and two  

finishing coats gloss paint on 

  

General surfaces of mild steel Door 9 Sm 

Wrot celcured cypress framed frames and framings  

 

100 x 50 mm; 2 No. labours; plugged door frame 
 

59 
 

Lm 

Flush Doors 
  

45mm thick Semi-Solid Flush doors of approved 

samplesizes 800x2100mm 

9 No 

Supply and fix the following to UNION catalogue  

or other equal and approved 

  

100mm long Aluminium tower bolt 9 No 

150mm long Aluminium padlocking bolt 9 No 

100mm steel butt hinges 14 Prs 

Painting and Decorations - Prepare and apply 

three coats oil paint full gloss to Crown Solo or  

other equal and approved to: - 

  

General surfaces of timber doors on both sides 30 Sm 

Timber frames,over 100mm but not exceeding 200mm 

girth 

59 Lm 

 Doors Total Carried Forward to Summary of Ablution Block.  - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 
 ELEMENT NO. 04 : WINDOWS     

 MILD STEEL WINDOW FRAMES    

 Supply and fix the following purpose made mild  

steel casement small panes ( maximum size 200  

x 300 mm ) windows, with standard "Z" section  

framing including all coupling mullions etc and  

complete with polished brass handles, peg stays  

and other ironmongery; factory primed with red  

oxide primer including cutting and pining fixing  

lugs to concrete or masonry work jambs;  

bedding in cement and sand (1:3) mortar,  

pointing all round frames in mastic, greasing,  

oiling and adjusting opening lights on  

completion all in accordance with the Architect's  

window schedule  

  

 

A 
 

Window overall size 1200 x 1500mm high ditto 
 

4 
 

No 

B Window overall size 600 x 700mm high ditto 

 

 

 

GLAZING 

 

3mm frosted sheet glass and glazing to metal  

windows including fixing with approved putty  

9 No 

 

D 
 

In panes not exceeding 0.10 square metres 

 

PAINTING  

 

11 
 

Sm 

 
Touch up primer ,prepare and apply two  

undercoats and one finishing coat gloss paint  

on metal work  

  

E General surfaces of mild steel windows ( both sides) 

 

WINDOW CILL  

22 Sm 

F 250 x 50mm thick machine cut stone window cill 

throated and bedded in cement and sand (1:3) mortar to 

racked external wall window cill: building ends to 

window jamb 

10 Lm 

 Doors Total Carried Forward to Summary of Ablution Block.  - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

 

A 

B 

 

 

C 

D 

 

 

 

 

E 

 

 

 

 

 

 

 

F 

 

 

 

 

 

G 

 

 

 

 

H 

 

 

 

 

J 

ELEMENT NO. 04: FINISHES     

WALL FINISHES Internal   

20mm thick Cement Sand (1:3) plaster to:   

Walls internally 107 Sm 

Ditto to receive Wall Tiles 81 Sm 

External 
  

20mm thick Cement Sand (1:3) Render to:   

Walls externally 67 Sm 

Extra over stone walling for fair face for Keying - Sm 

PAINTING AND DECORATING 
  

Prepare and apply one undercoat and two finishing  coats 

silk vinyl emulsion paint on 

  

General surfaces; plastered walls; internally 107 Sm 

Prepare surfaces: Apply an undercoat and two  

finishing coats of weather resistant permacoat  

paint on wall and column surfaces or other equal 

  

and approved: on rendered wall; 
 

 

General surfaces; plastered walls; Externally 

 

 

 

67 

 

 

 

Sm 

 
FLOOR FINISHES 

  

Cement and sand (1:4) Steel trowelled beds on  

concrete;  

  

32 mm floor screed :wood floated to receive Tiles 40 Sm 

 

Tiling 

  

Coloured approved ceramic tiles   

300x300x8mm non slip ceramic floor tiling laid to screed 

bed(m.s) with apropriate adhesive and pointed in 

coloured grout. 

40 Sm 

Coloured approved ceramic tiles 
  

300x200x6mm ceramic wall tiling laid to 15mm thick wall 

plaster(m.s) and pointed in approved coloured grout. 

81 Sm 

 Finishes Total Carried Forward to Summary of Ablution Block. - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

 

 

 

 

 

 

 

 

 

 

A 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

D 

E 

F 

 

 

G 

H 

J 

K 

 

 

L 

ELEMENT NO. 05: MECHANICAL INSTALLATIONS    

SANITARY FITTINGS   

Supply, deliver, install and fix the following sanitary 

fittings including all materials and jointing to supply, 

waste/soil and overflow pipes. Duravit products are 

specified only as indication of quality. Equal and 

approved appliances may be supplied. Where trade 

names are mentioned, the Ref. no is intended only as a 

guide to the type of quality of fittings. 

  

 

Asian type water closet suite in vitreous china comprising 

of water closet bowl with top plate and integral foot 

threads, with 'P' or 'S' trap connector 

 

6 
 

No 

Wash Hand Basin 
  

Pedestal wash hand basin size 380 x 300mm in vetereous 

china with one tap hole, 32mm diameter chrome chain 

waste, chain stay hole, chrome plated non-conclusive 

time delay press, Pillar tap and heavy duty chrome 

platted bottle trap (32mm 'P' trap) with 75mm seal. All 

fittings to be approved. 

4 No 

 
INTERNAL PLUMBING WORKS 

  

Supply, deliver and install pipes, tubing and fittings as 

described and shown on drawings. The pipes shall PPR 

pipes where exposed to adverse weather conditions and 

all conforming to the current European standards for PPR 

installations and to the Engineers approval, pipe jointing 

shall be by polyfusion or use of electric coupling. Rates 

must allow for all metal/plastic threaded 

adaptors where required for the connection of 

sanitary fixtures, valves sockets, sliding and 

fixed joints etc. as required in the running 

lengths of pipe work and also where necessary, 

for pipe fixing clips, holder bats plugged and 

screwed for proper and satisfactory functioning 

of the system. The pipes will be pressure tested before 

the plastering of wall commences and as per the 

manufacturers recommended testing pressure. 

  

 
PPR 

  

50 mm -diameter pipe- 28 Lm 

32mm -ditto- 18 Lm 

25mm -ditto- 27 Lm 

20mm -ditto- 33 Lm 

Reducers 
  

50x32 -reducing bracket- 1 No. 

50x25 -ditto- 2 No. 

32x25 -ditto- 5 No. 

25x20 -ditto- 18 No. 

Threaded Fittings 
  

20mm diameter male/female threaded 90° elbow 23 No. 

 Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

A 

 

 

 

 

 

 

B 

 

 

C 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D 

 

E 

F 

 

 

G 

H 

 

J 

 

 

K 

L 

 

 

M 

N 

P 

Valves     

32mm dia. Approved medium pressure screw down full 

way non-rising stem wedge gate valve to BS 5154 or 

series b rating, with wheel and head joints to steel tubing 

and complete with male threaded transition fittings. The 

gate valve to be as "Pegler" or approved equivalent 

2 No 

25mm - ditto- 3 No 

 

20mm diameter x 300mm long flexible connectors for 

connecting the sanitary fitting to water supply. To be as 

Cobra or equal and approved. 

 

13 
 

No 

 
INTERNAL FOUL DRAINAGE 

  

Supply, deliver and install the following UPVC, MUPVC, 

soil and waste system respectively to B.S 5255 with 

fittings fixed to manufacturers printed instructions and 

manufactured by reputable manufacturers. Tenderers 

must allow in their pipework prices for all the 

couplings, clippings, connectors, joints etc. as 

required in the running lengths of pipework and 

allow for connection to the nearest manholes and 

also where necessary, for pipe fixing clips, 

holder bats plugged and screwed for the proper 

and satisfactory functioning of the system. 

  

 
UPVC and MUPVC Soil and Waste 

  

150mm diameter Heavy gauge golden brown UPVC 

pipe 

12 Lm 

100mm diameter Heavy gauge grey UPVC pipe 28 Lm 

50mm -ditto- 23 Lm 

Bends 
  

100mm diameter bend with access 13 No. 

50mm diameter sweep bend 4 No. 

100mm diameter WC connector 9 No. 

Traps 
  

100 x 50mm diameter four way floor trap and grating 2 No. 

Standard 300 x 300 x 450mm masonry gully trap complete 

with 125mm reinforced concrete cover 

4 No. 

Weathering slates and vent cowls 
  

100mm weathering slate and apron 3 No. 

100mm vent cowl 2 No. 

Inspection channel complete with medium duty cast iron 

cover and rubber gasket(600 x 450 mm) 

6 No. 

 Carried to Collection    - 

 COLLECTION: MECHANICAL WORKS 

 
FROM PAGE 8 

    

 

- 

 
- 

 
FROM PAGE 9 ABOVE 

 TOTAL FOR MECHANICAL WORKS CARRIED TO SUMMARY  - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 SUMMARY- TOILET BLOCK     

 

- 

 

 

- 

 

 

- 

 

 

- 

 

 

- 

 

 

- 

1.00 SUBSTRUCTURES 

 

2.00 
 

SUPERSTRUCTURES 

 

3.00 
 

DOORS 

 

4.00 
 

WINDOWS 

 

5.00 
 

FINISHES 

 

6.00 
 

MECHANICAL WORKS 

 GRAND TOTAL FOR TOILET BLOCK CARRIES 

TO FORM OF TENDER 

   - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

      

KITCHEN    

 

 
A 

 

 
B 

 

 

 
C 

D 

E 

 

 

 
F 

 

 

 

 
G 

 

 

 

 
H 

 

 

 

 
J 

 

 

 

 

 
K 

 

 

 

 
L 

 

 

 
M 

ELEMENT NO.1 : SUBSTRUCTURES (ALL PROVISIONAL)   

 
Excavate reduce levels average depth 500mm depth 

and cart away as directed. 

 
80 

 
Cm 

Excavate for strip foundation starting from reduced 

level not exceeding 1.5 meters deep and cart away the 

arising. 

77 Cm 

Extra over excavation for excavating in rock. 3 Cm 

Return, fill-in and rum selected excavated material 43 Cm 

Remove and cart away from site surplus excavated 

material to area designated by Local Authority. 

33 Cm 

 

PLUNKING AND STRUTTING 

  

Allow for maintaining and supporting sides of 

excavations and for keeping the same free from fallen 

materials. 

1 Sum 

DISPOSAL OF WATER 
  

Allow for keeping excavations free of water and mud 

by pumping, bailing or other approved means. 

1 Sum 

 

Filling 

  

Hardcore filling in making up levels not exceeding 

300mm thick, depositing and compacting in layers of 

150mm maximum thickness 

73 Sm 

 
50mm thick murram blinding to surfaces of fill 

 
73 

 
Sm 

Reinforcement in trench. 
  

Bars; high yield steel; cold worked to B.S. 4461  

including bends, hooks, tying wire and distance blocks 

  

Assorted bars 157 Kg 

Reinforcement slab 
  

Fabric; B.S. 4483   

Reference A142 mesh 200 x 200 mm , weight 2.22 kgs 

per SqM 

73 Sm 

Antitermite treatment 
  

Chemical anti termite treatment executed complete 

by an approved specialist under a ten (10) year 

guarantee to surfaces of blinded hardcore. 

73 Sm 

 Carried to Collection    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 
A 

 

 

 

 

 
B 

C 

 

 
D 

 

 

 
E 

 

 

 

 

 
F 

 

 

 

 

 

 

 

 
G 

 

 

 
H 

 

 

 
J 

 
Concrete 

50mm thick mass concrete class Q (1:3:6) to bottoms 

of foundations 

 

 
51 

 

 
Sm 

  

Insitu concrete; reinforced; class 20 / (20mm);  

vibrated in:- 

  

Foundations in trenches irrespective of thickness 10 Cm 

150mm thick bed 73 Sm 

Sawn formwork to insitu concrete as described:- 
  

Edges of floor slab; 75 to 150mm wide 32 Lm 

Damp proofing 
  

500 gauge polythene or other equal and approved 

damp proof membrane laid under surface bed with 

300mm side and end laps (measured nett- allow for 

laps) 

73 Sm 

Walling 

200mm thick approved local natural stone; roughly 

squared to foundation walling; bedding and jointing in 

cement sand (1:3) mortar 

 
102 

 
Sm 

PLINTH 

12mm Cement and sand (1:3)render on stone or  

concrete work 

  

Concrete or masonry walling plinths 11 Sm 

Prepare and apply two coats black bituminous paint to:  

 
Rendered concrete or stone surfaces 

 
11 

 
Sm 

Paving slab 
  

Supply and lay rows of pre-cast concrete slabs size 

600 x 600mm laid on and including 50mm thick 

consolidated sand bed and 100mm thick murram sub-

base - to fall and including all necessary excavations 

and anti-termite treatment to sub-base including 

100mm thick concrete base haunching 

57 Sm 

    

     

 Carried to Collection    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 
 KITCHEN  

 
SUBSTRUCTURES -COLLECTION 

 

 
Total brought forward from Page 1 

 

 

 
Total brought forward from Page 2 

    

 

 

 

 
- 

 

 

 
- 

 TOTAL CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 
A 

 

 

 

 

 

 

 
B 

C 

 
D 

 

 

 

 

 

 

 

 

 

 
E 

 

 

 

 

 

 

 

 
F 

G 

 

 

 

 
H 

J 

K 

ELEMENT NO. 3 : R.C. SUPERSTRUCTURE 

 
Concrete work 

Vibrated reinforced concrete class 20/20mm, as  

described, in:- 

Beams 

 
Reinforcement(All provisional) 

Provide and lay deformed steel reinforcement  

including bends, hooks, tying wire, distance blocks  

and spacers in structural concrete work:Ribbed bar  

reinforcement as:-
8mm diameter bars 

 
12mm diameter bars 

 
Sawn formwork 

Sides and soffits of beams 

 
WALLING  

 
External Walling 

 

Walling in machine cut natural stone obtained from an  

approved quarry, jointed in cement and sand (1:3)  

mortar and including 25g hoop iron reinforcement in  

every alternate course 
200mm thick walling 

 
Internal Walling 

 

Walling in machine cut natural stone obtained from an  

approved quarry, jointed in cement and sand (1:3)  

mortar and including 25g hoop iron reinforcement in  

every alternate course 
150mm thick walling 

100mm thick walling 

Dpc 

Three ply bituminous felt damp proof course bedded  

in cement and sand (1:3) mortar (measured net allow  

for laps) 

200mm wide horizontal layer 

 
150mm thick walling 

100mm thick walling 

 

 

 

 

 
3 

 

 

 

 

 

 

 
108 

 
171 

 

 
29 

 

 

 

 

 

 

 

 

 

 
134 

 

 

 

 

 

 

 

 
30 

 
7 

 

 

 

 

 
32 

 
14 

 
8 

 

 

 

 

 
CM 

 

 

 

 

 

 

 
KG 

KG 

 
SM 

 

 

 

 

 

 

 

 

 

 
SM 

 

 

 

 

 

 

 

 
SM 

SM 

 

 

 

 
LM 

LM 

LM 

  

 

 

 

 
- 

 
- 

 

 

 

 
- 

 
- 

 

 
- 

 

 

 

 

 

 

 

 

 

 
- 

 

 

 

 

 

 

 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 TOTAL FOR CARRIED TO SUMMARY   KSHS - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 

 

 
A 

A 

B 

 

 
C 

 

 

 

 

 

 

 
D 

 

 

 

 
E 

ELEMENT NO. 3:WINDOWS 

 
Supply, assemble and fix the following purpose made  

standard steel casement 25mm x 3mm thick "Z"  

section small pane steel windows to comply to B.S.  

990, obtained from an approved manufacturer,  

primed with red oxide primer before delivery to site  

complete with hinges,handles,catches and building in  

lugs;as per the Architect's design 

Window size 2400 x 1500mm high 

Window size 1800 x 1500mm high 

Window size 1200 x 1500 mm high 

Window cill 

250mm x 75mm weathered and throated pre-cast 

concrete window cill pointed in cement and sand (1:3) 

mortar 

Glazing 

 
4mm thick clear sheet glazing to metal with putty as  

decribed below 

Panes over 0.1 but not exceeding 0.50 square meters 

 
Touch up primer, prepare and apply one undercoat  

and two finishing coats gloss paint on metal work 

 
General surfaces; windows 

 

 

 

 

 

 

 

 

 

 

 

 
1 

 
3 

 
2 

 

 

 
9 

 

 

 

 

 

 

 
14 

 

 

 

 
28 

 

 

 

 

 

 

 

 

 

 

 

 
NO 

NO 

NO 

 

 
LM 

 

 

 

 

 

 

 
SM 

 

 

 

 
SM 

  

 TOTAL FOR WINDOWS CARRIED TO SUMMARY   
KSHS - 



 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 
A 

 

 

 
B 

 
C 

D 

 

 

 

 
E 

 

 

 

 

 

 

 

 
F 

G 

H 

 

 

 

 

 
J 

 
K 

L 

M 

ELEMENT NO. 4: DOORS 

 
Flush Door 

45mm thick solid core flush door to BS 459:Part  

2,overall faced on both sides with scratch proof  

laminate to approval with rounded and post-formed  

edges to approval. 

Single door overall size 900 x 2100mm 

 
Wrot prime grade Mahogany 

150 x 50mm frame with four labours.Samples to be 

approved before mass production. 

 
50 x 25mm Architrave 

25x 25mm Quadrant 

STEEL DOORS 

Purpose made steel casement double door 

comprising of 30 x 4mm thick 'Z' and 'T' sections 

overall size 1200 x 2400mm high single door divided 

into two equal leaves, approved steel lock, fixing to 

masonry as per Architect's details and with one coat 

of red oxide primer 

Ironmongery 

Supply and fix the following ironmongery with screws  

to match (Ref. is to Union Catalogue or other equal  

and approved) 

Three level mortise lock 

 
100mm steel butt hinges with steel screws 

Rubber door stopper 

Painting and Decoration 

 

 

 

 

 

 

 

 
4 

 

 

 
20 

 
20 

 
20 

 

 

 

 

 
2 

 

 

 

 

 

 

 

 
4 

 
6 

 
4 

 

 

 

 

 

 
60 

 
20 

 
15 

 
12 

 

 

 

 

 

 

 

 
NO 

 

 

 
LM 

 
LM 

LM 

 

 

 

 
NO. 

 

 

 

 

 

 

 

 
NO 

PRS 

NO 

 

 

 

 

 
LM 

 
LM 

SM 

SM 

  

 

 

 

 

 

 

 
- 

 

 

 
- 

 
- 

 
- 

 

 

 

 

 
- 

 

 

 

 

 

 

 

 
- 

 
- 

 
- 

 

 

 

 

 

 
- 

 
- 

 
- 

 
- 

Prepare and apply three coats oil paint full gloss to  

Crown Solo or other equal and approved to: - 

 
General surfaces of frames over 200mm but not 

exceeding 200mm girth 

 
Back of wood not exceeding 100 mm girth 

General surfaces; timber doors 

Ditto but to steel doors 

 TOTAL FOR DOORS CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 

 
A 

B 

 

 

 
C 

 

 

 

 
D 

 

 

 

 

 

 

 
E 

F 

 

 
G 

 

 

 

 

 
H 

 

 

 

 
J 

 

 
K 

ELEMENT NO. 4: ROOF 

Roof Structure (All provisional) 

Structural timbers, sawn cypress pressure  

impregnated as described 

The following in Timber Trusses including hoisting and  

fixing in  

position approx 3200mm above ground floor slab  

including all necessary jointing (T1) 

 
100x50mm; External members (Rafters and Joists) 

 
100x50mm; Internal members (Struts and Ties) 

 
Structural timbers, sawn cypress pressure  

impregnated as described 

 
75 x 50mm Purlin members 

 

 
100x50 mm Wall plate secured with and including 

12mm diameter mild steel anchor bolt 300mm long at 

900mm centres cast in concrete ring beam 

 
Roof Covering 

Prepainted gauge 28 IT5 roofing sheets as Galsheet or  

equal and approved fixed to purlins (m.s) with  

approved nails .All to Approval 

 
Roof covering 

 
Ditto in matching ridge cap 

 
Fascia/ Barge Board 

200 x 25mm fascia or barge Board in 

Sawn cypress timber selected and kept clean 

 
Painting 

Prepare and apply one under coat and two finishing  

coats of gloss oil paint to 

 
General surfaces of fascia/barge 200 - 300mm girth 

 
RAIN WATER DISPOSAL 

150 mm UPVC Half round gutter fixed to fascia board 

with and including approved pattern brackets at 1000 

mm cc 

 
Extra over gutter for stopped end piece with 100 mm 

diameter outlet 

 

 

 

 

 

 

 

 

 

 

 
73 

 
20 

 

 

 

 
97 

 

 

 
32 

 

 

 

 

 

 

 

 
96 

 
9 

 

 

 
30 

 

 

 

 

 

 
30 

 

 

 
18 

 

 

 
4 

 

 

 

 

 

 

 

 

 

 

 
LM 

LM 

 

 
LM 

 

 

 
LM 

 

 

 

 

 

 

 

 
SM 

LM 

 
LM 

 

 

 

 

 

 
LM 

 

 

 
LM 

 

 

 
NO 

  

 

 

 

 

 

 

 

 

 

 
- 

- 

- 

 

 

 

 
- 

 

 

 

 
- 

 
- 

 

 
- 

- 

- 

- 

- 

- 

- 

 
- 

 

 

 

 

 
- 

 

 

 
- 

 

 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 



 

 

Item Description Qty Unit Rate Amount (Kshs) 
 RAIN WATER DISPOSAL     

 

 

 
- 

 

 

 
- 

 
- 

 The following in G24 Galvanised mild steel   

 

 
A 

100mm diameter x 3 mm Thick cold rolled steel pipe 

fixed to natural stone walling with and including mild 

steel brackets 600mm centres 

 
7 

 
LM 

 
B 

Extra over down pipe for 100 mm diameter swan neck 

wall off set 

 
2 

 
NO 

C Extra over down pipe for 100 mm diameter rain water s 2 NO 

 TOTAL CARRIED TO COLLECTION   KSHS - 

  
COLLECTION 

 

 

 
CARRIED TO COLLECTION FROM PAGE 7 

 

 

 
CARRIED TO COLLECTION FROM PAGE ABOVE 

    

 

 

 

 
- 

 

 

 
- 

 TOTAL FOR ROOF CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 
A 

 

 

 

 

 
B 

 

 
C 

 

 

 

 

 

 

 

 
D 

E 

 

 
F 

 

 

 

 

 
G 

 

 

 

 

 
H 

 

 

 

 

 

 

 
J 

ELEMENT NO. 5:FINISHES 

 
FLOOR FINISHES 

In-situ cement and sand (1:4) screeded beds, with  

wood floated finish, on concrete to receive ceramic  

tiles in: 

32 mm thick wood floated screed to receive non slip 

ceramic tiles (measured separately) 

 
Approved non-slip ceramic tiles and joint and point  

with matching cement and sand (1:3) mortar as  

described 

300 x 300 x 8mm thick in floors 

 
Polished Terrazzo Paving  

40mm thick terrazzo floor comprising of 12mm thick 

cement and sand screed (1:3) backing and 28mm 

thick high quality polished terrazzo with patterns 

chippings of colours including dividing strips and all 

accessories. 

INTERNAL WALL FINISHES 

13mm thick Cement Sand (1:3) plaster to:-

Walls, wood floated to receive glazed wall tiles 

 
Ditto but trowelled smooth to concrete and masonry 

surfaces internally 

 
Wall tiling:- 

300 x 250 x 6mm ceramic wall tiles and fix with 

coloured cement to the satisfaction of the Architect 

including all required labours for any identified edges 

to be rounded 
PAINTING AND DECORATING 

Prepare and apply one undercoat and two finishing  

coats silk vinyl emulsion paint on  

General surfaces; plastered walls and concrete 

surfaces ; internally 

 
EXTERNAL WALL FINISHES 

19mm thick cement sand (1;3) render as described to: 

To masonry walls and concrete surfaces externally 

 

 
Prepare and apply one undercoat and two finishing  

coats exterior quality acrylic paint or other equal and  

approved acrylic resin bonded exterior surface paint  

Rendered surfaces of stone walling and concrete 

surfaces externally. 

 

 

 

 

 

 

 
27 

 

 

 

 

 
27 

 

 

 

 
46 

 

 

 

 

 
39 

 
169 

 

 

 

 
39 

 

 

 

 

 
169 

 

 

 

 

 
144 

 

 

 

 

 

 

 
144 

 

 

 

 

 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 
SM 

 

 

 

 

 
SM 

SM 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 

 

 

 
SM 

  

 

 

 
- 

 
- 

 

 

 
- 

 
- 

 

 

 

 
- 

 

 

 

 

 
- 

 
- 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 

 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 
A 

 

 

 

 

 

 

 

 
B 

 

 

 
C 

 

 

 

 

 
E 

 

F 

G 

H 

 
FITTINGS AND FIXTURES 

JOINERY FITTINGS (ALL PROVISIONAL) 

 
Supply materials and assemble to completion the  

following joinery fittings as per the architect's details  

and specifications 

Low-level kitchen cabinets 

 

In - built low-level kitchen cabinet overall size 600 x 

700mm high in painted blockboard doors, sides, 

shelves,divisions, bottom, drawers, 100mm thick 

natural stone under walls, reinforced concrete tops 

finished with stainless steel sheet including all 

necessary ironmongery and mass concrete (1:3) mix 

plinths 
Shelf racks 

Mild steel shelf racks overall size 1600 x 600 x 

2000mm high on steel framework to details 

 
Worktops 

In - built worktops overall size 4000 x 600 x 700mm 

high comprising of 100mm thick natural stone under 

walls, reinforced concrete tops finished with 20mm 

thick granite slab top and fascias(m.s); plastered and 

painted sides of underwalls and soffites of worktop; 

internally 
20mm thick granite slab top and fascias; bedded and 

jointed with approved adhesives and grout 

100 mm concrete 1:3:6 plinth 

Form work to plinth 75-150mm high 

 
25mm screed to plinths 

 

 

 

 

 

 

 

 

 

 

 

 

 
13 

 

 

 

 

 
3 

 

 

 

 

 
13 

 

 

 
9 

 
9 

 
13 

 
9 

 

 

 

 

 

 

 

 

 

 

 

 

 
LM 

 

 

 

 

 
NO. 

 

 

 

 

 
LM 

 

 

 
SM 

 
SM 

LM 

SM 

  

 

 

 

 

 

 

 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 
- 

 
- 

 
- 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 

  
COLLECTION 

CARRIED TO COLLECTION FROM PAGE 9 

 

 
CARRIED TO COLLECTION FROM PAGE ABOVE 

    

 TOTAL FOR FINISHES CARRIED TO SUMMARY   KSHS - 



 

 

TOTAL CARRIED TO GRAND SUMMARY 

 

Allow for a Provisional Sum of Kenya Shillings Four 

Hundred Thousand (Kshs.400,000) only for 

Mechanical Works to the Kitchen including Burners 

and Hood. 

8 

 

Allow for a Provisional Sum of Kenya Shillings One 

7 Hundred Thousand (Kshs.100,000) only for Electrical 

Works 

Page/10   

- Page /8   

Page/6   
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AMOUNT PAGE NO. TITLE ELEMENT NO.  
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Item Description Qty Unit Rate Amount (Kshs) 

      

LAUNDRY   

 

 
A 

 

 
B 

 

 

 
C 

D 

E 

 

 

 
F 

 

 

 

 
G 

 

 

 

 
H 

 

 

 

 
J 

 

 

 

 

 
K 

 

 

 

 
L 

 

 

 
M 

ELEMENT NO.1 : SUBSTRUCTURES (ALL PROVISIONAL)   

 
Excavate reduce levels average depth 500mm depth 

and cart away as directed. 

 
53 

 
Cm 

Excavate for strip foundation starting from reduced 

level not exceeding 1.5 meters deep and cart away the 

arising. 

51 Cm 

Extra over excavation for excavating in rock. 3 Cm 

Return, fill-in and rum selected excavated material 29 Cm 

Remove and cart away from site surplus excavated 

material to area designated by Local Authority. 

22 Cm 

 

PLUNKING AND STRUTTING 

  

Allow for maintaining and supporting sides of 

excavations and for keeping the same free from fallen 

materials. 

1 Sum 

DISPOSAL OF WATER 
  

Allow for keeping excavations free of water and mud 

by pumping, bailing or other approved means. 

1 Sum 

 

Filling 

  

Hardcore filling in making up levels not exceeding 

300mm thick, depositing and compacting in layers of 

150mm maximum thickness 

73 Sm 

 
50mm thick murram blinding to surfaces of fill 

 
73 

 
Sm 

Reinforcement in trench. 
  

Bars; high yield steel; cold worked to B.S. 4461  

including bends, hooks, tying wire and distance blocks 

  

Assorted bars 157 Kg 

Reinforcement slab 
  

Fabric; B.S. 4483   

Reference A142 mesh 200 x 200 mm , weight 2.22 kgs 

per SqM 

73 Sm 

Antitermite treatment 
  

Chemical anti termite treatment executed complete 

by an approved specialist under a ten (10) year 

guarantee to surfaces of blinded hardcore. 

73 Sm 

 Carried to Collection    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 
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B 

C 

 

 
D 

 

 

 
E 

 

 

 

 

 
F 
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H 

 

 

 
J 

 
Concrete 

50mm thick mass concrete class Q (1:3:6) to bottoms 

of foundations 

 

 
34 

 

 
Sm 

  

Insitu concrete; reinforced; class 20 / (20mm);  

vibrated in:- 

  

Foundations in trenches irrespective of thickness 7 Cm 

150mm thick bed 73 Sm 

Sawn formwork to insitu concrete as described:- 
  

Edges of floor slab; 75 to 150mm wide 32 Lm 

Damp proofing 
  

500 gauge polythene or other equal and approved 

damp proof membrane laid under surface bed with 

300mm side and end laps (measured nett- allow for 

laps) 

73 Sm 

Walling 

200mm thick approved local natural stone; roughly 

squared to foundation walling; bedding and jointing in 

cement sand (1:3) mortar 

 
68 

 
Sm 

PLINTH 

12mm Cement and sand (1:3)render on stone or  

concrete work 

  

Concrete or masonry walling plinths 11 Sm 

Prepare and apply two coats black bituminous paint to:  

 
Rendered concrete or stone surfaces 

 
11 

 
Sm 

Paving slab 
  

Supply and lay rows of pre-cast concrete slabs size 

600 x 600mm laid on and including 50mm thick 

consolidated sand bed and 100mm thick murram sub-

base - to fall and including all necessary excavations 

and anti-termite treatment to sub-base including 

100mm thick concrete base haunching 

38 Sm 

    

     

 Carried to Collection    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 
 LAUNDRY 

 
SUBSTRUCTURES -COLLECTION 

 

 
Total brought forward from Page 1 

 

 

 
Total brought forward from Page 2 

    

 

 

 

 
- 

 

 

 
- 

 TOTAL CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 
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B 
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F 
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H 

J 
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ELEMENT NO. 3 : R.C. SUPERSTRUCTURE 

 
Concrete work 

Vibrated reinforced concrete class 20/20mm, as  

described, in:- 

Beams 

 
Reinforcement(All provisional) 

Provide and lay deformed steel reinforcement  

including bends, hooks, tying wire, distance blocks  

and spacers in structural concrete work:Ribbed bar  

reinforcement as:-
8mm diameter bars 

 
12mm diameter bars 

 
Sawn formwork 

Sides and soffits of beams 

 
WALLING  

 
External Walling 

 

Walling in machine cut natural stone obtained from an  

approved quarry, jointed in cement and sand (1:3)  

mortar and including 25g hoop iron reinforcement in  

every alternate course 
200mm thick walling 

 
Internal Walling 

 

Walling in machine cut natural stone obtained from an  

approved quarry, jointed in cement and sand (1:3)  

mortar and including 25g hoop iron reinforcement in  

every alternate course 
150mm thick walling 

100mm thick walling 

Dpc 

Three ply bituminous felt damp proof course bedded  

in cement and sand (1:3) mortar (measured net allow  

for laps) 

200mm wide horizontal layer 

 
150mm thick walling 

100mm thick walling 

 

 

 

 

 
2 

 

 

 

 

 

 

 
72 

 
114 

 

 
19 

 

 

 

 

 

 

 

 

 

 
134 

 

 

 

 

 

 

 

 
30 
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KG 
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SM 
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LM 

LM 

LM 
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- 

 
- 

 

 
- 

 

 

 

 

 

 

 

 

 

 
- 

 

 

 

 

 

 

 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 TOTAL FOR CARRIED TO SUMMARY   KSHS - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 

 

 
A 

A 
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E 

ELEMENT NO. 3:WINDOWS 

 
Supply, assemble and fix the following purpose made  

standard steel casement 25mm x 3mm thick "Z"  

section small pane steel windows to comply to B.S.  

990, obtained from an approved manufacturer,  

primed with red oxide primer before delivery to site  

complete with hinges,handles,catches and building in  

lugs;as per the Architect's design 

Window size 2400 x 1500mm high 

Window size 1800 x 1500mm high 

Window size 1200 x 1500 mm high 

Window cill 

250mm x 75mm weathered and throated pre-cast 

concrete window cill pointed in cement and sand (1:3) 

mortar 

Glazing 

 
4mm thick clear sheet glazing to metal with putty as  

decribed below 

Panes over 0.1 but not exceeding 0.50 square meters 

 
Touch up primer, prepare and apply one undercoat  

and two finishing coats gloss paint on metal work 

 
General surfaces; windows 

 

 

 

 

 

 

 

 

 

 

 

 
1 

 
3 

 
2 

 

 

 
9 

 

 

 

 

 

 

 
14 

 

 

 

 
28 

 

 

 

 

 

 

 

 

 

 

 

 
NO 

NO 

NO 

 

 
LM 

 

 

 

 

 

 

 
SM 

 

 

 

 
SM 

  

 TOTAL FOR WINDOWS CARRIED TO SUMMARY   
KSHS - 



 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 
A 

 

 

 
B 

 
C 

D 

 

 

 

 
E 

 

 

 

 

 

 

 

 
F 

G 

H 

 

 

 

 

 
J 

 
K 

L 

M 

ELEMENT NO. 4: DOORS 

 
Flush Door 

45mm thick solid core flush door to BS 459:Part  

2,overall faced on both sides with scratch proof  

laminate to approval with rounded and post-formed  

edges to approval. 

Single door overall size 900 x 2100mm 

 
Wrot prime grade Mahogany 

150 x 50mm frame with four labours.Samples to be 

approved before mass production. 

 
50 x 25mm Architrave 

25x 25mm Quadrant 

STEEL DOORS 

Purpose made steel casement double door 

comprising of 30 x 4mm thick 'Z' and 'T' sections 

overall size 1200 x 2400mm high single door divided 

into two equal leaves, approved steel lock, fixing to 

masonry as per Architect's details and with one coat 

of red oxide primer 

Ironmongery 

Supply and fix the following ironmongery with screws  

to match (Ref. is to Union Catalogue or other equal  

and approved) 

Three level mortise lock 

 
100mm steel butt hinges with steel screws 

Rubber door stopper 

Painting and Decoration 

 

 

 

 

 

 

 

 
4 

 

 

 
20 

 
20 

 
20 

 

 

 

 

 
2 

 

 

 

 

 

 

 

 
4 

 
6 

 
4 

 

 

 

 

 

 
60 

 
20 

 
15 

 
12 

 

 

 

 

 

 

 

 
NO 

 

 

 
LM 

 
LM 

LM 

 

 

 

 
NO. 

 

 

 

 

 

 

 

 
NO 

PRS 

NO 

 

 

 

 

 
LM 

 
LM 

SM 

SM 

  

 

 

 

 

 

 

 
- 

 

 

 
- 

 
- 

 
- 

 

 

 

 

 
- 

 

 

 

 

 

 

 

 
- 

 
- 

 
- 

 

 

 

 

 

 
- 

 
- 

 
- 

 
- 

Prepare and apply three coats oil paint full gloss to  

Crown Solo or other equal and approved to: - 

 
General surfaces of frames over 200mm but not 

exceeding 200mm girth 

 
Back of wood not exceeding 100 mm girth 

General surfaces; timber doors 

Ditto but to steel doors 

 TOTAL FOR DOORS CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 

 
A 

B 

 

 

 
C 

 

 

 

 
D 

 

 

 

 

 

 

 
E 

F 

 

 
G 

 

 

 

 

 
H 

 

 

 

 
J 

 

 
K 

ELEMENT NO. 4: ROOF 

Roof Structure (All provisional) 

Structural timbers, sawn cypress pressure  

impregnated as described 

The following in Timber Trusses including hoisting and  

fixing in  

position approx 3200mm above ground floor slab  

including all necessary jointing (T1) 

 
100x50mm; External members (Rafters and Joists) 

 
100x50mm; Internal members (Struts and Ties) 

 
Structural timbers, sawn cypress pressure  

impregnated as described 

 
75 x 50mm Purlin members 

 

 
100x50 mm Wall plate secured with and including 

12mm diameter mild steel anchor bolt 300mm long at 

900mm centres cast in concrete ring beam 

 
Roof Covering 

Prepainted gauge 28 IT5 roofing sheets as Galsheet or  

equal and approved fixed to purlins (m.s) with  

approved nails .All to Approval 

 
Roof covering 

 
Ditto in matching ridge cap 

 
Fascia/ Barge Board 

200 x 25mm fascia or barge Board in 

Sawn cypress timber selected and kept clean 

 
Painting 

Prepare and apply one under coat and two finishing  

coats of gloss oil paint to 

 
General surfaces of fascia/barge 200 - 300mm girth 

 
RAIN WATER DISPOSAL 

150 mm UPVC Half round gutter fixed to fascia board 

with and including approved pattern brackets at 1000 

mm cc 

 
Extra over gutter for stopped end piece with 100 mm 

diameter outlet 

 

 

 

 

 

 

 

 

 

 

 
73 

 
20 

 

 

 

 
97 

 

 

 
32 

 

 

 

 

 

 

 

 
96 

 
9 

 

 

 
30 

 

 

 

 

 

 
30 

 

 

 
18 

 

 

 
4 

 

 

 

 

 

 

 

 

 

 

 
LM 

LM 

 

 
LM 

 

 

 
LM 

 

 

 

 

 

 

 

 
SM 

LM 

 
LM 

 

 

 

 

 

 
LM 

 

 

 
LM 

 

 

 
NO 

  

 

 

 

 

 

 

 

 

 

 
- 

- 

- 

 

 

 

 
- 

 

 

 

 
- 

 
- 

 

 
- 

- 

- 

- 

- 

- 

- 

 
- 

 

 

 

 

 
- 

 

 

 
- 

 

 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 



 

 

Item Description Qty Unit Rate Amount (Kshs) 
 RAIN WATER DISPOSAL     

 

 

 
- 

 

 

 
- 

 
- 

 The following in G24 Galvanised mild steel   

 

 
A 

100mm diameter x 3 mm Thick cold rolled steel pipe 

fixed to natural stone walling with and including mild 

steel brackets 600mm centres 

 
7 

 
LM 

 
B 

Extra over down pipe for 100 mm diameter swan neck 

wall off set 

 
2 

 
NO 

C Extra over down pipe for 100 mm diameter rain water s 2 NO 

 TOTAL CARRIED TO COLLECTION   KSHS - 

  
COLLECTION 

 

 

 
CARRIED TO COLLECTION FROM PAGE 7 

 

 

 
CARRIED TO COLLECTION FROM PAGE ABOVE 

    

 

 

 

 
- 

 

 

 
- 

 TOTAL FOR ROOF CARRIED TO SUMMARY    - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 
A 

 

 

 

 

 
B 

 

 
C 

 

 

 

 

 

 

 

 
D 

E 

 

 
F 

 

 

 

 

 
G 

 

 

 

 

 
H 

 

 

 

 

 

 

 
J 

ELEMENT NO. 5:FINISHES 

 
FLOOR FINISHES 

In-situ cement and sand (1:4) screeded beds, with  

wood floated finish, on concrete to receive ceramic  

tiles in: 

32 mm thick wood floated screed to receive non slip 

ceramic tiles (measured separately) 

 
Approved non-slip ceramic tiles and joint and point  

with matching cement and sand (1:3) mortar as  

described 

300 x 300 x 8mm thick in floors 

 
Polished Terrazzo Paving  

40mm thick terrazzo floor comprising of 12mm thick 

cement and sand screed (1:3) backing and 28mm 

thick high quality polished terrazzo with patterns 

chippings of colours including dividing strips and all 

accessories. 

INTERNAL WALL FINISHES 

13mm thick Cement Sand (1:3) plaster to:-

Walls, wood floated to receive glazed wall tiles 

 
Ditto but trowelled smooth to concrete and masonry 

surfaces internally 

 
Wall tiling:- 

300 x 250 x 6mm ceramic wall tiles and fix with 

coloured cement to the satisfaction of the Architect 

including all required labours for any identified edges 

to be rounded 
PAINTING AND DECORATING 

Prepare and apply one undercoat and two finishing  

coats silk vinyl emulsion paint on  

General surfaces; plastered walls and concrete 

surfaces ; internally 

 
EXTERNAL WALL FINISHES 

19mm thick cement sand (1;3) render as described to: 

To masonry walls and concrete surfaces externally 

 

 
Prepare and apply one undercoat and two finishing  

coats exterior quality acrylic paint or other equal and  

approved acrylic resin bonded exterior surface paint  

Rendered surfaces of stone walling and concrete 

surfaces externally. 

 

 

 

 

 

 

 
27 

 

 

 

 

 
27 

 

 

 

 
46 

 

 

 

 

 
39 

 
169 

 

 

 

 
39 

 

 

 

 

 
169 

 

 

 

 

 
144 

 

 

 

 

 

 

 
144 

 

 

 

 

 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 
SM 

 

 

 

 

 
SM 

SM 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 

 
SM 

 

 

 

 

 

 

 
SM 

  

 

 

 
- 

 
- 

 

 

 
- 

 
- 

 

 

 

 
- 

 

 

 

 

 
- 

 
- 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 

 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 



 

 

 

Item Description Qty Unit Rate Amount (Kshs) 

 

 

 

 

 

 

 

 

 

 
A 

 

 

 

 

 

 

 

 
B 

 

 

 
C 

 

 

 

 

 
E 

 

F 

G 

H 

 
FITTINGS AND FIXTURES 

JOINERY FITTINGS (ALL PROVISIONAL) 

 
Supply materials and assemble to completion the  

following joinery fittings as per the architect's details  

and specifications 

Low-level kitchen cabinets 

 

In - built low-level kitchen cabinet overall size 600 x 

700mm high in painted blockboard doors, sides, 

shelves,divisions, bottom, drawers, 100mm thick 

natural stone under walls, reinforced concrete tops 

finished with stainless steel sheet including all 

necessary ironmongery and mass concrete (1:3) mix 

plinths 
Shelf racks 

Mild steel shelf racks overall size 1600 x 600 x 

2000mm high on steel framework to details 

 
Worktops 

In - built worktops overall size 4000 x 600 x 700mm 

high comprising of 100mm thick natural stone under 

walls, reinforced concrete tops finished with 20mm 

thick granite slab top and fascias(m.s); plastered and 

painted sides of underwalls and soffites of worktop; 

internally 
20mm thick granite slab top and fascias; bedded and 

jointed with approved adhesives and grout 

100 mm concrete 1:3:6 plinth 

Form work to plinth 75-150mm high 

 
25mm screed to plinths 

 

 

 

 

 

 

 

 

 

 

 

 

 
13 

 

 

 

 

 
3 

 

 

 

 

 
13 

 

 

 
9 

 
9 

 
13 

 
9 

 

 

 

 

 

 

 

 

 

 

 

 

 
LM 

 

 

 

 

 
NO. 

 

 

 

 

 
LM 

 

 

 
SM 

 
SM 

LM 

SM 

  

 

 

 

 

 

 

 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 

 

 
- 

 

 

 
- 

 
- 

 
- 

 
- 

 TOTAL CARRIED TO COLLECTION   KSHS - 

  
COLLECTION 

CARRIED TO COLLECTION FROM PAGE 9 

 

 
CARRIED TO COLLECTION FROM PAGE ABOVE 

    

 TOTAL FOR FINISHES CARRIED TO SUMMARY   KSHS - 



 

 

TOTAL CARRIED TO GRAND SUMMARY 

 

Allow for a Provisional Sum of Kenya Shillings One 

Hundred Thousand (Kshs.100,000) only for 

Mechanical Works to the Laundry Excluding Laundry 

Machines. 

8 

 

Allow for a Provisional Sum of Kenya Shillings One 

7 Hundred Thousand (Kshs.100,000) only for Electrical 

Works 

Page/10   

- Page /8   

Page/6   

Page/4 2 RC SUPERSTRUCTURE C WALLING 

Page/3   

LAUNDRY SUMMARY 

AMOUNT PAGE NO. TITLE ELEMENT NO.  

 

 

 

 

 

 

 

 

 

 

 

    

3 WINDOWS  Page/5 

    

 

 

 

 

 

 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 DRIVEWAY, PARKING AND WALKWAYS  

(ALL PROVISIONAL) 

    

 
Site Preparations 

  

A Mass Excavations and Levelising Soils already in Heaps 
innluding Spreading and Compacting to Approval. 

1,275 CM 

 

B 
 

Cart Away Excess Excavated Materials on Site 
 

750 
 

CM 

 
WALKWAYS  

  

C Approved 150mm thick hardcore filling well watered 

and consolidated in layers not exceeding 150mm thick 

158 Sm 

D 50mm thick quarry dust blinding on hardcore(m.s) 158 Sm 

 

E 
 

600 x 600 x 50mm thick precast concrete paving slabs 

on 50mm thick consolodated sand bed(m.s) including 

treating surfaces with herbicide 

 

158 
 

Sm 

F 150 x 100mm thick Precast concrete kerb including 

excavations and all necessary 

461 Lm 

G Precast concrete Drain Channels including excavations 

and all necessary formwork. 

 

DRIVEWAY AND PARKING 

154 Lm 

G Excavate in Redsoils and heaps on site; Level the 

ground to approved site levels. 

1,800 Cm 

J Load and cart away surplus excavated material 

 

 

Filling and Treatment 

1,800 Cm 

K Select imported filling or approved excavated material 

in making up levels well rolled and compacted to 95% 

maximum density : depositing and compacting in 

layers maximum 150mm thick 

1,800 Cm 

 

L 
 

150mm Thick handpacked with 'Blue Njiru Stone' or 

other equal and approved 

 

1,500 
 

Sm 

M 50mm quarry dust bed on handpacked stones (m/s) to 

receive concrete paving blocks 

1,500 Sm 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

A 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

D 

 

 

E 

 

 

 

F 

 

Approved herbicide treatment to quarry dust bed: with 

20 years guarantee 

 

1,500 
 

Sm 

  

Bamburi Special Products Ltd. concrete paving  blocks: 

or other equal approved : to diplomat  pattern: laid and 

compacted with and including  approved sand to 

manufacturer's specifications 

  

 

60mm thick medium duty concrete paving blocks: to 

prepared sub-base (m/s): to parking: laid to falls not 

exceeding 15 degrees from horizontal 

 

1,500 
 

Sm 

 

Prepare and apply ''Roadline'' road-marking  

paint on concrete surfaces 

  

Surfaces of Kerbs 461 Lm 

Ditto but Parking Spaces girth 0-100mm 60 Lm 

 
Storm Water Drainage 

  

Excavate 600mm wide open trenches for Drainage 

channels depth not exceeding 1000mm deep 

50 Lm 

Half round OGEE pipes or Precast concrete Channels 

including benching and jointing and all necessary 

formwork; Laid to falls. 

50 Lm 

 Total carried to collection    - 

  

COLLECTION: DRIVEWAY, PARKING AND  

WALKWAYS 

 

 

Brought forward from page 1 

 

 

Brought forward from page 2 above 

    

 

 

 

 

- 

 

 

- 

 TOTAL FOR PAVING WORKS CARRIED TO 

GRAND SUMMARY 

   - 



 

 

 

Item Description Qty Unit Rate Amount (Ksh.) 

  

LANDSCAPING 

    

  

Redsoil 

  

A Excavate from spoils ,transport, deposit and spread approved red 

soil on areas to receive landscaping plants (m/s); 

400 Sm 

 
Manure 

  

B Supply approved good quality farmyard manure and spread 

evenly over all areas to be planted mixing thoroughly with red 

soil (ratio 1:4). 

60 Cm 

 
GRASSING 

  

 
Supply,plant,water,weed and tend well  

undermentioned grass speciestill full establishment.  

Grass should also be rolled with a light weight roller to  

even out 'bumby' areas. This should be carried out one  

to two weeks after installation 

  

C Penisetum clandestinum (KIKUYU GRASS) springs spaced at 

100mm centres both ways 

400 Sm 

 
Pits Excavation for Ground covers 

  

D Excavate circular pits,average 300mm diameter,commencing at 

existing ground level but not exceeding 0.5 metres depth average 

500mm deep and spread arisings evenly around. 

9 Cm 

 
TREES/LARGE SHRUBS 

  

 
Supply,plant,weed,water and tend well under-

mentioned trees/large shrubs till full establishment and  

support the same with strong bamboo stakes,adequate  

in thickness for each tree (generally between 30mm and  

50mm diameter). 

  

E Ordinary Trees/Large Shrubs 52 No. 

 
Backfilling of Planting Pits 

  

F Backfill excavated planting pits with approved imported 

red/loam soil mixed with farmyard manure at the ratio 4:1, 

350mm deep 

19 Cm 

G Allow Provisional sum of Ksh. 100,000.00 for additional 

Landscapping Works as Instructed by the PM. 

1 SUM 

 LANDSCAPING WORKS TO SUMMARY    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 
 PROPOSED RETAINING WALL     

 
EXCAVATION & EARTHWORKS 

  

A Excavate for Retaining wall Bases in normal soil depth not 

exceeding 1.5m deep Commencing from Stripped level 

720 Cm 

 

B 
 

Cart away the arisings 
 

496 
 

Cm 

C Return, fill and ram selected excavated materials 224 Cm 

 
PLUNKING AND STRUTTING 

  

D Allow for maintaining and supporting sides of excavations and for 

keeping the same free from fallen materials. 

1 Item 

 

DISPOSAL OF WATER 
  

E Allow for keeping excavations free of water and mud by pumping, 

bailing or other approved means. 

1 Item 

 
Insitu concrete : class 15  

  

F In 50mm Blinding layer : under foundations 480 Sm 

 
Insitu concrete class 25/20mm aggregate : vibrated : 

  

G Strip footing 168 Cm 

H Toe/ Shear Key 24 Cm 

J 350mm thick retaining wall 

 

High yield deformed reinforcement bars to BS 4461 

280 Cm 

K Asorted bar diameters 33,040 Kg 

 
Sawn Formwork to: 

  

L Vertical sides of Foundations 453 Sm 

M Vertical sides of RC Wall 800 Sm 

N 100mm diameter weepholes in 450mm long PVC pipes 400 No 

 

P 

 

Rockfill and compact in layers behind the wall : selected 

imported Hardcore material around foundations 

 

68 
 

CM 

 

Q 

 

150mm thick masonry skin wall 
 

600 
 

SM 

 Total for RC Wall    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

  

PERIMETER WALL & GATES ( All provisional) 

    

 Site Preparations    

A Clear Site of all Shrubs, Small Trees and Overgrowths 250 Sm 

 
Excavations 

  

B Excavate trenches for strip footing not exceeding 1.5m deep 

commencing at stripped level. 

93 Cm 

C Ditto;column bases 121 Cm 

 
Disposal of excavated materials 

  

D Load and Cart Away Excess excavated materials to approved 

dump site. 

115 Cm 

E Return fill and compact selected excavated materials around 

foundations 

99 Cm 

 
Concrete work 

  

 50mm thick mass concrete 1:3:6 class 15/20 in:   

F Under strip footing 77 Sm 

G Under column bases 101 Sm 

 
Vibrated reinforced concrete: 1:2:4 mix;class 20/20 in; 

  

H Strip footing 15 Cm 

J Column bases 30 Cm 

K Columns; 20 Cm 

L Beams 15 Cm 

 High yield square twisted rod reinforcement to BS 4461:  
(provisional) 

  

M Asorted bars 8-12mm 8,106 Kg 

 
Formwork;to 

  

N Columns bases; vertical sides 242 Sm 

P Strip footing ;vertical sides 26 Sm 

Q Columns;vertical sides 338 Sm 

R Beams ;vertical sides 150 Sm 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 
 Expansion joints; including all necessary formwork     

A 25mm thick "STYROFOAM" (or other equal and approved 

joint filler) sandwiched between columns 

9 Sm 

B 20 mm x 20 mm deep Mastic sealant or other equal and 

approved expansion joint filler 

44 Lm 

 
Approved Concrete Blocks walling bedded in cement and  

sand mortar (1:3) with minimum stone crushing strength of  

7N/mm² and reinforced with hoop iron in every alternative  

course. 

  

C 200mm thick substructure walling 300 Sm 

 
Approved Concrete Blocks walling bedded in cement and  

sand mortar (1:3) with minimum stone crushing strength of  

7N/mm² and reinforced with hoop iron in every alternative  

course. 

  

D Superstructure boundary wall 600 Sm 

 
Precast concrete coping 

  

E 250mm x 50mm precast concrete coping weathered and 

throated both sides laid on masonry wall in cement and sand 

(1:4) mortar and fixing bars for every length of coping 

250 Lm 

F Ditto but 250x350x50mm column caps 

 
20mm Cement/sand (1:4) render: on concrete or blockwork: 

101 No 

 

 

G 

externally: to 

 

Wall and columns 

 

Prepare and apply two finishing coats exterior quality  

Silicon based paint or other equal and approved exterior  

surface paint with County branded colour bands (3No) to:- 

 

 

1,200 

 

 

Sm 

 

H 
 

Plastered wall and concrete surfaces 
 

1,200 
 

Sm 

J Extra Over Ditto for Branding Inclusive of County Logo 

Painting to details 

3 No 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

A 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

 

 

D 

 

 

 

 

 

 

 

E 

GATES     

MAIN GATE   

Mild steel gate overall size 5400x2400mm high 

consisting of 75x75x3mm frame with 40x40x3mm 

SHS infills at 200mm centres vertically including 

40x40x3mm SHS infills at 200mm centres 

vertically with spearheads and 75x75x3mm SHS 

horizontal bracing including 1.5mm thick 

checkered platewith decorative moulding including 

fixing to RC. Columns with lugs and all necessary 

approved ironmongery. 

2 No 

 

Mild steel Pedestrian gate overall size 

1200x2400mm high consisting of 50x50x2mm 

frame with 25x25x1.5mm SHS infills at 200mm 

centres vertically including 25x25x1.5mm SHS 

infills at 200mm centres vertically with spearheads 

and 50x50x1.5mm RHS horizontal bracing 

including 1.5mm thick checkered platewith 

decorative moulding including fixing to columns 

with lugs and all necessary approved ironmongery. 

 

 

 
Prepare surfaces and apply three coats of approved paint to 

 

4 
 

No 

mild steel metal surfaces; spray painted to approval    

Gates; both sides measured 69 Sm 

RC. COLUMN 
  

300x300 Reinforced concrete column; in Class 25 concrete; 

Reinforced with 6No 16mm Bars and 8mm Rings @ 200 

C/C; on 1200x1200x300mm Concrete base , Reinforced with 

14No 12mm bars; Inclusive of all Excavations, Earthworks, 

Formworks, Plaster and Paintworks to Approval. 

8 No 

Grill to Frontage 
  

Mild steel grilled Fence; 75x50x2mm thick Vertical Main 

members (3 per panel) and 2 Horizontal main members pluged 

to concrete or blockwork with 100mm long fishtailed 

25x25x2mm thick angle section, 25x25x1.2mm thick hollow 

section vertical members at 150mm centers, 

; one coat manufacturer,s primer, ;all welding ground to 

smooth finish, Painted all to the satisfaction of the project 

manager. 

96 Sm 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 

 

 

A 

 

GUARD HOUSE 

 

 

 

1 

 

 

 

Sum 

  

Allow for Construction of a Guardhouse with Plint area of 

14.30 Sm; Comprising of Guardroom, 2 No Washrooms; 

Complete with Substructure works, 150mm thick Concrete 

slab, Masonry walling, Suspended Concrete roof slab, Steel 

Casement Doors and Windows, Ceramic Floor finishes, 

Internal Walls plastared and painted, Ceiling plastered and 

painted, Washroom walls tiled to details; All Mechanical and 

Electrical Installations thereof. All to Architect and Engineer's 

Details. 

 Total carried to collection    - 

  

 

 

 

 

 

 

COLLECTION: PERIMETER WALL AND GATES 
 

 

 

Brought forward from page 1 

 

 

Brought forward from page 2 

 

 

Brought forward from page 3 

 

 

Brought forward from page 4 above 

    

 

 

 

 

 

 

 

 

 

 

 

- 

 

 

- 

 

 

- 

 

 

- 

 TOTAL FOR PERIMETER WALL AND GATES CARRIED TO 
GRAND SUMMARY 

   - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

 BILL NO. 05: COVERED WALKWAYS      

A Excavate oversite to remove top vegetable soil average 

300mm thick, lad and remove from site 

120 Sm 

B Approved 150mm thick hardcore filling well watered 

and consolidated in layers not exceeding 150mm thick 

120 Sm 

C 50mm thick quarry dust blinding on hardcore(m.s) 120 Sm 

D 600 x 600 x 50mm thick precast concrete paving slabs 

on 50mm thick consolodated sand bed(m.s) including 

treating surfaces with herbicide treatment 

120 Sm 

E 150 x 100mm thick insitu concrete kerb including 

excavations and all necessary formwork. 

100 Lm 

F Excavate for column pits n.e 1.5 m starting from 

stripped level and remove from site. 

7 Cm 

 
Reinforced concrete Class 20 (1:2:4), as described, in:- 

  

G Steel Columns encasing and and benches 7 Cm 

H Ditto but in ramps 3 Cm 

 
STRUCTURAL STEELWORK 

  

 
WELDABLE; B.S. 449 PART 2 

  

 
Framed; bolted and welded site connections including  

priming after fabrication; 

  

 All Measured Net. Allow for for connections and all  

other necessary accessories. 

  

J 75x75x3mm SHS- Column- Inclusive of Mild steel hooks 

to be fixed into concrete. 

102 Lm 

K 50x50x2mm Horizontal Members 150 Lm 

 
 ROOFING 

  

 Pre-painted box profile gauge 28 fixed onto roof  
structure;  

  

L Roof covering not exceeding 45 degrees from 

horizontal;fixing to timber purlins (ms) 

110 Sm 

M 28 Gauge purpose made Half round Ridge cap to match 51 Lm 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount (Ksh.) 

  

CARPENTRY 

    

 The following in sawn celcured cypress   

A 100 x 50mm sawn cypress tie beam 85 Lm 

B 100 x 50mm rafters 109 Lm 

C 100 x 50mm wall plate 100 Lm 

D 100 x 50mm King post 20 Lm 

E 100 x 50mm Struts or Ties 82 Lm 

F 50 x 50mm sawn cypress purlins 300 Lm 

 
Wrot cypress, prime grade 

  

G 150 x 25mm thick fascia board 100 Lm 

 
PAINTING AND DECORATING 

  

 
Knot, Prime, Stop and Prepare and apply one undercoat  

and two finishing coats gloss oil paint on: 

  

 

H 
 

Surfaces over 100mm but not exceeding 200mm girth 
 

100 
 

Lm 

 
Prepare surfaces and apply three coats of approved  

paint to mild steel metal surfaces; spray painted to  

approval  

  

J Steel Surfaces 61 Sm 

 Total carried to collection    - 
  

 

 

COLLECTION: COVERED WALKWAYS 
 

 

Brought forward from page 1 
 

 

Brought forward from page 2 above 

    

 

 

 

 

 

- 
 

 

- 

 TOTAL FOR COVERED WALKWAYS CARRIED TO GRAND 

SUMMARY 

   - 



 

 

Item Description Qty Unit Rate Amount 
 BURNING CHAMBER     

 SUBSTRUCTURE   

 
Excavation and EarthWorks 

  

A Clear site of all grass and small trees not exceeding 

200mm girth and cart away or burn arisings. 

17 Sm 

B Excavate oversite to remove top vegetable soil average 

250mm deep and spread as directed on site 

17 Sm 

C Excavate for foundation strip footing in normal soil not 

exceeding 1.5m deep. 

10 Cm 

D Excavate for Pit in normal soil not exceeding 1.5m deep. 1 Cm 

E Return fill and ram selected excavated material around 

foundations 

5 Cm 

F Load, wheel and cart away from site surplus excavated 

material and deposit in approved dumping area 

6 Cm 

 

G 
 

Allow for keeping excavations free from all water by 

pumping or otherwise 

 

1 
 

Item 

H Ditto; for plunking and strutting to sides of excavations 1 Item 

J 300mm thick (average) approved broken quarry stone 

hardcore filling in two equal layers well compacted 

11 Sm 

 

K 
 

50mm thick stone dust blinding to surfaces of hardcore 

 

50mm blinding in plain concrete (1:4:8 - class 15/20mm)  

to:  

 

11 
 

Sm 

L Strip footing 

 

Concrete in class 20/20mm 1:2:4 to; 

10 Sm 

M Strip footing 2 Cm 

N 100mm thick Slab 11 Sm 

P Steel fabric mesh reinforcement type A142 weighing 

2.22Kg/ M² and to BS 4483 and with 150mm side laps 

(measured net - no allowance for laps 

11 Sm 

 Total Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount 

 

A 

B 

 

C 

D 

 

E 
 

 

 

F 
 

 

 

 

 

G 

H 

High tensile square twisted bars BS 4461 as described in     

8 mm diameter bars 20 Kg 

10 mm diameter bars 37 Kg 

Sawn formwork to: 
  

Sides of strip footing 3 Sm 

Edges of ground floor bed exceeding 75mm but not 

exceeding 100mm girth. 

14 Lm 

500 gauge polythene sheeting laid under concrete floor 

bed 

11 Sm 

Masonry 
  

200mm thick natural stone walling; quarry dressed 

bedded and jointed in cement sand (1:3) mortar; 

reinforced with hoop iron at alternate courses 

14 Sm 

 

Plinth Treatment 

  

12mm thick cement sand 1:4 render to plinth surfaces 4 Sm 

Prepare and apply three coats of bitumastic paint to 

rendered surfaces. 

4 Sm 

 Total Carried to Collection    - 

  

 

 

COLLECTION: SUBSTRUCTURES 

 

Brought Forward from Page 1 
 

 

Brought Forward from Page 2 

    

 

 

 

 

- 
 

 

- 

 Substructures Total Carried To Summary    - 



 

 

Item Description Qty Unit Rate Amount 

 

 

A 
 

 

B 
 

 

 

C 
 

 

 

D 
 

 

E 
 

 

 

 

F 
 

 

G 
 

 

 

 

 

 

 

 

H 

J 

K 

L 

N 

SUPERSTRUCTURES 

WALLING 

200mm wide; B.S. 743 Type A bitumen hessian base 150 

mm laps 

 

External Walling 200mm thick approved local machine 

dressed natural stone 

 

Reinforced concrete 1:2:4, as described, in: 

Brest and Flue Lintels 

 

Ribbed mild steel steel reinforcement in structural  

concrete work 

Assorted bars 

 

Sawn Formwork to:- 

Sides and soffits of Lintels 

 

 ROOFING 

Pre-painted box profile gauge 28 fixed onto roof  

structure;  

Roof covering not exceeding 45 degrees from 

horizontal;fixing to timber purlins (ms) 

 

28 Gauge purpose made Half round Ridge cap to match 

 
Steel Structures 
The following in purpose fabricated structural steel  

truss roof members, assembled and welded together,  

factory primed with red oxide primer including cutting 

 

 

15 
 

 

22 
 

 

 

1 
 

 

 

71 
 

 

7 
 

 

 

 

20 
 

 

10 
 

 

 

 

 

 

 

 

12 
 

 

12 
 

 

5 
 

 

14 
 

 

14 

 

 

Lm 
 

 

Sm 
 

 

 

Cm 
 

 

 

Kg 
 

 

Sm 
 

 

 

 

Sm 
 

 

Lm 
 

 

 

 

 

 

 

 

Lm 

Lm 

Lm 

Lm 

Lm 

  

and pining fixing lugs to steel framework and hoisting 

and fixing in position 4500mm above finished ground  

floor level 

100 x 50 x 4mm RHS in external/internal truss girder 

members 

 

75 x 50 x 4mm RHS in external/internal truss girder members 

 

100 x 50mm wall plate rag-bolted at 1200mm centres with 

12mm diameter bolts (m/s) 

 

50 x 50 x 4mm SHS in external/internal truss girder members 

 

75 x 63 x 2.5mm Zed purlins 

 Total Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount 

 METALWORK     

 
Incinerator Doors 

  

A Mild steel door; in One No leaf; 50 x 50 x3mm thick Z- 

sections frame all round, built into wall with 100mm long 

20 x 20 x 2mm thick rectangular hollow section stiles, top 

and bottom rails; 3 No. 25 x 25 x 2mm thick horizontal 

infills; faced both sides with 16 gauge sheet in panels 

welded to frame; all welding ground to smooth finish 

over all size 600 x 400mm high including 2 No. purpose 

made hinges welded to frame and post; 1 No. 300mm 

drop bolts and 1 No. padlock hasp and staple all welded 

1 No 

  

Metal Steel Grill 

  

B 1000mm x 1000mm mesh made of T16 welded together 

and fixed to the wall of the outside incinerator 

1 No 

  

DOORS 

 

Standard steel casememt doors complete with  

hinges,bolts and locking devices assembled and primed  

with red oxide then fixed to opening including cuttting  

and pinning lugs to masonry or concrete and bedding  

frame in cement and sand (1:3) mortar to outside of  

door comprrising 25 

  

C Grill Door size 900 x 2100mm high 1 No 

 
Metal Grills 

  

D 900mm high Grill; mild steel Grill, 25 mm diamater 

Vertical Members at 200mm centres in 1000mm 

repetitive patterns with one end grouted to Wall and the 

other end fixed to Wallplate; all as per Architect's detail; 

spray painted to approval 

 

Prepare and apply one undercoat and two finishing  

coats gloss paint on 

12 Lm 

E General surfaces of mild steel 

 

CHIMNEY 

27 Sm 

F Supply and install and commision heavy duty 200mm 

diameter, 22mm thick mild steel chimney to the 

incinerator; Complete with Steel Chimney Cap. 

4 Lm 

 Total Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount 

 

A 
 

 

 

B 

 

C 
 

 

 

D 
 

 

E 

Finishes     

12mm thick cement sand plaster to walls internal mix 1:3 

in two coats to concrete or blockwork base finished 

smooth with wood float 

22 Sm 

Ditto; but walls externally 22 Sm 

Prepare and apply one undercoat; two finishing coats of 

gloss oil paint as 'Crown' or other equal and approved to 

metal general surfaces; internally 

22 Sm 

Ditto Externally 22 Sm 

Breast and Flue 
  

50mm thick clay red bricks facing in cement sand 1:3 

mortar 

5 Sm 

 Total Carried to Collection    - 

  

 

 

 

COLLECTION: SUPERSTRUCTURES 
 

 

Brought Forward from Page 3 
 

 

 

Brought Forward from Page 4 
 

 

 

Brought Forward from Page 5 Above 

    

 

 

 

 

 

 

 

- 
 

 

 

- 
 

 

 

- 

 Superstructures Total Carried To Summary    - 



 

 

Item Description Qty Unit Rate Amount 
  

 

SUMMARY: BURNING CHAMBER 
 

 

SUBSTRUCTURES 
 

 

 

SUPERSTRUCTURES 

    

 

 

 

 

- 
 

 

 

- 

 TOTAL FOR BURNING CHAMBER CARRIED TO GRAND 

SUMMARY PAGE 

   - 



 

 

Item Description Qty Unit Rate Amount 
 SEPTIC TANK      

A Clear Site and Excavate oversite to reduced level; average 

300mm deep cart away and deposit surplus excavated 

material where directed by architect. 

36 Sm 

 
Excavations including maintaining and supporting sides  

and keeping free from water ,mud and fallen material 

  

B For tanks commencing at ground levels not exceeding 

1.50 metres deep 

54 Cm 

C Ditto 1.50 to 3.0 metres deep 54 Cm 

D Extra over Excavations for Excavations in Rock of any 

Class irrespective of depths 

20 Cm 

 
Backfilling and disposal 

  

E Load and cart away surplus soil 108 Cm 

 
Plain Concrete class 15 

  

F 50mm blinding under base slab 36 Sm 

 
Vibrated reinforced concrete class 20;including  

plastocrete integral waterproofing concrete admixture at  

0.5% of weight of cement in concrete mix 

  

G 200mm surface bed 36 Sm 

H 150mm suspended slab 36 Sm 

J 100mm wall 6 Sm 

K Beams 3 Cm 

 
Walling in natural coursed stone obtained from an  

approved quarry, bedded and jointed in gauged mortar  

(1:3) 

  

L 200mm thick walling. 90 Sm 

 
Reinforcement ( Provisional ) 

  

 High yield deformed steel bar reinforcement to B.S 4449   

M Assorted bars of various sizes 1,479 Kg 

 
Steel mesh fabric reinforcement to BS 4483 : including  

setting in concrete with 300mm laps( measured nett : no  

allowance for laps) 

  

N Mesh reference A142 weighing 2.22 kilogrammes per 

square metre in floor beds. 

36 Sm 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount 
 Formwork     

A Soffits of slabs 36 Sm 

B Sides of walls 12 Sm 

C Edges of Slab 75 to 150mm high 26 Lm 

D Edges of the bed 150 to 225mm high 26 Lm 

E Boxing to form opening through slab, size and thickness 

600 x 450 x 200mm 

2 No 

 
FINISHES 

  

F 15mm thick cement sand (1:3) plaster,with waterproofing 

element additive to wall surface 

95 Sm 

G Dito but 32mm screed to floor 31 Sm 

 
Waterproofing as "Penetron/hyseal" or other equal and  

approved sealant in accordance with the manufacturer's  

instructions 

  

H Walls 95 Sm 

J Floor 31 Sm 

K 600 x 450mm wide Heavy duty tank cover comprising 50 

x 50 x 2mm thick frame all round infilled with 6mm thick 

chequered plate; fixed to 75 x 50 x 3mm thick angle 

frame with 2No. Approved heavy duty hinges;including 

grinding joints after welding, heavy duty galvanising after 

fabrication and fixing cover and frame to concrete using 

approved holderbats all to Architect approval 

2 No 

 Total carried to collection    - 
  

 

COLLECTION: SEPTIC TANK 
From Page /1 

 

 

From page /2 above 

    

 

 

- 
 

 

- 

 SEPTIC TANK CARRIED TO SUMMARY    - 



 

 

Item Description Qty Unit Rate Amount 
 SOAK PITS     

 Excavations including maintaining and supporting sides  

and keeping free from water ,mud and fallen material 

  

A Mass Excavation commencing at ground levels not 

exceeding 1.50 metres deep 

19 Cm 

B Ditto 1.50 to 3.0 metres deep 19 Cm 

C Ditto 3.0 to 4.5 metres deep 19 Cm 

D Extra over Excavations for Excavations in Rock of any 

Class irrespective of depths 

 

Disposal 

19 Cm 

E Load and cart away surplus excavated soil 

 

Backfill 

57 Cm 

F Approved Bluestone hardcore fill of approved size 

 

Walling in natural coursed stone obtained from an  

approved quarry, bedded and jointed in gauged mortar  

(1:3) 

57 Cm 

G 200mm thick walling. 

 

Reinforced vibrated insitu concrete; class 20/20 (1:2:4  

mix) using ordinary portland cement in: 

18 Sm 

H 150mm thick Slab 13 Sm 

J 600 x 450mm widemedium duty tank cover comprising 

50 x 50 x 2mm thick frame all round infilled with 6mm 

thick chequered plate; fixed to 75 x 50 x 3mm thick angle 

frame with 2No. Approved heavy duty hinges;including 

grinding joints after welding, heavy duty galvanising after 

fabrication and fixing cover and frame to concrete using 

approved holderbats all to Architect approval 

1 No 

  

Placenta Pit 

  

K Construct Placenta Pit Size 1000mm Diameter; 2500mm 

Deep Complete with all Earthworks, Concrete Works and 

Finishes to PMs Instructions 

1 Sum 

 SOAKPITS CARRIED TO SUMMARY    - 



 

 

Item Description Qty Unit Rate Amount 
  

 

SUMMARY: FOUL DRAINAGE WORKS 
 

 
SEPTIC TANK 

 

 

SOAK PITS 

    

 

 

 

 

- 
 

 

- 

 GRAND TOTAL FOR SEPTIC TANK    - 



 

 

Item Description Qty Unit Rate Amount 
 THE PROPOSED GENERATOR HOUSE     

 ELEMENT NO. 01: SUBSTRUCTURES ''All Provisional''  

  
EXCAVATIONS 

  

 Excavations including maintaining and supporting  

sides and keeping free from water, mud and fallen  

material 

  

A Clear Site and Excavate oversite to reduced level; average 

300mm deep cart away and deposit surplus excavated 

material where directed by architect. 

33 Sm 

 

B 

 

Excavate foundation trench not exceeding 1.5 metres deep 

starting from reduced level and stockpile on site as directed 

 

17 
 

Cm 

 
FILLINGS / DISPOSAL 

  

C Return, fill and ram selected Excavated material around 

foundations. 

8 Cm 

D Load, wheel and landscape surplus excavated material 

where directed by architect 

9 Cm 

 
Hardcore filling 

  

E 250mm thick Hardcore fill under floors, hand packed and 

compacted in 150mm layers 

22 Sm 

F Chemical anti termite treatment executed complete by an 

approved specialist under a ten (10) year guarantee to 

surfaces of blinded hardcore. 

22 Sm 

 

G 

 

50mm thick quary dust blinding laid on hardcore (m.s) 
 

22 
 

Sm 

 
Damp proof membrane 

  

H 500 gauge polythene or other equal and approved damp 

proof membrane laid under surface bed with 300mm side 

and end laps (measured nett- allow for laps) 

22 Sm 

J 50mm thick mass concrete class Q (1:3:6) to bottoms of 

foundations 

14 Sm 

 
Reinforced concrete 1:2:4, as described, in: 

  

K Strip foundations 3 Cm 

L 150mm thick Surface bed 22 Sm 

 Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount 
 Fabric reinforcement to B.S. 4483 and setting in  

concrete with 300mm side and end laps  

(measured net tallow for laps) 

    

A Fabric mesh ref: A98 in groound floor slab 22 Sm 

 
Reinforcement Bars 

  

B Asorted Bars in Trenches 126 Kg 

 
Sawn Formwork to: 

  

C Edges of ground floor slab over 75mm but not exceeding 

150mm high 

19 Lm 

 
SUB-WALL 

  

 Walling in natural coursed stone obtained from an  

approved quarry, jointed and bedded in gauged  mortar 

(1:3 ) 

  

D 200mm Thick wall in foundations 28 Sm 

 
PLINTH 

  

 12mm Cement and sand (1:3)render on stone or  concrete 

work 

  

E Concrete or masonry walling plinths 6 Sm 

 Prepare and apply two coats black bituminous paint to:  

 

F 

 

Rendered concrete or stone surfaces 
 

6 
 

Sm 

 
Paving slab 

  

G 600 x 600 x 50mm thick precast concrete paving slabs on 

50mm thick sand bed; Including all excavations and 

surface compaction. 

11 Sm 

 Carried to Collection    - 

 

 

COLLECTION 

SUBSTRUCTURES 

Total Brought Forward from Page No. 1 

 

 

Total Brought Forward from Page No. 2 above 

    

 

 

 

 

 

 

- 

 

 

- 

 Substructures Total Carried Forward to Summary of GENERATOR House - 



 

 

Item Description Qty Unit Rate Amount 

 

 

A 

 

 

 

B 

 

 

C 

 

 

D 

 

 

E 

 

 

F 

G 

 

 

 

H 

 

 

J 

 

 

 

K 

L 

M 

N 

P 

Q 

ELEMENT NO. 02: SUPERSTRUCTURES      

Reinforced concrete 1:2:4, as described, in:   

Beams 1 Cm 

Ribbed mild steel steel reinforcement in  

structural concrete work 

  

Assorted bars 244 Kg 

Sawn Formwork to:- 
  

Sides and soffits of beams 18 Sm 

WALLING 
  

200mm wide; B.S. 743 Type A bitumen hessian base 150 

mm laps 

14 Lm 

External Walling 200mm thick approved local machine 

dressed natural stone 

37 Sm 

Ditto but internal walls - Sm 

Ditto 200mm to Gable walls 6 Sm 

 ROOFING 
  

Pre-painted box profile gauge 30 fixed onto roof  

structure;  

  

Roof covering not exceeding 45 degrees from 

horizontal;fixing to timber purlins (ms) 

41 Sm 

28 Gauge purpose made Half round Ridge cap to mat 7 Lm 

CARPENTRY 
  

The following in sawn celcured cypress   

100 x 50mm sawn cypress tie beam 37 Lm 

100 x 50mm rafters 40 Lm 

100 x 50mm wall plate -bolted at 1200mm centres with 18 Lm 

100 x 50mm King post 8 Lm 

100 x 50mm Struts or Ties 40 Lm 

50 x 50mm sawn cypress purlins 39 Lm 

 Carried to Collection    - 



 

 

Item Description Qty Unit Rate Amount 

 

 

 

A 

 

 

 

 

 

 

 

B 

 

 

 

C 

 

 

 

D 

E 

F 

Wrot cypress, prime grade 

    

150 x 25mm thick fascia board 18 Lm 

PAINTING AND DECORATING 
  

Knot, Prime, Stop and Prepare and apply one  undercoat 

and two finishing coats gloss oil paint on: 

  

 

Surfaces over 100mm but not exceeding 200mm girth 
 

18 
 

Lm 

RainWater Goods 
  

UPVC    

110mm Diameter UPVC gutter fixed to fascia; including 

gutter clips, gutter ends and connectors. 

18 Lm 

 

Extra over ditto for gutter outlet 
 

2 
 

No 

75mm UPVC Downpipe fixed with plastic pipe clips. 8 Lm 

Extra over for shoes and socketed bends to details. 2 No 

 Carried to Collection    - 

  

 

 

 

 

 

 

 

 

 

 

 

COLLECTION 

SUPERSTRUCTURES 

Total Brought Forward from Page No. 3 

 

 

Total Brought Forward from Page No. 4 above 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

- 

 

 

- 

 Superstructures Total Carried Forward to Summary of GENERATOR Hou - 



 

 

Item Description Qty Unit Rate Amount 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A 

 

 

 

 

 

B 

 

 

 

C 

 

 

 

D 

 

 

 

 

 

E 

F 

G 

 

 

 

 

 

H 

J 

ELEMENT NO. 03: DOORS     

Steel Casements door 
  

Standard steel casememt doors complete with  

hinges,bolts and locking devices assembled and  

primed with red oxide then fixed to opening  

including cuttting and pinning lugs to masonry or  

concrete and bedding frame in cement and sand  

(1:3) mortar to outside of door comprrising 25 

  

 

Single Leaf Door size 1500 x 2400mm high 
 

1 
 

No 

Prepare and apply one undercoat and two  

finishing coats gloss paint on 

  

General surfaces of mild steel Door 7 Sm 

Wrot celcured cypress framed frames and framings  

 

100 x 50 mm; 2 No. labours; plugged door frame 
 

- 
 

Lm 

Flush Doors 
  

45mm thick Semi-Solid Flush doors of approved 

samplesizes 800x2100mm 

- No 

Supply and fix the following to UNION catalogue  

or other equal and approved 

  

100mm long Aluminium tower bolt - No 

150mm long Aluminium padlocking bolt - No 

100mm steel butt hinges - Prs 

Painting and Decorations - Prepare and apply 

three coats oil paint full gloss to Crown Solo or  

other equal and approved to: - 

  

General surfaces of timber doors on both sides - Sm 

Timber frames,over 100mm but not exceeding 200mm 

girth 

- Lm 

 Doors Total Carried Forward to Summary of GENERATOR House. - 



 

 

Item Description Qty Unit Rate Amount 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A 

B 

C 

 

 

 

 

 

 

 

D 

 

 

 

 

 

 

 

E 

 

 

 

F 

ELEMENT NO. 04 : WINDOWS     

MILD STEEL WINDOW FRAMES    

Supply and fix the following purpose made mild  

steel casement small panes ( maximum size 200  

x 300 mm ) windows, with standard "Z" section  

framing including all coupling mullions etc and  

complete with polished brass handles, peg stays  

and other ironmongery; factory primed with red  

oxide primer including cutting and pining fixing  

lugs to concrete or masonry work jambs;  

bedding in cement and sand (1:3) mortar,  

pointing all round frames in mastic, greasing,  

oiling and adjusting opening lights on  

completion all in accordance with the Architect's  

window schedule  

  

 

Louvred Window overall size 900 x 1500mm high ditto 
 

4 
 

No 

Window overall size 600 x 700mm high ditto - No 

Window overall size 1800 x 1500mm high ditto - No 

GLAZING 
  

3mm frosted sheet glass and glazing to metal  

windows including fixing with approved putty  

  

 

In panes not exceeding 0.10 square metres 
 

- 
 

Sm 

PAINTING  
  

Touch up primer ,prepare and apply two  

undercoats and one finishing coat gloss paint on  

metal work  

  

General surfaces of mild steel windows ( both sides) 11 Sm 

WINDOW CILL  
  

250 x 50mm thick machine cut stone window cill throated 

and bedded in cement and sand (1:3) mortar to racked 

external wall window cill: building ends to window jamb 

4 Lm 

 Windows Total Carried Forward to Summary of GENERATOR House. - 



 

 

Item Description Qty Unit Rate Amount 

 

 

 

A 

B 

 

 

C 

D 

 

 

 

 

E 

 

 

 

 

 

 

 

 

 

F 

 

 

 

 

 

 

G 

 

 

 

 

 

H 

 

 

 

 

 

J 

 

 

 

 

K 

ELEMENT NO. 04: FINISHES     

WALL FINISHES Internal   

20mm thick Cement Sand (1:3) plaster to:   

Walls internally 27 Sm 

Ditto to receive Wall Tiles - Sm 

External 
  

20mm thick Cement Sand (1:3) Render to:   

Walls externally 42 Sm 

Extra over stone walling for fair face for Keying - Sm 

PAINTING AND DECORATING 
  

Prepare and apply one undercoat and two finishing  coats 

silk vinyl emulsion paint on 

  

General surfaces; plastered walls; internally 27 Sm 

Prepare surfaces: Apply an undercoat and two  

finishing coats of weather resistant permacoat  

paint on wall and column surfaces or other equal  

and approved: on rendered wall; 

  

 

General surfaces; plastered walls; Externally 
 

42 
 

Sm 

 
FLOOR FINISHES 

  

Cement and sand (1:4) Steel trowelled beds on  

concrete;  

  

32 mm floor screed :wood floated to receive Tiles 7 Sm 

 
Tiling 

  

Coloured approved ceramic tiles   

300x300x8mm non slip ceramic floor tiling laid to screed 

bed(m.s) with apropriate adhesive and pointed in coloured 

grout. 

7 Sm 

Coloured approved ceramic tiles 
  

300x200x6mm ceramic wall tiling laid to 15mm thick wall 

plaster(m.s) and pointed in approved coloured grout. 

- Sm 

 

42 mm floor screed : Powerfloated smooth to approval 
 

13 

 

Sm 

 Finishes Total Carried Forward to Summary of GENERATOR House. - 



 

 

Item Description Qty Unit Rate Amount 
  

 

SUMMARY- GENERATOR HOUSE 

 

SUBSTRUCTURES 

 

 

SUPERSTRUCTURES 

 

 

DOORS 

 

 

WINDOWS 

 

 

FINISHES 

    

 

 

 

 

- 

 

 

- 

 

 

- 

 

 

- 

 

 

- 

 GRAND TOTAL FOR GENERATOR HOUSE    - 



 

 

Item Description Qty Unit Rate Amount 

A Supply, deliver to site, install,, test and commission a new 

complete Cumins Generator set 80KVA/64KW prime at 

415 Vac 4 wire, 0.8 power factor lagging, 50HZ complete 

with digital start control with ammeters, voltmeters, oil 

pressure gauge, 240 Vac/12VDC Trickle Battery Charger, 

Battery engine temperature gauge, all engine protection 

and controls and accessories. The set to be powered by 

Cummins engine and New age Stanford 

alternator/approved equivalent. The set to have an 

integral base/belly daily fuel tank with an operational 

running capacity of 8 hours. the Set to be full canopy with 

noice level limited to below 40dBs. 

1 Item   

 

B 
 

Supply, deliver to site and install a steel exhaust pipe of 

not less than 14 SWG and of adequate diameter running 

from the generating set to the outside of the generator 

house. 

 

10 
 

Lm 

C Connect the exhaust pipe above in item 1.2 using steel 

pipes of adequate diameter and flexible piping off engine 

exhaust manifold complete with heavy duty silencer. 

1 Item 

 

D 
 

Complete earthing of generating set to electrical 

engineer’s approval 

 

1 
 

Item 

 
NOTE: PRE-REQUISITE TESTING MUST BE CONDUCTED  

AND APPROVED BEFORE DELIVERY TO SITE. WHICH  

SHALL INCLUDE NO LOAD TESTING, MEDIAM LOAD  

TESTING AND FULL LOAD TESTING. CERTIFICATES OF  

TEST RESULTS ISSUED BY THE SUPPLIER. 

  

E Diesel fuel for testing and to be provided for the first two 

tanks refueling ( Contractor to provide fuel card from the 

prefered resupplier/ petrol station indicating the total 

fuel available for generator only) 

50 Ltr 

F Auxilliary generator Fuel tank able to hold 150 litres 

complete with installation of the manual fuel transfer 

pump and all pipeworks to the main generator tank 

1 Item 

 
Supply, deliver to site install, test and commission the  

following: 

  

G An electrical control-panel complete with suitable rated 

incoming MCCBs and contactors for automatic change 

over operation and complete with all other control 

accessories 

1 No 

 Total carried to collection    - 



 

 

Item Description Qty Unit Rate Amount 

A Suitable rated manual by-pass switch with clearly labeled 

NORMAL-OFF-BYPASS positions, and shall such be wired 

that when the switch is on either off or bypass position, 

the generator shall receive no signal to start. 

1 Item   

 

B 
 

35mm sq. 4 core x LPE/SWA/PVC underground copper 

cable as East African Cables/Equivalent. (PROVISIONAL) 

 

50 
 

Lm 

 

C 
 

Cable glands for the above cables 
 

10 
 

No 

D Interwire the control panel with the M.V board 50 Lm 

 
For the supply to site of the following tools: 

  

E Metal tool box with lock and two keys 1 No 

F Set of 8 No. Chrome vanadium ring spanners in sizes to 

suit the set 

1 Item 

G Set of 3 screwdrivers, 75mm, 20mm and 300mm plus one 

200mm Phillips type 

1 Item 

H -ditto- but open ended spanners 1 Item 

J Set of feeler gauges 1 No 

K Grease gun to suit greasing points 1 No 

L Oil can, trigger type 1 No 

 Total carried to collection    - 
  

 

COLLECTION: GENERATOR 

 
From Page /1 

 

 

From page /2 above 

    

 

 

 

- 
 

 

- 

 GENERATOR CARRIED TO SUMMARY    - 



 

 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 
  PRIME COST SUMS AND PROVISIONAL SUMS 

 

The Contractor shall include in his tender the  

following to be deducted in whole or in part as  

directed by the Project Manager. 

 

CONTIGENCIES  

  

 

 

 

 

 

 

 

 

Sum 
 

 

 

 

Sum 
 

 

 

 

 

Sum 
 

 

 

 

Sum 

  

 

 

 

 

 

 

 

 

- 
 

 

 

 

- 
 

 

 

 

 

- 
 

 

 

 

- 

A Allow a Provisional Sum of Kenya Shillings Four Million 

(Kshs. 4,000,000/=)only for Contigencies 

 

JOINERY  

B 
 

 

 

 

 

C 
 

 

 

 

D 

Allow a Provisional Sum of Kenya Shillings One Million 

Five Hundred Thousand (Kshs. 1,500,000/=) only for 

Joinery Works- Cabinets and Shelves as Directed by the 

Project Manager. 

 

PUBLICITY SIGNAGE 

Allow Kenya Shillings Four Hundred Thousand 

(400,000/=) Only for publicity signage doors and charter 

boards 

 

PROJECT MANAGEMENT 

Allow Kenya Shillings five Hundred Thousand 

(500,000/=) Only for project management 

 TOTAL PROVISIONAL SUMS CARRIED TO GRAND 

SUMMARY PAGE 

   - 



 

 

ITEM DESCRIPTION TENDERER'S 

AMOUNT 

OFFICIAL USE 

 PROPOSED COMPLETION OF A HOSPITAL  

BLOCK AND RELATED WORKS AT GITARU  

LEVEL III HOSPITAL IN GITARU WARD 

  

 

 

 

 

 

- 

 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 
GRAND SUMMARY PAGE 

1.0 PARTICULAR PRELIMINARIES FROM PAGE 

PP/6 

2.0 GENERAL PRELIMINARIES FROM PAGE 

GP/16 

3.0 HOSPITAL BLOCK COMPLETION 
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SECTION V - BILLS OF QUANTITIES 

A. Notes and Sample Items for Preparing a Bill of Quantities 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract 
Documents. 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 
and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation 
of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill of Quantities 
insufficient detail to distinguish between the different classes of Works, or between Works of the same nature 
carried outin different locations or in other circumstances which may give rise to different considerations of 
cost. Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and clear as possible. 

3. The Bills of Quantities should be divided generally into thef ollowing sections: 

a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule; and 
d) Provisionalitems 
e) Summary. 

4. NOTES TO PREPARING PREAMBLES 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items 
are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit 
prices and should state the methods of measurement that have been adopted in the preparation of the Bill of 
Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 
abbreviations should be defined and any mandatory national units defined and described. The methods of and 
procedure for re- measurement should be described in the Preambles. 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 
national units are mandatory in Kenya. 

 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

m3 or cu m 

ha 

h 

kg 

ls 

m 

t 

millimetre 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m2 or sq m 

mm2 or sq mm 

wk 

 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings. 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a 
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 
the priced 



 

 

 

Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within 
the terms of the Contract. 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied 
in the Contract. 

4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or 
not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
covered by other rates and prices entered in the Bill of Quantities. 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among 
the ratesand prices entered for the related Items of Work. 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before entering 
prices agains teach item in the priced Bills of Quantities. 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended 
in whole or in part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and 
Clause 13.6 of the General Conditions of contract. 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing 
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying 
with the requirements in the Preambles. 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 
the itemor items will be executed without any additional costs or without being treated like variations. 

 
5. NOTES ON PREPARING BILLS OF QUANTITIES 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable 
and can be priced separately and included in the interim valuations precisely. Such items may include such 
items as site office, notice boards, and other temporary works, otherwise items such as security for the Works 
which are primarily part of the Contractor's obligations should be included in the Contractor's rates. 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 
ground excavations, structures, external works, services, etc. General items common to all parts of the Works 
may be grouped as a separate section in the Bill of Quantities. 

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 
allowance should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change 
during the execution of the works, such items could be subject to re-measurement, the word “provisional” 
should be used to identify such cases. Where whole sections of the work items fall in this class, for example 
foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 
work is cover-up. 

5.5 All items that have not been measured and therefore not subject tot enders pricing should be listed in the Bills 
of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated 
subcontract or separate measurements at a later date during the execution of the works. For example, if it is 
deemed not possible to measure electrical works before going to tender because detail designs are not ready, a 
provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed 
later when actual design details are completed. To the extent not covered above, there should be in the Bills of 
Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for 



 

 

 

Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises. 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should be 
included in the Bills of Quantities. 

5.7 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates 
quoted by the tenderers, the Daywork Schedule should normally comprise: 

i) A list of the various classes of labor, and materials for which basic. 

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with 
a statement of the conditions under which the Contractor will be paid for Work executed on a Daywork 
basis. 

iii) A percent a get o be entered by the tenderer agains teach basic Day work item. 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, 
supervision and other charges. 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with 
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last 
line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the 
Form of Tender. 



 

 

 

BILLS OF QUANTITIES 

(a) Preambles 

1.  The method of measurement of completed work for payment shall be in accordance with [insert the name of a 
standard reference guide, or full details of the methods to be used]. 

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known 
landmark like a town and its size) It is approximately Kilometers from 
Nairobi. Access to the site shall be through   ,  

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
nature of the ground, substrata and other local conditions, positions of existing power, water and other services, 
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be 
considered on account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
direction regarding the use of any materials found on the Site. 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring 
Entityor Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings 
shall be provided to the contractor but additional copies shall be provided at a cost to be determined by the 
Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 
Guarantees and stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 
occupation is considered to be both practical and reasonable and will not interfere with the Works. The 
Contractor shall allow any costs associated with such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for 
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 
presumed to have been calculated making due allowance for seasonal inclement weather conditions. Noclaimfor 
extension of time due to the normal in clement weather for this area shall be entertained. 

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress 
Chart setting out the order in which the Works are to be carried out, with the appropriate dates there of. This 
Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted without 
the written consent of the Engineer. The Contractor will be responsible for arranging the above programme with 
all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and 
for updating it as required. 

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 
from time to time direct, a Progress Report and any information for the proceeding period, showing the progress 
during the period and the up-to-date cumulative progresson all important items of each section or portion of the 
Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the 
commencement of the Works and shall cover such portion of the works in progress and completion as the 
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the date 
of exposure, identification reference and brief description. The copyright of all photographs shall be vested in 
the Procuring Entity. The negatives and four prints from each negative shall be delivered to the Architect within 
two weeks of exposure. 



 

 

 

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the 
drawings. The Contractor shall be responsible for the accuracy of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make 
whatever provisions may be required by the Authorities concerned for the support and protection of such 
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and 
the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where 
appropriate the Contractor shall open up the ground in advance of the main work by hand digging if necessary, 
to locate precisely the position and details of the services which are likely to affect his operations. 

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of 
the proposed works, at such hours and by such route as are permitted by the Authorities. 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road 
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing 
paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be 
reinstated by the Contractor to the satisfaction of the Engineer. 

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance 
in solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works, 
(including works of sub–contractors). If need be, he shall make arrangements with the Local Water Authority 
for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and 
fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary, 
and clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 
Contractor shall pay all fees and obtain all permits in connection there with. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competent and experienced in the kind of work involved, who shall giveh is whole time to the superintendence 
of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 
the Contractordirections and instruction from the Engineer, and such directions and instructions shall be deemed 
to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced 
without the specific approval of the Engineer. 

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected 
at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection against 
falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of 
dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 
condition is not being observed and no claim arising from such suspension will be allowed. 

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the Architect 
and any existing features to remain shall be protected from damage throughout the Contract Period and handed 
back in good condition when they are vacated at the end of the Contract. If additional areas are required, the 
contractorshallsourcethenatowncost. 

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of 
the Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling 
shall be within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or 
leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract. 

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused 
to existingand adjacent property, including buildings that are not a subject of demolition. He shall make good at 
his own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity 
against any loss or claim that may arise. 



 

 

 

24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from 
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such 
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he 
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of 
nuisance etc. as directed by Engineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 
and attendance. 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 
complete with sanitary accommodation and fencing gates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 
during the period of the Works and remove when no longer required. 

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft. 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 
every description for the due and satisfactory completion of the Works and shall remove the same on completion. 
All such plant, tools and equipment shall comply with all regulations in force throughout the period of the 
Contract and shall be altered or adopted during the Contract period as may be necessary to comply with any 
amendments in or additions to such regulations. 

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding is 
measured here in after and the Contractor must allow in his rates for this. 

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked footways, 
guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent 
properties. 

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and unfixed 
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe 
Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it 
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 
from different batches; the concrete being taken from the point of deposit. 

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or rejection, 
and any further samples in the case of rejection, until such samples are approved by the Engineer. Such samples, 
when approved, shall be the minimum standard for the work to which they apply. The proceduref or submitting 
samples of materials for testing or approval and the method of marking for identification shall be as laid down 
by the Engineer.The Contractor shall allow in his Tender for such samples and tests, including those in 
connection with his Sub-Contractors work. 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 
payment section 35(7)(i)(ii) which became effective on 1

st 
July 2000. A 3% withholding tax will be applicable 



 

 

to all in terim payments exceeding Kshs……................……. for work done in respect of building or civil works. 
The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives. 

39. The National Construction Authority is a state corporation established under the national construction authority 
Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and coordinate 
its development. The National Construction Authority Regulations 2014 with an effective date of 6

th
June 2014, 

regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for 
VAT 1.19 as instructed else where. 

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of 
the Conditions of contract and also specified in the Special Conditions of Contract. 

 

BILL NO. 2: WORK ITEMS 

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows, 
mechanical installations. etc. 

Bill No 2 - (Name of Section e.g. Foundations). 

 

Item no. Description Unit Quantity Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 2 (carried forward to Summary, p.  )   



 

 

 

Bill No. 3: Schedule of Daywork Rates - Labor 
 

Item no. Description Unit Nominal 

quantity 

Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percenta of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

 Total for Daywork (carried forward to Daywork Summary, p.  )  

 
a. To be entered by the Tenderer. 



 

 

 

Bill No. 4: Schedule of Daywork Rates - Materials 
 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percent a. of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 4 (b) above. 

  

 Total for Daywork:  Materials (carried forward to Daywork Summary, p. 

 ) 

 

 

 
a. To be entered by theTenderer. 



 

 

 

Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment 
 

Item no. Description Nominal quantity 

(hours) 

Basic hourly 

rental rate 

Extended 

amount 

     

     

     

     

     

     

     

 Allow   percent a of Subtotal for 

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above. 

   

Total for Daywork:  Contractor’s Equipment (carried forward to Daywork Summary, p.   )  

 
a. To be entered by theTenderer. 

 

Bill No. 6: Daywork Summary 
 

 Amounta 

 

% 

Foreign 

Currency 

1. Total for Daywork:  Labor    

2. Total for Daywork:  Materials    

3. Total for Daywork:  Contractor’s Equipment    

Total for Daywork (Provisional Sum) (carried forward to 

Summary of Bills of Quantities, p.  ) 

   

 

 

Bill No. 7: Provisional Sums  

 
Bill no. Item no. Description Amount 

1    

2    

3    

4    

etc.    

Total for Specified Provisional Sums (carried forward to Grand Summary   

 

 

GRAND SUMMARY 

 

SUMMARY ITEMS Page Amount 

Bill No. 1:  Preliminary Items   

Bill No. 2:  Work Items   

Bill No 3: Daywork Summary   

Bill No 4: Provisional Sums   

Subtotal of Bills No 1-4   

Allow for any Discounts i   

TOTAL TENDER PRICE Carried forward to Form of Tender   

 
(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 – Provisional Sums. 



 

 

 
 
 
 

 

 
 
 
 

PART 2 - WORKS' REQUIREMENTS 

 

 

 

 

 

 
 



 

 



 

 

 

 

 

 

SECTION VI - SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, 
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring 
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and 
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current 
models, and incorporating all recent improvements in design and materials unless provided otherwise in the 
Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent of 
his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for 
every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in recognized 
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications 
should cover all classes of workmanship, materials and equipment commonly involved in constructions, 
although not necessarily to be used in a particular works contract. Deletions or addenda should then adapt the 
General Specifications to the particular Works. 

4. Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards 
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise 
recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are 
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into 
consideration the comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference 
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative 
solutions shall be at least structurally and functionally equivalent to the basic design parameters and 
Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner 
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer 
has priced the item as described in the Procuring Entity's design included with the tender documents. 

 

SECTION VII - DRAWINGS 

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a 
separate booklet. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 

 



 

 

 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 
[Name of Procuring Entity]  

[Name of Contract]  

[Architect Name and Address] 

General Conditions of Contract 

------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERALPROVISIONS 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 
Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions 
of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to timeby the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 



 

 

 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated 
intheSpecialConditionsofContract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. 

“Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 
Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 



 

 

 

Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 



 

 

 

accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

1.3 Communications 
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special 

Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
addressfromwhichtherequestwasissued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language ofthe Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 



 

 

 

a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 
i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 
instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 
b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 

due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 
times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, theParty shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 



 

 

 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 
and hold the Contractor harmless against and from the consequences of any failure to do so; and 



 

 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

 
2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
thetime (or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 



 

 

 

2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and  
iii)  for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity'sPersonnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 

Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence 
of such approval before complying with the instruction. 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shallbedeemedtoactfortheProcuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 
the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 



 

 

 

3.1.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings 
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under Clause 3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor 
a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 



 

 

 

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

3.4 Replacement of the Engineer 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 
to agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach 
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with the 
Contract, taking due regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise 
specified. Each Party shall give effect to each agreement or determination unless and until revised under 
Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
designor specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of 
each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe 
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 
these documents and manuals have been submitted to the Engineer. 



 

 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executedand completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 
the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 
copyof the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result 
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 



 

 

[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreter savailable during all working hours in a number deemed 
sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor. 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 
assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer 
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 



 

 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been 
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Takec are for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 

danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitledto audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 

 

 



 

 

 
4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 TheContractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject 
to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site 



 

 

which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 
public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be 
required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall 
negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his 
operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 



 

 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 
 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 



 

 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adopted to overcome delays. 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor 
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 
the Site and these additional areas, and to keep them off adjacentl and. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required. 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 



 

 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of 
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance 
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence 
of Payments]. 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse 

to pay these amounts, and 
ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified 

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto 
the nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 
6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the 
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar 



 

 

to that of theContractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

6.4 Lab or Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, 

in which case the Contractor shall immediately advise the Engineer, provided that work done outside 
the normal working hours shall be considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the 
Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and 
authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Architect may reasonably require. 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via 
an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer 
of these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, 
inspect and test the work. 



 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 
Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution ofthe Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 
be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 
Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal there of by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 



 

 

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access 
to training, promotion, termination of employ mentor retirement, and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

 
7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 
for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 
obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 



 

 

including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials 
and other parts of the Works. 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract. 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings 
as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

7.6 Remedial Work 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 

 



 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) thedisposal of material from demolitions and excavations and of other surplus material (whether 
natural orman-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received 
by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 
[Terminationby Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shal lthen proceed with the Works with due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Testson Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 



 

 

notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) 

 
ii) 

a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations 
and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 



 

 

 

8.6 Rate of Progress 

8.6.1 If, at anytime: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any 
deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 



 

 

Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architect instructions. 

8.11 ProlongedSuspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the resultsof these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice to 
the Engineer. 

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted asaccurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 
the Architect shall be entitled to: 



 

 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the 
same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 
a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 

completed in accordance with the Contract, except for any minor out standing work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice undert his Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or 
Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 



 

 

to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

 
10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 



 

 

are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contractas a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as 
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and 
returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 14 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

11.7 Right of Access 

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 



 

 

his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completionn 
Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent 
of unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to 
the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 
b) supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. 
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify 
the paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days 
after being requested to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 



 

 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 
as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 
100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 
if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 
by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 

b) changes to the quality and otherc haracteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 



 

 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 
the Architect instructs after obtaining approval of the Procuring Entity. 

13.2. Variation Order Procedure 

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit 
to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 
8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 
Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 
the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all 
the circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-
recovery of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled 
to be paid: 
a) The cost of any partial execution of the Work srendered useless by any such variation, 
b) Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture 

or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 

detailed in the Programme, and 
d) the net effect of the Contractor's financec osts, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 
Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) 
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or 
(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 
13.3 [Variation Procedure]. 



 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s 
soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 
any work whilst a waiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause. 

13.5 Paymentin Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include 
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect 
shall have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and 
valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such 
rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation. 



 

 

 

13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
delive reach day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant 
delay has already been taken into account in the determination of a previous extension of time and such Cost 
shall not be separately paid if the same shall already have been taken into account in the indexing of any 
inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for 
Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included a mounts to cover the contingency of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 



 

 

 

 
 

 
 

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 
Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 

where: 

P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on adjustable and 
adjustable portions, respectively, of the Contract Price payable and 

I m is the index prevailing at the end of the month being invoiced and Ioc is the index 
prevailing 30 days before Bid opening for inputs payable. 

 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a 
very approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added 
to the Contract Price. 



 

 

 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 
when preparing Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 
the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 
14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 
all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in detail 



 

 

the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 
shall include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress 
Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 
[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 
14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 

of the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-

Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 



 

 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documents reasonably required, and a bank guarantee in a form and issued by an entity approved 
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statemen tif any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 
In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 
4.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 
acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and 
Sub- Clause 14.2 [Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 



 

 

in accordance with Sub-Clause 16.2 [Terminationby Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and 
shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy. 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institution selected by the Contractor, for the second half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 



 

 

 
14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) The value of all work done in accordance with the Contract, and 
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the out standing balance of this total, in which event the discharge 
shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 
b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 

for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity 
to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 
 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) in the Final Statement and also, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 
by the Procuring Entity. 



 

 

 
14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of theseacts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 



 

 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, incompeting for or in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 

 



 

 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to this 
or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 
(2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the contractor to proceed with 
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to 
the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received 
the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 



 

 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 PaymentonTermination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or 
by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 



 

 

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 
Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 
which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of TimeforCompletion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 



 

 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive 
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual 
rights owned by the contractor or a third party from whom the contract or has received the rights to grant 
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without 
the rights to sub-license) to use the know how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any 
other third party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such 
multiplier or other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation 
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 



 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 
(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this 
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect 
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 
be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 

 



 

 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 
a) Shal lbe effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not 
apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if 
this other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works 
and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 



 

 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude 
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 
s olong as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and 
e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 
or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 



 

 

by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

19.7 Release from Performance 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Partyofsucheventorcircumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 



 

 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 
or should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on 
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, 
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 
inspect all these records and shall (if instructed) submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
eventor circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part 
of the claim as he has been able to substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 



 

 

 

20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate. 



 

 

 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 
had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws ofKenya.  In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 
v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

20.9 Failureto Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 



 

 

 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

 

Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                
here in shall prevail over those in the GCC. 

 

 

Conditions Sub-

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 
Heading Insert 

 

Name and Reference No. of the 

Contract 

 

Heading 

and 1.1 

Insert 

Engineers Name and address Heading 

and 3.1.1 

Insert 

Contractor’s Representative’s 

name 

4.3.1 [insert the name of the Contractor’s Representative 

agreed by the Procuring Entity prior to Contract 

signature] 

Key Personnel names  16.9.1 [insert the name of each Key Personnel agreed by 

the Procuring Entity prior to Contract signature] 

Time for Completion 1.1. _____________days  

If Sections are to be used, refer to Table: Summary of 

Sections below 

Defects Notification Period 1.1 _____________days  

Sections 1.1 If Sections are to be used, refer to Table: Summary of 

Sections below 

Electronic transmission systems 1.3  

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later 

than _______________days after Commencement 

Date 

Architect Duties and Authority 3.1.6 (b) 

(ii)  

Variations resulting in an increase of the Accepted 

Contract Amount in excess of ____% shall require 

approval of the Procuring Entity.  

Performance Security 4.2.1 The performance security will be in the form of a 

____ [insert either one of “demand guarantee” or 

“performance bond”] in the amount(s) of [insert 

related figure(s)] percent of the Accepted Contract 

Amount and in the same currency(ies) of the 

Accepted Contract Amount. 

Normal working hours 6.5 Specify  

Delay damages for the Works 8.7 & 

14.15(b)  

  % of the Contract Price per day. 

If Sections are to be used, refer to Table: Summary of 

Sections below 

Maximum amount of delay 

damages 

8.7.1 ______% of the final Contract Price.  

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums] 

_______% 

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier 

“Pn”: __________ [Insert the period if different from 

one (1) month; if period “n” is one (1) month, insert 

“not applicable”] 



 

 

Conditions Sub-

Clause 

Data 

Total advance payment  14.2.1      % Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which 

the Accepted Contract Amount is payable 

[Insert number and timing of installments if 

applicable] 

Repayment amortization rate of 

advance payment  

14.2.5 (b) _______% 

Percentage of Retention 14.3.2 (c) _______% 

Limit of Retention Money 14.3.2 (c) _______% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

______________ [list]. 

14.5.3(c)(i) Plant and Materials for payment when delivered to 

the Site ___________________ [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 _____________ % of the Accepted Contract 

Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify ___________% rate per month of delayed 

payment. 

Maximum total liability of the 

Contractor to the Procuring Entity  

17.6.2 [Select one of the two options below as appropriate] 

The product of_____________ [insert a multiplier 

less or greater than one] times the Accepted 

Contract Amount, 

or  

_____________ [insert amount of the maximum total 

liability] 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 days to 

30days.] 

a. evidence of insurance.  _____days 

b. relevant policies  _____days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration  20.7.2 Insert city and Country 

 
 

 
 



 

 

 

SECTION X - CONTRACT FORMS 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTER OF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

 

 

 
 



 

 

 

FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the ProcuringEntity] 

ii) Project: [insert name ofproject] 

iii) Contract title: [insert the name of thecontract] 

iv) ITT No: [insert ITT reference number from ProcurementPlan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  
 

ii) Address of the successful Tender   

 
 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) OtherTenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. 



 

 

 

 

SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

 (Note a) State NE if not evaluated 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 
decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before 
the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations a vailable from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/


 

 

Signature:  

Name:    

Title/position:  

 T

elephone:   

Email:  

 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

 
i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not hesitate to contact 
us. On behalf of the Procuring Entity: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

FORM NO. 2- REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  No…………. 

Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

FORM NO  3:  LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 

[date] 

 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name 
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted 
by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 



 

 

 

FORM NO 4: CONTRACT AGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Worksknownas should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Worksand the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) theNotification of Award 

b) the Form of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 
Signeda nd sealed by (for the Procuring Entity) 

 

 
Signed and sealed by (for the Contractor). 



 

 

 

FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informedthat   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2...…
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

 

FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank Guarantee in 
stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insertnameandAddressofProcuringEntity] 

Date:   [Insert date of issue] 

PERFORMANCE BONDNo.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  Contractor”)  and

   ] as Surety (hereinafter called 
“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 
amount of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day 

of ,20 , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here 
of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's 
obligations there under, the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make a vailable as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions upto a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 
day  of 20 . 



 

 

 

SIGNED ON on behalf of  
 

By in the capacity of  
 

Inthepresenceof  
 

 

SIGNED ON on behalf of  
 

By in the capacity of  
 

In the presence of  
 

 

 



 

 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for the execution of                               
(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
  (in words ) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, oronthe dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 

the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 



 

 

 

FORM NO. 8 – RETENTION MONEY SECURITY 

 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no.  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
 [insert reference number of the contract] dated with the Beneficiary, for the 
executionof  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demands upported by 

the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or showgrounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at  [insert name and address ofApplicant's 
bank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

_____________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note that 

in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

 
 
 



 

 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of Beneficial ownership 
 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

 

 

1. 

Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises significant 

influence or control 

over the Company 

body of the 

Company (tenderer)  

 

Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 

Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is 
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or 
arrangement. 

 

 



 

 

 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

 

2. Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises 

significant influence 

or control over the 

Company body of 

the Company 

(tenderer)  

 Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory 

Authority together with other details in relation to contract awards and shall be maintained in the Government Portal, 

published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership 

Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information  in line with the 

Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is 

defined as any information that can be used to distinguish one person from another and can be used to deanonymize 

previously anonymous data. This information includes National identity card number or Passport number, Personal 

Identification Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person 

who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 



 

 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 

duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 

above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 


