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INVITATION TO TENDER

PROCURING ENTITY: COUNTY GOVERNMENT OF KIAMBU, DEPARTMENT OF HEALTH SERVICES

CONTRACT NAME AND DESCRIPTION: PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK,
PAEDIATRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

The County Government of Kiambu, Department of Health Services, invites sealed tenders for the PROPOSED
RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDIATRIC WARDS, RENAL UNIT AND MORTUARY
AT THIKA LEVEL-5 HOSPITAL

Tendering will be conducted under open competitive method (National/International) using a standardized tender document.
Tendering is open to youth

1

9

10.

Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours 9.00am to 5.00pm at the address given below.

A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a
non- refundable fees of (Amount in Kenya shillings) in cash or Banker's Cheque and payable to the address
given below. Tender documents may be obtained electronically from the Website(s)www.kiambu.go.ke and
supplier portal www.tenders.go.ke

Tender documents obtained electronically will be free of charge.

Tender documents may be viewed and downloaded for free from the website www.tenders.go.keTenderers who
download the tender document must forward their particulars immediately to (tenders@kiambu.go.ke to facilitate any
further clarification or addendum

Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 140 days
from the date of tender opening.

All Tenders must be accompanied by a “Tender-Security of Kshs. NIL
The Tenderer shall chronologically serialize all pages of the tender documents submitted.

Completed tenders must be delivered to the address below on or before 15™ MAY 2026 AT 11.00 AM Electronic
Tenders will not be permitted.

Tenders will be opened immediately after the deadline date and time specified above or any deadline date and
time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives
who choose to attend at the address below.

Late tenders will be rejected.

The addresses referred to above are:

A. Address for obtaining further information and for purchasing tender documents

Name of Procuring Entity: County Government of Kiambu

Physical Address: Supply Chain Management Office at Red Nova Offices Block B, 2" Floor, Room B-03

Postal Address: P. O. Box 2344-00900 Kiambu
Contact Personal. Director, Supply Chain Management.
Email: ddscm@kiambu.go.ke or tenders@kiambu.go.ke



http://www.kiambu.go.ke/
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B. Address for Submission of Tenders.

1) COUNTY GOVERNMENT OF KIAMBU
2 P.O BOX 2344-877000 KIAMBU
3)  GOVERNOR’S RECEIPTION, KIAMBU HEADQUARTER- KIAMBU TOWN(OPPOSITE KIAMBU MALL)

C. Address for Opening of Tenders.

1) COUNTY GOVERNMENT OF KIAMBU, DEPARTMENT OF HEALTH SERVICES

2 GOVERNOR’S RECEIPTION, KIAMBU HEADQUARTER- KIAMBU TOWN

Name Department of Health Services

(Official of the Procuring Entity issuing the invitation)

Designation Director, Supply Chain Management

Signature

Date




PART 1: TENDERING PROCEDURES



SECTION I - INSTRUCTIONS TO TENDERERS

A GENERAL PROVISIONS

10  Scope of tender

11 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

12 Throughout this tendering document:
a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if specified
in the TDS, distributed or received through the electronic-procurement system used by the Procuring
Entity) with proof of receipt;
b) if the context so requires, “singular” means “plural” and vice versa;
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that
is an official working day of the Procuring Entity. It excludes official public holidays.

20 Fraud and corruption

21  The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the
person or his or her sub-contractors are not debarred from participating in public procurement proceedings.

22 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

23 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

24 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all in formation that would in that respect
give such firm any unfair competitive advantage over competing firms.

30 Eligible tenderers

31 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the JV during the tendering process and, in the event
the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of
the same Tender. The maximum number of JV members shall be specified in the TDS.

32  Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract.
Public Officers are also not allowed to participate in any procurement proceedings.

33 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering
process, if the tenderer:




a) Directly or indirectly controls, is controlled by or is under common control with an other tenderer;
b)  Receives or has received any director indirect subsidy from another tenderer;
C) Has the same legal representative as an other tenderer;

d)  Has a relationship with an other tenderer, directly or through common third parties, that puts it in a
position to influence the tender of an other tenderer, or influence the decisions of the Procuring Entity
regarding this tendering process;

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant
for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document;

h)  Has a close business or personal relationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of
the Contract, and/or the Tender evaluation process of such contract; or

i) May be involved in the implementation or supervision of such Contract unless the conflicts
temming from such relationship has been resolved in a manner acceptable to the Procuring Entity
throughout the tendering process and execution of the Contract.

34 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is
proven to have been involved in any of these practices shall be automatically disqualified

35 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint
venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of another
joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate
as a subcontractor in more than one tender.

36 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. ATenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the
case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors
or sub-consultants for any part of the Contract including related Services.

37 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
WWW.ppra.go.ke.

38 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

i) A legal public entity of Government and/or public administration,

i) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and;

(iii)  operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

39  Firms and individuals shall be ineligible if their countries of origin are:
(@)  As amatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter V11 of
theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or
services from that country, or any payments to any country, person, or entity in that country.



http://www.ppra.go.ke/

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as
the Procuring Entity shall reasonably request.

310 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition
is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA,
Item 9.

311 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price,
excluding provisional sums.

312 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a
condition of contract award and signature. A selected tenderer shall be given opportunity to register before
such award and signature of contract. Application for registration with National Construction Authority may
be accessed from the website www.nca.go.ke.

313 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue
Authority.

40  Eligiblegoods, equipment, and services

41  Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

42  Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.

50  Tenderer's responsibilities

51  The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

52  The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender
and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's
own expense.

53  The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses
and expenses incurred as a result of the examination and inspection.



http://www.nca.go.ke/
http://www.cak.go.ke/

54  The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of
the proposed work method and schedule, including charts, as necessary or required.

B. CONTENTS OF TENDER DOCUMENTS

60  Sections of Tender Document

61  The tender document consists of Parts 1, 2, and 3, which include all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures
Section | — Instructions to Tenderers
Section Il — Tender Data Sheet (TDS)
Section I11- Evaluation and Qualification
Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VII1I - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

62  The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of
any contradiction, documents obtained directly from the Procuring Entity shall prevail.

63  The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

70  Clarification of Tender Document, Site Visit, Pre-tender Meeting

71 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish
its response at the web page identified in the TDS. Should the clarification result in changes to the essential
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8and ITT 22.2.

72 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The
costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS
if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

73 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

74 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the




will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

75  TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.

80 Amendment of Tender Documents

81  Atany time before the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

82  Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

83  Togive Tenderers a reasonable time in which to take an addendum into account in preparing their Tenders,
the Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

10.0 Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature
that are part of the Tender may be in another language provided they are accompanied by an accurate and
notarized translation of the relevant passages into the English Language, in which case, for purposes of
interpretation of the Tender, such translation shall govern.

110 Documents Comprising the Tender

111  The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordancewithlTT20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to per form the Contract if its Tender is accepted,

g) Conformity: a technical proposal in accordance with ITT 16;
h)  Any other document required in the TDS.

112 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tenderliable for disqualification.




12.0 Form of Tender and Schedules

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations to the text,
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents
submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.

13 Alternative Tenders
131  Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

132 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section 111,
Evaluation and Qualification Criteria.

133 Exceptas provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring
Entity.

134  When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

140 Tender Prices and Discounts

141 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Billof Quantities shall conform to the requirements specified below.

142 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. ltems
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of the item quoted by
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender
so determined will be used for price comparison.

143 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender,
including any discounts offered.

144 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12.1.

145 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except
incases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and
weightings.

146 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the sametime.




147 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and
the total Tender Price submitted by the Tenderer.

150 Currencies of Tender and Payment
151 The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

152  Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer
in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign
currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the
Contract.

153  Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices

and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a

detailed break down of the foreign currency requirements shall be provided by Tenderers.

16.0 Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

170 Documents Establishing the Eligibility and Qualifications of the Tenderer

171 Tenderers shall complete the Form of Tender, included in Section 1V, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

172 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

173 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy
the criteria for eligibility specified in accordance with ITT 33.1.

174  Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and
thereby help to prevent any corrupt influence in relation to the procurement process or contract management.

175 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

176  The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to owner ship and control which in formation on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conflict of interest in relation to the award or
management of the contract.

177 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate




as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at
the date of submission to the Procuring Entity.

178 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

179  If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

i)  If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process,

ii) if the contract has been awarded to that tenderer, the contract award will be set as idepending the
outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other person shave committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance
with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
requestTendererstoextendtheperiodofvalidityoftheirTenders. Therequestandtheresponsesshallbemadein
writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting
its Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender.

190 Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

192 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option:

1) cash;
i)  abank guarantee;

iii)  aguarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority;

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

193  If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 18.2.

194 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

195 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly




return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

196  The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

197  The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to: -
i) signthe Contract in accordance with ITT47; or

i)  furnish a Performance Security and if required in the TDS, and any other documents required in
the TDS.

198  Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA todebars
the Tenderer from participating in public procurement as provided in the law.

199  The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in
the letter of intent referred to in ITT 4.1 and ITT 11.2.

1910  Atenderer shall not issue a tender security to guarantee itself.
200 Format and Signing of Tender

201  The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe
copies, the original shall prevail.

202  Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

203  The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

204 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

205 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
210  Sealing and Marking of Tenders

211 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and
a warning not to open before the time and date for Tender opening date. Within the single envelope, package
or container, the Tenderer shall place the following separate, sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
described in ITT 11; and

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:




i) in an envelope or package or container marked “ORIGINAL —~ALTERNATIVE TENDER?”, the
alternative Tender; and

i) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?, all required
copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) bear the name and address of the Procuring Entity,
b)  bear the name and address of the Tenderer; and

c) bear the name and Reference number of the Tender.

212 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened
prematurely will not be accepted.

220 Deadline for Submission of Tenders

21 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

22  The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall there after be subject to the deadline as extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

240 Withdrawal, Substitution, and Modification of Tenders

241 A Tenderer may withdraw, substitute, or modify its Tender afterith as been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

242 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.
243 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of

Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

3]

Tender Opening

51 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS.

52 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out at Tender opening.

253 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the




Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

254 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorizationtorequestthemodificationandisreadoutat Tenderopening.

25 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as the Procuring Entity may consider appropriate.

26  Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

A7  Atthe Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

258  The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum; -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;
c) any alternative Tenders;
d) the presence or absence of a Tender Security, if new as required;
e) number of pages of each tender document submitted.

29 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers.

E. EVALUATION AND COMPARISON OF TENDERS

8

Confidentiality

261 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderersorany other persons not officially concerned with the Tender process until information on Intention
to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

262  Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

263 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

270 Clarification of Tenders

2711 Toassist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shallnot be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

280 Deviations, Reservations, and Omissions

281  During the evaluation of tenders, the following definitions apply: -
a) “Deviation” is a departure from the requirements specified in the tender document;




requirements specified in the tender document; and
C)  “Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

20 Determination of Responsiveness

21 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender
itself, as defined in ITT 11.

202 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,
would:

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract;

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsivetenders.

293 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

294 If atender is not substantially responsive to the requirements of the tender document, it shall be rejected by the
Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

300 Non-material Non-conformities

01 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

02 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify non-material non-
conformities in the tender related to documentation requirements. Requesting information or documentation
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of its tender.

303 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.

310 Arithmetical Errors

311 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in any way by any person or entity.

312 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualificationofthetenderasnon-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total
bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall lead to
disqualification of the tender as non-responsive. and

c) ifthere is a discrepancy between words and figures, the amount in words shall prevail

313 Tenderers shall be notified of any error detected in their bid during the notification of award.
32.0 Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single

currency asspecified in the TDS.

330 Margin of Preference and Reservations




331 A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

332 A margin of preference shall not be allowed unless it is specified so in the TDS.

333 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

334 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium
Enterprises, PWD Enterprises, PWD Enterprises and Enterprises of persons living with disability, as the case
may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring
entity shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to
the specified group are eligible to tender. No tender shall be reserved to more than one group. If not so stated
in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to all interested
tenderers.

340 Nominated Subcontractors

341 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity nominates
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The
main contract shall specify the working arrangements between the main contractor and the nominated
subcontractor.

342 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

343 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer.

. Evaluation of Tenders

3H1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section 11, Evaluation and
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance with ITT
40.

3H2  Toevaluate a Tender, the Procuring Entity shall consider the following:
a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if
any, but including Daywork items, where priced competitively;
b)  price adjustment due to discounts offered in accordance with ITT 14.4;
C) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;
d)  pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section I1I, Evaluation and Qualification
Criteria.

B3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be consideredin Tender evaluation.

34 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts),
will be specified in Section I1I, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.




370  Abnormally low tenders and abnormally high tenders
Abnormally LowTenders

371 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderersis
compromised.

372  In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
otherrequirements of the Tender document.

373 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally high tenders

374 Anabnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

375 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity
shall proceed as follows:

i) Ifthe tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not a ccept the tender depending on the Procuring Entity's budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

376 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

380 Unbalanced and/ or front-loaded tenders

381 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.

382 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate:
a)  accept theTender;

b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer to
a level not exceeding a 30% of the Contract Price;

c)  agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works;

d)  reject the Tender,
390 Qualifications of the tenderer

301 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified

in Section 111, Evaluation and Qualification Criteria.




392 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

393 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

400 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Mostresponsive to the Tender document; and
b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject
all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the
Tenderers.

F. AWARD OF CONTRACT

42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

430 Notice of Intention to Enter into a Contract/Notification of Award

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain,
at a minimum, the following information:

a)  the name and address of the Tenderer submitting the successful tender;
b)  the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e)  instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

440 Stand still Period

441  The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.

442  Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

450 Debriefing by The Procuring Entity

451  On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt




of the request.

452  Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

46.0 Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.

470  Signing of Contract

471  Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

472  Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

473 The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.

480 Performance Security

481 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

482  Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

483 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe
Regulations.

290 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the
following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

50.0 Procurement related Complaints and Administrative Review
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.




Section 1l - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT).
Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
A. General
ITT 1.1 The name of the contract is PROPOSED RENOVATIONS OF
MORTUARY, RHU BLOCK,
PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5
HOSPITAL
The reference number of the Contract is TENDER NUMBER NO: CGK/HS/TP/035C/2025/2026
The number and identification of lots (contracts) comprising this Tender are
[insert number and identification of lots (contracts)] NOT APPLICABLE
Lot 1- Name
Lot 2- Name
Lot... Name
ETC.
ITT 2.4 The Information made available on competing firms is as follows:
1.The bids are to be submitted manually only.
2). The project will be undertaken during financial year 2025/2026 & 2026/2027
ITT 24 The firms that provided consulting services for the contract being tendered for are: NOT
APPLICABLE
ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: NOT APPLICABLE
B. Contents of Tender Document
ITT7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address
tenders@kiambu.go.ke
to reach the Procuring Entity not later than 12" MAY 2026 12:00 noon
(i) The Procuring Entity shall publish its response at the website __ PPIP website
ITT 7.2 (A) A pre-arranged pretender site visit shall take place at the following date, time and place:
Date: 11™ MAY 2026- 9:00AM-4:00PM
Place: : Proposed project site_ THIKA LEVEL 5 HOSPITAL
Contact: FACILITY MANAGER
ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than
12™ MAY 2026 12:00 NOON



mailto:tenders@kiambu.go.ke

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT75 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged
pretender will be published is N/A

ITT9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender

documents, the Procuring Entity’s address is:

Q Name of Procuring Entity -------- County Government of Kiambu-------------

(2) Physical address for hand Courier Delivery to an office or Tender Box (City, Street,
Building, Floor Number and Room) KIAMBU COUNTY HEADQUARTERS-OPPOSITE
KIAMBU MALL

3 Postal Address ------ 2344-00900 Kiambu----------

4) Insert name, telephone number and e-mail address of the officer to be contacted. ----------
--------- enders@kiambu.go.ke

C. Preparation of Tenders

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: [list any additional
document not already listed in ITT 11.1 that must be submitted with the Tender. The list of
additional documents should include the following:

ITT13.1 Alternative Tenders shall not be considered.

[If alternatives shall be considered, the methodology shall be defined in Section 111, Evaluation
and Qualification Criteria.]

ITT 13.2 Alternative times for completion shall not be____ permitted.

[If alternative times for completion are permitted, the evaluation method will be as specified in
Section 111, Evaluation and Qualification Criteria.]

ITT 134 Alternative technical solutions shall be permitted for the following parts of the Works:

N/A [insert parts of the Works]:
[If alternative technical solutions are permitted, the evaluation method will be as specified in
Section 111, Evaluation and Qualification Criteria.]

ITT 145 The prices quoted by the Tenderer shall be: “‘fixed”

ITT 15.2 (a) Foreign currency requirements not allowed.

ITT18.1 The Tender validity period shall be 140 days.

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be
_ 30 days.

(b) The Tender price shall be adjusted by the following percentages of the tender price:

(i) By 25 % of the local currency portion of the Contract price adjusted to reflect local
inflation during the period of extension,

and

(i) By % the foreign currency portion of the Contract price adjusted to reflect the

international inflation during the period of extension.

ITT19.1 Tender shall provide a Tender-Securing Declaration or a Tender Security (select one)

The type of Tender security shall be ----- N/A in the amount of Kenya shillings
ITT 20.1 In addition to the original of the Tender, the number of copies. One copy
ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:




Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

[insert the name and description of the documentation required to demonstrate the authority of
the signatory to sign the Tender] N/A

D. Submission and Opening of Tenders
ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is:

Q Name of Procuring Entity, COUNTY GOVERNMENT OF KIAMBU

2 Postal Address. 2344-00900 KIAMBU.

3 Physical address for hand Courier Delivery to an office or Tender Box (City, Street,
Building, Floor Number and Room) -GOVERNOR’S RECEIPTION, KIAMBU
HEADQUARTER- KIAMBU TOWN

(4) Date and time for submission of Tenders......... 15T MAY 2026 11:00 AM

(5) Tenders shall not submit tenders electronically.
ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided
below:

(1) Name of Procuring Entity- County Government of Kiambu.

2 Physical address for the location (City, Street, Building, Floor Number and Room)
Governor’s Reception, Kiambu Headquarters- Kiambu Town

3) State date and time of tender opening. 15™ MAY 2026 11:00 AM

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender
submission procedures specified below [insert a description of the electronic Tender opening
procedures]:

NotApplicable

E. Evaluation, and Comparison of Tenders

ITT 30.3 The adjustment shall be based on the “average price of the item or component as quoted in other
substantially responsive Tenders. If the price of the item or component cannot be derived from the
price of other substantially responsive Tenders, the Procuring Entity shall use its best estimate.




Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

TT 32.1

The currency that shall be used for Tender evaluation and comparison purposes only to convert at
the selling exchange rate all Tender prices expressed in various currencies into a single currency
is: Kenyan Shilling only.

The source of exchange rate shall be: The Central bank of Kenya (mean rate)
The date for the exchange rate shall be: the deadline date for Submission of the Tenders.

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken
down into the respective amounts payable in various currencies by using the selling exchange
rates specified by the Tenderer in accordance with ITT 15.1.

In the second step, the Procuring Entity will convert the amounts in various currencies in which
the Tender Price is payable (excluding Provisional Sums but including Daywork where priced
competitively) to the single currency identified above at the selling rates established for similar
transactions by the authority specified and, on the date, stipulated above.

ITT 33.2

A margin of preference “shall not _apply.
[If a margin of preference applies, the application methodology shall be defined in Section Il —
Evaluation and Qualification Criteria.]

ITT 334

The invitation to tender is extended to the following group that qualify for Reservations

N/A

(These groups are Small and Medium Enterprises, Youth Enterprises, Women Enterprises and
Enterprises of persons living with disability, as the case may be; describe precisely which group
qualifies).

ITT 34.1

At this time, the Procuring Entity “does not intend” to execute certain specific parts of the Works by
subcontractors selected in advance.

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is:
0 % of the total contract amount. Tenderers planning to subcontract more than 10% of total
volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be
subcontracted along with complete details of the subcontractors and their qualification and experience.

ITT 34.3

[Indicate N/A if not applicable]
The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized
Subcontractors are designated as follows:

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant
qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the
Tenderer for the purpose of evaluation.

ITT 35.2 (¢)

Additional requirements apply. These are detailed in the evaluation criteria in Section Ill,
Evaluation and Qualification Criteria.

ITT 48.1

Other documents required in addition to the Performance Security are
N/A

ITT 50.1

The procedures for making a Procurement-related Complaint are detailed in the “Notice of
Intention to Award the Contract” herein and are also available from the PPRA Website
WWW.ppra.qo.ke or email complaints@ppra.go.ke.



http://www.ppra.go.ke/
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Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its
complaint following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:

For the attention: Supply Chain Manager
Title/position: Director

Procuring Entity: County Government of Kiambu
Email address: www.kiambu@go.ke

In summary, a Procurement-related Complaint may challenge any of the following (among
others):

(i) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.




SECTION 111 - EVALUATION AND QUALIFITCATION CRITERIA

10 GENERAL PROVISIONS

11 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

13 EVALUATION AND CONTRACT AWARD CRITERIA

TheProcuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive
at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been determined to
be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated
Tender price shall be selected for award of contract.

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF
RESPONSIVENESS Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria
and other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the
requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be
considered non- responsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be
attached or clearly described all information and list of documentation to be submitted by Tenderers to enable
preliminary evaluation of the Tender]

30 TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

40 MULTIPLE CONTRACTS

41  Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and
a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two
Options listed below for award of Contracts.

OPTION 1
(i)  If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot.




(i)  Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the
tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will be
awarded only the combinations for which the tenderer qualifies and the others will be considered for award to
second lowest the tenderers.

OPTION2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in the
combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won
Lots.

50 ALTERNATIVE TENDERS (ITT 13.1)

Alternative Tenders (ITT 13.1)
Analternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic
technical requirements shall be considered by the Procuring Entity.

60 MARGIN OF PREFERENCE

61  If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be
loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of Kenyan citizensis
less than fifty- one percent (51%).

62  Contractors shall be asked to provide, as part of the data for qualification, such information, including details
of ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference.

63  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into
the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares
of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than fifty one percent (51%).

64  All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender,
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this
comparison, a tender from Group A is the lowest, it shall be selected for the award of contract. If a tender from
Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender price,
including unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be
added to the evaluated price offered in each tender from Group B. All tenders shall then be compared using
new prices with added prices to Group B and the lowest evaluated tender from Group A. If the tender from
Group A is still the lowest tender, it shall be selected foraward. If not, the lowest evaluated tender from Group
B based on the first evaluation price shall be selected.

7. Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated
tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest
evaluated tenderer shall be considered for contract award, subject to meeting each of the following
conditions.

i)  The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow of Kenya Shillings

i)  Minimum average annual construction turnover of Kenya Shillings [insert amount],
equivalent calculated as total certified payments received for contracts in progress and/or completed
within the last [insert of year] years.




i)

Atleast (insert number) of contract(s) of a similar nature
executed within Kenya, or the East African Community or a broad, that have been satisfactorily
and substantially completed as a prime contractor, or joint venture member or sub-contractor
each of minimum value Kenya shillings equivalent.

Contractor's Representative and Key Personnel, which are specifiedas

V) Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as [specify requirements for each lot as applicable]

Other conditions depending on their seriousness.
a) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the
member of a JV in the last (specify years). The required information shall be
furnished in the appropriate form.

b) Pending Litigation

Financial position and prospective long-term profit ability of the Single Tenderer, and in
the case the Tenderer is a JV, of each member of the JV, shall remain sound according to
criteria established with respect to Financial Capability under Paragraph (i) above if all
pending litigation is resolved against the Tenderer. Tenderer shall provide information on
pending litigations in the appropriate form.

c) Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the
last

(specify years). All parties to the contract shall furnish the
information in the appropriate form about any litigation or arbitration resulting from
contracts completed or on going unde rits execution over the years specified. A consistent
history of awards against the \

Tenderer or any member of a JV may result in rejection of the tender.




QUALIFICATION FORM SUMMARY
EVALUATION CRITERIA

Financial and Technical proposals shall be subjected to the following evaluation criteria: Evaluation will be done as per the
criteria provided in the Tender document.

Preliminary Criteria

NO. REQUIREMENT RESPONSIVE NON-
RESPONSIVE

1 Attach a copy of the Certificate of Incorporation/ business

Registration

2 /Attach a copy of the current Form CR12 or its equivalent on
beneficial ownership information

3 Attach a valid tax compliance certificate (verifiable)

4 /Attach a copy of a valid single business permit/trading license

5 Duly filled, signed and stamped form of tender.

6 /A duly filled and signed declaration that the person/tenderer will
not engage in any corrupt or fraudulent practice

7 A duly filled and signed declaration that the bidder is not
debarred from participating in public procurement

3 Duly filled and signed certificate of independent tender
determination

¢ Duly filled and signed declaration and commitment to the code of
ethics

10 AL L pages, including cover page, dividers, tender document,

priced BQs and all other requirements, MUST be serialised in a
sequential order.

11 /Attach a current registration certificate with National
Construction Authority category 8 and above in Building.

12 Attach AGPO Certificate-PEOPLE WITH
DISABILITY(PWD)

13 Duly Filled and Signed Form of Tender - Securing Declaration

100% compliance will be required to proceed to the next evaluation stage. Failure to provide ANY of the above
mandatory requirements will lead to disqualification



TECHNICAL EVALUATION CRITERIA BELOW

STAGE 2A: TECHNICAL EVALUATION BUILDING WORKS (80 MARKYS)

No. Parameter Maximum  |Award
Score

1 Relevant Experience 20
Experience as prime contractor in the Construction industry of at least two (2)
projects of similar nature. (Building works) and complexity equivalent to the
works.

/Attach two contracts/local service orders or its equivalent completion certificates
or take-over certificate (toc), (10 marks for each)

2 Program of works 15
Proposed program (Work methodology and schedule) provides a Gantt Chart and
work breakdown schedule
Note: The Evaluation Committee will assess whether the proposed work plan
is realistic and implementable; overall team composition is balanced and has
an appropriate skill mix; and the work plan has
right input of Experts

3 Recommendation from previous clients 10
/Attach at least two recommendation letter with official letter heads and respective
signed contract from previous clients for works done in the last three years as
proof that works have been executed and completed in accordance with the
contract (5 marks each)

4 Key Personnel (attach academic certificates) 15

Site Agent- BSc. Civil Engineering BA. Architecture or BSc. Construction
Management with 3 years’ experience (4 marks)

Foreman- Diploma Construction Management, Diploma Architecture,
Building Technology or equivalent

experience 3 years specific experience (4 marks)

Electrical Engineer- Diploma Electrical Engineering with 3 years’

experience (3mks)

Mechanical Engineer- Diploma Mechanical Engineering with 3 years’

experience (2 mks)

Health and Safety Officer (diploma/certificate as applicable)- with 3 years’ general
experience (2 marks)




Staff Experience
(Attach recommendation letter from employer showing proof of the

years of experience)

10

Site Agent work experience.
3 years and above 2mks Below 3years - 1mks

Maximum 2mks

Foreman Experience.
3 years and above 2mks Below 3years - 1mks

Maximum 2mks

Electrical Engineer Experience 3 years and above 2mks Below 3years - 1mks

Maximum 2mks

Mechanical Engineer
3 years and above 2mks Below 3years - 1mks

Maximum 2mks

Health and Safety Officer 3 years and above 2mks Below 3years - 1mks

Maximum 2mks

Physical Facilities;

Provide details of physical address andcontacts — Provide evidence of physical
Location i.e attach copy of title deed or lease document 10mks

10

Total A

80

STAGE 2B: FINANCIAL CAPACITY (20 MARKS)

Financial Capacity

20

a) Attach Audited Financial statements for the 2 years (2023 and 2024) with a
turnover of atleast 20% of the contract sum quoted -Total 20 ,marks

OR

b) Bank’s letter of credit worthiness for an amount of at least 20% of the
tendered sum- verifiable (20 marks)

TOTALB

20

TOTAL (A+B)

100

Scoring A + B = 100% Pass Mark = 70%










SECTION IV - TENDERING FORMS

QUALIFICATION FORMS
1. FOREIGN TENDERERS 40%RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

L ATSIENTAINIET T G IEN TN [ G ISR I TS TSI EN IR RS EN TR S

TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE




2. FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall
be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
0 owned O Rented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements Details of rental / lease / manufacture agreements specific to the project




3. EORMPER-1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for
each candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

2. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

3. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

4, Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

5. Title of position: [insert title]
Name of candidate
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]




4. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

Project Role 5}32?32:12; i Relevant experience

[mqm [role and responsibilities | .. . [describe the experience relevant to this
project on the project] [time in role] osition]

details] pro) P

Declaration




I, the undersigned /insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
qualifications and my experience.

I confirm that | am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to
work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to
work on this contract]

I understand that any misrepresentation or omission in this Form may:
(a) be taken into consideration during Tender evaluation;
(b) result in my disqualification from participating in the Tender;
(c) result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):




5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

51 FORM ELI -1.1 Tenderer
InformationForm

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
'Tenderer's actual or intended country of registration:
[indicate country of Constitution]

'Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

(| Acrticles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6
| In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

[Jin case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:
e Legal and financial autonomy

e Operation under commercial law

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors




52 FORMELI-1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

1 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

[ In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.




53 EORM CON-2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria
(| Contract non-performance did not occur since 1% January [insert year] specified in Section 11, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

(| Contract(s) not performed since 1% January [insert year] specified in Section 111, Evaluation and Qualification
Criteria, requirement 2.1

(| Contract(s) withdrawn since 1% January [insert year] specified in Section 111, Evaluation and Qualification

Criteria, requirement 2.1

Year Non- performed Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)
[insert [insertamount  |Contract Identification: [indicate complete contract name/ [insert amount]
year] and percentage] |number, and any other identification]

Name of Procuring Entity: [insert full name]

/Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
Pending Litigation, in accordance with Section 111, Evaluation and Qualification Criteria
(| No pending litigation in accordance with Section 11, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

a No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
2.4.
O Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.4 as

indicated below.




Year of
dispute

Amount in dispute
(currency)

Contract Identification

Total Contract Amount
(currency), Kenya
Shilling Equivalent
(exchange rate)

[insert
year]

[insert percentage]

Contract Identification: [indicate complete
contract name, number, and any other
identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

[insert amount]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint

bids with competitors, subcontracting work to unsuccessful tenderers, etc.




5.4 FORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

5.4.1. Financial Data

Type of Financial information Historic information for previous years,

in

(currency) (@amount in currency, currency, exchange rate*, USD equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

\Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate




5.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

NG Source of finance Amount (Kenya Shilling
' equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section |11, Evaluation
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

@ reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such
as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(© be complete, including all notes to the financial statements.

d) correspond to accounting periods already completed and audited.

O Attached are copies of financial statements® for the years required above; and complying with the
requirements

et of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this




5.5 FORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *
* See Section 111, Evaluation and Qualification Criteria, Sub-Factor 3.2.

5.6 FORM FIN —3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject
contract or contracts as specified in Section Il1, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
' equivalent)

1

2

3

5.7 EORMFIN-3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion,
but for which an unqualified, full completion certificate has yet to be issued.




| Current Contract Commitments |

No Name of Procuring Value of _ Estimate_d Aver_age Monthly
: Contract Entity’s Outstanding Completion Inv0|C|.ng Over
Contact Address Work Date Last Six I\_/anths
Tel ' [Cyr_rent Kenya [Kenya Shilling
k Shilling /month /month)]
Equivalent]
1
2
3
4
5
5.8 FORMEXP - 4.1
General Construction Experience
Tenderer’s Name:
Date:
JV Member’s Name
ITT No. and title:
Page of pages
Starting Ending Contract Identification Role of
Year Tenderer
Year
Contract name:
Brief Description of the Works performed by the
Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
Contract name:
Brief Description of the Works performed by the
Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
Contract name:
Brief Description of the Works performed by the
Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:




59 FORMEXP-4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title;

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime Member in
Contractor O  JV
O

Management
Contractor
O

Sub-
contractor
O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

59 FORMEXP-4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime Member in
Contractor O IV
O

Management
Contractor
O

Sub-
contractor
O

'Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:




5.9 FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information

Description of the similarity in accordance
with Sub-Factor 4.2(a) of Section IlI:

1. Amount

2. Physical size of required works
items

3. Complexity

4. Methods/Technology

5 Construction rate for key activities
6 Other Characteristics




510 FORMEXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section I,
Evaluation and Qualification Criteria, Sub-Factor 4.2,

1. Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management  Sub-contractor
Contractor JV Contractor O
O O O

'Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of Total quantity in  Percentage Actual
production, as applicable) performed underthe contract participation Quantity
the contract per year or part of the year (i) (i) Performed

(i) x (i)

Year 1

Year 2

Year 3

Year 4

IProcuring Entity’s Name:

Address:
Telephone/fax number
E-mail:

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
n:

2. Activity No. Two




OTHER FORMS

6. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS
i) All italicized text is to help the Tenderer in preparing this form.
ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing
the Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory

requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission:............. [insert date (as day, month and year) of Tender submission] Tender
Name and Identification..................... [insert identification] Alternative
N0 S [insert identification No if this is a Tender for an alternative]

TO: e, [Insert complete name of Procuring Entity]

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.:
[insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]
Dear Sirs,

1. Inaccordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any
defects therein for the sum?® of Kenya Shillings [[Amount in figures] Kenya Shillings
[amount in words]

The above amount includes foreign currency* amount (s) of [state figure or a percentage and currency]
[figures] [words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Special Conditions of Contract.

3. Weagree to adhereby this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

4. We understand that you are not bound to accept the lowest or any tender you may receive.
5 We, the under signed, further declare that:

i) No reservations: We have examined and have no reservations to the tender document, including Addenda
issuedinaccordance with ITT 28;

% This sum should be carried forward from the Summary of the Bills of Quantities.
4 The percentage quoted above should not include provisional sums, and not more than

two foreign currencies are allowed.




Vi

xi)

xii)

xiii)

Xiv)

XV)

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4,

Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one
of the options below as appropriate]

Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures,
indicating the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of
that period;

Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in accordance
with the Tendering document;

One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers,
or service providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement
Regulatory Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the
requirements of ITT3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient,
its full address, the reason for which each commission or gratuity was paid and the amount and currency
of each such commission or gratuity].

Name of Recipient Address Reason Amount




(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included
in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is
prepared and executed,;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender,
the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us
or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of
intention to enter into a contract in the event we are the successful tenderer in this subject procurement
proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict
to interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without
colluding with other tenderers.

(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption
as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.
Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are shown
above]

Date signed [insert date of signing] day of [insert month], [insert year]

Datesigned dayof ,

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.




(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.

Instruction to Tenderer

Tenderer is further reminded that it is an offence to give false information on this Form.

@

Tenderer's details

ITEM

DESCRIPTION

Name of the Procuring Entity

Reference Number of the Tender

Date and Time of Tender Opening

Name of the Tenderer

gl W N -

Full Address and Contact Details of
the Tenderer.

Country

City

Location

Building

Floor

Postal Address

Name and email of contact person.

NookrwbdpE

Current Trade License Registration
Number and Expiring date

Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

Description of Nature of Business

Maximum value of business which the
Tenderer handles.

10

State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange

General and Specific Details

() Sole Proprietor, provide the following details.
Name in full Age
Nationality Country of Origin
Citizenship
(© Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
2
3
@d  Registered Company, provide the following details.

)i Private or public Company

i)

State the nominal and issued capital of the Company




Nominal Kenya Shillings (Equivalent)
Issued Kenya Shillings (EQUIValENt)..........cccoceiiiiiiie i

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned

N

€© DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

)} Are there any person/persons in........................ County Government of Kiambu, Department of
Health Services who has/have an interest or relationship in this firm? Yes/No...........................

If yes, provide details as follows.

Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3

(iii)  Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the relationship with
YES OR NO | Tenderer

1 | Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.

2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.

3 | Tenderer has the same legal
representative as another tenderer

4 | Tender has a relationship with
another tenderer, directly or through
common third parties, that puts it in a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

5 | Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.

6 | Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specified in this Tender Document.
7 Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who are directly or indirectly
involved in the preparation of the
Tender document or specifications
of the Contract, and/or the Tender
evaluation process of such contract.




Type of Conflict Disclosure If YES provide details of the relationship with
YES ORNO | Tenderer

8 | Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

9 Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering
process and execution of the
Contract.

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name

Titleor Designation

(Signature) (Date)




b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do hereby
make the following statements that | certify to be true and complete in every respect:

Icertify, on behalf of [NameofTenderer]that:

1. Ihave read and I understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. lamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, | understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5 TheTenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

c) theintentiono r decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuan tto paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuant toparagraph(5)(b) above;

8  Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly,
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b)
above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]




(c) SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

R , of Post Office BOX .iccooiiiiiiiiiiiiiiiiii being a resident
Of in the Republic of ...............ooiiiiinnl, do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for ......................... (insert tender title/description) for ......................... (insert name
of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp




FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.

| I of P.O.BOX ........ceeeeviiieiiieciee e eee e e n. .0 being a resident of
......................................... in the Republic of ................... do hereby make a statement as follows: -

1 THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ..........ccccoevirieninencennn.
(insert name of the Company) who is a Bidder in respect of Tender No....................... for
..................... (insert tender title/description) for .................. (insert name of the Procuring entity) and
duly authorized and competent to make this statement.

2 THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff
and/or employees and/or agents of ......................... (insert name of the Procuring entity) which is the
procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of ......................... (name of the
procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5 THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(Title) S R

Bidder's Official Stamp




DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

(person) on behalf of (Name of the Business/ Company/Firm) .........cccccccvvrvnenns
.............................................................. declare that | have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in
Public Procurementand Asset Disposal and my responsibilities under the Code.

| do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

0 0 USSP
Name of the FIrm/COmPany . .........oueiniiiiit ettt ettt et et b e bt esbe e sne b e e abeessneenes
Date. e et

(Company Seal/ Rubber Stamp where applicable)
Witness
D230 L OSSP RPRSPR

D 7 PR PPTPTRN




(d) APPENDIX 1-FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
1. Purpose

11  The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

2. Requirements

21 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

22 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) if acontract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity whohas a conflict of interest with respect to a procurement: -

a) Shall not take part in the procurement proceedings;

b)  shall not, after a procurement contract has been entered in to, take part in any decision relating to
the procurement or contract; and

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group
of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflictofinteresttotheprocuringentity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:




a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;

i) “fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid
an obligation;

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party; “coercive practice” is
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the
property of the party to influence improperly the actions of a party;

iv) “obstructive practice” is:

» Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

¢) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies)
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect”all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

'For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest
in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

?Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or
persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard
copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals;

performing physical inspections and site visits, and obtaining third party verification of information.




FORM OF TENDER SECURITY- [Option 1-Demand Bank Guarantee]

Beneficiary:
Request forTenders No:

Date:
TENDER GUARANTEE No.:
Guarantor:

1. We have been informed that (here inafter called "the Applicant") has submitted or
will submit to the Beneficiary its Tender (here inafter called” the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
onor before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

1 Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated
......... [Date of submission of tender] for the ............... [Name and/or description of the tender] (hereinafter
called “the Tender”) for the execution of under Request for Tenders No. (“the ITT™).

2 KNOW ALL PEOPLE by these presents that WE ..................... of .oooiiiiiil. [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto .................
[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of .....................
(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the
Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this ___day of 20

3 NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the Contract
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions
to tenderers (“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate
its demand, provided that in its demand the Procuring Entity shall state that the demand arises from the
occurrence of any of the above events, specifying which event(s) has occurred.

4 This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the
Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: .o [insert date (as day, month and year) of Tender Submission]
Tender NO.: cvooviecccece e [insert number of tendering process]
0 e [insert complete name of Purchaser] 1/We, the undersigned, declare that:

1 I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of ourobligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or
(i) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3. 1/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon
the earlier of:
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. 1/We understand that if lam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding,
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.

3T T Capacity/title (director or partner or

D\ 0TS P Duly authorized to sign the

bid for and on behalf of: [insert complete name of Tenderer]

Datedon ...................... dayof ................ g eeerens [Insert date of signing] Seal orstamp




Appendix toTender
Schedule of Currency requirements

Summary of currencies of theTender for [insert name of Section of the Works]

Name of currency Amounts payable
Local currency:

Foreign currency #1:
Foreign currency #2:
Foreign currency #3:
Provisional sums expressed in local currency [To be entered by the Procuring Entity]




PART Il - WORKS REQUIREMENTS




SECTION YV - BILLS OF QUANTITIES
A. Notes and Sample Items for Preparing a Bill of Quantities

1 These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract
Documents.

2 The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications,
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately
and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation
of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill of Quantities
insufficient detail to distinguish between the different classes of Works, or between Works of the same nature
carried outin different locations or in other circumstances which may give rise to different considerations of
cost. Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple
and clear as possible.

3. The Bills of Quantities should be divided generally into thef ollowing sections:

a) Preambles

b) Preliminary items

c) Work Items

c) Daywork Schedule; and
d) Provisionalitems

e) Summary.

4 NOTES TO PREPARING PREAMBLES

41 The Preambles should include only those items that constitute the cost of the works but would not be priced
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items
are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit
prices and should state the methods of measurement that have been adopted in the preparation of the Bill of
Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and
abbreviations should be defined and any mandatory national units defined and described. The methods of and
procedure for re- measurement should be described in the Preambles.

42 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other
national units are mandatory in Kenya.

Unit Abbreviation Unit Abbreviation
cubic meter mé or cum millimetre mm

hectare ha month mon

hour h number nr

kilogram kg square meter m2or sqm
lump sum Is square millimeter mm? or sq mm
meter m week wk

metric ton t

43 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

44.  The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in
the priced




Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within
the terms of the Contract.

45 The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied
in the Contract.

46.  Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or
not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be
covered by other rates and prices entered in the Bill of Quantities.

47. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among
the ratesand prices entered for the related Items of Work.

48 General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before entering
prices agains teach item in the priced Bills of Quantities.

49  Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended
in whole or in part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and
Clause 13.6 of the General Conditions of contract.

410  In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying
with the requirements in the Preambles.

411  Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary

items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore,
the itemor items will be executed without any additional costs or without being treated like variations.

5) NOTES ON PREPARING BILLS OF QUANTITIES

51  The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable
and can be priced separately and included in the interim valuations precisely. Such items may include such
items as site office, notice boards, and other temporary works, otherwise items such as security for the Works
which are primarily part of the Contractor's obligations should be included in the Contractor's rates.

52  The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of
the Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be
ground excavations, structures, external works, services, etc. General items common to all parts of the Works
may be grouped as a separate section in the Bill of Quantities.

53  Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no
allowance should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate.

54 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change
during the execution of the works, such items could be subject to re-measurement, the word “provisional”
should be used to identify such cases. Where whole sections of the work items fall in this class, for example
foundations, they should be labelled “Provisional Quantities” or ‘“Provisional Items” so that the
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such
work is cover-up.

55  All items that have not been measured and therefore not subject tot enders pricing should be listed in the Bills
of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated
subcontract or separate measurements at a later date during the execution of the works. For example, if it is
deemed not possible to measure electrical works before going to tender because detail designs are not ready, a
provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed
later when actual design details are completed. To the extent not covered above, there should be in the Bills of
Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for




Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.

56  Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should be
included in the Bills of Quantities.

57 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in
the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the tenderers, the Daywork Schedule should normally comprise:

i)  Alist of the various classes of labor, and materials for which basic.

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with
a statement of the conditions under which the Contractor will be paid for Work executed on a Daywork
basis.

iii) A percent a get o be entered by the tenderer agains teach basic Day work item.

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads,
supervision and other charges.

58  The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last
line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the
Form of Tender.




BILLS OF QUANTITIES

(a) Preambles

1. The method of measurement of completed work for payment shall be in accordance with [insert the name of a
standard reference guide, or full details of the methods to be used].

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known
landmark like a town and its size) It is approximately Kilometers from
Nairobi. Access to the site shall be through ,

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the
nature of the ground, substrata and other local conditions, positions of existing power, water and other services,
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be
considered on account of lack of knowledge in this respect.

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps,
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and
direction regarding the use of any materials found on the Site.

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring
Entityor Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings
shall be provided to the contractor but additional copies shall be provided at a cost to be determined by the
Engineer.

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank
Guarantees and stamp charges in connection with this contract Agreement.

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct.
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such
occupation is considered to be both practical and reasonable and will not interfere with the Works. The
Contractor shall allow any costs associated with such occupation.

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves
the right in very exceptional circumstances to make such payments direct in the interests of the project where
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the
Sub- Contractor involve.

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is
presumed to have been calculated making due allowance for seasonal inclement weather conditions. Noclaimfor
extension of time due to the normal in clement weather for this area shall be entertained.

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress
Chart setting out the order in which the Works are to be carried out, with the appropriate dates there of. This
Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted without
the written consent of the Engineer. The Contractor will be responsible for arranging the above programme with
all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and
for updating it as required.

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect
from time to time direct, a Progress Report and any information for the proceeding period, showing the progress
during the period and the up-to-date cumulative progresson all important items of each section or portion of the
Works.

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved
by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the
commencement of the Works and shall cover such portion of the works in progress and completion as the
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the date
of exposure, identification reference and brief description. The copyright of all photographs shall be vested in
the Procuring Entity. The negatives and four prints from each negative shall be delivered to the Architect within

two weeks of exposure.




12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub-
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the
drawings. The Contractor shall be responsible for the accuracy of such dimensions.

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make
whatever provisions may be required by the Authorities concerned for the support and protection of such
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and
the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where
appropriate the Contractor shall open up the ground in advance of the main work by hand digging if necessary,
to locate precisely the position and details of the services which are likely to affect his operations.

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of
the proposed works, at such hours and by such route as are permitted by the Authorities.

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing
paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be
reinstated by the Contractor to the satisfaction of the Engineer.

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

17.  All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance
in solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works,
(including works of sub—contractors). If need be, he shall make arrangements with the Local Water Authority
for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and
fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary,
and clear away at completion.

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub —
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The
Contractor shall pay all fees and obtain all permits in connection there with.

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative,
competent and experienced in the kind of work involved, who shall giveh is whole time to the superintendence
of the works. (Including works of sub — contractors). Such Agent or Representative shall receive on behalf of
the Contractordirections and instruction from the Engineer, and such directions and instructions shall be deemed
to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced
without the specific approval of the Engineer.

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected
at all times. In particular, there shall be the proper provision of guard-rails to scaffolding, protection against
falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of
dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this
condition is not being observed and no claim arising from such suspension will be allowed.

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the Architect
and any existing features to remain shall be protected from damage throughout the Contract Period and handed
back in good condition when they are vacated at the end of the Contract. If additional areas are required, the
contractorshallsourcethenatowncost.

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of
the Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling
shall be within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or
leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract.

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused

to existingand adjacent property, including buildings that are not a subject of demolition. He shall make good at
his own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity

against any loss or claim that may arise.




24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of
nuisance etc. as directed by Engineer.

25. The Contractors attention is drawn to the standards levy order which was amended on 15"October 1998.Legal
notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates.

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment
and attendance.

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be
complete with sanitary accommodation and fencing gates.

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees
during the period of the Works and remove when no longer required.

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the
Works, Plant and materials against damage and theft.

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of
every description for the due and satisfactory completion of the Works and shall remove the same on completion.
All such plant, tools and equipment shall comply with all regulations in force throughout the period of the
Contract and shall be altered or adopted during the Contract period as may be necessary to comply with any
amendments in or additions to such regulations.

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding is
measured here in after and the Contractor must allow in his rates for this.

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked footways,
guard-rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent
properties.

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and unfixed
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe
Contract.

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with.

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials,
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion,
from different batches; the concrete being taken from the point of deposit.

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost,
any samples of materials and workmanship that may be called for by the Architect for the approval or rejection,
and any further samples in the case of rejection, until such samples are approved by the Engineer. Such samples,
when approved, shall be the minimum standard for the work to which they apply. The proceduref or submitting
samples of materials for testing or approval and the method of marking for identification shall be as laid down
by the Engineer.The Contractor shall allow in his Tender for such samples and tests, including those in
connection with his Sub-Contractors work.




to all in terim payments exceeding Kshs.. e . for work done in respect of building or civil works.
The contractor shall allow for any costs arlsmg resultlng there from in the build-up of rates.

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in
force for the time being, and any special regulations laid down by the Architect governing the use and storage
of explosives.

39. The National Construction Authority is a state corporation established under the national construction authority
Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and coordinate
its development. The National Construction Authority Regulations 2014 with an effective date of 6"June 2014,
regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy.

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for
VAT 1.19 as instructed else where.

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of
the Conditions of contract and also specified in the Special Conditions of Contract.

BILL NO. 2: WORK ITEMS

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows,
mechanical installations. etc.

Bill No 2 - (Name of Section e.g. Foundations).

Item no. | Description Unit Quantity | Rate Amount

Total for Bill No. 2 (carried forward to Summary, p. __ )




Bill No. 3: Schedule of Daywork Rates - Labor

Item no. | Description Unit Nominal | Rate Amount
guantity

Subtotal

Allow percent? of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.

Total for Daywork (carried forward to Daywork Summary, p. _ )

a. To be entered by the Tenderer.




Bill No. 4: Schedule of Daywork Rates - Materials

Item no. | Description Unit Nominal | Rate Extended
guantity amount
Subtotal
Allow ___ percent a. of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.
Total for Daywork: Materials (carried forward to Daywork Summary, p.
)

a. Tobe entered by theTenderer.




Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment

Item no. Description Nominal quantity | Basic hourly Extended
(hours) rental rate amount

Allow _ percent 2 of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5 above.
Total for Daywork: Contractor’s Equipment (carried forward to Daywork Summary, p. _ )

a. Tobe entered by theTenderer.

Bill No. 6: Daywork Summary

Amount? % Currency
Foreign

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum) (carried forward to
Summary of Bills of Quantities, p. )

Bill No. 7: Provisional Sums

Bill no. Item no. | Description Amount
1
2
3
4

etc.
Total for Specified Provisional Sums (carried forward to Grand Summary

GRAND SUMMARY

SUMMARY ITEMS Page Amount
Bill No. 1: Preliminary Items
Bill No. 2: Work Items

Bill No 3: Daywork Summary
Bill No 4: Provisional Sums
Subtotal of Bills No 1-4

Allow for any Discounts'
TOTAL TENDER PRICE Carried forward to Form of Tender

(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 — Provisional Sums.




PART 2 - WORKS' REQUIREMENTS

PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK,
PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA
LEVEL-5 HOSPITAL

AT
THIKA SUB-COUNTY

BILLS OF QUANTITIES

WP PITEMNO. ...
COUNTY WORKS OFFICER COUNTY ARCHITECT
(DIRECTORATE OF PUBLIC WORKS) (DIRECTORATE OF PUBLIC WORKS)
P.O BOX 189-00900 P.O BOX 189-00900
KIAMBU KIAMBU
COUNTY STRUCTURAL ENGINEER COUNTY QUANTITY SURVEYOR
(DIRECTORATE OF PUBLIC WORKS) (DIRECTORATE OF PUBLIC WORKS)
P.O BOX 189-00900 P.O BOX 189-00900

KIAMBU KIAMBU



PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND
MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION AMOUNT

PARTICULAR PRELIMINARIES

A JPRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s priced Bills of
Quantities. The Contractor shall be deemed to have included in his prices or rates for the various
items in the Bills of Quantities or Specification for all costs involved in complying with all the
requirements for the proper execution of the whole of the works in the Contract.The contractor is
advised to read and understand all preliminary items.

B JDESCRIPTION OF THE WORKS

The works to be carried out under this contract involves substructures,ground floor works
(reinforced concrete frame,staircase,walling,doors,windows,internal finishes,external finishes),first
floor works(reinforced concrete frame,staircase,roofing ,doors,windows,internal finishes,external
finishes( including associated electrical and mechanical works to usable state.

C [IMEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and the actual works, the
site measurements shall generally take precedence. However, such discrepancies between any
contract documents shall immediately be referred to the PROJECT MANAGER in accordance
with Clause 22 of the Conditions of Contract. The discrepancies shall then be treated as a
variation and be dealt with in accordance with Clause 22 of the said Conditions.

D JLOCATION OF SITE

The site is located within Thika Sub -Couny .The Contractor is advised to visit the site, to
familiarize with the nature and position of the site. No claims arising from the Contractor’s failure
to do so will be entertained.

E JCLEARING AWAY

The Contractor shall remove all temporary works, rubbish, debris and surplus materials from the
site as they accumulate and upon completion of the works, remove and clear away all plant,
equipment, rubbish, unused materials and stains and leave in a clean and tidy state to the
reasonable satisfaction of the Project Manager.

The whole of the works shall be delivered up clean, complete and in perfect condition in every
respect to the satisfaction of the Project Manager.

F JCLAIMS

It shall be a condition of this contract that upon it becoming reasonably apparent to the Contractor
that he has incurred losses and/or expenses due to any of the contract conditions, or by any other
reason whatsoever, he shall present such claim or intent to claim notice to the PROJECT
MANAGER within the contract period. No claims shall be entertained upon the expiry of the said
contract period.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND
MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS

A | PAYMENTS

The tenderer’s attention is drawn to the fact that the GOVERNMENT SHALL NOT MAKE
ADVANCE PAYMENTS but pays for the work done and materials delivered to site:all in
accordance with clause 23 of the Conditions of Contract Agreement ,in order to facilitate this,a list
of general component elements for this works is given at the summary page of these specifications
and the tenderer is required to break down his tender sum commensurate to the said elements.

B JPREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a restricted site where the client
is going on with other normal activities. The Contractor is instructed to take reasonable care in the
execution of the works as to prevent accidents, damage or loss and disruption of normal activities
being carried out by the Client. The Contractor shall allow in his rates any expense he deems
necessary by taking such care within the site.

C |BID SECURITY
The contractor shall provide a bid security duly signed, sealed and stamped from an approved
Bank of required amount as per the advert.

D JWORKING CONDITIONS

The Contractor shall allow in his rates for any interference that he may encounter in the course of
execution of the works for the Client may in some cases ask the Contractor not to proceed with the
works until some activities within the site are completed, as the facility will be operating as usual
during the course of the contract.

E JSIGNBOARD
Allow for providing, erecting, maintaining throughout the course of the Contract and afterwards
clearing away a signboard as designed, specified and approved by the Project Manager.

F JLABOUR CAMPS
The Contractor shall not be allowed to house labour on site. Allow for transporting workers to and
from the site during the tenure of the contract.

G |JMATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become the property of the
government. The Contractor shall allow in his rates the cost of transporting the demolished
materials to the Location as directed by the Project Manager.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND
MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS

A | PRICING RATES
The tenderer shall include for all costs in executing the whole of the works, including transport,
replacing damaged items, fixing, all to comply with the said Conditions of Contract.

B JSECURITY

The Contractor shall allow for providing adequate security for the works and the workers in the
course of execution of this contract. No claim will be entertained from the Contractor for not
maintaining adequate security for both the works and workers.

C JURGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be completed within the period
stated in these Particular Preliminaries.The Contractor shall allow in his rates for any costs he
deems that he/she may incur by having to complete the works within the stipulated contract period.

D JPAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before payment is effected,
unless specifically exempted by the Project Manager. This is to include materials of the
Contractor, nominated sub-Contractors and nominated suppliers.

E JEXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from the relevant authority
the exact position, depth and level of all existing services in the area and he/she shall make
whatever provisions may be required by the authorities concerned for the support, maintenance
and protection of such services.

F JTENDER DOCUMENTS

Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer’s Page 7

G |DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above must be delivered in the
addressed envelope which should be properly sealed and deposited at the offices as specified in
the letter accompanying these documents or as indicated in the advertisement. Tenders will be
opened at the time specified in the letter accompanying these Tender Documents or as indicated in
the advertisement. Tenders delivered/received later than the above time will not be opened.

A | PERFORMANCE BOND

A bond of 5 % of the contract sum will be required. No payment on account for the works
executed will be made to the contractor until he has submitted the Performance Bond to the
Project Manager duly signed, sealed and stamped from an approved Bank.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND
MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS

A JPROJECT MANAGER’S EXPENSES

NOTES ON DISBURSEMENT OF FUNDS

Provide a Provisional Sum of Kenya Shillings Four Hundred Thousand (Kshs 400,000.00/=) only
for Project Managers Expenses, Stationery and Office Equipment

Allow for Contractor’s profit and overheads ( %)

Provide a Provisional Sum of Kenya Shillings Fifty Thousands Shillings Only (Kshs 50,000/=) for
Clerk of Works Allowance

Allow for Contractor’s profit and overheads ( %)

CARRIED TO COLLECTION




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND
MORTUARY AT THIKA LEVEL-5 HOSPITAL

A JPERFORMANCE BOND

PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO CONTRACT
AGREEMENT
The following are the insertions to be made in the appendix to the Contract Agreement

Period of Final Measurement: 60 days

Defects Liability Period : 6months from practical completion
Date for Possession : To be agreed with the Project Manager
Date for Completion :24 weeks from date of possession
Liquidated and Ascertained Damages:At per the contract
Period of Interim Certificates:Monthly

Period of Honouring Certificates:30days

Percentage of Certified Value Retained:10%

Limit of Retention Fund:10%

Carried to Collection

COLLECTION

Brought forward from page PP/1
Brought forward from page PP/2
Brought forward from page PP/3
Brought forward from page PP/4

Brought forward from page Above

TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO GRAND SUMMARY




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

GENERAL PRELIMINARIES

A [PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's priced Bills of Quantities
and Specification.

The Contractor shall be deemed to have included in his prices or rates for the various items in the Bills of
Quantities or Specification for all costs involved in complying with all the requirements for the proper
execution of the whole of the works in the Contract.

B |ABBREVIATIONS
Throughout these Bills, units of measurement and terms are abbreviated and shall be interpreted as

C.M. Shall mean cubic metre

S.M. Shall mean square metre

L.M. Shall mean linear metre

MM Shall mean Millimetre

Kg. Shall mean Kilogramme

No. Shall mean Number

Prs. Shall mean Pairs

B.S. Shall mean the British Standard Specification Published by the British Standards

Institution, 2 Park Street, London W.I., England.

Ditto Shall mean the whole of the preceding description except as qualified in the description in which it

occurs.
m.s. Shall mean measured separately.
a.b.d Shall mean as before described.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A |EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT
Attendance ; Clause B19(a) of the Standard Method of Measurement is deleted and the following clause
is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each case shall be deemed to
include: allowing use of standing scaffolding, mess rooms, sanitary accommodation and welfare facilities;
provision of special scaffolding where necessary;providing space for office accommodation and for
storage of plant and materials;providing light and water for their work: clearing away rubbish; unloading
checking and hoisting: providing electric power and removing and replacing duct covers, pipe casings
and the like necessary for the execution and testing of Sub- Contractors' work and being responsible for
the accuracy of the same.

Fix Only:-

"FIx Only” shall mean take delivery at nearest railway station (Unless otherwise stated), pay all demurrage
charges, load and transport to site where necessary, unload, store, unpack, assemble as necessary,
distribute to position, hoist and fix only.

B EMPLOYER
The "Employer™ isthe County Government represented by Thika Level-5 Hospital as Client User.
The term "Employer" and "Government" wherever used in the contract document shall be synonymous

C |PROJECT MANAGER

The term "P.M." wherever used in these Bills of Quantities shall be deemed to imply the Project Manager
as defined in Condition 1 of the Conditions of Contract or such person or persons as may be duly
authorised to represent him on behalf of the Government.

D |ARCHITECT
The term "Architect"” shall be deemed to mean "“The P.M." as defined above whose address unless
otherwise notified is Sub-County Works Office, Thika, P.O. Box 100-01000, Thika.

E |QUANTITY SURVEYOR

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as defined above whose address
unless otherwise notified is Sub-County Works Office, Thika, P.O. Box 100-01000, Thika.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A |ELECTRICAL ENGINEER
The term “Electrical Engineer" shall be deemed to mean "The P.M." as defined above whose address
unless otherwise notified is Sub-County Works Office, Thika, P.O. Box 100-01000, Thika.

B |MECHANICAL ENGINEER
The term "Mechanical Engineer" shall be deemed to mean "“The P.M." as defined above whose address
unless otherwise notified is Sub-County Works Office, Thika, P.O. Box 100-01000, Thika.

C |STRUCTURAL ENGINEER
The term "Structural Engineer" shall be deemed to mean "The P.M." as defined above whose address
unless otherwise notified is Sub-County Works Office, Thika, P.O. Box 100-01000, Thika.

D |FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender Document for
Procurement of Building Works(2006 Edition) included herein The Conditions of Contract are also
included herein

E BOND.

The Contractor shall find and submit on the Form of Tender an approved bank/Insurance Company
and who will be willing to be bound the Government in and amount equal to five per cent (5%) of the
Contract amount for the due performances of the Contract up to the date of completion as certified by the
PROJECT MANAGER and who will when and if called upon, sign a Bond to that effect on the relevant
standard form included herein. (without the addition of any limitations) on the same day as the Contract
Agreement is signed, by the Government, the Contractor shall furnish within seven days another Surety to
the approval of the Government.

F |[PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the works except in so far as
may be stated otherwise herein and except for such items specifically and only required for the use of
nominated Sub-Contractors as described herein. No timber used for scaffolding, formwork or temporary
works of any kind shall be used afterwards in the permanent work.

G |TRANSPORT
Allow for transport of workmen, materials, etc., to and from the site at such hours and by such routes as
may be permitted by the competent authorities.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A [MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of the best quality and
description unless otherwise stated. The Contractor shall order all materialsto be obtained from overseas
immediately after the Contract is signed and shall also order materials to be obtained from local sources
as early as necessary to ensure that they are onsite when required for use in the works. The Bills of
Quantities shall not be used for the purpose of ordering materials.

B |SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials supplied by the PROJECT
MANAGER at the time of taking deliver thereof, as having received them in good order and condition,
and will thereafter be responsible for any loss or damage and for replacements of any such loss or damage
with articles and/or materials which will be supplied by the PROJECT MANAGER at the current market
prices including Customs Duty and V.A.T., all at the Contractor's own cost and expense, to the
satisfaction of the PROJECT MANAGER.

C |STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather proof lock-up
sheds and make good damaged or disturbed surfaces upon completion to the satisfaction of the PROJECT
MANAGER Nominated Sub-Contractors are to be made liable for the cost of any storage accommodation
provided especially for their use.

D |[SAMPLES

The Contractor shall furnish at his own cost any samples of materials or workmanship including concrete
test cubes required for the works that may be called for by the PROJECT MANAGER for his approval
until such samples are approved by the PROJECT MANAGER and the PROJECT MANAGER, may
reject any materials or workmanship not in his opinion to be up to approved samples. The PROJECT
MANAGER shall arrange for the testing of such materials as he may at his discretion deem desirable, but
the testing shall be made at the expense of the Contractor and not at the expense of the PROJECT
MANAGER. The Contractor shall pay for the testing in accordance with the current scale of testing
charges laid down by the Directorate of Public Works.The procedure for submitting samples of materials
for testing and the method of marking for identification shall be as laid down by the PROJECT
MANAGER. The Contractor shall allow in his tender for such samples and tests except those in
connection with nominated sub-contractors' work.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A |GOVERNMENT ACTS,ORDERS AND REGULATIONS

Allow for complying with all Government Acts, Orders and Regulations in connection with the
employment of Labour and other matters related to the execution of the works. In particular the
Contractor's attention is drawn to the provisions of the Factory Act 1950 and his tender must include for
all costs arising or resulting from compliance with any Act, Order or Regulation relating to Insurances,
pensions and holidays for workpeople or so the safety, health and welfare of the workpeople. The
Contractor must make himself fully acquainted with current Acts and Regulations,including Police
Regulations regarding the movement, housing, security and control of labour, labour camps , passes for
transport, etc. It is most important that the Contractor, before tendering, shall obtain from the relevant
Authority the fullest information regarding all such regulations and/or restrictions which may affect the
information regarding all such regulations and/or restrictions which may affect the organisation of the
works, supply and control of labour, etc., and allow accordingly in his tender.

No claim in respect of want of knowledge in this connection will be entertained.

B |SECURITY OF WORKSETC.

The Contractor shall be entirely responsible for the security of all the works stores,materials, plant,
personnel, etc., both his own and sub-contractors' and must provide all necessary watching, lighting and
other precautions as necessary to ensure security against theft, loss or damage and the protection of the
public.

C |PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and make good any damage to public or
private roads arising from or consequent upon the execution of the works to the satisfaction of the local
and other competent authority and the PROJECT MANAGER

D |EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all existing property including roads,
cables, drains and other services and he will be held responsible for and shall make good all such damage
arising from the execution of this contract at his own expense to the satisfaction of the PROJECT

E [VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit the site the location of which is
described in the Particular Preliminaries hereof. He shall be deemed to have acquainted himself therewith
as to its nature, position, means of access or any other matter which, may affect his tender. No claim
arising from his failure to comply with this recommendation will be considered.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A |[ACCESS TOSITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the PROJECT MANAGER prior to commencement of
the work and Contractor must allow for building any necessary temporary access roads for the transport of
the materials, plant and workmen as may be required for the complete execution of the works including
the provision of temporary culverts, crossings, bridges, or any other means of gaining access to the Site.
Upon completion of the works, the Contractor shall remove such temporary access roads; temporary
culverts, bridges, etc., and make good and reinstate all works and surfaces disturbed to the satisfaction of
the PROJECT MANAGER

B |AREA TOBE OCCUPIED BY THE CONTRACTOR
The area of the site which may be occupied by the Contractor for use of storage and for the purpose of
erecting workshops, etc., shall be defined on site by the PROJECT MANAGER

C |OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where directed on site and afterwards dismantle the site
office of the type noted in the Particular Preliminaries, complete with Furniture. He shall also provide a
strong metal trunk complete with strong hasp and staple fastening and two keys. He shall provide, erect
and maintain a lock-up type water or bucket closet for the sole use of the PROJECT MANAGER
including making temporary connections to the drain where applicable to the satisfaction of Government
and Medical Officer of Health and shall provide services of cleaner and pay all conservancy charges and
keep both office and closet in a clean and sanitary condition from commencement to the completion of
the works and dismantle and make good disturbed surfaces. The office and closet shall be completed
before the Contractor is permitted to commence the works. The Contractor shall make available on the
Site as and when required by the "PROJECT MANAGER" a modern and accurate level together with
levelling staff, ranging rods and 50 metre metallic or linen tape.

D |SANITATION OF THE WORKS
The Sanitation of the works shall be arranged and maintained by the Contractor to the satisfaction of the
Government and/or Local Authorities, Labour Department and the PROJECT MANAGER

E [SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire satisfaction in all respects of the
PROJECT MANAGER who shall at all times during normal working hours have access to the works and
to the yards and workshops of the Contractor and sub-Contractors or other places where work is being
prepared for the contract.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A |[WATERAND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary water, electric light and power
required for use in the works. The Contractor must make his own arrangements for connection to the
nearest suitable water main and for metering the water used. He must also provide temporary tanks and
meters as required at his own cost and clear away when no longer required and make good on completion
to the entire satisfaction of the PROJECT MANAGER . The Contractor shall pay all charges in
connection herewith. No guarantee is given or implied that sufficient water will be available from mains
and the Contractor must make his own arrangements for augmenting this supply at his own cost.
Nominated Sub--contractors are to be made liable for the cost of any water or electric current used and for
any installation provided especially for their own use.

B |PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the meaning stated in
Section A item A7(i) of the Standard Method of Measurement.Such sums are net and no addition shall be
made to them for profit.

C |[PRIMECOST (ORP.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities shall have the
meaning stated in Section A item A7 (ii) of the Standard Method of Measurement . Persons or firms
nominated by the PROJECT MANAGER to execute work or to provide and fix materials or goods are
described herein as Nominated Sub-Contractors.Persons or firms so nominated to supply goods or
materials are described herein as Nominated Suppliers.

D |PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site and in agreement with the
PROJECT MANAGER a Progress Chart for the whole of the works including the works of Nominated
Sub-Contractors ; one copy to be handed to the PROJECT MANAGER and a further copy to be retained
on Site. Progress to be recorded and chart to be amended as necessary as the work proceeds.

E REMOVAL OF RUBBISH ETC.
Removal of rubbish and debris from the Buildings and site as it accumulates and at the completion of the
works and remove all plant, scaffolding and unused materials at completion.

Total Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A [TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which requires payment by
the Contractor of a Training Levy at the rate of 1/4 % of the Contract sum on all contracts of more than
Kshs. 50,000.00 in value.

B |INSURANCE

The Contractor shall insure as required in Conditions No. 30 of the Conditions of Contract. No payment
on account of the work executed will be made to the Contractor until he has satisfied the PROJECT
MANAGER either by production of an Insurance Policy or and Insurance Certificate that the provision of
the foregoing Insurance Clauses have been complied with in all respects. Thereafter the PROJECT
MANAGER shall from time to time ascertain that premiums are duly paid up by the Contractor who shall
if called upon to do so, produce the receipted premium renewals for the PROJECT MANAGER's
inspection.

C |ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount properly expended upon the
PROJECT MANAGER'S order in respect of each of them added to the Contract sum. The Contractor
shall produce to the PROJECT MANAGER such quotations, invoices or bills, properly receipted, as may
be necessary to show the actual details of the sums paid by the Contractor. Items of profit upon P.C. Sums
shall be adjusted in the final account pro-rata to the amount paid. Items of “attendance™ (as previously
described) following P.C. Sums shall be adjusted pro-rata to the physical extent of the work executed (not
pro-rata to the amount paid) and this shall apply even though the Contractor's priced Bill shows a
percentage in the rate column in respect of them. Should the Contractor be permitted to tender and his
tender be accepted of any work for which a P.C. Sum is included in these Bill of Quantities profit and
attendance will be allowed at the same rate as it would be if the work were executed by a Nominated Sub-
Contractor.

D |ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of the work properly executed in
respect of them upon the PROJECT MANAGER's order added to the Contract Sum. Such work shall be
valued , but should any part of the work be executed by a Nominated Sub-Contractor, the value of such
work or articles for the work to be supplied by a Nominated Supplier, the value of such work or articles
shall be treated as a P.C. Sum and profit and attendance comparable to that contained in the priced Bills
of Quantities for similar items added.

Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A [NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be executed by nominated sub-contractors,
the Contractor shall enter into sub-contracts and shall thereafter be responsible for such sub-contractors in
every respect. Unless otherwise described the Contractor is to provide for such Sub-Contractors any or all
of the facilities described in these Preliminaries. The Contractor should price for these with the
nominated Sub-contract Contractor's work concerned in the P.C. Sums under the description "add for

B |DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the right to place a "Direct Contract
for any goods or services required in the works which are covered by a P.C. Sum in the Bills of Quantities
and to pay for the same direct. In any such instances, profit relative to the P.C. Sum the priced Bills of
Quantities will be adjusted as described for P.C. Sums and allowed.

C |ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall afford any tradesmen or other
persons employed for the execution of any work not included in this Contract every facility for carrying
out their work and also for use of his ordinary scaffolding. The Contractor, however, shall not be required
to erect any special scaffolding for them. The Contractor shall perform such cutting away for and making
good after the work of such tradesmen or persons as may be ordered by the PROJECT MANAGER and
the work will be measured and paid for to the extent executed at rates provided in these Bills.

D |PROVISIONAL WORK

All work described as "Provisional™ in these Bills of Quantities is subject to remeasurement in order to
ascertain the actual quantity executed for which payment will be made. All "Provisional" and other work
liable to adjustment under this Contract shall left uncovered for a reasonable time to allow all
measurements needed for such adjustment to be taken by the PROJECT MANAGER Immediately the
work is ready for measuring, the Contractor shall give notice to the PROJECT MANAGER. If the
Contractor makes default in these respects he shall if the PROJECT MANAGER so directs uncover the
work to enable all measurements to be taken and afterwards reinstate at his own expense.

Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A [PROVISIONAL WORK

All work described as "Provisional™ in these Bills of Quantities is subject to remeasurement in order to
ascertain the actual quantity executed for which payment will be made. All “Provisional* and other work
liable to adjustment under this Contract shall left uncovered for a reasonable time to allow all
measurements needed for such adjustment to be taken by the PROJECT MANAGER Immediately the
work is ready for measuring, the Contractor shall give notice to the PROJECT MANAGER. If the
Contractor makes default in these respects he shall if the PROJECT MANAGER so directs uncover the
work to enable all measurements to be taken and afterwards reinstate at his own expense.

B |ALTERATIONS TOBILLS, PRICING, ETC.

Any unauthorised alteration or qualification made to the text of the Bills of Quantities may cause the
Tender to be disqualified and will in any case be ignored. The Contractor shall be deemed to have made
allowance in his prices generally to cover any items against which no price has been inserted in the priced
Bills of Quantities.All items of measured work shall be priced in detail and the Tenders containing Lump
Sums to cover trades or groups of work must be broken down to show the price of each item before they
will be accepted.

C [BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the PROJECT MANAGER in writing. All
blasting operations shall be carried out at the Contractor's sole risk and cost in accordance with any
Government regulations in force for the time being, and any special regulations laid down by the
PROJECT MANAGER governing the use and storage of explosives.

D |MATERIALSARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of the Government. Unless the
PROJECT MANAGER directs otherwise such materials shall be dealt with as provided in the Contract.
Such materials shall only be used in the works, in substitution of materials which the Contractor would
otherwise have had to supply with the written permission of the PROJECT MANAGER Should such
permission be given, the Contractor shall make due allowance for the value of the materials so used at a
price to be agreed.

E MATERIALS ON SITE

All materials for incorporation in the works must be stored on or adjacent to the site before payment is
effected unless specifically exempted by the PROJECT MANAGER. This includes the materials of the
Main Contractor, Nominated Sub-Contractors and Nominated Suppliers.

Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

A [PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of Quantities,including casing , casing
up, covering or such other means as may be necessary to avoid damage to the satisfaction of the
PROJECT MANAGER and remove such protection when no longer required and make good any damage
which may nevertheless have been done at completion free of cost to the Government.

B |WORKSTOBE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash (except where such
treatment might cause damage) and clean all floors, sanitary fittings,glass inside and outside and any
other parts of the works and remove all marks,blemishes, stains and defects from joinery, fittings and
decorated surfaces generally,polish door furniture and bright parts of metalwork and leave the whole of
the buildings watertight, clean, perfect and fit for occupation to the approval of the PROJECT

C |GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of execution of the work and notes for
pricing, the Contractor is referred to the Ministry of Roads and Public Works and Housing General
Specification dated 1976 or any subsequent revision thereof which is issued as a separate document, and
which shall be allowed in all respects unless it conflicts with the General Preliminaries, Trade Preambles
or other items in these Bills of Quantities.

D [HOARDING

The Contractor shall enclose the site or part of the works under construction with a hoarding 2400 mm
high consisting of iron sheets on 100 x 50 mm timber posts firmly secured at 1800 mm centres with two
75 x 50 mm timber rails for a total length of approximately three hundred meters. The Contractor is in
addition required to take all precautions necessary for the safe custody of the works,materials, plant,
public and Employer's property on the site.

E [CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English speaking Agent or Representative,
competent and experienced in the kind of work involved who shall give his whole experience in the kind
of work involved and shall give his whole time to the superintendence of the works. Such Agent or
Representative shall receive on behalf of the Contractor all directions and instructions from the Project
Manager and such directions shall be deemed to have been given to the Contractor in accordance with the
Conditions of Contract.

Carried to Collection




PROPOSED RENOVATIONS OF MORTUARY, RHU BLOCK, PAEDETRIC WARDS, RENAL UNIT AND MORTUARY AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION KSHS CTS

COLLECTION
Brought Forward From Page GP/1
Brought Forward From Page GP/2
Brought Forward From Page GP/3
Brought Forward From Page GP/4
Brought Forward From Page GP/5
Brought Forward From Page GP/6
Brought Forward From Page GP/7
Brought Forward From Page GP/8
Brought Forward From Page GP/9
Brought Forward From Page GP/10

Brought Forward From Page GP/11

TOTAL FOR GENERAL PRELIMINARIES CARRIED TO GRAND SUMMARY 400,000




PROPOSED RENOVATIONS OF MORTUARY BLOCK AT THIKA LEVEL-5 HOSPITAL

Item

Description

Unit

Qty.

Rate

Amount

MORTUARY

EXTERNAL PAINTING

quality plastic emulsion paint or equal and approved
paint to:-

Existing wall surfaces externally

INTERNAL PAINTING

Prepare and apply one undercoat and two coats of first

Existing wall surfaces internally

Ceiling Finishes

guality plastic emulsion paint or equal and approved
paint to:-

To ceiling surfaces internally

FASCIA BOARD

Prepare and apply one undercoat and two coats of first
guality plastic emulsion paint or equal and approved

paint to:-

Fascia board over 200mm but not exceeding 300mm girth

TIMBER AND METAL SURFACES

Prepare and apply three coats gloss oil paint; of approved

Steel casemet doors

Steel Casement windows

Timber and metal benches

Sm

Sm

Sm

Lm

Sm

Sm

Sm

965

1800

646

74

150

325

200

Total for Mortuary painting carried to summary




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

PAINTWORKS-RHU BLOCK

PAINTING AND DECORATION

External finishes

Prepare and apply three coats first quality (exterior) emulsion
paint available from approved manufacturer as described on;

A | Walls externally and concrete surfaces Sm 3,140

B | Sun breaking surfaces Sm 210

C [Parapet wall Sm 484

D |Gutter soffits Sm 210
Plinth

Prepare surface and apply two coats of black bituminous paint or other
approved paint to:

E [Rendered plinth Sm 255

Internal finishes

Prepare and apply tnree coats TIrst quality siiK vinyl matt paint to:-

F |Walls internally Sm 18,600

G |Ceiling surfaces Sm 7,600

Carried to Collection




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

STAIRCASE FINISHES

Prepare and apply three coats first quality emulsion paint on:-

A [Plastered sloping staircase soffits Sm 146

B |Ditto but landing Sm 78

Frepare ana apply two unaercodts ana ore rinisning coat nrst
quality gloss paint available from approved manufacturer to:

C |General surfaces of metal Sm 180

RAMP FINISHES

Frepdre dana apply uiree codts 1rst gualiwv emmuision paint ori.-

D |Plastered sloping ramp soffits Sm 555

E |[Ditto: Ramp wall Sm 325

RAMP BALUSTRADING

Prepare and apply two undercoats and one finishing coat first
quality gloss paint available from approved manufacturer to:

F |General surfaces of metal Sm 920

BALCONY BALUSTRADING

Prepare and apply two undercoats and one finishing coat first
quality gloss paint available from approved manufacturer to:

G |General surfaces of metal Sm 481

Carried to Collection




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

DOORS

Prepare and apply two undercoats and one finishing coat of
polyurethane varnish to wood work as dedecribed:-

A | Timber surfaces Sm 732
B | Timber surfaces between 200-300 mm girth Lm 1,700
C |Ditto: 100-200 mm girth Lm 1,053
D [Ditto: 0-100 mm girth Lm 4,005

Prepare and apply two coats gloss oil paint on metal surfaces as
described:-

E |General metal surfaces Sm 3,175

Carried to Collection




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

PLINTH FINISHES
A |Carefully hack existing wall surfaces to receive plinth finishes 250 SM
Plaster; 22 mm first coat of cement and sand (1:4); 3 mm second

coat of cement and lime putty (1:5); wood floated hard and
smooth to finish

25 mm thick 2 No. coat work; to concrete or blockwork base
m/s); generally to

B [Walls; plinths; external 250 SM

C |Prepare and apply three coats black bituminous paint to plinths. 250 SM

TOTAL FOR PLINTH CARRIED TO SUMMARY




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

ENTRANCE CANOPY ROOF

A | Carefully hack existing floor surfaces to receive screed finish 200 SM

40mm Thick cement sand backing including waterproofing as
B |'Sika' or equally approved , steel trowelled with slight slope to| 200 SM
drain away water as directed by PM

TOTAL FOR ENTRANCE CANOPY CARRIED TO
SUMMARY




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SANITARY FITTINGS

Supply, deliver, install, test and commission the following
sanitary appliances complete with all the accessories including all
connections to the services, waste, jointing to water supply
overflows, supports and all plugging and screwing to walls and
floors.

(i) All sanitary fittings shall be in approved colour.

(ii) The Model and Ref No. indicated is only a guide to the type
and quality of fittings

(iii) Equivalent and Approved models may be acceptable

Fittings to closed coupe WC suite including siphon, 15mm
A |diameter side inlet ball valve, 20mm diameter side overflow,| 15 NO

plastic flush bend, lever flush system and inlet connection.

Flexible Tubing & Angle Valve

15mm dia. x 300mm long flexible connectors complete with

chrome plated angle valve to WHB. » NO

C |Pillar taps 20 NO

TOTAL FOR SANITARY FITTINGS CARRIED TO
SUMMARY




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

EXPANSION JOINTS

Carefully hackout along the plasterd joint area and cart away

40 SM

debris as directed
Carefully hackout along the plasterd external area and cart away

. . 16 SM
debris as directed
Carefully clean joint and attach checken mesh 16 SM
Plaster; 15mm thick 2 No. coatwork, 12mm first coat of]
cement sand (1:6); 3mm second coat of cement and lime putty
(1:10); steel trowelled to concrete or blockwork base
generally to: -
Walls; internal 40 SM
Walls; external 16 SM
Painting and decorations
Prepare and apply one under coat and two finishing coats of first
quality plastic emulsion paint to: -
Plastered walls internal 40 SM
Plastered walls external 16 SM

JOINT SEALANT

Carefully clean joint , dry, install a foam backer rod and apply in
a continous bead high quality flexible sealant as' hybrid saline
polyether' or equivalent approved applying sand to the wet sealant| 400 LM
for a better blend avaoiding water for approx 6 hours , Self
levelling for horizontal surfaces and non sag for vertical surfaces

Prepare and apply wall master to wornout external surfaces 3000 SM

TOTAL FOR EPANSION JOINT CARRIED TO
SUMMARY




PROPOSED RE-PAINTING OF THE REPRODUCTIVE HEALTH UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT

COLLECTION

A |FromPage 1

B |From Page 2

C |From Page 3

D |From Page 4

E [From Page 5

F |From Page 6

G |From Page 7

Total for RHU Painting Carried to Grand Summary




PROPOSED RENOVATION OF PAEDETRIC WARDS AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION QTY [UNIT| RATE | AMOUNT

ABLUTION
Doors
A [Carefully remove worn out timber door size 800 x 1600 mm high| 1 NO

Supply and fix 40 mm thick flush doors overall size 800 x

B 1600mm high 2 NO
Iron mongery

C |100 mm steel butt hinges 3 PRS

D ([Bathroom lever lock set with handle 9 NO
Painting and decorations

E |General timber surfaces 100 - 200mm girth 28 LM

F [General timber surfaces 25 SM
Plumbing works

G |25 mm Gl pipes, 600 mm long threaded on both sides 3 NO

H |Supply and fix electric showerheads 3 NO

TOTAL FOR PADEATRIC WARD ABLUTION CARRIED
TO SUMMARY




PROPOSED RENOVATION OF RENAL UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT

DEMOLITIONS

A C.:a.refully hack existing wall surfaces to receive plaster 46 SM
finishes

B (?a-refully hack existing floor surfaces to receive floor 16 SM
finish and tiles

C [Carefully remove wornout chipboard ceiling cover 40 SM

D Allow for replacement of wornout brandering 50 x 50 0 LM
mm sawn cypress

E |Allow for D8 rebar as dowells to crcked areas 3 KGS

F |Allow for silicone sealant to seal any leakages 1 ITEM

TOTAL FOR DEMOLITIONS CARRIED TO
SUMMARY




PROPOSED RENOVATION OF RENAL UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT

EINISHES

WALL FINISHES

Plaster; 15mm thick 2 No. coatwork, 12mm first coat
of cement sand (1:6); 3mm second coat of cement
and lime putty (1:10); steel trowelled to concrete or
blockwork base generally to: -

A |Walls; internal 46 SM

Painting and decorations

Prepare and apply one under coat and two finishing coats
of first quality plastic emulsion paint to: -

B [Plastered walls internal 46 SM

ELOOR FINISHES

C |40mm Thick cement sand backing to receive tile 16 SM
D |[Supply and install non skid floor tile 16 SM
E [Skirting 8 LM

CEILING FINISHES

9 mm thick chip board ceiling cover fixed to timber

F brandering 40 SM
Painting and decorations
Prepare and apply one under coat and two finishing
coats of first quality plastic emulsion paint to: -

G |Ceiling 40 SM

TOTAL FOR FINISHES CARRIED 1O
SUMMARY




PROPOSED RENOVATION OF RENAL UNIT AT THIKA LEVEL-5 HOSPITAL, THIKA SUBCOUNTY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT

COLLECTION

1 |DEMOLITIONS

2 |FINISHES

TOTAL CARRIED FOWARD TO GRAND SUMMARY




PROPOSED RENOVATIONS AT THIKA LEVEL-5 HOSPITAL

ITEM DESCRIPTION QTY |UNIT | RATE AMOUNT

PROVISIONAL SUMS
The Contractor shall include in his tender the following to be
deducted in whole or in part as directed by the Project
Manager.
Allow a Provisional Sum of KShs 500,000.00 only for

A - SUM
Mechanical works only
Allow a Provisional Sum of KShs 200,000.00 only for Electrical

B SUM
works only
Allow a provisonal sum of KShs 300,000.00 for corners

. SUM

cladding to columns
PROJECT MANAGEMENT
Allow a Provisional Sum of KShs 250,000.00 only for Project

C SUM
Management
CONTIGENCIES

D Allow a Provisional Sum of KShs 800,000.00 only for SUM

Contingencies

TOTAL PROVISIONAL SUMS CARRIED TO GRAND
SUMMARY PAGE

PC sums



ITEM DESCRIPTION CONTRACTOR USE OFFICIAL USE

GRAND SUMMARY

Particular preliminaries
General preliminaries

Mortuary
4 [RHU Block

Prime Cost and Provisional sums

Total Carried to form of tender; 16% VAT inclusive

AMOUNT IN WOEAS..euuveniuriureeiinrenieestenreeresrussesseesesssessessssessessasssssessssssssnses

TENAEIEr SEAMP...cuuiiuniennirurtnertierenirnnereesereerenserassesssnnsssssssssssnsssnsssnsssnsssnsssnss

SIZNALUrE. ...vviitiiiiiiiiiiiiiiii e e e Date.....ccoveniiniiniiniinnnnnes

WVEEIIESS . e e eaeinieneniiniit ittt ettt et tatateetaseentatestntasastesasessssasestssessssosmmmssststtssssssssssssssssstssessisitststtesetasasntaes

ALL PRICES QUOTED MUST INCLUDE ALL APPLICABLE TAXES, INCLUDING 0.03% PPRA
TRAINING LEVY



SECTION VI - SPECIFICATIONS

Notes for preparing Specifications

1

Specifications must be drafted to present a clear and precise statement of the required standards of materials,
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current
models, and incorporating all recent improvements in design and materials unless provided otherwise in the
Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent of
his obligations must be stated.

Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
every Works Contract.

There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications
should cover all classes of workmanship, materials and equipment commonly involved in constructions,
although not necessarily to be used in a particular works contract. Deletions or addenda should then adapt the
General Specifications to the particular Works.

Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into
consideration the comparative specialized advantage of potential tenderers.

The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be at least structurally and functionally equivalent to the basic design parameters and
Specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer
has priced the item as described in the Procuring Entity's design included with the tender documents.

SECTION VII - DRAWINGS

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a
separate booklet.



PART 11l - THE CONDITIONS OF
CONTRACT AND CONTRACT



SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERALPROVISIONS

11  Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below.
Words indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions
of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents
incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress reports,
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or
forming part of the Permanent Works.

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any
other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time
to timeby the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,
including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.



“Defect” means any part of the Works not completed in accordance with the Contract.
“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe)
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated
intheSpecialConditionsofContract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment
Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate].
“Force Majeure” is defined in Clause19 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is
payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment],
other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted
public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any
annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its
dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions
of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security].
“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the

Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the



Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does
not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the
Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under
Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the
Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form
of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports™ are those reports that may be included in the tendering documents which a ref actual
and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming
part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the
Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract
Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site
for the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed
for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of
Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in



accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring
Entity.

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the
case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the
Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them
as appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting
in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of these
Conditions.

1.3 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special
Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
addressfromwhichtherequestwasissued.
132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case
may be.
1.4 Law and Language
141 The Contract shall be governed by the laws of Kenya.
142 The ruling language ofthe Contract shall be English.
1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:



a)  The Contract Agreement,

b)  The Letter of Acceptance,

c)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e)  the General Conditions of Contract

f) the Form of Tender,

g) the Specifications and Bills of Quantities

h)  the Drawings, and

i) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or
instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

1.7  Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become
due, under the Contract.

1.8 Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable
times.

184 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, theParty shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

192  If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
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b)  payment of any other associated costs accrued, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, or costs accrued.

Procuring Entity's Use of Contractor's Documents

Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

c) inthe case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2.

Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity.
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to
a third party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private
and confidential, except to the extent necessary to carry out their respective obligations under the Contract
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall
be permitted to disclose any publicly available information, or information otherwise required to establish
his qualifications to compete for other projects.

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in
the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor
similar permission for the Permanent Works, and any other permissions described in the Specifications
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify
and hold the Contractor harmless against and from the consequences of any failure to do so; and
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b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority,
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing
sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
thetime (or times) stated in the Special Conditions of Contract. The right and possession may not be
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor)
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or
possession until the Performance Security has been received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any

such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled

subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.
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Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a)  Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b) any permits, licenses or approvals required by the Laws of Kenya:

which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
for the delivery of Goods, including clearance through customs, and

iii) for the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity'sPersonnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clausel4
[Contract Price and Payment].

THE ENGINEER
Architect Duties and Authority

The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract.
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of
Contract.

The Architect shall have no authority to amend the Contract.

The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract.
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence
of such approval before complying with the instruction.

Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Architect shallbedeemedtoactfortheProcuring Entity;

b)  the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under
the Contract;

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor
from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.
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The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
i) Inan emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.1 or 13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly,
with a copy to the Procuring Entity.

Delegation by the Engineer

The Architect may from time to time assign duties and delegate authority to assistants and may also revoke
such assignment or delegation. These assistants may include a resident Engineer, and/or independent
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine
any matter in accordance with Sub-Clause 3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate,
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer.
However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall
therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b)  If the Contractor questions any determination or instruction of an assistant, the Contractor may refer
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or
instruction.

Instructions of the Engineer

The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom
the appropriate authority has been delegated under Clause 3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor
a delegated assistant:

a)  Gives an oral instruction,

b)  receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and
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c) does not reply by issuing a written rejection and/or instruction within two working days after receiving
the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the
case may be).

Replacement of the Engineer

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant
experience of the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5
to agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with the
Contract, taking due regard of all relevant circumstances.

The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise
specified. Each Party shall give effect to each agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin
in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the
designor specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless
otherwise stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Architect to add to the Drawings for co-ordination of
each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for
such purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle,
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until
these documents and manuals have been submitted to the Engineer.
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Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions
of Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the
Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executedand completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a
copyof the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be
provided in the Special Conditions of Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's
Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for
such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the
Architect shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the
Architect has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel.4
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreter savailable during all working hours in a number deemed
sufficient by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the
works as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as

if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

a)  The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site;
and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination
by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential
Details] apply equally to each Subcontractor.

Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be
appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the
assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:

a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit
such documents to the Architect in the time and manner stated in the Specification.

Setting Out of the Works
The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all

parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but
the Contractor shall use reasonable efforts to verify their accuracy before they are used.
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If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b)  Takec are for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of
the Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall be
entitledto audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architectf or information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have
obtained all necessary information as to risks, contingencies and other circumstances which may influence or
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and
examined the Site, its surroundings, the above data and other available information, and to have been satisfied
before submitting the Tender as to all relevant matters, including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b)  the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works
and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.
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Sufficiency of the Accepted Contract Amount

TheContractor shall be deemed to:
a)  Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
Contractor shall give notice to the Architect as soon as practicable.

This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes
a Variation, Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject
to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in a net reduction in the Contract Price.

The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor'sinterpretationofanysuchevidence.

Rights of Way and Facilities
Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and

possession of the Site including special and/or temporary rights-of-way which are necessary for the Works.
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site
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which he may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and foot paths, irrespective of whether they are
public or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to
the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper
use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a)  The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be
required for his use of access routes;

b)  the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access
routes shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing
and protecting all Goods and other things required for the Works; and

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall
negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to
limit damage and nuisance to people and property resulting from pollution, noise and other results of his
operations.

The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.
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Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the
Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly
thereafter, each within 7 days after the last day of the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding
at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5
[NominatedSubcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i) commencement of manufacture,
ii)  Contractor's inspections,
iii) tests, and
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iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under
Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which
may jeopardize the completion in accordance with the Contract, and the measures being (or to be)
adopted to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be
obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within
the Site and these additional areas, and to keep them off adjacentl and.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works
which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the
Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

NOMINATED SUBCONTRACTORS

Definition of “nominated Subcontractor”

In this Contract, “nominated Subcontractor” means a Subcontractor:

a)  Who is nominated by the Procuring Entity, or

b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].
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Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and
from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b)  the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontractor shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge hisobligations and liabilities under the Contract;

i) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated
Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence
of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for
retention or otherwise. Unless the Contractor:

(@) Submits this reasonable evidence to the Engineer, or

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse
to pay these amounts, and

i) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto
the nominated Subcontractor, part or all of such amounts previously certified (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay,
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within Kenya.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar
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to that of theContractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's
Personnel.

Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, employment of children, health, safety, welfare, immigration
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey
all applicable Laws, including those concerning safety at work.

Working Hours

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the Special Conditions of Contract, unless:

a) Otherwise stated in the Contract,

b)  The Architect gives consent, or

¢) Thework s unavoidable, or necessary for the protection of life or property or for the safety of the Works,
in which case the Contractor shall immediately advise the Engineer, provided that work done outside
the normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures
forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the
Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and
authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and
damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via
an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer
of these diseases between and among the Contractor's Personnel and the local community, to promote early
diagnosis and to assist affected individuals.

Contractor's Superintendence
Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's

obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage,
inspect and test the work.
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Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

Contractor's Personnel

The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or
Works, including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

c) fails to conform with any provisions of the Contract,

d)  persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution ofthe Works.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to
be outstanding at the completion date stated in the Taking-Over Certificate for the Works.

Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and
property on and near the Site.

Foreign Personnel

The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no
Kenyans with the required skills.

The Contractor shall be responsible for the return of any foreign personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return
or burial.

Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking
and other water for the use of the Contractor's Personnel.

Measures against Insect and Pest Nuisance

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter
or disposal there of by Contractor's Personnel.

Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
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involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join
workers' organizations of their choosing without interference.

Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and
shall not discriminate with respect to aspects of the employment relationship, including recruitment and
hiring, compensation (including wages and benefits), working conditions and terms of employment, access
to training, promotion, termination of employ mentor retirement, and discipline.

PLANT, MATERIALS AND WORKMANSHIP
Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of
Materials, and all other execution of the Works:

a)  Inthe manner (if any) specified in the Contract,
b) inaproper workman like and careful manner, in accordance with recognized good practice, and

c)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect
for consent prior to using the Material sin or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and

b)  additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
Inspection

The Procuring Entity's Personnel shall at all reasonable times:

a) Have full access to all parts of the Site and to all places from which natural Materials are being
obtained, and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
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including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials
and other parts of the Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Architect presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings
as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then
promptly make good the defect and ensure that the rejected item complies with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

Remedial Work

Not withstanding any previous test or certification, the Architect may instruct the Contractorto:

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,

b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseen able event or otherwise.



762  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

764  If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in
accordance with Clause 15.

77 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances:

a) Whenitisin corporated in the Works;

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a)  Natural materials obtained from outside the Site, and

b) thedisposal of material from demolitions and excavations and of other surplus material (whether
natural orman-made), except to the extent that disposal are as within the Site are specified in the
Contract.

8 COMMENCEMENT, DELAYS AND SUSPENSION
81 Commencement of Works

811  Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent condition shave all been fulfilled and the Architect notification
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received
by the Contractor:

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by
relevant authorities of Kenya;

b)  except if otherwise specified in the Special Conditions of Contract, effective access to and possession
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13
[Compliance with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided
that the corresponding bank guarantee has been delivered by the Contractor.

812  If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel 6.2
[Terminationby Contractor].

813  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shal Ithen proceed with the Works with due expedition and without delay.

82 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Testson Completion, and
b) completing all work which is stated in the Contract as being required for the Works or Section to be

considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].
83 Programme

831  The Contractor shall submit a detailed time programme to the Architect withinl 4 days after receiving the



832

833

834

8.4

841

842

8.5

notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised

programme whenever the previous programme is inconsistent with actual progress or with the Contractor's

obligations. Each programme shall include:

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to
Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:

i) ageneral description of the methods which the Contractor intends to adopt, and of the major
stages, in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works.

If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations
and may increase, but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].
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Rate of Progress

If, at anytime:

a)  Actual progress is too slow to complete within the Time for Completion, and/or

b)  Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme],
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised
programme and supporting report describing the revised methods which the Contractor proposes to
adopt in order to expedite progress and complete within the Time for Completion.

Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum
amount of delay damages (if any) stated in the Special Conditions of Contract.

These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

Suspension of Work

The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any
deterioration, loss or damage.

The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to
agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or
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Materials which have not been delivered to Site, if:
a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Architect instructions.

ProlongedSuspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Architect permission to proceed. If the Architect does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1
[Contractor's General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified
report of the resultsof these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice to
the Engineer.

If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be
accepted asaccurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting],
the Architect shall be entitled to:
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a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the
same remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor out standing work and defects which
will not substantially affect the use of the Works or Section for their intended purpose (either until or
whilst this work is completed and these defects are remedied); or

b)  reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice undert his Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period.

Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b)  the Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry
date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply
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to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable thereafter, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

Extension of Defects Notification Period
The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension

of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
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are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification
Period for the Plant and/ or Materials would otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable
notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be

executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring

Entity may (at his option):

@ Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the
Procuring Entity in remedying the defect or damage;

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contractas a whole, or in respect of such major part which
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise,
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and
returning Plant and Materials to the Contractor.

Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

Further Tests

If the work of remedying of any defector damage may affect the performance of the Works, the Architect may
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice
within 14 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects],
for the cost of the remedial work.

Right of Access

Unti Ithe Completion Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be
included in the Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until the Architect
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed
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his obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents
and completed and tested all the Works, including remedying any defects. A copy of the Completionn
Certificate shall be issued to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extent
of unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

MEASUREMENT AN DEVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to

the Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and

b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be
accepted as accurate.

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate.
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify
the paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days
after being requested to examine the records, they shall be accepted as accurate.

Method of Measurement

Except as otherwise stated in the Contract:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.
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Evaluation

Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the
appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such
item in the Contractor, if there is no such item, specified for similar work.

Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered
as included in other rates and prices in the Bill of Quantities and will not be paid for separately.

However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a)  The work is instructed under Clausel13 [Variations and Adjustments],
b)  no rate or price is specified in the Contract for this item, and

€) no specified rate or price is appropriate because the item of work is not of similar character, or is not
executed under similar conditions, as any item in the Contract.

Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work,
prevailing market rates, together with profit, taking account of any other relevant matters.

Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work
commences.

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked
out during tender evaluation is worked out as follows: (corrected tender price— tender price)/ tender price X
100.

Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed,

if:

a)  The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount;

b)  The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price;
and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice,
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
this cost, which shall be included in the Contract Price.

VARIATIONS AND ADJUSTMENTS

Right to Vary

Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed
by the Architect under this Clause shall in any way vitiate or in validate the Contract.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction.

Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),

b)  changes to the quality and otherc haracteristics of any item of work,
c) changes to the levels, positions and/ or dimensions of any part of the Works,
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d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until
the Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit
to the Engineer:

a) A description of work, if any, to be performed and a programme for its execution, and

b)  the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause
8.3 or to any of the Contractor's obligations under the Contract, and

c) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified
as such in accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of
Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment

shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork

Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the

specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in

the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all

the circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-

recovery of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled

to be paid:

a) The cost of any partial execution of the Work srendered useless by any such variation,

b)  Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture
or of any work done that has to be altered in consequence of such a variation,

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as
detailed in the Programme, and

d) the net effect of the Contractor's financec osts, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in
certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under
Sub-Clause31.3.

Value Engineering

TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion)
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works,
or

(iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause
13.3 [Variation Procedure].
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If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent
Works, then unless otherwise agreed by both Parties:
a)  The Contractor shall design this part,

b)  sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in
Cost], and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of
any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii),
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there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s

soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b)  the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause
8.3 [Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay
any work whilst a waiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by
the Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the
Architect instructs or approves otherwise in accordance with this Clause.

Paymentin Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment
of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions,
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect
shall have instructed. For each Provisional Sum, the Architect May instruct:

a)  Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and
valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b)  Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in
the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such
rate, the percentage rate stated in the Special Conditions of Contract shall be applied.

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or
receipts in substantiation.
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Dayworks

For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this
Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall
delive reach day to the Architect accurate statements induplicate which shall include the following details of
the resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and

c) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these

changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to

the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant
delay has already been taken into account in the determination of a previous extension of time and such Cost
shall not be separately paid if the same shall already have been taken into account in the indexing of any
inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for
Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall

not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have
included a mounts to cover the contingency of other rises and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the
basis of Cost or current prices. The formulae shall be of the following general type:
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Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+BIm/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.

A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and

I mis the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currencvy  Narmallv  hnth cnefficiente chall he the <ame in the farmiilae far all

The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this
relevant currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Architect shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the
Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations.

CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation]
and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

€) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:
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i)  of the Works which the Contractor is required to execute, or
ii) for the purposes of Clausel2 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down
when preparing Payment Certificates but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from
the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment,
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall
be as stated in the Special Conditions of Contract.

Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in
the Special Conditions of Contract, this Sub-Clause shall not apply.

The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through
percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause
14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of the advance
payment until such time as the advance payment has been repaid; provided that the advance payment
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount
less Provisional Sums has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or
prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in detail
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents which
shall include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress
Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

c) anyamount to be deducted for retention, calculated by applying the percentage of retention stated in the
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5
[Plant and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

| fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

¢) Ifthese instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more
than that on which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-
Clause shall not apply.

The Architect shall determine and certify each addition if the following conditions a resatisfied:

a)  The Contractor has:
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
(i)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:
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b)  the relevant Plant and Materials:
i) are those listed in the Schedules for payment when shipped,
il)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Architect together with evidence of payment of freight and insurance, any other
documents reasonably required, and a bank guarantee in a form and issued by an entity approved
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause:
this guarantee may be in a similar form to the form referred to in Sub-Clausel4.2 [Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration; or

c) therelevant Plant and Materials:
i)  are those listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and
Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents,
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or
withholding made by the Architect on the Statemen tif any.

However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract.
In this event, the Architect shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

The Architect may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect
acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a)  The advance payment shall be paid within 60 days after signing of the contract by both parties or within
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and
Sub- Clause 14.2 [Advance Payment], which ever is later;

b)  The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues
Interim Payment Certificate; and

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement
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1472 Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (forth is currency) specified in the Contract.

14.8 Delayed Payment

1481 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment
Certificate isissued.

1482 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate
of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and
shall be paid in such currency.

1483 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice
to any other right or remedy.

14.9 Payment of Retention Money

1491 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
the estimated final Contract Price.

1492 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the
Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated
final Contract Price.

1493 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

1494 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

1495  Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial
institution selected by the Contractor, for the second half of the Retention Money.

1496  The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days
after receiving a copy of the Completion Certificate.

14.10 Statement at Completion

14101 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the
Architect three copies of a Statement at completion with supporting documents, in accordance with Sub-
Clause 14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
€) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.
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The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

Application for Final Payment Certificate

Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Architect may reasonably require within 30 days from receipt of said
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these
Conditions as the “Final Statement”.

However, if, following discussions between the Architect and the Contractor and any changes to the draft
final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the out standing balance of this total, in which event the discharge
shall be effective on such date.

Issue of Final Payment Certificate

Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver,
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and
for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity
to the Contractor or from the Contractor to the Procuring Entity, as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) inthe Final Statement and also,
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10 [Statement at Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct
by the Procuring Entity.
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The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

i)  the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the
currencies and proportions specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the Central Bank of Kenya.

TERMINATION BY PROCURING ENTITY
Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require
the Contractor to make good the failure and to remedy it within 30 days.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract
based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of
his obligations under the Contract,

¢) without reasonable excuse fails:

i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or
ii)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial
Work], within 30 days after receiving it,
d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the
Procuring Entity,
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager

for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has
a similar effect to any of theseacts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an induce mentor reward:

i)  for doing or for bearing to do any action in relation to the Contract, or
i)  for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or

g) If the contract or repeatedly fails to remedy delivers defective work,
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h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, incompeting for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring
Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do
s0. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design
documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the

Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/ or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.
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Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to door for having done
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to this
or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract
is made particulars of any such commission and of the terms and conditions of any agreement for the
payment there of have been disclosed in writing to the Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act
(2003) of the Laws of Kenya.

SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or
Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to
the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received
the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days
after the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.
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f)  the Contractor does not receive the Architect instruction recording the agreement of both Parties on the
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement
of Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice
terminate the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,

Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the
protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

PaymentonTermination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or
by reason of the Contractor's design (if any), the execution and completion of the Works and the
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution
and completion of the Works and the remedying of any defects, unless and to the extent that any such
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly
employed by any of them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone
directly or indirectly employed by any of them.

Contractor's Care of the Works

The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement



1722

1723

1724

173

174

1741

1742

(@)

(b)

1743

175

1751

1752

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and
Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they
directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

Consequences of Procuring Entity's Risks

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and
shall rectify this loss or damage to the extent required by the Engineer.

If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
of TimeforCompletion], and

paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an
infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.
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The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) Anun avoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works be ingused by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration
upon being requested to do so by such other Party.

For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual
rights owned by the contractor or a third party from whom the contract or has received the rights to grant
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without
the rights to sub-license) to use the know how and other technical information disclosed to the contract or
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent,
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any
other third party to the Procuring Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor
for any in director consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such
multiplier or other sum is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE

General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.



1812

1813

1814

1815

1816

1817

1818

1819

18110

18111

18112

18113

18114

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract
(calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity.

Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring
Party fails to effect and keep in force an insurance which is available and which it is required to effect and
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall
be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
the insurance referred to Clause 18) with insurers from any eligible source country.
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Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit.
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shal Ibe effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

¢) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not
apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i)  apart of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),

ii)  apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if
this other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that
the Contractor is liable for the loss or damage, and

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for
the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable
terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1
[General Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works
and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring
before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions
of Contract, this Sub-Clause shall not apply.

Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
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b) shall be in the joint names of the Parties,
c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and
d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and

v) acause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the
Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b)  Which such Party could not reasonably have provided against before entering into the Contract,
c) which, having arisen, such Party could not reasonably have avoided or over come, and

d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below,

s olong as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected
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by the Force Majeure.

Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief
under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Architect shall determine the value of the work done and issue a Payment
Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity'sdisposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of
these items to the Contractor's works in his country (or to any other destination at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the
Works at the date of termination.

Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the

Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either

or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,

entitles the Parties to be released from further performance of the Contract, then upon notice by either Party

to the other Partyofsucheventorcircumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party
in respect of any previous breach of the Contract, and

b)  The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.



201

2011

2012

2013

2014

2015

2016

2017

2018

2019

20110

SETTLEMENT OF CLAIMS AND DISPUTES
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware,
or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability,
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to
inspect all these records and shall (if instructed) submit copies to the Engineer.

Within 42days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment
claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b)  The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/
or amount claimed, and such further particulars as the Architect may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
eventor circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars but shall nevertheless give his response on the principles of the claim within the above
defined time period.

Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part
of the claim as he has been able to substantiate.

If the Architect does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in
accordance with Clause 20.3.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
this Sub-Clause 20.3.
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Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension
of Defects Notification Period].

This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the

practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in
any certificate.
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The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice
had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Avrbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

Arbitration with National Contractors

If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the
language for communications defined in Sub-Clausel.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

Failureto Comply with Arbitrator's Decision

The award of such Arbitrator shall be final and binding up on the parties.

In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.



20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,

111 the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

112 the Procuring Entity shall pay the Contractor any monies due the Contractor.



Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions
here in shall prevail over those in the GCC.

Conditions Sub- Data
Clause
Part A - Contract Data
Procuring Entity’s name and Heading Insert
address
Name and Reference No. of the Heading Insert
Contract and 1.1
Engineers Name and address Heading Insert
and 3.1.1
Contractor’s Representative’s 43.1 [insert the name of the Contractor’s Representative
name agreed by the Procuring Entity prior to Contract
signature]
Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed by
the Procuring Entity prior to Contract signature]
Time for Completion 1.1 days

If Sections are to be used, refer to Table: Summary of
Sections below

Defects Notification Period 1.1 days

Sections 1.1 If Sections are to be used, refer to Table: Summary of
Sections below

Electronic transmission systems 1.3

Time for the Parties entering intoa | 1.6 Within 30days

Contract Agreement

Commencement Date 8.1.1

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later
than days after Commencement
Date

Architect Duties and Authority 3.1.6 (b) Variations resulting in an increase of the Accepted

(i) Contract Amount in excess of % shall require

approval of the Procuring Entity.

Performance Security 421 The performance security will be in the form of a
_____[insert either one of “demand guarantee” or
“performance bond”] in the amount(s) of [insert
related figure(s)] percent of the Accepted Contract
Amount and in the same currency(ies) of the
Accepted Contract Amount.

Normal working hours 6.5 Specify

Delay damages for the Works 8.7& % of the Contract Price per day.

14.15(b) If Sections are to be used, refer to Table: Summary of

Sections below

Maximum amount of delay 8.7.1 % of the final Contract Price.

damages

Provisional Sums 13.6. (b)(ii) | [If there are Provisional Sums, insert a percentage
for adjustment of Provisional Sums]

%

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier

“Pn”: [Insert the period if different from

“_ 9

one (1) month, if period “n” is one (1) month, insert
“not applicable”]




Conditions Sub- Data
Clause
Total advance payment 1421 __ 9% Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which
the Accepted Contract Amount is payable
[Insert number and timing of installments if
applicable]
Repayment amortization rate of 14.2.5 (b) %
advance payment
Percentage of Retention 14.3.2 (c) %
Limit of Retention Money 14.3.2 (¢) % of the Accepted Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.3(b)(i) | Plant and Materials for payment Free on Board
[list].
14.5.3(c)(i) | Plant and Materials for payment when delivered to
the Site [list].
Minimum Amount of Interim 14.6.2 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of commercial 14.8 Specify % rate per month of delayed
interest rates for financial charges payment.
in case of delayed payment
Maximum total liability of the 17.6.2 [Select one of the two options below as appropriate]
Contractor to the Procuring Entity The product of [insert a multiplier
less or greater than one] times the Accepted
Contract Amount,
or
[insert amount of the maximum total
liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of
insurance: insurance and policy. Period may be from 14 days to
30days.]
a. evidence of insurance. days
b. relevant policies days
Maximum amount of deductibles 18.2.4 (d) [Insert maximum amount of deductibles]
for insurance of the Procuring
Entity's risks
Minimum amount of third-party 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 Insert city and Country
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format
below.

FORMAT

1. For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

i)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv)  Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3.  Notification of Award

i)  Procuring Entity: [insert the name of the ProcuringEntity]

i)  Project: [insert name ofproject]

iii) Contract title: [insert the name of thecontract]

iv) ITT No: [insert ITT reference number from ProcurementPlan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

ii)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

(in words )

b)  The reasons for your tender being unsuccessful are as follows:
c) OtherTenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as
well as the Tender price as read out.



SNo

Name of Tender Tender Price Tender’s evaluated | One Reason Why Not Evaluated
as read out price (Note a)

QPR IWIN |-

(Note a) State NE if not evaluated

How to request a debriefing

a)
b)

d)

f)

DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv) Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within
five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided.
If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of
publication of the Contract Award Notice.

How to make a complaint

a)

b)

d)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

i) Attention: [insert full name of person, if applicable]
ii) Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making
this complaint. Your complaint must be submitted within the Standstill Period and received by us before
the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations a vailable from the Website www.ppra.go.ke.



http://www.ppra.go.ke/

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

ii)  The complaint can only challenge the decision to award the contract.
iii) You must submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

Standstill Period

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

alanhAana.




FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO.......cccccuuuee OF....ccccuueee. 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for ......... (Tender description).

REQUEST FOR REVIEW

UWe. oo ,the above named Applicant(s), of address: Physical address................ P.O.Box No.............

Tel. No........ Email ............... , hereby request the Public Procurement Administrative Review Board to review the whole/part of

the above mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ........c.cenees (Applicant) Dated on................ dayof............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day of
w200

SIGNED

Board Secretary



FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the /name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted
) 2 (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using,
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

AULNOTIZE STGNATUIE. ...ttt bbb bbbt bbb

Name and Title OF SIGNALOIY: .....coviiiiiice et e s be e beer e reenre s

Name Of ProCUING ENTIY: ..oviiiiiiii ettt sttt s re e te e eneenas

Attachment: CONtract AQrEEMENT: .....cviiiie ettt st be e e e e besreesresbesraenes



FORM NO 4: CONTRACT AGREEMENT

Entity”), of the one part, and of (hereinafter
“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Worksand the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)
b)
c)
d)
€)
f)
9)
h)

theNotification of Award

the Form of Tender

the addenda Nos (if any)

the Special Conditions of Contract

the General Conditions of Contract;

the Specifications

the Drawings; and

the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signeda nd sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).




FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 Wehave been informedthat (hereinafter called “the
Contractor") has entered into Contract No. dated with (name of
Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

3 Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words ), such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's
complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed
document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s)
under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum
specified therein.

4. This guarantee shall expire, no later than the..................... Day of............ ,2......%°, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the gUarantee.” ..........ccveevievvierieiiiieeeeeeese e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: A/l italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

“Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee.



FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditiona IDemand Bank Guarantee in
stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary:  [insertnameandAddressofProcuringEntity]

Date: [Insert date of issue]
PERFORMANCE BONDNo.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

4,

5

6.

By this Bond as Principal (hereinafter called “the Contractor”) and
] as Surety (hereinafter called
“the Surety”),are held and firmly bound unto_] as Obligee (hereinafter called “the Procuring Entity”) in the
amount of for the payment of which sum well and truly to be made in the
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day
of ,20 , for in accordance with the documents, plans,
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here
of and are here in after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's
obligations there under, the Surety may promptly remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make a vailable as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid
by Procuring Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of
the Procuring Entity.

In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this
day of 20




SIGNED ON on behalf of

By in the capacity of
Inthepresenceof

SIGNED ON on behalf of
By in the capacity of

In the presence of




FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of ProcuringEntity]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (hereinafter called “the Contractor”) has entered into Contract
No. dated with the Beneficiary, for the execution of

(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words ) upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the
Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been
certified for payment, oronthe dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas
specified in the Contract.

“Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.



FORM NO. 8- RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor™) has entered into Contract No.

[insert reference number of the contract] dated with the Beneficiary, for the

executionof [insert name of contract and brief description of Works] (hereinafter

called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has
been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of /insert amount in figures] ([insert amount in
words 1)! upon receipt by us of the Beneficiary's complying demands upported by
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your
needing to prove or showgrounds for your demand or the sum specified there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited

to the Contractor on its account number at [insert name and address ofApplicant's
bank].
5 This guarantee shall expire no later than the.................... Day of......cccooeue.e. 2, ’.and any demand for

payment under it must be received by us at the office indicated above on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
’Insert a date that is twenty-eight days after the expiry of retention period after the actua Icompletion date of the contract. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or

PPV Y 3

Tender Reference No.: [insert identification no]

Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated__ [insert date of notification of award] to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of Beneficial ownership

Details of all Beneficial Owners % of shares | % of voting Whether a person directly | Whether a person
aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)

governing body of the
Tenderer (Yes / No)

Full Name Directly------ Directly......... 1.Having the right to |1.Exercises significant
e I % | . % of voting appoint a majority of | influence or control

National identity of shares rights the board of the | over the Company
card number or directors or an | body of the

1. | Passport number ] equivalent governing | Company (tenderer)
Personal Indirectly---------- body of the Tenderer:
Identification Indirectly-——- | % of voting Yes -----No--— Yes —--No--
Number (where | |~ % | rights 2.1s this right held
applicable) of shares directly or indirectly?: | 2.Is this influence or

control exercised
Nationality directly or
Date of birth Direct...........co.v.. indirectly?
[dd/mmyyyy] Direct..............
Postal address
Indirect.................. ;

Residential address naIrec Indirect............
Telephone number
Email address
Occupation or
profession




Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
2. | Full Name Directly------ Directly......... 1.Having the right to | 1.Exercises
— | . % | .. % of voting appoint a majority of | significant influence

National identity fsh igh the board of the | orcontrol over the
of shares rights !

card number or directors  or  an | Company body of

Passport number directl equivalent governing the Company

Indirectly---------- body of the Tenderer: (tenderer)
Personal ) y :
. Indirectly---- | % of voting Yes -----NO---- Yes -----NO----

Identification iah . .
------ % | rgnts 2.1s this right held

Number (where . . .
of shares directly or indirectly?: | 2.1s this influence or

applicable)

Nationality(ies)

Date of birth
[dd/mm/yyyy]

Postal address

Residential address

Telephone number

Email address

Occupation or
profession

control exercised
directly or
indirectly?

e.t

I1) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership
Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

[11) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person

who in relation to the company:

() holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.




Name of the Tenderer: ...........ccco....... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender]

Designation of the person signing the Tender: .........c.ccccoeu... [insert complete title of the person signing the Tender]
Signature of the person named above: ...........ccccccoee. [insert signature of person whose name and capacity are shown
above]

Date this ......cccccvervennne. [insert date of signing] day Of.............cc...... [Insert month], [insert year]

Bidder Official Stamp






